



ANNUAL PROCUREMENT PLAN 2023
PROCUREMENT OF WORKS

#	Agency Name	Procurement Name	Procurement Method (ICB, NCB, Shopping, Direct, if Other (Specify))	Planned Date		
				Invitation for Bids	Bid Opening	Contract Award
1	Ha. Uligan Council	Masjid Moosa Alige Landscape Hedhun	Shopping (For material)	-	-	-
2	Ha. Uligan Council	Rayyithu Hiyaaraamaathukurumaai, Vashaafaaru Reynun	NCB	1/15/2023	1/29/2023	2/16/2023
3	Ha. Uligan Council	Councilge Idhaaraage Extension Masakkaiy	NCB	1/30/2023	2/13/2023	3/2/2023
4	Ha. Uligan Council	Ijuthimaee Hiyaage Kulee Kotarithakah badhalugenaumaai, maraamaathukurun	NCB	2/5/2023	2/19/2023	3/9/2023
5	Ha. Uligan Council	Masjid Moosa Aligai PV Solar System Harukurun	NCB	2/12/2023	2/26/2023	3/16/2023
6	Ha. Uligan Council	Kunikosheege Bin Shaafukurumaai, Magu Hedhun	NCB	2/26/2023	3/12/2023	3/30/2023
7	Ha. Uligan Council	Lease, Development, Operation & Management of a Tourist Guest House in HA. Uligan	NCB	2/28/2023	3/21/2023	4/13/2023
8	Ha. Uligan Council	Airconditioner Servicekurun	NCB	3/5/2023	3/13/2023	3/16/2023
9	Ha. Uligan Council	Gaburusthaanaai, Hinavaage Kunikahaa Saafukoh Belehattun	NCB	4/2/2023	4/9/2023	4/27/2023
10	Ha. Uligan Council	Ijuthimaee Hiyaage Vashaafaaru Reynun, Hall Hedhun	NCB	4/6/2023	4/20/2023	5/11/2023
11	Ha. Uligan Council	Finihiyaa Holhuashi Maraamaathukurumaai Badhalugenaun	NCB	5/28/2023	6/11/2023	7/3/2023
12	Ha. Uligan Council	Magumathee bahthi harukurun	NCB	6/4/2023	6/18/2023	7/6/2023
13	Ha. Uligan Council	Magumathee bahthiaai, bandharu bahthi belehattun	NCB	6/4/2023	6/18/2023	7/6/2023
14	Ha. Uligan Council	Hinavaage Faahaana Hedhun	NCB	8/6/2023	8/20/2023	9/7/2023
15	Ha. Uligan Council	Picnic Area Tharaqkeekurun	NCB	8/31/2023	9/14/2023	10/5/2023
16	Ha. Uligan Council	Maskadaa Hedhun	NCB	9/6/2023	9/19/2023	10/8/2023
17	Ha. Uligan Council	Rahvehige Maraamaathukurumaai Badhalugenaun	NCB	9/12/2023	9/26/2023	10/15/2023