



ANNUAL PROCUREMENT PLAN 2022

PROCUREMENT OF WORKS

#	Agency Name	Procurement Name	Procurement Method (ICB, NCB, Shopping, Direct, if Other (Specify))	Planned Date		
				Invitation for Bids	Bid Opening	Contract Award
1	Ga. Gemanafushi Council	Masjidh Salaah Vuloo kuraathan hedhun	NCB	19-Jan-22	26-Jan-22	27-Jan-22
2	Ga. Gemanafushi Council	Beleniveringi Hiya	NCB	22-Feb-22	8-Mar-22	9-Mar-22
3	Ga. Gemanafushi Council	Faalan Renovation	NCB	13-Apr-22	20-Apr-22	21-Apr-22
4	Ga. Gemanafushi Council	Childrens Park Renovation	NCB	2-May-22	10-May-22	11-May-22
5	Ga. Gemanafushi Council	Zero Maarehaa View Renovation	NCB	9-Jun-22	15-Jun-22	16-Jun-22
6	Ga. Gemanafushi Council	Sunrise beach renovation	NCB	26-Jun-22	3-Jul-22	4-Jul-22
7	Ga. Gemanafushi Council	Badharu Renovation	NCB	21-Jul-22	27-Jul-22	28-Jul-22
8	Ga. Gemanafushi Council	Magubaththi Jehun	NCB	10-Aug-22	19-Aug-22	20-Aug-22
9	Ga. Gemanafushi Council	Magu hedhun	NCB	25-Aug-22	30-Aug-22	31-Aug-22
10	Ga. Gemanafushi Council	Futsal Cage	NCB	4-Sep-22	11-Sep-22	12-Sep-22
11	Ga. Gemanafushi Council	Volly court Renovation	NCB	13-Sep-22	21-Sep-22	22-Sep-22
12	Ga. Gemanafushi Council	Council Office Renovation	NCB	3-Oct-22	12-Oct-22	13-Oct-22
13	Ga. Gemanafushi Council	Beyru Jetty Renovation	NCB	23-Oct-22	30-Oct-22	31-Oct-22
14	Ga. Gemanafushi Council	Mosque Renovation	NCB	2-Nov-22	9-Nov-22	10-Nov-22