



## ANNUAL PROCUREMENT PLAN 2022

### PROCUREMENT OF WORKS

#	Agency Name	Procurement Name	Procurement Method (ICB, NCB, Shopping, Direct, if Other (Specify))	Planned Date		
				Invitation for Bids	Bid Opening	Contract Award
1	Sh. Atoll Council	Renovation of office	NCB	16-Jan-22	5-Feb-22	15-Feb-22
2	Sh. Atoll Council	Overhauling of 2 engines	NCB	to be carried out if overhauling is required		
3	Sh. Atoll Council	Procurment of Hull 38ft	NCB	1-May-22	15-May-22	25-May-22
4	Sh. Atoll Council	Procurment of 2 250HP Marine outboard engines	NCB	1-May-22	15-May-22	25-May-22
5	Sh. Atoll Council	Building vehicle garages	NCB	5-Mar-22	15-Mar-22	25-Mar-22
6	Sh. Atoll Council	Renovation of Atoll Vehi (Kitchen and laundry)	NCB	5-Apr-22	15-Apr-22	25-Apr-22
7	Sh. Atoll Council	Renovation of Mila Uthuru Keesa	NCB	1-Sep-22	20-Sep-22	30-Sep-22
8	Sh. Atoll Council	Procurement/Development of case management software	NCB	25-Jan-21	7-Feb-21	16-Feb-21