



**ANNUAL PROCUREMENT PLAN 2023**  
**PROCUREMENT OF CONSULTANCY SERVICES**

#	Agency Name	Procurement Description	Procurement Method (QCBS, I, C, Direct, if Other (Specify))	Planned Dates					
				Request for Expression of Interest	Request for Proposal (RFP) Issue	Technical Evaluation	Financial Proposal Opening	Combine Evaluation	Approval for Contract Award
1	L. Maabaidhoo Council	Land use plane	QCBS	25/1/2023	5-Feb-2023	15-Feb-2023	20-Feb-2023	22-Feb-2023	24-Feb-2023
2	L. Maabaidhoo Council	Jetty area redesign	Direct	25/1/2023	5-Feb-2023	15-Feb-2023	20-Feb-2023	22-Feb-2023	24-Feb-2023
3	L. Maabaidhoo Council	Tharaavees kurumah	Direct	20-Jan-2023	30-Jan-2023	5-Feb-2023	7-Feb-2023	12-Feb-2023	15-Feb-2023
4	L. Maabaidhoo Council	awearnes	Direct	20-Feb-2023	26-Feb-2023	1-Mar-2023	7-Mar-2023	12-Mar-2023	16-Mar-2023
5	L. Maabaidhoo Council	Traning	Direct	1-Mar-2023	5-Mar-2023	9-Mar-2023	14-Mar-2023	19-Mar-2023	22-Mar-2023
6	L. Maabaidhoo Council	Audit	Direct	15-Jun-2023	20-Jun-2023	26-Jun-2023	3-Jul-2023	10-Jul-2023	16-Jul-2023