



## ANNUAL PROCUREMENT PLAN 2022

### PROCUREMENT OF WORKS

#	Agency Name	Procurement Name	Procurement Method (ICB, NCB, Shopping, Direct, if Other (Specify))	Planned Date		
				Invitation for Bids	Bid Opening	Contract Award
1	K.Thulusdhoo Council	Security Belehehtun	NCB	Feb	Feb	Feb
2	K.Thulusdhoo Council	Office Renovation	NCB	Feb	Feb	Feb
3	K.Thulusdhoo Council	Sun Net jehun	Shopping	March	March	March
4	K.Thulusdhoo Council	Badhige kuni	NCB	March	March	March
5	K.Thulusdhoo Council	Faalan Maraamaathu/ Bandharu	NCB	April	April	April
6	K.Thulusdhoo Council	Ferry Terminal	NCB	March	March	March
7	K.Thulusdhoo Council	Lights futsal ground	Shopping	June	June	June
8	K.Thulusdhoo Council	football ground maraamaathu	NCB	June	June	June
9	K.Thulusdhoo Council	Lights (football ground & Volly Court)	NCB	June	June	June
10	K.Thulusdhoo Council	Miskiy maraamaathu	Shopping	Feb	Feb	Feb
11	K.Thulusdhoo Council	Miskiy ( capital )	Shopping	Feb	Feb	Feb
12	K.Thulusdhoo Council	Naif miskiy maraamaathu	NCB	Feb	Feb	Feb
13	K.Thulusdhoo Council	Naif 3 face current	NCB	feb	feb	feb
14	K.Thulusdhoo Council	Naif AC	NCB	feb	feb	feb

15	K.Thulusdhoo Council	Gaburusthaan faaru	NCB	October	October	October
16	K.Thulusdhoo Council	Hafiz food	Shopping	April	April	April
17	K.Thulusdhoo Council	Reethi Name	Shopping	June	June	June
18	K.Thulusdhoo Council	Ferry maraamaathu	NCB	September	September	September
19	K.Thulusdhoo Council	Bandharu maraamaathu Phase 1	NCB	June	June	June
20	K.Thulusdhoo Council	Bandharu maraamaathu Phase 2	NCB	Dec	Jan	Feb
21	K.Thulusdhoo Council	LED light ah badhalu kurun	NCB	March	March	March
22	K.Thulusdhoo Council	Monument hedhun	NCB	October	October	October
23	K.Thulusdhoo Council	Waste manegement Center elhun	NCB	November	November	November