

				Planned Date		
#	Agency Name	Procurement Name	Procurement Method (ICB,NCB,Shopping, Direct,if Other (Specify))	Invitation for Bids	Bid Opening	Contract Award
1	Sh. Kanditheemu Council	Office Renovation	NCB	ongoing	ongoing	ongoing
2	Sh. Kanditheemu Council	maskada hiyaakurun programe	NCB	2nd Quarter	2nd Quarter	2nd Quarter
3	Sh. Kanditheemu Council	mosque renovation	NCB	1st Quarter	1st Quarter	1st Quarter
4	Sh. Kanditheemu Council	street light rebuilding programe	NCB	2nd Quarter	2nd Quarter	2nd Quarter
5	Sh. Kanditheemu Council	coummunity park renovation	NCB	1st Quarter	1st Quarter	1st Quarter
6	Sh. Kanditheemu Council	hinavaage imaaraaiy kurun	-	1st Quarter	1st Quarter	1st Quarter
7	Sh. Kanditheemu Council	community pharmacy	-	3rd Quarter	3rd Quarter	3rd Quarter
8	Sh. Kanditheemu Council	coummunity accomodation block	-	-	-	-