



ANNUAL PROCUREMENT PLAN 2022

PROCUREMENT OF WORKS

#	Agency Name	Procurement Name	Procurement Method (ICB, NCB, Shopping, Direct, if Other (Specify))	Planned Date		
				Invitation for Bids	Bid Opening	Contract Award
1	Preparing Outer Islands for Sustainable Energy Project (POISED)	PROCUREMENT OF DESIGN, SUPPLY, INSTALLATION AND MAINTENANCE OF GRID-TIED SOLAR PV-DIESEL HYBRID POWER GENERATION PLANTS FOR ISLANDS OF K., AA., ADH., AND V. ATOLL IN MALDIVES	ICB	1-Mar-22	30-Apr-22	30-May-22
2	Preparing Outer Islands for Sustainable Energy Project (POISED)	PROCUREMENT OF DESIGN, SUPPLY, INSTALLATION AND MAINTENANCE OF GRID-TIED SOLAR PV-DIESEL HYBRID POWER GEN M., F., Dh. ATOLL AND L. MUNDUO ISLAND IN MALDIVES	ICB	1-Apr-22	31-May-22	30-Jun-22
3	Preparing Outer Islands for Sustainable Energy Project (POISED)	PROVISION OF SOLAR SYSTEMS TO 6 WOMEN LEAD ENTERPRISES IN 6 ISLANDS	NCB	1-Jun-22	31-Jul-22	30-Aug-22
4	Preparing Outer Islands for Sustainable Energy Project (POISED)	Procurement of Design, Supply, Installation and Maintenance of Grid-tied Solar PV-Diesel Hybrid Power Generation Plants and Solar-Powered Ice Making Plants (Lot 2) - Retender.	ICB	15-Nov-21	13-Jan-22	27-Feb-22
5	Preparing Outer Islands for Sustainable Energy Project (POISED)	Procurement of Design, Supply and Installation of Grid-tied Solar PV-Diesel Hybrid Power Generation Plants in 26 inhabited islands of Raa and Baa Atolls in Maldives	ICB	5-Apr-21	4-Jun-21	31-Mar-22
6	Preparing Outer Islands for Sustainable Energy Project (POISED)	Supply and Installation of Energy Management Systems in 10 Islands	ICB	1-Jun-22	31-Jul-22	30-Aug-22
7	Preparing Outer Islands for Sustainable Energy Project (POISED)	Design, Build and Supply of Solar Powered-Battery Operated GRP Made Catamaran Type Passenger Ferry including Support for Operation, Maintenance and Training	ICB	15-Mar-22	14-May-22	13-Jun-22