



ANNUAL PROCUREMENT PLAN 2023
PROCUREMENT OF WORKS

#	Agency Name	Procurement Name	Procurement Method (ICB, NCB, Shopping, Direct, if Other (Specify))	Planned Date		
				Invitation for Bids	Bid Opening	Contract Award
1	HA. Filladhoo Council	Council renovation (Phase 2)	NCB	15.02.2023	07.03.2023	22.03.2023
2	HA. Filladhoo Council	Mosque Renovation	NCB	15.02.2023	23.02.2023	28.02.2023
3	HA. Filladhoo Council	Council Logo	NCB	16.01.2022	06.02.2022	15.02.2022
4	HA. Filladhoo Council	Building of Waste management Center	NCB	01.05.2023	11.05.2023	22.05.2023
5	HA. Filladhoo Council	Police Post	NCB	01.05.2022	10.05.2022	07.08.2022
6	HA. Filladhoo Council	Futsal Ground Renovation	NCB	04.09.2022	20.09.2022	25.02.2022
7	HA. Filladhoo Council	Football Ground Rostrom (Phase 2)	NCB	02.04.2023	13.04.2023	25.04.2023
8	HA. Filladhoo Council	Council Accommodation Block	NCB	02.04.2023	13.04.2023	30.04.2023
9	HA. Filladhoo Council	Installing Street Lights	NCB	15.06.2023	30.06.2023	01.07.2023
10	HA. Filladhoo Council	Handball Court and Volley Court Cleaning	NCB	02.04.2023	15.04.2023	25.04.2023
11	HA. Filladhoo Council	CCTV System Installation	NCB	01.06.2023	10.06.2023	25.06.2023
12	HA. Filladhoo Council	Beleniveringi Hiya Maramaathu	NCB	01.03.2023	10.03.2023	15.03.2023
13	HA. Filladhoo Council	Park Installation	NCB	-	-	-
14	HA. Filladhoo Council	Street Lights Installatio	NCB	15.03.2023	28.03.2023	05.04.2023
15	HA. Filladhoo Council	Tourism Zone Roads	NCB	15.05.2023	25.05.2023	01.06.2023
16	HA. Filladhoo Council	Council Garage	NCB	19.12.2022	25.12.2022	22.01.2023
17	HA. Filladhoo Council	Community Places Cleaning	NCB	15.01.2023	31.01.2023	23.02.2023