



ANNUAL PROCUREMENT PLAN 2022

PROCUREMENT OF WORKS

| # | Agency Name | Procurement Name | Procurement Method (ICB,NCB,Shopping, Direct,if Other (Specify)) | Planned Date | | |
|----|----------------------|-----------------------------------|---|---------------------|-------------|----------------|
| | | | | Invitation for Bids | Bid Opening | Contract Award |
| 1 | Th.Vilufushi Council | kunikehun | NCB/Shopping | 44,570.00 | 17-Jan-2022 | 1-Feb-2022 |
| 2 | Th.Vilufushi Council | Law firm herring | NCB/Shopping | 44,663.00 | 19-Apr-2022 | 25-Apr-2022 |
| 3 | Th.Vilufushi Council | Hinavaage project | NCB/Shopping | 44,563.00 | 16-Jan-2022 | 26-Feb-2022 |
| 4 | Th.Vilufushi Council | Repairing/upgrading harbour area | NCB/Shopping | 44,599.00 | 17-Feb-2022 | 27-Feb-2022 |
| 5 | Th.Vilufushi Council | cutting trees /compensate | NCB/Shopping | 44,690.00 | 17-May-2022 | 5-Jun-2022 |
| 6 | Th.Vilufushi Council | central circle project | NCB/Shopping | 44,713.00 | 15-Jun-2022 | 23-Jul-2022 |
| 7 | Th.Vilufushi Council | children park project | NCB/Shopping | 44,748.00 | 13-Jul-2022 | 25-Jul-2022 |
| 8 | Th.Vilufushi Council | repairing viluroadhi dhoani | NCB/Shopping | 44,622.00 | 15-Mar-2022 | 4-Apr-2022 |
| 9 | Th.Vilufushi Council | repairing mosque | NCB/Shopping | 44,657.00 | 14-Apr-2022 | 25-Apr-2022 |
| 11 | Th.Vilufushi Council | LUP review | NCB/Shopping | 44,572.00 | 19-Jan-2022 | 27-Jan-2022 |
| 12 | Th.Vilufushi Council | web site designing | NCB/Shopping | 44,691.00 | 24-May-2022 | 8-Jun-2022 |
| 13 | Th.Vilufushi Council | plots area levelling | NCB/Shopping | 44,634.00 | 28-Mar-2022 | 9-Apr-2022 |
| 14 | Th.Vilufushi Council | vehical for waste management unit | NCB | 44,651.00 | 10-Apr-2022 | 20-Apr-2022 |
| 15 | Th.Vilufushi Council | Quran competiton | NCB/shopping | 44,665.00 | 24-Apr-2022 | 28-Apr-2022 |