



ANNUAL PROCUREMENT PLAN 2023
PROCUREMENT OF GOODS

#	Agency Name	Procurement Name	Procurement Method (ICB, NCB, Shopping, Direct, If Other (Specify))	Planned Date		
				Invitation for Bids	Bid Opening	Contract Award
1	Sh. Maroshi Council	Procurement of Stationeries, supplies and requisites	NCB	February	01.02.2023	26.02.2023
2	Sh. Maroshi Council	Procurement of Mini Vane	NCB	February	06.02.2023	28.02.2023
3	Sh. Maroshi Council	Procurement of 1.5 Tone Pickup	NCB	February	06.02.2023	28.02.2023
4	Sh. Maroshi Council	Procurement for furnitures and Fittings	NCB	March	02.03.2023	20.03.2023
5	Sh. Maroshi Council	Procurement of Plant, Machineries	NCB	March	04.03.2023	21.03.2023
6	Sh. Maroshi Council	Procurement of Tools	Shopping	March	05.03.2023	22.03.2023
7	Sh. Maroshi Council	Procurement of Telecommunication items	Shopping	March	06.03.2023	25.03.2023
8	Sh. Maroshi Council	Procurement of tshirts and Jackets for staff uniform	Shopping	April	02.04.2023	20.4.2023
9	Sh. Maroshi Council	Procurement of Computer Software	NCB	April	03.04.2023	23.04.2023
10	Sh. Maroshi Council	Procurement of IT Equipments	Shopping	April	04.04.2023	24.04.2023
11	Sh. Maroshi Council	Procurement of cleanig items	Shopping	May	02.05.2023	21.05.2023
12	Sh. Maroshi Council	Procurement of Electrical Items	Shopping	May	03.05.2023	22.05.2023
13	Sh. Maroshi Council	Procurement of spare parts	Shopping	June	04.06.2023	25.06.2023
14	Sh. Maroshi Council	Procurement of kitchen Appliances	Shopping	June	05.06.2023	26.06.2023
15	Sh. Maroshi Council	Procurement of Office Decoration items	Shopping	July	04.07.2023	23.07.2023
16	Sh. Maroshi Council	Procurement of Cartain, Table cloth, flags	Shopping	July	05.07.2023	24.07.2023
17	Sh. Maroshi Council	Procurement of Staff Cards	Shopping	July	06.07.2023	25.07.2023