



**ANNUAL PROCUREMENT PLAN 2022**  
**PROCUREMENT OF GOODS**

#	Agency Name	Procurement Name	Procurement Method (ICB,NCB,Shopping, Direct,if Other (Specify))	Planned Date		
				Invitation for Bids	Bid Opening	Contract Award
1	Prosecutor General's Office	Stationery and Office requisites	Direct			
2	Prosecutor General's Office	Office car Fuel	Direct			
3	Prosecutor General's Office	Ground Floor – Air Conditioner	NCB	6-Feb-22	15-Feb-22	22-Feb-22
4	Prosecutor General's Office	Computer System	NCB	10-Feb-22	21-Feb-22	27-Feb-22
5	Prosecutor General's Office	Cisco 24 Port Switch	Direct			
6	Prosecutor General's Office	Blade Server Control and Upgrade	NCB	13-Feb-22	22-Feb-22	1-Mar-22
7	Prosecutor General's Office	Primary Firewall	NCB	15-Feb-22	24-Feb-22	3-Mar-22
8	Prosecutor General's Office	Fuvahmulah Station Firewall	Direct			
9	Prosecutor General's Office	Fuvahmulah Station Firewall Camera System	Direct			
10	Prosecutor General's Office	Fuvahmulah Station Firewall Computer System	Direct			
11	Prosecutor General's Office	Fuvahmulah Station Firewall 6U Rack	Direct			
12	Prosecutor General's Office	Fuvahmulah Station Firewall Headset and Webcam	Direct			
13	Prosecutor General's Office	Fuvahmulah Station Firewall All In One printer	Direct			
14	Prosecutor General's Office	Fuvahmulah Station Furnitures	Direct			
15	Prosecutor General's Office	Fuvahmulah Station Air Conditioner	Direct			
16	Prosecutor General's Office	Air Conditioner	Direct			

17	Prosecutor General's Office	Office Chairs	Direct			
18	Prosecutor General's Office	Court Room Computer System	NCB	23-Feb-22	6-Mar-22	13-Mar-22
19	Prosecutor General's Office	Stationery and Office requisites	Direct			
20	Prosecutor General's Office	Office car Fuel	Direct			
21	Prosecutor General's Office	Cisco 48 Port Switch	NCB	1-Mar-22	10-Mar-22	17-Mar-22
22	Prosecutor General's Office	All in One Printer	Direct			
23	Prosecutor General's Office	Firewall	Direct			
24	Prosecutor General's Office	Fingerprint Machine	Direct			
25	Prosecutor General's Office	Laptop	Direct			
26	Prosecutor General's Office	Stationery and Office requisites	Direct			
27	Prosecutor General's Office	Office car Fuel	Direct			
28	Prosecutor General's Office	Storage Upgrade	NCB	3-Apr-22	12-Apr-22	19-Apr-22
29	Prosecutor General's Office	Stationery and Office requisites	Direct			
30	Prosecutor General's Office	Office car Fuel	Direct			
31	Prosecutor General's Office	Backup Software	NCB	1-May-22	10-May-22	17-May-22
32	Prosecutor General's Office	Scanner	NCB	10-May-22	19-May-22	26-May-22
33	Prosecutor General's Office	Stationery and Office requisites	Direct			
34	Prosecutor General's Office	Office car Fuel	Direct			
35	Prosecutor General's Office	Stationery and Office requisites	Direct			
36	Prosecutor General's Office	Office car Fuel	Direct			
37	Prosecutor General's Office	Stationery and Office requisites	Direct			
38	Prosecutor General's Office	Office car Fuel	Direct			
39	Prosecutor General's Office	Stationery and Office requisites	Direct			

40	Prosecutor General's Office	Office car Fuel	Direct			
41	Prosecutor General's Office	Stationery and Office requisites	Direct			
42	Prosecutor General's Office	Office car Fuel	Direct			
43	Prosecutor General's Office	Stationery and Office requisites	Direct			
44	Prosecutor General's Office	Office car Fuel	Direct			
45	Prosecutor General's Office	Office car Fuel	Direct			