



ANNUAL PROCUREMENT PLAN 2023
PROCUREMENT OF GOODS

#	Agency Name	Procurement Name	Procurement Method (ICB, NCB, Shopping, Direct, if Other (Specify))	Planned Date		
				Invitation for Bids	Bid Opening	Contract Award
1	Maldives Qualification Authority	Procuring of office Stationeries (Round 1)	Domestic	2nd Week of JAN 2023	3rd Week of JAN 2023	4th Week of JAN 2023
2	Maldives Qualification Authority	Procuring of office Stationeries (Round 2)	Domestic	1st Week of MAR 2023	2nd Week of MAR 2023	3rd Week of MAR 2023
3	Maldives Qualification Authority	Procuring of office Stationeries (Round 3)	Domestic	1st Week of JULY 2023	2nd Week of JULY 2023	3rd Week of JULY 2023
4	Maldives Qualification Authority	Procuring of office Stationeries (Round 4)	Domestic	1st Week of SEPTEMBER 2023	2nd Week of SEPTEMBER 2023	3rd Week of SEPTEMBER 2023
5	Maldives Qualification Authority	Procuring of office Stationeries (Round 5)	Domestic	1st Week of OCOTBER 2023	2nd Week of OCOTBER 2023	3rd Week of OCOTBER 2023
6	Maldives Qualification Authority	Procuring of Supplies for Office Cleaning (Round 1)	Domestic	2nd Week of JANUARY 2023	3rd Week of JANUARY 2023	4th Week of JANUARY 2023
7	Maldives Qualification Authority	Procuring of Supplies for Office Cleaning (Round 2)	Domestic	1st Week of MAY 2022	2nd Week of MAY 2022	3rd Week of MAY 2022
8	Maldives Qualification Authority	Dustbin with Pedastal (5pcs)	Domestic	2nd Week of FEB 2023	3rd Week of FEB 2023	4th Week of FEB 2023
9	Maldives Qualification Authority	Procuring of 1 Chairs (Executive Chair)	Domestic	2nd Week of APRIL 2023	3rd Week of APRIL 2023	4th Week of APRIL 2023
10	Maldives Qualification Authority	Procuring of 6 Table (admin staff 4x2.5ft)	Domestic	2nd Week of FEB 2023	3rd Week of FEB 2023	4th Week of FEB 2023
11	Maldives Qualification Authority	Procuring of 6 Chairs (Admin staff Chair)	Domestic	2nd Week of APRIL 2023	3rd Week of APRIL 2023	4th Week of APRIL 2023
12	Maldives Qualification Authority	Procuring of 1 File Racks (Glass Door with Lock) 3 drawer	Domestic	2nd Week of FEB 2023	3rd Week of FEB 2023	4th Week of FEB 2023
13	Maldives Qualification Authority	Procuring of 2 File Racks (Metal Door with Lock)	-	2nd Week of APRIL 2023	3rd Week of APRIL 2023	4th Week of APRIL 2023
14	Maldives Qualification Authority	Procuring of 3 Printer (lazer jet Blackr / network share)	-	2nd Week of MAR 2023	3rd Week of MAR 2023	4th Week of MAR 2023
15	Maldives Qualification Authority	Procuring of a 4 Document Scanner	-	2nd Week of FEB 2023	3rd Week of FEB 2023	4th Week of FEB 2023
16	Maldives Qualification Authority	Procuring of 3 Printer (lazer jet color / network share)	-	2nd Week of APRIL 2023	3rd Week of APRIL 2023	4th Week of APRIL 2023
17	Maldives Qualification Authority	Procuring of 8 Desk Phone (IP)	-	4th Week of MAY 2023	5th Week of MAY 2023	6th Week of MAY 2023
18	Maldives Qualification Authority	Procuring of 8 Coputer System (i5, 250ssd, GB ram) with Dual Monitor	-	2nd Week of JANR 2023	3rd Week of MAR 2023	4th Week of MAR 2023
19	Maldives Qualification Authority	Procuring of 1 Coputer System (i5, 500ssd, 8GB ram)	-	2nd Week of FEB 2023	3rd Week of FEB 2023	4th Week of FEB 2023
20	Maldives Qualification Authority	Procuring of 1 Coputer System (i9, 500ssd, 32GB ram) Server PC	-	2nd Week of JULY 2022	3rd Week of JULY 2022	4th Week of JULY 2022

21	Maldives Qualification Authority	Procuring of Smart LED TV (75inch)	-	2nd Week of AUGUST 2022	3rd Week of AUGUST 2022	4th Week of AUGUST 2022
22	Maldives Qualification Authority	Procuring of Smart LED TV (55inch) Ceo room	-	2nd Week of AUGUST 2022	3rd Week of AUGUST 2022	4th Week of AUGUST 2022
23	Maldives Qualification Authority	Procuring of 2 TB Hard disk (2pcs)	-	2nd Week of AUGUST 2022	3rd Week of AUGUST 2022	4th Week of AUGUST 2022