



ANNUAL PROCUREMENT PLAN 2022

PROCUREMENT OF WORKS

#	Agency Name	Procurement Name	Procurement Method (ICB, NCB, Shopping, Direct, if Other (Specify))	Planned Date		
				Invitation for Bids	Bid Opening	Contract Award
1	Sh. Goidhoo Council	Renovation of office	NCB	20-Apr-22	30-Apr-22	5-May-22
2	Sh. Goidhoo Council	Accommodation Block 3rd Phase	NCB	15-Feb-20	25-Feb-20	2-Mar-20
3	Sh. Goidhoo Council	Interest gate	NCB	20-Jan-22	30-Jun-22	2-Jul-20
4	Sh. Goidhoo Council	Upgrading council current network to 3 phase current	NCB	27-Jun-21	20-Jul-21	2-Aug-20
5	Sh. Goidhoo Council	Gym Building	NCB	27-Mar-21	27-Apr-21	2-Apr-20
6	Sh. Goidhoo Council	Renovation of Council Buildings	NCB	27-Sep-21	27-Oct-21	2-Nov-20
7	Sh. Goidhoo Council	Upgrading parks	NCB	27-Aug-21	27-Sep-21	2-Oct-20
8	Sh. Goidhoo Council	Street light	NCB	27-Nov-21	27-Dec-21	25-Dec-20
9	Sh. Goidhoo Council	Upgrading Picnic Area	NCB	27-Jul-21	27-Aug-21	2-Sep-20
10	Sh. Goidhoo Council	Dharivaruge Hiya	NCB	27-Feb-21	27-Mar-21	2-Apr-20