



ANNUAL PROCUREMENT PLAN 2022
PROCUREMENT OF GOODS

#	Agency Name	Procurement Name	Procurement Method (ICB, NCB, Shopping, Direct, if Other (Specify))	Planned Date		
				Invitation for Bids	Bid Opening	Contract Award
1	Greater Male Environmental Improvement and Waste Management Project (GMEIWMP)	C&D waste processing plant (includes equipment)	ICB	9-Sep-21	14-Nov-21	10-Feb-22
2	Greater Male Environmental Improvement and Waste Management Project (GMEIWMP)	Dumpsite Equipment Lot 3- Bulldozer	ICB	6-Apr-21	1-Jul-21	15-Jan-22
3	Greater Male Environmental Improvement and Waste Management Project (GMEIWMP)	Waste collection equipment Male'/Vilimale'	ICB	30-Jan-22	13-Mar-22	15-May-22
4	Greater Male Environmental Improvement and Waste Management Project (GMEIWMP)	Outer Island transfer vessels	ICB	9-Feb-22	30-Mar-22	4-Jun-22
5	Greater Male Environmental Improvement and Waste Management Project (GMEIWMP)	Island waste management equipment for North Male', South Male' and Vaavu Atoll	ICB	30-Jan-22	13-Mar-22	15-May-22