

				Planned Date		
#	Agency Name	Procurement Name	Procurement Method (ICB,NCB,Shopping, Direct,if Other (Specify))	Invitation for Bids	Bid Opening	Contract Award
1	Adh. Dhidhdhoo Council	Renovation of office	NCB	January	February	February
2	Adh. Dhidhdhoo Council	Renovation of Rahvehige	NCB	March	March	March
3	Adh. Dhidhdhoo Council	Renovation of Social Centre	NCB	March	March	March
4	Adh. Dhidhdhoo Council	Renovation of Preschool play area	NCB	March	March	March
5	Adh. Dhidhdhoo Council	Building health centre wall	NCB	March	March	March
6	Adh. Dhidhdhoo Council	Renovation of Volley Court	NCB	April	May	June
7	Adh. Dhidhdhoo Council	Beach Developmament	NCB	September	September	September
8	Adh. Dhidhdhoo Council	Preschool Outsource	NCB	September	September	September
9	Adh. Dhidhdhoo Council	IT works Outsource	NCB	September	September	September
10	Adh. Dhidhdhoo Council	Children's Park development	NCB	January	January	January
11	Adh. Dhidhdhoo Council	Procurement/Development of Island name monument	NCB	February	February	February