



ANNUAL PROCUREMENT PLAN 2022

PROCUREMENT OF WORKS

| # | Agency Name | Procurement Name | Procurement Method (ICB, NCB, Shopping, Direct, if Other (Specify)) | Planned Date | | |
|----|--|--|--|---------------------|-------------|----------------|
| | | | | Invitation for Bids | Bid Opening | Contract Award |
| 1 | Ministry of Environment, Climate change and Technology | "Enhancing National Development through Environmentally Resilient Islands" Project (ENDhERI): Individual contactual services for Component 1 | NCB | | | |
| 2 | Ministry of Environment, Climate change and Technology | "Enhancing National Development through Environmentally Resilient Islands" Project (ENDhERI): Individual contactual services for Component 2 | NCB | | | |
| 3 | Ministry of Environment, Climate change and Technology | "Enhancing National Development through Environmentally Resilient Islands" Project (ENDhERI): Individual contactual services for Component 3 | NCB | | | |
| 4 | Ministry of Environment, Climate change and Technology | "Enhancing National Development through Environmentally Resilient Islands" Project (ENDhERI): Individual contactual services for Component 4 | NCB | | | |
| 5 | Ministry of Environment, Climate change and Technology | Upgrade existing island level laboratories to regional level | Direct | 26-Dec-21 | 15-Jan-22 | 2-Feb-21 |
| 6 | Ministry of Environment, Climate change and Technology | Outer island waste management centers for North Male', South Male' and Vaavu Atoll | NCB | 30-Jan-22 | 13-Mar-22 | 15/03/2022 |
| 7 | Ministry of Environment, Climate change and Technology | Installation of Door Locks | Shopping | | | |
| 8 | Ministry of Environment, Climate change and Technology | Installation of CCTV Cameras | Shopping | | | |
| 9 | Ministry of Environment, Climate change and Technology | Supply, install and configure a Next Generation Firewall | NCB | 5-Jun-21 | 16-Jun-21 | 14-Jul-21 |
| 10 | Ministry of Environment, Climate change and Technology | Supply and install a PBX system with 20 x IP Phones | NCB | 13-Jan-21 | 27-Jan-21 | 17-Feb-21 |
| 11 | Ministry of Environment, Climate change and Technology | Internet Connection Upgrade (Green Building) | Restricted | 10-Mar-21 | 24-Mar-21 | 10-May-21 |
| 12 | Ministry of Environment, Climate change and Technology | Internet Connection Upgrade (NCIT Building) | Restricted | 10-Apr-21 | 24-Mar-21 | 10-May-21 |
| 13 | Ministry of Environment, Climate change and Technology | Upgrading Fuvahmulah City WMC (Construction) | NCB | 1-Feb-22 | 15-Feb-22 | 1-Mar-22 |
| 14 | Ministry of Environment, Climate change and Technology | Upgrading GA. Kolamaafushi IWMC (Construction) | NCB | 1-Feb-22 | 15-Feb-22 | 1-Mar-22 |

| | | | | | | |
|----|--|---|-----------|-----------------|-----------|-----------|
| 15 | Ministry of Environment, Climate change and Technology | Upgrading GA. Kondey IWMC (Construction) | NCB | 1-Mar-22 | 15-Mar-22 | 1-Apr-22 |
| 16 | Ministry of Environment, Climate change and Technology | Upgrading GA. Dhaandhoo IWMC (Construction) | NCB | 1-Feb-22 | 15-Feb-22 | 1-Mar-22 |
| 17 | Ministry of Environment, Climate change and Technology | Upgrading GA. Dhevadhoo IWMC (Construction) | NCB | 1-Feb-22 | 15-Feb-22 | 1-Mar-22 |
| 18 | Ministry of Environment, Climate change and Technology | Upgrading GDh. Madaveli IWMC (Construction) | NCB | 1-Feb-22 | 15-Feb-22 | 1-Mar-22 |
| 19 | Ministry of Environment, Climate change and Technology | Upgrading GA. Gemanafushi IWMC (Construction) | NCB | 1-Feb-22 | 15-Feb-22 | 1-Mar-22 |
| 20 | Ministry of Environment, Climate change and Technology | Upgrading GDh. Faresmaathoda IWMC (Construction) | NCB | 1-Mar-22 | 15-Mar-22 | 1-Apr-22 |
| 21 | Ministry of Environment, Climate change and Technology | Upgrading GDh. Gadhdhoo IWMC (Construction) | NCB | 1-Mar-22 | 15-Mar-22 | 1-Apr-22 |
| 22 | Ministry of Environment, Climate change and Technology | Huvadhu Atoll Waste Transfer Station at GD. Vaadhoo | NCB | 1-Feb-22 | 15-Feb-22 | 1-Mar-22 |
| 23 | Ministry of Environment, Climate change and Technology | GH. Thinadhoo Waste Management Center - Phase 2 (Construction) | NCB | 1-Feb-22 | 15-Feb-22 | 1-Mar-22 |
| 24 | Ministry of Environment, Climate change and Technology | Estab. of Regional Waste Mngmt System in Huvadhu atoll (Construction upgrade of IWMCs in 9 islands) | NCB | 1-Feb-22 | 15-Feb-22 | 1-Mar-22 |
| 25 | Ministry of Environment, Climate change and Technology | Addu City Regional Waste Management Facility (Civil Works) | ICB/NCB | 1-Jan-22 | | |
| 26 | Ministry of Environment, Climate change and Technology | Construction of staff accommodation (R.Vandhoo RWMF) | NCB | 1-Jan-22 | 15-Jan-22 | 1-Feb-22 |
| 27 | Ministry of Environment, Climate change and Technology | Agency for Development of Applications, Tools, Websites, KPIs, etc. for Knowledge Management | ICB / NCB | Nov-22 | Dec-22 | Dec-22 |
| 28 | Ministry of Environment, Climate change and Technology | Agency for Measurement, Reporting and Verification (MRV) Framework development | ICB / NCB | Nov-22 | Dec-22 | Dec-22 |
| 29 | Ministry of Environment, Climate change and Technology | Arrangements of 10 workshops/trainings/consultations for activities under the LCEI project | | Jan - June 2022 | | |
| 30 | Ministry of Environment, Climate change and Technology | Printing and reports - LCEI project | | Jan - June 2022 | | |
| 31 | Ministry of Environment, Climate change and Technology | Finacial audit of LCEI project | | Jan - June 2022 | | |
| 32 | Ministry of Environment, Climate change and Technology | Travel and DSA arrangements for Hakathari training at outer islands | | Jan - June 2022 | | |
| 33 | Ministry of Environment, Climate change and Technology | Development of Regional Lab in L. Fonadhoo | ICB | 1-Jul-22 | 31-Jul-22 | 20-Aug-22 |
| 34 | Ministry of Environment, Climate change and Technology | Repair and Refurbishment of Sewerage System in Adh. Mahibadhoo | Direct | 1-Jan-22 | 31-Jan-22 | 10-Feb-22 |

| | | | | | | |
|----|--|---|--------|-----------|-----------|-----------|
| 35 | Ministry of Environment, Climate change and Technology | Upgrade of Water Supply System in Aa. Rasdhoo | Direct | 1-Jan-22 | 31-Jan-22 | 10-Feb-22 |
| 36 | Ministry of Environment, Climate change and Technology | Water Supply to Islands with water shortages Project | Direct | 1-Jan-22 | 21-Jan-22 | 31-Jan-22 |
| 37 | Ministry of Environment, Climate change and Technology | GEF 6: Individual contractual services for Component 1 | NCB | | | |
| 38 | Ministry of Environment, Climate change and Technology | GEF 6: Individual contractual services for Component 2 | NCB | | | |
| 39 | Ministry of Environment, Climate change and Technology | GEF 6: PMU Staff Salary | NCB | | | |
| 40 | Ministry of Environment, Climate change and Technology | GEF 6: Contractual services - companies for Component 1 | NCB | | | |
| 41 | Ministry of Environment, Climate change and Technology | GEF 6: Contractual services - companies for Component 2 | NCB | | | |
| 42 | Ministry of Environment, Climate change and Technology | GEF 6: Contractual services - companies for Component 3 | NCB | | | |
| 43 | Ministry of Environment, Climate change and Technology | GEF 6: Training, workshops and conference costs for Component 1 | NCB | | | |
| 44 | Ministry of Environment, Climate change and Technology | Grid-Upgrading in Selected Islands in the Maldives | OICP | 27-Jan-22 | 14-Apr-22 | 7-Jul-22 |
| 45 | Ministry of Environment, Climate change and Technology | 01 Inception workshop for CBIT | NCB | | | |
| 46 | Ministry of Environment, Climate change and Technology | Workshops ICAT | NCB | | | |
| 47 | Ministry of Environment, Climate change and Technology | 30 day fuel survey | NCB | | | |
| 48 | Ministry of Environment, Climate change and Technology | 05 days PROTECT Project field work | NCB | | | |
| 49 | Ministry of Environment, Climate change and Technology | 02 Mitigation workshop for TNC | NCB | | | |
| 50 | Ministry of Environment, Climate change and Technology | 03 Vulnerability Workshop for TNC | NCB | | | |
| 51 | Ministry of Environment, Climate change and Technology | 01 Project Steering Committee Meeting for TNC | NCB | | | |
| 52 | Ministry of Environment, Climate change and Technology | Workshop on Global Goal on Adaptation | NCB | | | |
| 53 | Ministry of Environment, Climate change and Technology | Workshop on Needs Based Financing | NCB | | | |
| 54 | Ministry of Environment, Climate change and Technology | Marine data collection Italy bilateral | NCB | | | |

| | | | | | | |
|----|--|--|------------|-----------|-----------|-----------|
| 55 | Ministry of Environment, Climate change and Technology | CBIT project contractual services | NCB | | | |
| 56 | Ministry of Environment, Climate change and Technology | Response measures workshop/ study | NCB | | | |
| 57 | Ministry of Environment, Climate change and Technology | Trainings for the fisheries sector technicians and RAC servicing technicians on theory and practical aspects | NCB | 20-Jan-22 | 2-Feb-22 | 1-Mar-22 |
| 58 | Ministry of Environment, Climate change and Technology | Booklet printing of guidelines on safety and handling of HFC alternatives into the Guidelines | NCB | 2-Jan-22 | 14-Feb-22 | 15-Mar-22 |
| 59 | Ministry of Environment, Climate change and Technology | Awareness toolkits in for Ozone related activities | NCB | 1-May-22 | 15-May-22 | 15-Jun-22 |
| 60 | Ministry of Environment, Climate change and Technology | Information and communication material on MP relevant issues | NCB | 3-Apr-22 | 12-Apr-22 | 10-May-22 |
| 61 | Ministry of Environment, Climate change and Technology | Data collection and reporting of A7 data and Cp data | NCB | 3-Jul-22 | 12-Jul-22 | 14-Aug-22 |
| 62 | Ministry of Environment, Climate change and Technology | Regional cooperation and participation in Montreal Protocol meetings | Direct | | | |
| 63 | Ministry of Environment, Climate change and Technology | Conduct two induction training programs for Customs enforcement officers | NCB | 20-Jan-22 | 2-Feb-22 | 1-Mar-22 |
| 64 | Ministry of Environment, Climate change and Technology | Conduct one master trainer training program | NCB | 1-May-22 | 15-May-22 | 15-Jun-22 |
| 65 | Ministry of Environment, Climate change and Technology | World Ozone Day celebration activities | Direct/NCB | 12-Jun-22 | 19-Jun-22 | 14-Jul-22 |
| 66 | Ministry of Environment, Climate change and Technology | Training workshops on the Convention on International Trade in Endangered Species of wildlife fauna and flora (x4) | NCB | | | |
| 67 | Ministry of Environment, Climate change and Technology | Training workshops on the Biosafety Law | NCB | | | |
| 68 | Ministry of Environment, Climate change and Technology | Training workshops on the Access-Benefit Sharing regulation | NCB | | | |
| 69 | Ministry of Environment, Climate change and Technology | Awareness programmes on the Convention on Migratory Species | NCB | | | |
| 70 | Ministry of Environment, Climate change and Technology | Awareness programmes regarding the illegal trade of wildlife and Convention on International Trade in Endangered Species of wildlife fauna and flora | NCB | | | |
| 71 | Ministry of Environment, Climate change and Technology | Workshops to identify locations to establish holding facilities for confiscated specimens of illegal trade | NCB | | | |
| 72 | Ministry of Environment, Climate change and Technology | Workshops on the Red List Assessment | NCB | | | |
| 73 | Ministry of Environment, Climate change and Technology | Workshops on Air Quality monitoring & management (Male' & regional locations) | NCB | | | |
| 74 | Ministry of Environment, Climate change and Technology | Information and communication material on Minamata Convention | NCB | | | |

| | | | | | | |
|----|--|--|------------|-----------|-----------|-----------|
| 75 | Ministry of Environment, Climate change and Technology | Online Publication of National redlist assessments | NCB | | | |
| 76 | Ministry of Environment, Climate change and Technology | Coastal Assessment surveys | NCB | | | |
| 77 | Ministry of Environment, Climate change and Technology | Trainings of atoll council staff for environmental conservation and monitoring | NCB | | | |
| 78 | Ministry of Environment, Climate change and Technology | SNES2 Monitoring Trip | NCB | | | |
| 79 | Ministry of Environment, Climate change and Technology | Awareness Session Trips | NCB | | | |
| 80 | Ministry of Environment, Climate change and Technology | SNES3 | NCB | | | |
| 81 | Ministry of Environment, Climate change and Technology | Key Biodiversity Area Assessment surveys | NCB | | | |
| 82 | Ministry of Environment, Climate change and Technology | Trainings for the fisheries sector technicians and RAC servicing technicians on theory and practical aspects | NCB | 20-Jan-22 | 2-Feb-22 | 1-Mar-22 |
| 83 | Ministry of Environment, Climate change and Technology | Booklet printing of guidelines on safety and handling of HFC alternatives into the Guidelines | NCB | 1-Feb-22 | 14-Feb-22 | 15-Mar-22 |
| 84 | Ministry of Environment, Climate change and Technology | Awareness toolkits in for Ozone related activities | NCB | 1-May-22 | 15-May-22 | 15-Jun-22 |
| 85 | Ministry of Environment, Climate change and Technology | Information and communication material on MP relevant issues | NCB | 3-Apr-22 | 12-Apr-22 | 10-May-22 |
| 86 | Ministry of Environment, Climate change and Technology | Data collection and reporting of A7 data and Cp data | NCB | 3-Jul-22 | 12-Jul-22 | 14-Aug-22 |
| 87 | Ministry of Environment, Climate change and Technology | Regional cooperation and participation in Montreal Protocol meetings | Direct | | | |
| 88 | Ministry of Environment, Climate change and Technology | Conduct two induction training programs for Customs enforcement officers | NCB | 20-Jan-22 | 2-Feb-22 | 1-Mar-22 |
| 89 | Ministry of Environment, Climate change and Technology | Conduct one master trainer training program | NCB | 1-May-22 | 15-May-22 | 15-Jun-22 |
| 90 | Ministry of Environment, Climate change and Technology | World Ozone Day celebration activities | Direct/NCB | 12-Jun-22 | 19-Jun-22 | 14-Jul-22 |
| 91 | Ministry of Environment, Climate change and Technology | PROCUREMENT OF DESIGN, SUPPLY, INSTALLATION AND MAINTENANCE OF GRID-TIED SOLAR PV-DIESEL HYBRID POWER GENERATION PLANTS FOR ISLANDS OF K., AA, ADh, AND V. ATOLL IN MALDIVES | ICB | 1-Mar-22 | 30-Apr-22 | 30-May-22 |
| 92 | Ministry of Environment, Climate change and Technology | PROCUREMENT OF DESIGN, SUPPLY, INSTALLATION AND MAINTENANCE OF GRID-TIED SOLAR PV-DIESEL HYBRID POWER GEN M., F., Dh. ATOLL AND L. MUNDOO ISLAND IN MALDIVES | ICB | 1-Mar-22 | 30-Apr-22 | 30-May-22 |
| 93 | Ministry of Environment, Climate change and Technology | PROVISION OF SOLAR SYSTEMS TO 6 WOMEN LEAD ENTERPRISES IN 6 ISLANDS | NCB | 1-Mar-22 | 30-Apr-22 | 30-May-22 |
| 94 | Ministry of Environment, Climate change and Technology | Rehabilitation/ Remediation of the Existing Landfill and Leachate Pond (with pumps) | NCB | | | |

| | | | | | | |
|-----|--|---|------------------------|-----------|----------|------------|
| 95 | Ministry of Environment, Climate change and Technology | Surveying, Setting out, Clearance, Road Construction and Landscaping of Vandhoo | NCB | | | |
| 96 | Ministry of Environment, Climate change and Technology | Upgrading of WRMCs in Batch 4 islands | NCB (through councils) | | | |
| 97 | Ministry of Environment, Climate change and Technology | Waste Transfer Facility for Zone 4/5 | NCB | JUNE 2022 | AUG 2022 | SEP 2022 |
| 98 | Ministry of Environment, Climate change and Technology | Upgrading of fuel network and storage capacity | NCB | JAN 2022 | FEB 2022 | APRIL 2022 |
| 99 | Ministry of Environment, Climate change and Technology | Upgrading of WRMCs in 4 AD Pilot Islands of Zone IV and V | NCB | JAN 2022 | FEB 2022 | APRIL 2022 |
| 100 | Ministry of Environment, Climate change and Technology | Upgrading of WRMCs in 4 Composting Pilot Islands of Zone IV and V | NCB | JAN 2022 | FEB 2022 | APRIL 2022 |
| 101 | Ministry of Environment, Climate change and Technology | Upgrading of WRMCs in 5 Composting Pilot Islands of Zone 2 | NCB | JAN 2022 | FEB 2022 | APRIL 2022 |
| 102 | Ministry of Environment, Climate change and Technology | Construction of WRMCs in Batch 1 islands (Zone 4 & 5) - 6 islands | ICB | JAN 2022 | FEB 2022 | APRIL 2022 |
| 103 | Ministry of Environment, Climate change and Technology | Construction of WRMCs in Batch 2 islands (Zone 4 & 5) - 5 islands | ICB | JAN 2022 | FEB 2022 | APRIL 2022 |
| 104 | Ministry of Environment, Climate change and Technology | Construction of WRMCs in Batch 3 islands (Zone 4 & 5) - 3 islands | ICB | JULY 2022 | AUG 2022 | OCT 2022 |