



ANNUAL PROCUREMENT PLAN 2022

PROCUREMENT OF WORKS

#	Agency Name	Procurement Name	Procurement Method (ICB, NCB, Shopping, Direct, if Other (Specify))	Planned Date		
				Invitation for Bids	Bid Opening	Contract Award
1	Maldives Clean Environment Project	Rehabilitation/ Remediation of the Existing Landfill and Leachate Pond (with pumps)	NCB			
2	Maldives Clean Environment Project	Surveying, Setting out, Clearance, Road Construction and Landscaping of Vandhoo	NCB			
3	Maldives Clean Environment Project	Upgrading of IWRMCs in Batch 4 islands (Zone 4 & 5) - 14 islands	NCB (through councils)			
4	Maldives Clean Environment Project	Waste Transfer Facility for Zone 4/5	NCB	JUNE 2022	AUG 2022	SEP 2022
5	Maldives Clean Environment Project	Upgrading of fuel network and storage capacity	NCB	JAN 2022	FEB 2022	APRIL 2022
6	Maldives Clean Environment Project	Upgrading of WRMCs in 4 AD Pilot Islands of Zone IV and V	NCB	JAN 2022	FEB 2022	APRIL 2022
7	Maldives Clean Environment Project	Upgrading of IWRMCs in 4 Composting Pilot Islands of Zone 4 and 5	NCB	JAN 2022	FEB 2022	APRIL 2022
8	Maldives Clean Environment Project	Upgrading of IWRMCs in 3 Composting Pilot Islands of Zone 2	NCB	JAN 2022	FEB 2022	APRIL 2022
9	Maldives Clean Environment Project	Construction of WRMCs in Batch 1 islands (Zone 4 & 5) - 6 islands	ICB	JAN 2022	FEB 2022	APRIL 2022
10	Maldives Clean Environment Project	Construction of WRMCs in Batch 2 islands (Zone 4 & 5) - 5 islands	ICB	JAN 2022	FEB 2022	APRIL 2022
11	Maldives Clean Environment Project	Construction of WRMCs in Batch 3 islands (Zone 4 & 5) - 3 islands	ICB	JULY 2022	AUG 2022	OCT 2022