



PROJECT STATUS

as of 30th January 2019

#	Project Number	Project Name	Island	Funded by	Current Status
1	TES/2019/G-035	Supply and Delivery Of Witness and Victim Protection System	K.Male'	GOM	Bid opening will be held on 05th February 2020
2	TES/2019/W-033	Greater Male' Environment Improvement and Waste Management Project - Transfer Station		ADB	Tender Document is being prepared by ME
3	TES/2019/CA-009	Catering services for MNDF staff at Hulhule Post	Hulhule	GOM	Evaluation
4	TES/2019/CA-014	Catering for MNDF GN.Fuvahmulaku	GN.Fuvahmulaku	GOM	Evaluation
5	TES/2019/CA-015	Catering Services for Police staffs and arrestees at Ga.Villingili Police Station	Ga.Villingili	GOM	Evaluation
6	TES/2019/W-152	Construction of Ministry of Defence Building	K. Male'	India Grant	Evaluation
7	TES/2019/W-158	Construction of Gdh.Gahdhoo School office block	Gdh.Gahdhoo	GOM	Evaluation
8	TES/2019/W-073	Design, Build and Operate Waste to Energy Facility	K. Thilafushi	ADB	Invitation for bids to be sent to prequalified bidders
9	TES/2018/G-018	Greater Male' Environmental Improvement and Waste management Project-Dumpsite Equipment		ADB	Financial Evaluation on going
10	TES/2019/W-038	Coastal Protection Project at Gn. Fuahmulah	Gn. Fuahmulah	ORIO/KF	Evaluation
11	TES/2018/C-005	Public Awareness and Community Capacity Building (PACCB) Consultant - FIRM		ADB	Evaluation
12	TES/2018/C-003	Consultancy Supervision for the Coastal Protection at Gn. Fuvahmulah	Gn. Fuvahmulah	ORIO/KF	Evaluation

13	TES/2019/G-027	Supply of Medical Instrument and Machineries for Health Centers	All Health Center of: Aa.atoll Addu atoll Adh.atoll Dh.atoll F.atoll Ha.atoll Hdh.atoll K.atoll M.atoll N.atoll R.atoll Th.atoll V.atoll	GOM	Evaluation
14	TES/2019/G-036	Supply of Brand-New Cars,Staff Vans and Pickup Trucks to Ministry of Health. (Hdh.Kulhudhufushi, R,Ugoofaaru, L.gan and S.hithadhoo)	Hdh.Kulhudhufushi R.Ugoofaaru L.gan S.hithadhoo	GOM	Bid Opening will be held on 4th February 2020
15	TES/2019/W-135	Landscape Development at the Social Housing Units Site at Gdh. Thinadhoo	Gdh. Thinadhoo	GOM	Evaluation
16	TES/2019/W-157	Landscape Development of 264 Flat area in S.Hithadhoo	S.Hithadhoo	GOM	Evaluation
17	TES/2019/G-025	Installation of Aircondition units at Gdh. Thinadhoo museum	Gdh. Thinadhoo	GOM	Bid opening unspecified.
18	TES/2019/W-133	Construction of Ha. Dhihdhoo Jetty	Ha. Dhihdhoo	GOM	Evaluation
19	TES/2019/C-025	Project Management Consultancy for Design and Build of Hulhumale' Office Building	Hulhumale'	GOM	Evaluation

20	TES/2019/C-026	Consultancy Services for Project Managemnet of Harbour Construction and Road Construction (6 lot)	Ha.Keiaa Ha.Ihvandhoo Ha.Molhadhoo Hdh.Hanimadhoo Sh.Noomara Sh.Feydhoo Sh.Bilehfehi Sh.Lhaimagu Sh.Komandhoo Sh.feevah Sh.Foakaidhoo N.Henbadhoo N.Miladhoo N.Landhoo R.Ugoofaaru R.Dhuvaafaru R. Rasmaadhoo R.Rasgatheem R. Angolhitheemu R. Maakurathu B. Maduvvari B.Eydhafushi B.Fulhadhoo B. Fehendhoo K. Hinmafushi K.Huraa Aa Himandhoo	GOM	Evaluation
----	----------------	---	---	-----	------------

21	TES/2019/G-031	Supply and Installation of Turf in 22 Islands	AA.Rasdhoo HA.Hoarafushi HA.Ihavandhoo HDh.Hanimaadhoo HDh.Kulhudhuffushi HDh.Nolhivaram Dh.Kudahuvadhoo K.Gulhi K.Guraidhoo K.Maafushi Lh.Olhuvelifushi M.Dhiggaru N.Kudafaree N.Velidhoo V.Keyodhoo Th.Thimarafushi Sh.Milandhoo Sh.Funadhoo Sh.Foakaidhoo S.Hulhudhoo R.Maakurathu R.Dhuvaafaru	GOM	Bid opening will be held 20th February 2020
22	TES/2019/C-027	Consultancy Services for the Maldives Housing Market Needs and Assessment Study- MUDRP	K.Male'	World Bank	EOI Evaluation Report sent to World Bank for No Objection
23	TES/2019/C-029	Project Management Consultancy for Water Supply and Sewerage Facilities Projects, Maldives	K. Male'	GOM	Evaluation
24	TES/2019/W-165	Development of Indoor Badminton Court in HDh.Kulhudhuffushi	HDh.Kulhudhuffushi	GOM	Bid opening will be held 02nd February 2020
25	TES/2019/W-166	Development of Indoor Badminton Court in Gdh.Thinadhoo	Gdh.Thinadhoo	GOM	Bid opening will be held 02nd February 2020
26	TES/2019/W-167	Development of Indoor Badminton Court in Fuvahmulah City	Fuvahmulah City	GOM	Bid opening will be held 02nd February 2020
27	TES/2019/W-168	Development of Indoor Badminton Court in L.Gan	L.Gan	GOM	Bid opening will be held 02nd February 2020
28	TES/2019/W-169	Development of Indoor Badminton Court in Lh.Naifaru	Lh.Naifaru	GOM	Bid opening to be held on 02nd February 2020
29	TES/2019/G-026	Purchase of Fire Lorry to Kaadedhdhoo Airport	Kaadedhdhoo	GOM	Evaluation
30	TES/2019/G-032	Supply and Delivery of Runway Lighting System at Maavarulu	Maavarulu	GOM	Evaluation
31	TES/2019/G-033	Supply and Delivery of Runway Lighting System at Funadhoo	Funadhoo	GOM	Evaluation
32	TES/2019/G-034	Supply and Delivery of Runway Lighting System at Kulhudhuffushi	Kulhudhuffushi	GOM	Evaluation

33	TES/2019/W-175	Construction of Emergency Medical Services Center at B.Dharavandhoo Health Center	B.Dharavandhoo	GOM	Bid opening will be held 27th January 2020
34	TES/2019/G-037	Supply, Install and Configure of HPE Simplivity 380 Gen10	K. Male'	GOM	To be retendered
35	TES/2019/W-171	Survey, Design and Build of Water Supply and Sewerage Networks in 3 islands (Gdh. Vaadhoo, Gdh. Fiyori and B. Kendhoo) and sewerage network in B.Dharavandhoo	Gdh. Vaadhoo, Gdh. Fiyori, B.Dharavandhoo and B. Kendhoo	OFID	Bid opening will be held 10th February 2020
36	TES/2019/W-172	Survey, Design and Construction of Water Supply and Sewerage Networks in Hdh.Nellaidhoo, Hdh. Neykurendhoo, Hdh. Makunudhoo and Sh. Feydhoo	Hdh.Nellaidhoo, Hdh. Neykurendhoo, Hdh. Makunudhoo and Sh. Feydhoo	OFID	Bid opening will be held 10th February 2020
37	TES/2019/W-170	Survey, Design and Harbor Construction in B. Kudarikilu, B. Dhonfanu and B. Kihaadhoo	B. Kudarikilu, B. Dhonfanu and B. Kihaadhoo	OFID	Bid opening will be held 05th February 2020
38	TES/2019/W-173	Survey, Design and Harbor Reconstruction in Ga. Kolamaafushi and Gdh. Hoadehdhoo	Ga. Kolamaafushi and Gdh. Hoadehdhoo	OFID	Bid opening will be held 05th February 2020
39	TES/2019/W-174	Development of Indoor Badminton Court in Dh.Kudahuvadhoo	Dh.Kudahuvadhoo	GOM	Bid opening will be held 02nd February 2020
40	TES/2019/W-177	Construction of 06 Classrooms at S.Atoll School	S. Hulhumeedhoo	GOM	Evaluation
41	TES/2020/W-002	Construction of Fish Market at Villimale'	K. Male'	GOM	Bid opening will be held 5th February 2020
42	TES/2020/W-001	Construction of Terminal Building and Fire Building at Hoarafushi Airport	Hoarafushi Airport	GOM	Bid opening will be held 04th February 2020
43	TES/2020/G-001	Supply of BLS Ambulances to Ministry of Health	Male'	GOM	Bid opening will be held on 06th February 2020
44	TES/2020/W-003	Design and Build of Gdh.Faresmaathoda Airport	Male'	GOM	Bid opening will be held on 13th February 2020
45	TES/2020/CA-001	Catering Services For Police Training School at Dh.Vaani	Dh.Vaani	GOM	Bid opening will be held on 20th February 2020
46	TES/2019/W-004	Design and Construction of 100 Housing Units at Th. Vilufushi	Th. Vilufushi	GOM	Bid opening will be held on 02nd March 2021

47	TES/2020/W-007	Procurement of Design and Construction works of the infrastructure, road and land point for the Waste Transfer Facility at GDh.Vaadho	GDh.Vaadho	GOM	Bid opening will be held on 19th February 2020
48	TES/2020/W-008	105 Housing Unit Completion Works at H.dh.Kulhudhuffushi	H.dh.Kulhudhuffushi	GOM	Bid opening will be held on 02nd March 2021
49	TES/2020/W-009	AA.Ukulhas Harbour Quaywall and Ferry Terminal works	AA.Ukulhas	GOM	Bid opening will be held on 02nd March 2021