



**ANNUAL PROCUREMENT PLAN 2023**  
**PROCUREMENT OF WORKS**

#	Agency Name	Procurement Name	Procurement Method (ICB, NCB, Shopping, Direct, if Other (Specify))	Planned Date		
				Invitation for Bids	Bid Opening	Contract Award
1	L. Isdhoo Council	Renovation of office	NCB	July	July	July
2	L. Isdhoo Council	Renovation of pre-school	NCB	July	July	July
3	L. Isdhoo Council	Renovation of 3 mosques	NCB	March	March	March
4	L. Isdhoo Council	building of outdoor stage	NCB	August	August	August
5	L. Isdhoo Council	building of childrens park	NCB	September	September	September
6	L. Isdhoo Council	building of driving track	NCB	December	December	December
7	L. Isdhoo Council	Distributing business loans	NCB	June	June	June
8	L. Isdhoo Council	Building of volley court	NCB	August	August	August
9	L. Isdhoo Council	Building of toilet premises	NCB	September	September	September
10	L. Isdhoo Council	Purchasing of oxygen concentrator for IHC	NCB	November	November	November