



ANNUAL PROCUREMENT PLAN 2022
PROCUREMENT OF WORKS

#	Agency Name	Procurement Name	Procurement Method (ICB, NCB, Shopping, Direct, if Other (Specify))	Planned Date		
				Invitation for Bids	Bid Opening	Contract Award
1	HA. Atoll Council	Office Extension	NCB	25-Jan-22	14-Feb-22	3-Mar-22
2	HA. Atoll Council	Reception area Maintenance	NCB	27-Feb-22	22-Mar-22	31-Mar-22
3	HA. Atoll Council	Office repairing	Shopping	1-Apr-22	16-Feb-22	20-Jun-22
4	HA. Atoll Council	Store Room ceiling and current wiring	Shopping	8-May-22	25-Aug-22	30-Sep-22
5	HA. Atoll Council	Office current wiring	NCB	1-Mar-22	1-Jul-22	1-Sep-22
6	HA. Atoll Council	Main building painting	Shopping			
7	HA. Atoll Council	Statehouse renovation	NCB	7-Apr-22	7-Apr-22	2-Jun-22
8	HA. Atoll Council	Uthuruhiyaa, Glaxy renovation	NCB	6-Jun-22	11.08.2022	31-Aug-22
9	HA. Atoll Council	New Licence Track	NCB	1-Apr-22	4-Jul-22	18-Aug-22