



ANNUAL PROCUREMENT PLAN 2022
PROCUREMENT OF GOODS

#	Agency Name	Procurement Name	Procurement Method (ICB,NCB,Shopping, Direct,if Other (Specify))	Planned Date		
				Invitation for Bids	Bid Opening	Contract Award
1	MAP	Procurement of Paper Shredder	Shopping	10-Jan-22	13-Jan-22	16-Jan-22
2	MAP	Procurement of Video Conferencing Setup equipment	Shopping	16-Jan-22	19-Jan-22	23-Jan-22
3	MAP	Procurement of Stationaries (06 month stock)	Shopping	17-Jan-22	20-Jan-22	23-Jan-22
4	MAP	Procurement of Inputs and Equipment required for the Technology Packages	NCB	27-Jan-22	27-Feb-22	22-Mar-22
5	MAP	Procurement of Toner for the Printer	Shopping	1-Feb-22	3-Feb-22	7-Feb-22
6	MAP	Procurement of Equipment and Accessories for HAC (For Adaptive Research)	NCB	15-Feb-22	17-Mar-22	17-Apr-22
7	MAP	Procurement of Technology Packages	NCB	10-Apr-22	10-May-22	2-Jun-22
8	MAP	Procurement of Mobile Phone	Shopping	12-Apr-22	17-Apr-22	28-Apr-22
9	MAP	Procurement of Equipment and Goods for HAC	NCB	11-May-22	12-Jun-22	28-Jul-22
10	MAP	Procurement of Walking Tractors & Implements	NCB	17-May-22	16-Jun-22	10-Jul-22
11	MAP	Procurement of Reusable Plastic Crates	NCB	22-May-22	22-Jun-22	14-Jul-22
12	MAP	Procurement of Drip Fertigation System and Delivery System	NCB	23-May-22	23-Jun-22	18-Jul-22
13	MAP	Procurement of Photovoltaic Solar System	NCB	24-May-22	23-Jun-22	17-Jul-22
14	MAP	Procurement of Rainwater Harvesting and Storage Systems	NCB	25-May-22	26-Jun-22	14-Aug-22
15	MAP	Procurement of Climate Resilient Planting Materials	NCB	26-May-22	26-Jun-22	14-Aug-22
16	MAP	Procurement of Greenhouses, Closed Vertical Production Units and Net Houses	NCB	29-May-22	29-Jun-22	14-Aug-22

17	MAP	Procurement of Solar Driven Cold Storages	NCB	2-Jun-22	3-Jul-22	18-Aug-22
18	MAP	Procurement of Stationaries (06 month stock)	Shopping	18-Jul-22	21-Jul-22	24-Jul-22