



ANNUAL PROCUREMENT PLAN 2022
PROCUREMENT OF CONSULTANCY SERVICES

#	Agency Name	Procurement Description	Procurement Method (QCBS,IC,Direct,if Other (Specify))	Planned Dates					
				Request for Expression of Interest	Request for Proposal (RFP) Issue	Technical Evaluation	Financial Proposal Opening	Combine Evaluation	Approval for Contract Award
1	Outer Islands Harbors,Water Supply and Sewerage Facilities	Consultancy Services for the Construction Supervision of Outer Islands Reconstruction of Harbours Project		Approval received from donor	1-Oct-21	25-Nov-21	1-Dec-21	5-Dec-21	15-Feb-22
2	Outer Islands Harbors,Water Supply and Sewerage Facilities	Consultancy Services for the Construction Supervision of Outer Islands Water and Sewerage Facilities Project		Approval received from donor	25-Jan-22	1-Mar-22	5-Mar-22	10-Mar-22	31-Mar-22