



ANNUAL PROCUREMENT PLAN 2022
PROCUREMENT OF CONSULTANCY SERVICES

#	Agency Name	Procurement Description	Procurement Method (QCBS, IC, Direct, if Other (Specify))	Planned Dates					
				Request for Expression of Interest	Request for Proposal (RFP) Issue	Technical Evaluation	Financial Proposal Opening	Combine Evaluation	Approval for Contract Award
1	MAP	Consultancy Service for Development of MAP Website	LCS	20-Jan-22	28-Feb-22	31-Mar-22	6-Apr-22	12-Jun-22	20-Apr-22
2	MAP	Consultancy Service for Development of MIS	ICS	23-Jan-22	3-Mar-22	-	-	8-Apr-22	14-Apr-22
3	MAP	Consultancy Service for Developing HAC Strategic Development Plan	ICS	23-Jan-22	2-Mar-22	-	-	7-Apr-22	14-Apr-22
4	MAP	Consultancy Service for Policies and Legislation	QCBS	3-Feb-22	9-Mar-22	20-Apr-22	27-Apr-22	4-May-22	12-May-22
5	MAP	Consultancy Service for HAC Land Use Plan	QCBS	10-Feb-22	15-Mar-22	26-Apr-22	3-May-22	12-May-22	22-May-22
6	MAP	Consultancy Service for Development of AICT Platform	ICS	20-Feb-22	31-Mar-22	-	-	4-May-22	12-May-22
7	MAP	Consultancy Service for Development of Promotional Materials and Videos	LCS	3-Mar-22	11-Apr-22	25-May-22	1-Jun-22	8-Jun-22	16-Jun-22
8	MAP	Consultancy Service for Review of Existing MGAP Protocols for various crops and development of Handbook	QCBS	9-Mar-22	12-Apr-22	23-May-22	26-May-22	7-Jun-22	16-Jun-22
9	MAP	Consultancy Service for Development of Food Safety and Quality requirement of Value Chain Actors	QCBS	16-Mar-22	19-Apr-22	25-May-22	31-May-22	14-May-22	23-Jun-22
10	MAP	Consultancy Service for Development of Business Skills and Management Module, Farming as a Business Module and Financial Literacy Module	CQS	21-Apr-22	31-May-22	-	-	29-Jun-22	10-Jul-22
11	MAP	Consultancy Service for Development of Transparent Pricing System	QCBS	31-May-22	4-Jul-22	8-Aug-22	15-Aug-22	22-Aug-22	2-Sep-22
12	MAP	Consultancy Service for Thematic Studies	QCBS	4-Aug-22	7-Sep-22	12-Oct-22	19-Oct-22	26-Oct-22	6-Nov-22
13	MAP	Consultancy Service for Internal Audit	CQS	1-Nov-22	22-Nov-22	-	-	27-Dec-22	8-Jan-23