



**ANNUAL PROCUREMENT PLAN 2023**  
**PROCUREMENT OF WORKS**

#	Agency Name	Procurement Name	Procurement Method (ICB, NCB, Shopping, Direct, if Other (Specify))	Planned Date		
				Invitation for Bids	Bid Opening	Contract Award
1	L. Gan Council	Councilaai, Youth center adhi Zone Stadiumge security belehehtun	NCB	1-Feb-2023	10-Feb-2023	28-Feb-2023
2	L. Gan Council	Rashuge Parkmthakugai CCTV camera harukurun	NCB, Shopping	1-May-2023	20-May-2023	30-May-2023
3	L. Gan Council	Digital isthihaar Boarduthah harukurun	NCB	1-Oct-2023	15-Oct-2023	30-Oct-2023
4	L. Gan Council	Maguthah maraamaathukoh belehehtun	NCB, Shopping	15-Feb-2023	28-Feb-2023	10-Mar-2023
5	L. Gan Council	Link roadsaafukoh belehehtun	RDC	1-Jan-2023	1-Jul-2023	1-Dec-2023
6	L. Gan Council	Ijuthimaai sarahahduthakuge maguthah saafukoh belehehtun	NCB	15-Jan-2023	30-Jan-2023	15-Feb-2023
7	L. Gan Council	Link roadge dhafaraathu gaivaa green zone gai maguhedhun	RDC/PW	1-Apr-2023	15 ap 202	30-Apr-2023
8	L. Gan Council	Link roadge dhafaraathu gaivaa green zonege land scaping hedhun	NCB	15-Oct-2023	31-Nov2032	28-Feb-2023
9	L. Gan Council	3 parkge dhillunthah sola lightah badhalukurun	NCB	15-Mar-2023	31-Mar-2023	15-Apr-2023
10	L. Gan Council	Alah hadhaa maguthakugai light post jehun	NCB	16-Mar-2023	1-Apr-2023	16-Apr-2023
11	L. Gan Council	Mihaaruhuri magu lightthah sola lightah badhalukurun	NCB	15-Jan-2023	30-Jan-2023	10-Feb-2023
12	L. Gan Council	Magubahthithakugai meter harukurun	NCB	1-Feb-2023	15-Feb-2023	1-Mar-2023
13	L. Gan Council	Mathimaradhoo avashugai kudakudhinge parkeh tharagee kurun	NCB	1-Mar-2023	15-Mar-2023	30-Mar-2023
14	L. Gan Council	Link road ge uthurukolhu beach hedhun	NCB	1-May-2022	15-May-2023	31-Mar-2023
15	L. Gan Council	Bandharu board thah jehun	NCB	1-Apr-2022	15-Apr-2022	30-Apr-2022
16	L. Gan Council	Nerubahthi jehumaai maraamaathu kurun	NCB	1-Sep-2023	15-Sep-2023	30-Sep-2022
17	L. Gan Council	Dhandu thakah vannaane maguthah hedhun	NCB	15-Feb-2023	28-Feb-2023	10-Mar-2023

18	L. Gan Council	Local market imaarayy kurun	NCB	15-Aug-2022	30-Aug-2023	15-Sep-2023
19	L. Gan Council	Fathuveri kamuge Master planne hedhun	Comity akun	15-Aug-2022	30-Aug-2023	15-Sep-2023
20	L. Gan Council	Fathuruverikan isthihaaru kurumah event thah beyyvun.	Comity akun	-	-	-
21	L. Gan Council	Vehicle toyard Yard hedhun	NCB	1-Apr-2022	15-Apr-2022	30-Apr-2022
22	L. Gan Council	Magumachchah dhookollafaivaa vehicl thah negun	Police/Council	-	-	-
23	L. Gan Council	Communty thangee thakun Boafen foaru kohdhinun	NCB	15-Feb-2023	28-Feb-2023	10-Mar-2023
24	L. Gan Council	Ijuthimaaee markaz maraamaathu kurun	NCB	15-Aug-2022	30-Aug-2023	15-Sep-2023
25	L. Gan Council	Coucil ge meeting hall hedhun	NCB	1-Jul-2023	15-Jul-2023	30-Jul-2023
26	L. Gan Council	Kulhivaru stage hedhun	NCB	15-Aug-2023	30-Aug-2023	15-Sep-2023
27	L. Gan Council	Ijuthimaaee markaz Imaaraaiy kurun	NCB	15-Aug-2023	30-Aug-2023	15-Sep-2023
28	L. Gan Council	Multi purpose Imaaraaiy kurun	NCB	1-Sep-2023	15-Sep-2023	30-Sep-2022
29	L. Gan Council	Bandharu thakugai fenaai karantu board harukurun	NCB	1-May-2023	15-May-2023	30-May-2022
30	L. Gan Council	Vehicle thah maraamaathu kurun	NCB	1-May-2023	15-May-2023	30-May-2022
31	L. Gan Council	Miskiy thakugai solar System haruhurun	Fenak	-	-	-
32	L. Gan Council	Land use planne hedhun	NCB	-	-	-
33	L. Gan Council	Mukurimagu park hedhun	NCB	-	-	-
34	L. Gan Council	Majid Nisdha Miskiy maraamaathu	NCB	0-Jan-1900	28-Feb-2023	10-Mar-2023
35	L. Gan Council	Ikhulaas Miskith goathi vashaafaaru reynun	NCB	15-Mar-2023	31-Mar-2023	15-Apr-2023
36	L. Gan Council	Goatha miskithu sarahahdhu vashaafaaru 2 foot ah reynun	NCB	1-Apr-2022	15-Apr-2022	30-Apr-2022
37	L. Gan Council	Dhiriulhun noon beynunthakah hadhaafaivaa binaathah maramaathukurun	NCB	30-Jun-2023	15-Jul-2023	30-Jul-2023
38	L. Gan Council	Kunikosheege Shed hedhun	NCB	15-Jan-2023	30-Jan-2023	15-Feb-2023
39	L. Gan Council	Mathivaru inn maraamaathu kurun	NCB	1-Jul-2023	15-Jul-2023	30-Jul-2023
40	L. Gan Council	Mathimaradhoo coner park hedhun	NCB	1-Apr-2023	15-Apr-2023	30-Apr-2023
41	L. Gan Council	School kaireegai gematha hedhun	NCB	1-Jul-2023	15-Jul-2023	30-Jul-2023

42	L. Gan Council	Kulhivaru dhanduthakaai park thah maraamaathu kurun	NCB	1-Feb-2023	15-Feb-2023	30 feb 2023
43	L. Gan Council	kulhivaru court thah elhun	NCB	1-Aug-2023	15-Aug-2023	30-Aug-2023
44	L. Gan Council	Dhandu thakaai park thah saafukoh belehettun	NCB	1-Jan-2023	1-Jul-2023	1-Dec-2023
45	L. Gan Council	Gaburusthaanugai thakethi rakkaakuraa gudhan hedhun	NCB	1-Feb-2023	15-Feb-2023	30 feb 2023
46	L. Gan Council	Mathimaradhoo gaburusthaanu bodukurun	NCB	1-Sep-2023	15-Sep-2023	30-Sep-2023
47	L. Gan Council	Falaah miskithuge vashaigen hiyaakurun	NCB	1-Sep-2023	15-Sep-2023	30-Sep-2023
48	L. Gan Council	Miskiyy thakuge walkway hiyaakurun	NCB	1-Sep-2023	15-Sep-2023	30-Sep-2023
49	L. Gan Council	Niumaa miskithuge gudhanaai dhiyadhovi maraamaathu kurun	NCB	1-Sep-2023	15-Sep-2023	30-Sep-2023
50	L. Gan Council	Miskiyy thah maraamaathu kurun	NCB	1-Sep-2023	15-Sep-2023	30-Sep-2023
51	L. Gan Council	Offeegugai muvazzafun namaadhukuraane thaneh hedhun	NCB	1-Sep-2023	15-Sep-2023	30-Sep-2023
52	L. Gan Council	Moacharee aai hinavaage hedhumah design kurumaai BOQ hedhun	NCB	1-Jul-2023	15-Jul-2023	30-Jul-2023
53	L. Gan Council	Magumatheege nishaanthah faahagakurun	NCB	1-Mar-2023	15-Mar-2023	30-Mar-2023
54	L. Gan Council	Hut thah dhillun	NCB	1-Mar-2023	15-Mar-2023	30-Mar-2023
55	L. Gan Council	Gang thah hingumah magufahivaagotah hunna thanthan nahthaalun	NCB	1-Mar-2023	15-Mar-2023	30-Mar-2023
56	L. Gan Council	Rashuge muhinmu thanthanugai CCTV camera harukurun	NCB	1-Sep-2023	15-Sep-2023	30-Sep-2023
57	L. Gan Council	Ijuthimaai sarahadhuthah dhillun	NCB	1-Apr-2023	15-Apr-2023	30-Apr-2023