



ANNUAL PROCUREMENT PLAN 2022

PROCUREMENT OF WORKS

#	Agency Name	Procurement Name	Procurement Method (ICB, NCB, Shopping, Direct, if Other (Specify))	Planned Date		
				Invitation for Bids	Bid Opening	Contract Award
1	L. Gan Council	Fenthaagi thah maraamathu kurun	NCB	1-Mar-22	10-Mar-22	
2	L. Gan Council	Fenthaagi thah Shaafu kurun	NCB	1-Mar-22		
3	L. Gan Council	Bofen libeyne inthizaamu Hamajehsun	Shopping	1-Mar-22		
4	L. Gan Council	Veli maguthah level goh magu hedhun	Direct	1-Feb-22		
5	L. Gan Council	Linkroad Shaafukurun	NCB	1-Jan-22		
6	L. Gan Council	Nerubahthi jahaa Maraamathukoh belehehtun	NCB	26-Jan-22		
7	L. Gan Council	Gaburusthaanu Gudhaneh hedhun	Shopping	1-Mar-22	10-Mar-22	
8	L. Gan Council	Gaburusthaanu Bodukoh thalhula belehehtun	Shopping	1-Jun-22	10-Jun-22	
9	L. Gan Council	Gaburusthaanu fen Pump eh behehtun	Shopping	1-Jun-22	10-Jun-22	
10	L. Gan Council	Gaburusthaanu light harukurun	NCB, Shopping	1-Mar-22	1-Mar-22	
11	L. Gan Council	Falaah Miskith vashagen hiyaa kurun	NCB	1-Feb-22	10-Feb-22	
12	L. Gan Council	Hurihaa Miskith Walkway Hiyaa kurun	NCB	1-Feb-22	10-Feb-22	
13	L. Gan Council	Niuma miskith guthah adhi dhiyadhovi maraamathu kurun	Shopping	1-Feb-22	10-Feb-22	
14	L. Gan Council	Mukurimagu anhenun ge miskithu aabathru filuvaa firihenunah namaadhu kurevey goi hedhun	NCB	1-Feb-22	10-Feb-22	

15	L. Gan Council	Ihulaas miskith vashaa faaru reynun	NCB	1-Dec-22	10-Dec-22	
16	L. Gan Council	Towyard koh naga vehicle behehtumah yowyard eh elhun	NCB	1-Mar-22	10-Mar-22	
17	L. Gan Council	Maguthakah dhookohlaifaavaa thakethi naga saafukurun	Direct, NCB	1-Jul-22	10-Jul-22	
18	L. Gan Council	Children Park Solar Light instaling	NCB	1-Mar-22	10-Mar-22	
19	L. Gan Council	Roadlight instaling	NCB	1-Jul-22	10-Jul-22	
20	L. Gan Council	Repair Roadlight change to Solar ledlight	NCB	1-Mar-22	10-Mar-22	
21	L. Gan Council	Gothi dhookohfaiva sharahdu magu hedhun	Direct	1-Feb-22	10-Feb-22	
22	L. Gan Council	Linkroad 2 faraathu 15ft magu hedhun	Direct	1-Jun-22	10-Jun-22	
23	L. Gan Council	Ijuthimaae marukathu Maraamathu kurun	NCB	1-Jan-22	20-Jan-22	
24	L. Gan Council	Security belehehtun Council, ijuthimaae marukazu	NCB	20-Jan-22	31-Jan-22	
25	L. Gan Council	Mubaaraiy, thamreen program thah raavaa hingun	Direct	1-Dec-22	10-Dec-22	
26	L. Gan Council	Fadhuthakaa Park thah Belehehtun	NCB	1-Apr-22	10-Apr-22	
27	L. Gan Council	Reparing Sport Groud and parks	NCB	10-Mar-22	20-Mar-22	
28	L. Gan Council	Build Volleyball, Handball, Basket ball court and Skateboarding Park	NCB	1-Mar-22	10-Mar-22	
29	L. Gan Council	Mathimaradhoo Futsal Groud	NCB	1-Mar-22	10-Mar-22	
30	L. Gan Council	Public Library Services	NCB	1-Jun-22	10-Jun-22	
31	L. Gan Council	Mochari aa eku hinavaa ge eh gaaim kurun	NCB	1-May-22	10-May-22	
32	L. Gan Council	Gang Harakaatherivaa hatu thah nahthalun	Shopping	1-May-22	10-May-22	
33	L. Gan Council	OutDoor Gym Hedhun	NCB	1-Oct-22	10-Oct-22	
34	L. Gan Council	Bunberu hatheli adi bodu fengadu dhaa magu saafukoh belehehtun	NCB	20-Jan-22	25-Jan-22	

35	L. Gan Council	Thakethi bahahtaane Store eh hedhun	NCB	1-Jun-22	10-Jun-22	
36	L. Gan Council	Council idaaraage dhekun wing Maraamathu kurun	NCB, Shopping			
37	L. Gan Council	Council idhaaraage dhekunu Corido ah badhalu genaun	NCB Shopping			
38	L. Gan Council	Council idhaaraage Services Counter ah badhalu genes lock systtam harukrun	NCB			
39	L. Gan Council	Thundi, aabadhu Shahradhu Futusal dhadu Gaabadhukurun	NCB			
40	L. Gan Council	Thundi Mukurimagu football dhadu maraamathukurun	NCB			
41	L. Gan Council	Thundi, aabadhu shahradhu nunimi huri mashahkah kurun	NCB	18-Jan-22	31-Jan-22	