



ANNUAL PROCUREMENT PLAN 2022

PROCUREMENT OF WORKS

#	Agency Name	Procurement Name	Procurement Method (ICB, NCB, Shopping, Direct, if Other (Specify))	Planned Date		
				Invitation for Bids	Bid Opening	Contract Award
1	B.Thulhaadhoo Council	Construction of 02 Room Apartment Boundary Wall	NCB	2-Jun-22	20-Feb-22	3-Jan-22
2	B.Thulhaadhoo Council	Renovation of Mosques	NCB	31-Jan-22	2-Jul-22	24-Feb-22
3	B.Thulhaadhoo Council	Office Renovation	NCB	3-Jan-22	13-Mar-22	24-Mar-22
4	B.Thulhaadhoo Council	Repair and Upgrade of B. Thulhaadhoo Waste management Center	NCB	6-Jan-22	6-Dec-22	19-Jun-22
5	B.Thulhaadhoo Council	Construction of monument at harbour	NCB	17-Jun-22	8-Jul-22	18-Aug-22
6	B.Thulhaadhoo Council	Upgrading Doors and Windows of Masjid Sa'aadha	NCB			
7	B.Thulhaadhoo Council	Repairing Street Lights		16-Jun-22	25-Jun-22	7-Mar-22
8	B.Thulhaadhoo Council	Upgrading football stadiums, Outdoor gym	NCB	14-Aug-22	25-Aug-22	9-Aug-22
9	B.Thulhaadhoo Council	Developing picnic areas	NCB	9-Apr-22	15-Sep-22	26-Sep-22
10	B.Thulhaadhoo Council	Construction of Hinavaage	NCB	10-Sep-22	26-Oct-22	11-Jun-22
11	B.Thulhaadhoo Council	Renewing Name Tag of Thulhaadhoo Council	NCB	9-Aug-22	21-Sep-22	10-Jun-22