



ANNUAL PROCUREMENT PLAN 2023
PROCUREMENT OF WORKS

#	Agency Name	Procurement Name	Procurement Method (ICB, NCB, Shopping, Direct, if Other (Specify))	Planned Date		
				Invitation for Bids	Bid Opening	Contract Award
1	Sh. Maroshi Council	Park upgrading Project (Face-3)	NCB	15-2-2023	28-Feb-2023	1-Mar-2023
2	Sh. Maroshi Council	Council meeting upgrading project	NCB	15-Feb-2023	25-Feb-2023	1-Apr-2023
3	Sh. Maroshi Council	Guest House Project	NCB	20-Feb-2023	28-Feb-2023	1-Apr-2023
4	Sh. Maroshi Council	Council buildings maintenance	NCB	6-Mar-2023	14-Mar-2023	1-Apr-2023
5	Sh. Maroshi Council	AC repairing and services	NCB	4-Jun-2023	15-Jul-2023	20-Apr-2023
6	Sh. Maroshi Council	Running Track Project	NCB	12-Jun-2023	26-Jul-2023	5-Jul-2023
7	Sh. Maroshi Council	Fishe Market Project	NCB	3-Jul-2023	12-Jul-2023	20-Jul-2023
8	Sh. Maroshi Council	Installing Water pipe and Electrical socket at Harbor	NCB	18-Jul-2023	2-Aug-2023	8-Aug-2023
9	Sh. Maroshi Council	Council Store Room Projcet	NCB	2-Aug-2023	10-Aug-2023	20-Aug-2023
10	Sh. Maroshi Council	Staff Accommodation Block	NCB	-	-	-
11	Sh. Maroshi Council	Solar Project	NCB	2-Aug-2023	10-Aug-2023	20-Aug-2023