



ANNUAL PROCUREMENT PLAN 2023
PROCUREMENT OF WORKS

#	Agency Name	Procurement Name	Procurement Method (ICB, NCB, Shopping, Direct, if Other (Specify))	Planned Date		
				Invitation for Bids	Bid Opening	Contract Award
1	HA. Atoll Council	New Licence Track	NCB	10.01.2023	19.01.2023	30.01.2023
2	HA. Atoll Council	Replacement of statehouse gates	NCB	01.02.2023	09.02.2023	21.02.2023
3	HA. Atoll Council	Public Laundry	NCB	15.02.2023	28.02.2023	14.03.2023
4	HA. Atoll Council	Staff Parking zone	NCB	01.03.2023	12.03.2023	27.03.2023
5	HA. Atoll Council	Office Ceiling	NCB	15.03.2023	27.03.2023	10.04.2023
6	HA. Atoll Council	Wooden blinds	NCB	02.04.2023	12.04.2023	27.04.2023
7	HA. Atoll Council	Replacement of office current wiring	NCB	16.04.2023	26.04.2023	14.05.2023
8	HA. Atoll Council	Replace of wooden door to Aluminium	Shopping	02.05.2023	11.05.2023	25.05.2023
9	HA. Atoll Council	Renovation of flag post	Shopping	16.05.2023	21.05.2023	31.05.2023
10	HA. Atoll Council	Extension building	NCB	31.05.2023	11.06.2023	25.06.2023
11	HA. Atoll Council	Renovation of vehicle garage	Shopping	01.06.2023	15.06.2023	05.07.2023
12	HA. Atoll Council	Other infrastructure works	NCB	02.07.2023	12.07.2023	02.08.2023
13	HA. Atoll Council	Statehouse kitchen renovation	NCB	09.07.2023	20.07.2023	13.08.2023
14	HA. Atoll Council	Replacement of statehouse room curtains	NCB	01.08.2023	10.08.2023	27.08.2023
15	HA. Atoll Council	Room no 11 & 14 renovation	Shopping	24.08.2023	04.09.2023	19.09.2023
16	HA. Atoll Council	Build a brick walkway	NCB	03.09.2023	17.09.2023	02.10.2023
17	HA. Atoll Council	Wall file rack	NCB	17.09.2023	28.09.2023	11.10.2023

18	HA. Atoll Council	Uthuruhiyaa, Glaxy renovation	NCB	01.10.2023	12.10.2023	29.10.2023
----	-------------------	-------------------------------	-----	------------	------------	------------