



ANNUAL PROCUREMENT PLAN 2022
PROCUREMENT OF GOODS

#	Agency Name	Procurement Name	Procurement Method (ICB,NCB,Shopping, Direct,if Other (Specify))	Planned Date		
				Invitation for Bids	Bid Opening	Contract Award
1	Maldives Clean Environment Project	Equipment for the Waste Transfer System	ICB			
2	Maldives Clean Environment Project	Waste Transfer Vessels (3 vessels)	ICB			
3	Maldives Clean Environment Project	Organic Waste Treatment Systems (Composting) in 40 islands - Zone 2 (5 for 2022)	NCB	JULY 2022	AUG 2022	OCT 2022
4	Maldives Clean Environment Project	Vehicles for Island Level Waste Collection Systems - Zone 4 & 5 (batch 2)	NCB (through councils)			
5	Maldives Clean Environment Project	Waste Management equipment for IWRMCs - Zone 4 & 5 (batch 2)	NCB			
6	Maldives Clean Environment Project	Organic Waste Treatment Systems (Composting/AD) in 35 islands - Zone 4/5 (5 for 2022)	NCB	JULY 2022	AUG 2022	OCT 2022
7	Maldives Clean Environment Project	Supply and Delivery of 1 Landing Craft	ICB			
8	Maldives Clean Environment Project	Equipment for Monitoring and Research Vessel	DIRECT	JAN 2022	-	JAN 2022
9	Maldives Clean Environment Project	Weigh Bridge for Vandhoo	ICB	JAN 2022	MAR 2022	APRIL 2022
10	Maldives Clean Environment Project	Vehicles for Island Level Waste Collection Systems - Zone 2	ICB	JAN 2022	MAR 2022	APRIL 2022
11	Maldives Clean Environment Project	Waste management equipment for WRMCs of Zone 2 (45 islands)	ICB	JAN 2022	MAR 2022	APRIL 2022
12	Maldives Clean Environment Project	Pilot Organic Waste Treatment Systems (Composting)	ICB	FEB 2022	APRIL 2022	MAY 2022
13	Maldives Clean Environment Project	Vehicles for Island Level Waste Collection Systems - Zone 4 & 5 (batch 1)	ICB	FEB 2022	APRIL 2022	MAY 2022
14	Maldives Clean Environment Project	Waste Management equipment for IWRMCs - Zone 4 & 5 (batch 1)	ICB	FEB 2022	APRIL 2022	MAY 2022
15	Maldives Clean Environment Project	Pilot Organic Waste Treatment Systems (Anaerobic Digestion)	ICB	FEB 2022	APRIL 2022	MAY 2022