



ANNUAL PROCUREMENT PLAN 2022

PROCUREMENT OF WORKS

#	Agency Name	Procurement Name	Procurement Method (ICB, NCB, Shopping, Direct, if Other (Specify))	Planned Date		
				Invitation for Bids	Bid Opening	Contract Award
1	ADDU EQUATORIAL HOSPITAL	LAUNDRY & OTHER TOILET CONSTRUCTION	NCB	1-Feb-22	10-Feb-22	17-Feb-22
2	ADDU EQUATORIAL HOSPITAL	LAUNDRY TILES AND PAINT	NCB	1-Mar-22	10-Mar-22	17-Mar-22
3	ADDU EQUATORIAL HOSPITAL	MAIN BUILDING OUTDOOR TILE CHANGE (PARTIAL)	NCB	1-Apr-22	10-Apr-22	17-Apr-22
4	ADDU EQUATORIAL HOSPITAL	PSYCHIATRIC WARD PARTITION	NCB	1-Jun-22	10-Jun-22	17-Jun-22
5	ADDU EQUATORIAL HOSPITAL	MARADHOO HEALTH CENTER REPAIR	NCB	1-Jan-22	10-Jan-22	7-Jan-22
6	ADDU EQUATORIAL HOSPITAL	HMHC ROOF REPAIR	NCB	1-Jun-22	10-Jun-22	17-Jun-22
7	ADDU EQUATORIAL HOSPITAL	Maintenance Work(Portico)	NCB	31-Jan-22	10-Feb-22	17-Feb-22
8	ADDU EQUATORIAL HOSPITAL	HMHC RENNOVATION AND REPAIR	NCB	31-Jan-22	10-Feb-22	17-Feb-22
9	ADDU EQUATORIAL HOSPITAL	AEH 05 ROOMS SETUP	NCB	31-Jan-22	10-Feb-22	17-Feb-22
10	ADDU EQUATORIAL HOSPITAL	CSSD CUPBOARD	NCB	31-Jan-22	10-Feb-22	17-Feb-22
11	ADDU EQUATORIAL HOSPITAL	Drivers Toilet construction	NCB	31-Jan-22	10-Feb-22	17-Feb-22
12	ADDU EQUATORIAL HOSPITAL	ELECTRICAL WIRE AND LIGHTS	NCB	10-Feb-22	17-Feb-22	25-Feb-22
13	ADDU EQUATORIAL HOSPITAL	DOORS TO BE REPAIRED	NCB	10-Feb-22	17-Feb-22	25-Feb-22
14	ADDU EQUATORIAL HOSPITAL	HMHC LAUNDRY DOORS TO BE CHANGED	NCB	10-Feb-22	17-Feb-22	25-Feb-22

15	ADDU EQUATORIAL HOSPITAL	HMHC HEALTH CENTER DOOR CHANGE	NCB	10-Feb-22	17-Feb-22	25-Feb-22
16	ADDU EQUATORIAL HOSPITAL	MHC NURSE STATION CUPBOARD REPAIR	SHOPPING	1-May-22		
17	ADDU EQUATORIAL HOSPITAL	MHC TEA ROOM CUPBOARD REPAIR	SHOPPING	1-May-22		
18	ADDU EQUATORIAL HOSPITAL	AEH PAINTING WORKS	NCB	14-Mar-22	22-Mar-22	27-Mar-22
19	ADDU EQUATORIAL HOSPITAL	HMHC TOILET AND PORTICO REPAIR	SHOPPING	1-Feb-22	3-Feb-22	10-Feb-22
20	ADDU EQUATORIAL HOSPITAL	BED PANEL RELOCATION	SHOPPING	6-Feb-22	10-Feb-22	17-Feb-22