

				Planned Dates					
#	Agency Name	Procurement Description	Procurement Method (QCBS,IC,Direct,if Other (Specify))	Request for Expression of Interest	Request for Proposal (RFP) Issue	Technical Evaluation	Financial Proposal Opening	Combine Evaluation	Approval for Contract Award
1	Public Financial Management Systems Strengthening Project	Consultancy for Harmonization of Human Resource Policies & Procedures of SOE's (National Firm)	CQS	30-Jan-22	-	5-Mar-22		20-Mar-22	28-Mar-22
2	Public Financial Management Systems Strengthening Project	Institutional Development Consultancy	cqs	30-Jan-22		5-Mar-22		20-Mar-22	28-Mar-22
3	Public Financial Management Systems Strengthening Project	Citizen Participatory Audit	DIRECT						10-Feb-22
4	Public Financial Management Systems Strengthening Project	Development of Curriculum and Training Materials for Level 1 accredited	DIRECT						10-Feb-22
5	Public Financial Management Systems Strengthening Project	MM Consultant (National)	ICS	30-Jan-22				25-Feb-22	5-Mar-22
6	Public Financial Management Systems Strengthening Project	ICT Consultant (National)	ICS	30-Jan-22				25-Feb-22	5-Mar-22