



ANNUAL PROCUREMENT PLAN 2022
PROCUREMENT OF GOODS

#	Agency Name	Procurement Name	Procurement Method (ICB, NCB, Shopping, Direct, if Other (Specify))	Planned Date		
				Invitation for Bids	Bid Opening	Contract Award
1	L. Gan Council	150 Roadlight gathun	NCB			ML Investment
2	L. Gan Council	kunikoshi pickup gathun	NCB			
3	L. Gan Council	Dustbin Gathun	NCB	1-Mar-22	10-Mar-22	
4	L. Gan Council	Machinery for road	NCB	1-Apr-22	10-Apr-22	
5	L. Gan Council	Roadlight thakah vakin meter gulhun	Shopping	10-Mar-22	20-Mar-22	
6	L. Gan Council	Gym ah beynuva thakethi gathun	NCB, Shopping	1-Apr-22	10-Apr-22	
7	L. Gan Council	Heyluntheri kurumuge Poster hedhun	Shopping	1-Aug-22	10-Aug-22	
8	L. Gan Council	Haas ehhee beynuvaa Faraathakah vaseelah thah forukoh dhinun'	Shopping	1-Nov-22		
9	L. Gan Council	Magumathi ge Nishaan board hadhai harukurun	Shopping	1-Mar-22	3-Oct-22	
10	L. Gan Council	Rashuga hadhaafa huri Hatu thah Dhihlaa Amaan Thanakah Hedhun	Shopping	1-Oct-22	10-Oct-22	
11	L. Gan Council	Rashuge muhinmu than thaage CCTV camera Harukurun	NCB	1-Nov-22	10-Nov-22	
12	L. Gan Council	Ijuthimaae Sharahadhu Thaku Light Harukurun	NCB	1-Sep-22	10-Sep-22	
13	L. Gan Council	Dhadu bin thakuga in vaki koh kan mudu jehun	Shopping	15-Mar-22	20-Mar-22	
14	L. Gan Council	Thaareehhee gudhurathhee dharika aa behey mauloomath board thah hedhun	Shopping	10-May-22	15-May-22	
15	L. Gan Council	Fen hindhumah beynuva pump aa holhi lain hodhun 4 sharahhdhah	NCB	10-Sep-22	15-Sep-22	
16	L. Gan Council	Kaarisaa thakah beynuvaa vaseelah thah hodhun	Shopping	1-Dec-22		

17	L. Gan Council	Zamaani vaseelah thah hodhun	Shopping			
18	L. Gan Council	Thafaathu Hishaabu balahahtaane vaeelah thah hodhun	Shopping			
19	L. Gan Council	Raiyithunah Council dhey hidhumah avas koh dhinumah zamaane Vaseelah thah hodhun	Shopping	1-Mar-22		