



ANNUAL PROCUREMENT PLAN 2022
PROCUREMENT OF NON-CONSULTANCY SERVICES

#	Agency Name	Procurement Name	Procurement Method (ICB,NCB,Shopping, Direct,if Other (Specify))	Planned Dates			
				Invitation for Bids	Bid Opening	Bid Evaluation Report	Approval for Contract Award
1	Outer Islands Harbors,Water Supply and Sewerage Facilities	Recruitment of Project Director		Nov-21	Nov-21	Jan-22	Feb-22
2	Outer Islands Harbors,Water Supply and Sewerage Facilities	Recruitment of Procurement Officer		Nov-21	Nov-21	Jan-22	Feb-22
3	Outer Islands Harbors,Water Supply and Sewerage Facilities	Recruitment of a Project Coordinator (Harbor component)		Nov-21	Nov-21	Jan-22	Feb-22
4	Outer Islands Harbors,Water Supply and Sewerage Facilities	Recruitment of Project Coordinator (Water and Sewerage Component)		Nov-21	Nov-21	Jan-22	Feb-22
5	Outer Islands Harbors,Water Supply and Sewerage Facilities	Recruitment of Project Engineer (Harbor Component)		Nov-21	Nov-21	Jan-22	Feb-22
6	Outer Islands Harbors,Water Supply and Sewerage Facilities	Recruitment of Project Engineer (Water and Sanitation Project)		Nov-21	Nov-21	Jan-22	Feb-22
7	Outer Islands Harbors,Water Supply and Sewerage Facilities	Recruitment of Financial Auditor		Jun-22	Jul-22	Jul-22	Aug-22