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1 Scope of Supply of Hybrid System and Services

1.1 General

The aim of the present tender is to integrate an array of wind turbines (WTs) to the existing
hybrid power plant (i.e. installing and integrating WTs system with existing diesel, Solar
PV hybrid system of Manadhoo Island). The existing system has battery and energy
storage system (BESS) and energy management system (EMS), the new EMS and BESS
of the WT system need to be integrated to the existing systems. The project also includes
technical and environmental assessment (technical and environmental impact
assessment), Front End Engineering Design (FEED), and local and international training
for the personnel. The systems shall provide a cost efficient, environment friendly, and
uninterruptible power supply.

Figure 1. Manadhoo island map image

1.2 Scope of work

1.2.1 The scope of supply, works and services shall cover, but not limited to the following:
. Technical and environmental assessment of the site and site characteristics;
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o development, detailed design, engineering (including equipment specifications),
coordination of sub-bidders, permitting, procurement, manufacturing, factory
testing, supply of all equipment (also including spare parts, consumable, special
tools and handling equipment, etc.), transport to site, storage on site, erection,
construction, commissioning, and performance testing of the systems;

o works and services related to preparation, civil, mechanical, electrical,
instrumentation and control (I&C), and communication works including all
required equipment for the execution of these works and services;

o providing security on site during construction as per insurance requirements and
the security technical specifications of the Employer and per all applicable codes
and standards;

o training of personnel according to Employer’s Requirements; and

o occupational health, safety, and environment for construction and operation of
the plant.

1.2.2 The Bidder shall be responsible for technical studies, detailed design, engineering,
building, and training of the overall system, consisting of:

o Study of the wind resource availability and land classification at the potential site;

o Identifying and complying with all environmental, legal, and other requirements
applicable to the design, construction, and operation of the Works;

o Wind turbine system, grid tied inverters, ground mounting system, trenching, DC
cabling, AC cabling, monitoring system and controller, UPS, communication
cables, earthing and lightning protection, AC distribution boards, DC distribution
boards, electricity meters, electrical connection to the existing system, and
provision of signals for the centralized SCADA system,;

o Battery system with Dbatteries, bidirectional battery inverters (grid building
inverters, if applicable), battery racks, monitoring system and controller, UPS, DC
cabling, AC cabling, communication cables, earthing, AC distribution boards, DC
distribution boards, electricity meters, and sensors, electrical connection to the
existing system (i.e. integrated with existing or planned/future EMS), and
provision of signals for the centralized SCADA system.

o Designated air-conditioned power room as housing for wind turbine’s batteries,
EMS and other equipment pertaining to wind turbine power plant’s operation.

o Power integration of wind turbine power plant to the existing system as per the
tender requirements.
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1.2.3

1.2.4

1.2.5

1.2.6

1.2.7

1.2.8

It is the sole responsibility of the Bidder to design, engineer, and plan all related work and
installations, buildings, sub-systems, elements, system facilities, equipment, and services,
including system hardware and software.

The Bidder shall collect and investigate data needed for a proper project design, planning,
and engineering. This includes, but is not limited to, the following:

o Wind resource assessment, wind farm design, and wind turbine supplier
requirements;

o selection of high-quality materials conforming with relevant standards;

o stability of the mounting structure over the required life of the project;

o avoidance of using systems with tendency to work their way loose over time;
o maintainability and overall system life cycle cost;

o warranties offered on materials and components provided,;

o site visits and basic evaluation needed for proper design and engineering;

o survey of installation locations with regards to condition and suitability for
proposed installations;

. review of static calculations and, where such are not available, static verification
of the sites;

o survey for suitability of proposed installation locations for equipment like WT,
batteries, inverters, controllers, and other devices;

o soil investigations in case buildings, ground mounted structures or foundations
shall be built;

The Bidder may request the wind turbine site assessment report from the client that was
prepared and issued to ADB last January 2023.

The Bidder is responsible for import, transport, storage, and handling of any equipment and
material needed for installation and implementation of services.

The Bidder shall provide complete engineering data, calculations, drawings, reports, and
manuals for Employer’s review, approval, and records.

The Bidder is responsible for the construction and implementation of the systems according

to the design approved by the Employer. This includes, but is not limited to:

. WT system
o Battery energy storage system (BESS)
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1.2.9

1.2.10

1.2.11

1.2.12

1.2.13

1.2.14

o Integration of the system into the existing AC-LV distribution system. It is within
the Bidder’'s responsibility to modify, supplement, or change the actual AC
distribution feeder to be compliant with the new WT-Hybrid system.

o Buildings
o Local and international trainings

. Other works

The Bidder shall include in its scope all facilities and equipment necessary for the
generation of power from the system and all works and services including workshop and
store equipment, special tools and handling equipment, spare parts, consumables, etc.
necessary for complete, safe, reliable, and efficient operation and preventive and corrective
maintenance of the system.

The Bidder shall make sure that the Balance of Plant (e.g. transformers, distribution boxes,
and etc.) should be easy to access and maintain.

The Bidder must consider that the standard materials that will be used can sustain in highly
saline environment.

The scope also includes works not explicitly stated in this section or elsewhere in the tender
documents but which are reasonably required for the installation and operation of the
systems according to good engineering practice.

All deliveries and works shall meet or exceed applicable requirements set forth by the latest
edition of the following international and national codes and standards. In addition, all local
rules and regulations shall be strictly adhered in all respects.

o ISO/IEC

. EN

o ISA (International Society of Automation)

. IEEE

o ITU (International Telecommunication Union)

o Maldives local regulations
. NFPA
. NEC

No claims for extras will be considered in respect of failure by the Bidder to comply with
any of the above.
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1.2.15

1.2.16

1.2.17

1.2.18

1.2.19

Reputable manufacturers shall produce new equipment, which shall be subject to
Employer’s review and approval. Used, reconditioned or salvaged equipment or material
shall not be allowed. All equipment used in connection with the project shall be of proven
design for the intended use of the equipment. As a general principle, the latest,
commercially proven, most modern, and up-to-date technologies will be selected and
licensing terms are agreed upon with the objective of maximizing value to the Employer.

All parts of the plant shall be suitable in every respect for continuous operation at maximum
efficiency as well as part loads and minimum load, under consideration of the climatic
conditions peculiar to the site and environmental restrictions.

The Bidder shall apply a well-established component classification and identification
system. The international Sl system of units shall be used for design, drawings, diagrams,
instruments, etc.

The proposed schedule for this project is as indicated below. It may be modified at the
discretion of the Bidder but there is a preference for a shorter duration. An addendum will
be issued in the event of any scheduling changes. Total duration for Pre-Development, and
Installation, Testing and Commissioning should not be more than 12 months.

Project Milestone Expected Duration
Pre-Development 6 months
Installation, Testing and Commissioning 6 months

Pilot Operations 12 months

The following points will be considered in the technical evaluation:

Technical Evaluation points

Aspects

Pre-Development
and Financial)

(Technical

Detailed Technical Studies required (to reach
FEED Stage)

Engineering, Procurement, and
Construction (EPC)

Cost ranges for various scopes of work

including options for technologies and
proposed methodologies. Inclusion  of
substantial Local content (products and

services) is a plus.

True Cost of Generation /
Levelized Cost of Energy
(excluding Pre-Dev’t Costs)

Bidder should aim for an LCOE that is less
than the fossil fuel-based generation.

Include Scenarios: Minimum Generation,
Likely Generation, and High Yield; Life-Cycle
Cost Evaluation

Training and

International)

(Local

Local Capability development as early as the
pre-development phase; International training
for selected key participants (10 pax) before
the Development/EPC stage; Hand-holding
and ramp-up services

Single-Stage: Two-Envelope
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1.2.20 The project language is English. This applies also to any kind of documents, drawings,
manuals, etc.

1.2.21 The Manadhoo island is described in detail in Chapter 2. Any specification which is not
provided in Chapter 2 but needed for a proper design, engineering, implementation, O&M
services, and any related work shall be investigated by the Bidder.
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2 Site Specifications

2.1 General

The following section describes the specific island and its site conditions as well as
climate logical parameters for the atoll. The Bidder is responsible for its own investigations
to establish sufficient and accurate information for the design of the Plant. The contractor
shall visit the proposed sites and shall ascertain the nature and location thereof and all
conditions which may affect design/layout of the WT plant,and the project costs. The
Bidder shall make its own assessment of any and all of the information provided in this
Bid and collect its own information. Neither the Employer nor any representative or
advisor is responsible for the accuracy or completeness of any such information.

2.2 Logistic

The Bidder is free to choose the seaport of entrance. Upon arrival, the Bidder shall take
care of the clearance. However, Employer shall provide the relevant supporting
documents to the Bidder. After clearance, it is the Bidder’s obligation to continue delivery
up to the final destination on the island.

2.3 Climatic Conditions

This chapter describes the climatological conditions of the Maafaru for 2021, which would
be applied for Manadhoo Island within this tender. Maafaru is only 9 kilometers from
Manadhoo.

The input data set for the simulation with HOMER Pro® is mandatory to be used so that
all Bidders base their yield forecast on the same wind resource parameter and advanced
wind resource parameter values.

Table 2-1: Monthly wind speed data of Maafaru

Month  Mean Wind

Speed

m/s
Jan 2.500
Feb No Data
Mar 2.023
Apr 3.064
May 6.131
Jun 6.323
Jul 6.122
Aug 5.664
Sep 5.423
Oct 5.830
Nov 5.906
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Dec 2.461
2021 4.769

The following graphic representation shows the monthly wind speeds for Maarafu which shows
high wind speeds from May to November. A windrose is also shown to show the prevailing wind
directions showing prevailing wind speeds at the W and WSW directions.
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Figure 2. Wind speed (left) and wind rose (right) charts of Maafaru
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2.4 Characteristics of the Wind Turbine systems to be built

The Bidder is recommended to implement the described systems and its environmental impact
consideration on the Manadhoo island as summarized in the table below.

Table 2-2: Summary of the wind turbine system and environmental impact parameters

System Type Rated Power Battery and battery = Minimum required battery
inverter required capacity (example given for
minimum power a battery with a nominal

discharge rate of 1C)

Manadhoo Synchronous >=100kW 100kW or 100kWh

Generator (aggregated, i.e. 4 equivalent

(preferred) and X >=25kW)

Converter
Parameters For 25kW Turbine*

Weight (kg) Maximum of Approx. 275kg
Hub Height (m) Approximately 18m
Diameter (m) Maximum of 10m
Separation Distance (m) 50m (5 x diameter)
Foundation Type Open to gravity-based and drill piling foundation

for support types as long as it is compliant with
environmental safeguards requirements and
seismic or structural requirements.
Setback Requirement 34.5m from Fenaka buildings (1.5 x total height
(tower + rotor radius). Nearest property distance
is at 200m distance.

Noise Limit 35dB at 10m/s at 10m height as Laeq90
Shadow Flicker Limit 30 hours per day; 30 minutes maximum per day
on worst day
dB = decibel, kW = kilowatt, kWh = kilowatt hour, m = meter, m/s = meter per second.

*Note: Higher capacities are possible but must comply with ADB's environmental safeguards —e.g. noise
and shadow flicker analysis required to show compliance

Single-Stage: Two-Envelope Procurement of Plant Bidding Document for Manadhoo Pilot Wind Renewable Energy
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2.5 Manadhoo Island

The island of Manadhoo is located in the Noonu Atoll. It stretches over 1,650 meters in
length and at a width of 850 m. The urbanized area is in the central north east part of
the island. The major facility is the small harbor on the north side of the island.

Table 2-3. Island identification and general data

Island code, name | Manadhoo
Atoll name Noonu
Utility Fenaka
GPS coordinates 5°45'55.61" N ; 73°24'41.51" E
Inhabitants (approx.) 2,000
Harbor type Harbor

2.5.1 Load Profile

The island has a fluctuating energy consumption, as shown in Error! Reference source
not found.. The utility expects a steady increase of the load by 5.3%/year for the next
5 years. In addition, there is a seasonal increase of the load in March and April, due to
the hot weather condition. The following load profiles for the year of 2022 shall be
considered for sizing.

Typical load profile and load increase in 2022

500.00
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FAEAN ~ — \Working-day
350.00 Ay = = 2016-2017
P - .‘Q
300.00 7 & =
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—\Neekend day -
150.00 2016-2017
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Figure 3. Manadhoo island typical daily load profile and evolution until 2022

*Note: Graphs are plotted based on a 5-day load profile from typical weekday and weekend.
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2.5.2 Diesel Generators

Three (3) Diesel Generators of different sizes are installed on the island. The following Diesel
Generators are currently used.

Table 2-4. Manadhoo island diesel generators under Fenaka

ltem " Diesel Generator 1 | Diesel Generator 2 Diesel Generator 3
Engine manufacturer & Cummins Cummins Cummins
motor references NTA855G5 KTA19G4 6CTAA8.3G2
Engine power rating 250 kW 400 kW 180 kw
(continuous)
Alternator power rating 315 kVA 500 kVA 225 kVA
Hours of operation / date ~13,399 hrs / ~29,547 hrs / ~17,365 hrs /
of installation 2010 2014 2014
General maintenance Yes No No
performed 2013
Required upgrade / Yes, to be replaced No Yes, to be replaced
replacement

*Note: Diesel generator’s data were recorded as of year 2022.

2.5.3 Grid Infrastructure

2.5.3.1 Electrial System

The power house in Manadhoo Island has diesel generator and solar PV system that
supply the complete load requirements of the island. The island is fed through the low
voltage distribution network connected to the main low voltage distribution board of the
power house. The island is fed through LV distribution boxes located across the island
and connected in a loop-in loop-out low voltage distribution network from the main low
voltage distribution board of the power house. Electrical supply to single phase
consumers is commonly 230V, single phase, earthed neutral, two-wire connections. For
three phase consumers, itis (400/230V) Wye, earthed neutral, and four-wire connections.
The summary of the electrical system is described on the following:

e Generation: 400/230V

e Frequency: 50 Hz

¢ Phase and type: three phase Wye, earthed neutral, four wire system
e Distribution Network: Low Voltage (LV)

Single-Stage: Two-Envelope Procurement of Plant Bidding Document for Manadhoo Pilot Wind Renewable Energy
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3 Preliminary Assessment Results

3.1 Proposed Site

In Figure 4 and Figure 5, it shows the proposed location of the 100 kW WT. It assumes that the
rotor diameter is 20 m and the minimum tower spacing is 5x the rotor diameter (i.e. a 100-m
minimum distance between the turbines). It has a preliminary orientation at the directions
W/WSW directions based on the prevailing wind conditions from Maafaru Island. The estimated
annual yield of the 4x25 kW wind turbines assuming a generic wind power curve is at least 136
MWh (or ~34 MWh for each turbine).

Pilot Project Phase 1 Recommended Wind
Turbine Deployment Sites
(Blue areas)

Figure 4. Manadhoo island site map with recommended wind turbine deployment sites
(blue area)

Pilot Project Phase 1 Recommended
Wind Turbine Deployment Sites
(Blue areas)

Figure 5. Location of the proposed wind turbines satellite images in Manadhoo island

Single-Stage: Two-Envelope Manadhoo Pilot
Wind Renewable Energy Project



3.2 Technical Assessment

Site assessment was done to determine feasible sites within N. Manadhoo Island, Maldives for
wind turbines following setback and wake effect considerations. The sites were selected
considering (i) a setback of 150 m from establishments, < 50 m to the power plant operations
center and < 100 m to the Fenaka office (red and yellow curves around the turbines in Figure 6
), (i) minimum distance between turbines: 5 x turbine diameter, and (iii) a setback of 20 m from
the edge vegetation line plus an additional 5 m for clearing buffer. The selected site is located
on northeast corner of the Manadhoo Island, Maldives (5.7663138° N, 73.4065515° E). Due to
space limitation, only the eastern part of the island can be utilized. Specific coordinates of the
proposed locations for the 4 wind turbines are of the following: 1) 5°46’5.54” N, 73°24°'59.48” E,
2) 5°46’4.83" N, 73°25'0.60” E, 3) 5°46’3.63” N, 73°24’'59.97” E, and 4) 5°46°2.27" N,
73°24’59.84” E.

Figure 6. Location of the proposed wind turbines satellite images in Manadho island

The pilot is aiming to install multiple small wind turbine units. Based on the site assessment and
analysis of the noise and shadow flickers at residential receptors 25 kW x 4 turbines
configuration is recommended. Other configuration is acceptable (e.g., 50kW x 4 and 25kW x 2
turbines) as long as compliant with noise and shadow flicker conditions. Photographs of the
proposed sites for the six wind turbines are shown in Figure 6. The wind turbines shall be
designed and installed based on the IFC EHS Guidelines and IEC 61400 standards. Techno-
economically speaking, a system with more installed capacity has positive implications on the
levelized cost of energy (LCOE). Multiple units also allow for better resiliency and for partial
capacity operation when some generating units are undergoing maintenance. The more
challenging logistics for larger single wind turbine units as compared to smaller systems are
also anticipated.

The site is open land with some trees and vegetation cover and owned by the island council.
The nearest building, an island solar power plant, is about 50 m away from the site. The nearest
residential building is about 200 m away from the site. In Figure 7, it shows the site’s conditions.

Single-Stage: Two-Envelope Procurement of Plant Bidding Document for Manadhoo Pilot Wind Renewable Energy
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Figure 7. Photographs around proposed wind turbine sites

The Bidder shall, however, be responsible for checking the suitability of the site to install WTs,
optimize the design, location, and orientation of each tower based on the actual wind conditions,
available area, land use restrictions, habitats, the electrical characteristics of its system, and
optimizing the yield (reduction of wake effects).

Single-Stage: Two-Envelope Manadhoo Pilot
Wind Renewable Energy Project



3.3 Modular System Integration

In Figure 8, it explains the proposed integration of the system. The WT system will be connected
to a bi-directional BESS which will then be paralleled to the existing BESS of the island. This is
done in order to eliminate the possible disturbance in the event of faults in the WT system and
will purely be isolated within the WT system. This modular approach in integrating the WT
system reduces needed system down time due to replacements and other integrations in the
distribution side of the existing grid. The WT will be connected to a hybrid system controller
which will send power to the BESS to charge the battery bank. A grid tie inverter will then convert
the stored energy into 3phase AC power which will then be synchronized to the grid. Note that
all the energy produced by the integrated WT and BESS system will be hosted by the main
microgrid system (i.e. energy output will be fed into the main microgrid system).

EXISTING Ry

POWERHOUSE

Wind Farm

To Diesel Hybrid System
Controller
ters

H
! 1
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1
| 1 S
: '
Battery o : Batte 1
2 Hybrid System Y
Inverter/Rectifier e . Inverter/Rectifier el !
{Gria Foaning) ! . (GridForming) | [ | |-+

.
.

_________________________________________________________________________________

Figure 8. Schematic diagram of proposed hybrid system
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4 Technical Specifications

4.1 General

The following sections describe the general requirements for design, manufacturing,
installation, testing, and commissioning of all components related to the wind turbine
system and grid improvement. In addition to the component specific documentation
to be delivered, the Bidder shall also provide at least:

o For minimum technical requirements, see data sheets.

o A general Layout showing the overall design of the Wind Turbine system
including positioning of WT power plants, positioning of inverters,
controllers, transformer, meteorological measurement station, and grid
connection of BESS-WT. A two-dimensional drawing in PDF format is
required.

o A general Single Line Diagram (SLD)

o SLD of generator control panel and distribution panel
o Main distribution network diagram

o MV distribution network layout, if applicable

o Sizing calculations

J Cable schedules

o Modification design

4.2 Preconstruction Services

4.2.1.1 Environmental Assessment

The Bidder shall conduct an Environmental Impact Assessment that covers the whole life
cycle of the project from proposal to decommissioning, including the case where the project
would be abandoned at the different stages before the intended decommissioning period.
The standard to be used for this assessment is ISO 14040/14044. The categories to be
analyzed are shown in the following figure, the Bidder is not limited to the stated categories
and they may also incorporate additional categories in the assessment. The assessment
shall also include the environmental conditions surrounding the proposed site such as, but
not limited to, soil testing, and LIDAR assessment. The EIA should include mitigation options
for any negative impacts. In addition, an Environmental Management Plan (EMP) and an
Environmental Monitoring Plan (EMoP) should be developed as part of the EIA. An Initial

Bidding Document for Manadhoo Pilot Wind Renewable Energy Project Procurement of Plant Single-Stage: Two-Envelope
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Environmental Examination (IEE), available at the following location, should be considered
when developing the EIA.

https://www.adb.org/sites/default/files/project-documents/55191/55191-001-iee-en.pdf

The IEE also includes an initial EMP to be followed by bidders till the EIA is completed. This
EMP will need to be updated during the EIA. The initial EMP is available from the following
location.

https://www.adb.orqg/sites/default/files/project-documents/55191/55191-001-iee-en 21.pdf
Damage Endpoint area
Midpoint impact category pathways of profection

I Particulate matter IR, ‘
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Figure 9. Impact categories to be covered by the environmental impact
assessment

4.2.1.2 Wind Resource Assessment

The Bidder shall be responsible in assessing the suitability of the wind conditions at the
project site. They can either put up a temporary anemometer or proceed with the
construction of the meteorological station described in the following sections. The wind
resource assessment shall be carried out by measuring the wind speeds and directions at
regular intervals not exceeding 1 hour. The measurement period should be at least one

Single-Stage: Two-Envelope Procurement of Plant Bidding Document for Manadhoo Pilot Wind Renewable Energy Project
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month. The assessment should also include verification of wind speed data derived from
LiDAR and nearby meteorological stations.

4.2.1.3 Techno-economic Assessment

The Bidder shall conduct a techno-economic assessment of the study using standard tools
and software (e.g. HOMER PRO ®). The assessment shall simulate the energy flows from
all generators and to the end-users for one reference year with at least 8,760 simulation
points (i.e. at most 1-hour interval). The simulated generators shall consider the existing
facilities along with the proposed WT-BESS described in this TOR. The demand side
simulation shall also consider additional reference years to incorporate the projected
demand growth. The techno-economic analysis of the proposed system shall be compared
to the simulation of the existing system only. The Bidder will then assess the proposed
energy system using, but not limited to, the following metrics:

o Change in the levelized cost of electricity
o Change in the renewable energy generation and share
o Change in the fossil fuel usage

o Change in the CO2 emissions.

4.2.1.4 Feasibility Study

The Bidder shall conduct a feasibility study which synthesizes the three assessments
above. The study shall determine the risks and opportunities associated with the project
particularly on the economic and financial aspects. The Bidder shall also consider the
positive externalities to the habitats and communities

4.2.1.5 Front Engineering Design

The Bidder shall conduct a Front-End Engineering Design of the complete hybrid power
plants systems and upgrade of the existing facilities according to the Employer's
specification requirements. The Bidder shall produce the overall schematics, diagrams, and
layouts of the project.

4.2.1.6 Detailed Engineering Design

The Bidder shall conduct a Detailed Engineering Design of the complete hybrid power
plants systems and upgrade of the existing facilities according to the Employer’s
specification requirements. The Bidder shall produce the detailed models and drawings of
the components in the project.

Bidding Document for Manadhoo Pilot Wind Renewable Energy Project Procurement of Plant Single-Stage: Two-Envelope
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4.3 wind Power Plant
4.3.1 Wind Turbines

4.3.1.1 General

This Chapter describes the requirements for design, manufacturing, installation,
testing and commissioning of the WTs to be provided for the wind power plant.

The Bidder shall complete the data sheet with all missing information for the proper
planning, execution of construction work, commissioning, operation, and
maintenance. On shore horizontal axis wind turbines technologies shall be used with
at least a kW nominal rating for each WT. The Tower Height of the Turbine is
approximately set to be 18m, made of corrosion resistant structural steel, and to be
tapered.

4.3.1.2 Types of wind turbine generation systems and general behavior

The Tender is open to consider various systems and designs that would deliver the
required performance. Some of the systems that may be used include, but are not
limited to, the following:

o Type A:  Fixed Speed Wind Turbines

o Type B: Variable Speed Wind Turbines (VSWT)

o Type B-1: VSWT - Asynchronous generator with variable resistor
o Type B-2: VSWT- Doubly-fed concept

. Type B-3: VSWT - Asynchronous generator and converter

. Type B-4: VSWT - Synchronous generator and converter

4.3.1.3 Codes and Standards

The WT shall be designed, manufactured, and tested in full compliance with the
latest edition of the following, but not limited to, standards, codes, and rules and
regulations:

o EN 50262 Cable glands for electrical installations
o EN 60695-1-1 Fire hazard testing

o IEC 60216-1 Electrical insulating materials - Properties of thermal
endurance - Part 1: Aging procedures and evaluating of test results
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IEC 60529Degrees of protection provided by enclosures (IP code)

IEC 60891Procedures for temperature and irradiance corrections to
measured |-V characteristics of photovoltaic devices

IEC 60050-415 Ed. 1.0 b:1999 Photovoltaic Device, Part 415: Wind Turbine
Generator Systems

IEC 60943Guidance concerning the permissible temperature rise for parts
of electrical equipment, in particular for terminals

IEC 60990Methods of measurement of touch current and protective
conductor current

IEC 61140Protection against electric shock - Common aspects for
installation and equipment

IEC 60076-16 Ed. 1.0 b:2011 Power transformers - Part 16: Transformers
for wind turbine applications

IEC 61400 Wind Turbines

ANSI/AGMA 6006-B20 Standard for Design and Specifications of
Gearboxes for Wind Turbines

ISO 12925-1:2018 Lubricants, industrial oils and related products (class L)
- Family C (gears) - Part 1: Specifications for lubricants for enclosed gear
systems

Manufacturing facilities must be certified ISO9001 and 1ISO14001.

AS 4959-2010 Acoustics - Measurement, prediction and assessment of
noise from wind turbine generators (Foreign Standard)

BS EN 50308:2004 Wind turbines. Protective measures. Requirements for
design, operation and maintenance (British Standard)

CE Certification

4.3.1.4 Product and Power Warranty

The WT shall be designed, manufactured, and tested in full compliance with the
latest edition of the following, but not limited to, standards, codes, and rules and
regulations: The Bidder shall provide valid manufacturers' guarantees and
warranties for all materials and products supplied according to the required warranty
periods of 10 years warranty for both the WT Generator and Tower. Furthermore,
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the Bidder shall guarantee a power generation of at least 80% peak power and at
least 95% availability.

The Bidder shall ensure that the conditions of delivery, storage, installation, and use
of materials and products are such that they remain under guarantee for the
maximum period as specified by the manufacturers.

The Bidder shall ensure any maintenance required by the Supplier is provided
before Practical completion and that full records are kept and included in the O&M
Manuals prior to Practical completion. The risks as well as the expenses of
conditioning and shipping back of the defective parts or products will be borne by
the Bidder during the Defects Period.

All warranties and guarantees shall be passed on to the Client Representative upon
transfer of ownership of the Facility.

Furthermore, all documents necessary to ensure the enforcement of the warranties
and guarantees are to be supplied by the Bidder to the Client Representative on
Final Completion.

4.3.1.5 Quality

WT shall have a rated power of 25kW at 10-11m/s rated wind speed. WT start-up
wind speed should be 2.5-3 m/s at most and survival wind speed at least 52.5-59.5
m/s. Generator efficiency should be at least 90%. At least a 15-year WT design
lifetime is required and at least a 20-year WT Design lifetime is desirable. Noise
level must be limited to 35dB at 10m/s at 10m height, and nearby communities must
not have a noise level up to 5 dBA. WT should be IEC 61400-2 certified.

The annual power output should not be less than 448,407 kWh at 8 m/s wind speed.
Operating temperature should be from -20°C to 50°C. WT should have a remote
monitoring software and can be readily interfaced to the SCADA software
application. Material specifications must comply with standard structural steels for
Wind Turbines with coordination among the manufacturer.

The material yield strength of the tower must be considered to achieve a high factor
of safety for its structural integrity. The blades are fiberglass material-based with
resin layers, strong enough to survive tough weather conditions. Any steel must
ultimately be highly resistant to corrosion to ensure a healthy operation.

4.3.1.6 Construction requirements

All WTs for all installation locations shall be of the same make. The WTs shall be
installed according to manufacturer standards and guidelines using only
manufacturer-approved components. The covers shall be resistant against
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environmental influences like UV and salt-laden air. Each module must be labeled
the following information indicating at a minimum:

o Manufacturer

« Type

o Serial Number

J Power rating

o Power + tolerance
o Noise levels

. Warranty

The WT structure, if applicable, should be such that it permits secure connection
to the mounting structure, prevents edge damage, and has the longevity to
withstand environmental factors for the duration of the module warranty period.
Each WT shall be provided with a unique identification code by the manufacturer
as per their standards.

4.3.1.7 Tests
° Factory Acceptance Tests (FAT)

The test program for the Factory Acceptance Tests (FAT) shall be submitted to the
Employer for approval at least 4 weeks prior to the start of the tests. The test report
shall be submitted prior to the shipment. The Employer reserves the right to visit the
WT factory at any time during the manufacturing process to verify quality and timely
production.

. Type Tests

Type tests and verifications according to applicable codes and standards are not
required to be repeated, if a copy of the type test certificate is provided for the same
model.

o Additional Independent Test

Additional tests of the WT certified by an independent Third Party shall be
performed. The Bidder shall propose a competent Third-Party testing laboratory for
Employer’s approval. The Bidder shall organize and facilitate the Employer’s visit
and/or testing in the factory if required. The Employer reserves the right to select
WT randomly (limited to 1 of total amount of WT to be provided for Manadhoo Island)
for the following tests at a minimum:
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o  WT performance tests
o  WT behavior test (wind speed and temperature)
o Brake test and overspeed protection
o Allrelevant costs for the above shall be borne by the Bidder.
o Site Tests
The WTs shall be tested at site to ensure their performance during:
o WT performance tests
o Pre-commissioning
o Commissioning and test on completion

o The site tests shall be witnessed by the Employer. The commissioning test
program shall be submitted at least 2 weeks prior to the start of the tests.

J Manufacturing

All WTs for this WT system shall be manufactured in the same factory. However, if
there is any reason that modules are manufactured in more than one factory, the
Bidder shall obtain prior approval from the Employer and ensure that all concerned
factories have the same quality standards.

4.3.1.8 Documentation

Complete documentation shall be provided for the design, manufacturing, testing,
installation, commissioning, start-up, operation, maintenance, repair, and disposal
of the WT and their components.

The Bidder shall provide at a minimum the following documentation:

o Technical data sheets

o Reports of tests and commissioning with protocols
J Flash Report

o Installation and maintenance manual

o Factory testing quality protocol

J Guarantee

o CE Conformity Declaration.
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43.2

4.3.1.9 Cable Connections

All cable connectors shall be crimped hydraulically and shall be tested for its
integrity. Ensure that cables will be spliced and connected based on manufacturer’s
specification. Any additional connectors plus the necessary crimping tools shall be
provided. Connectors shall fulfill the requirements of IEC 62852. All connectors shall
be of the same brand. Connectors which are compatible but not of the same brand
shall be not allowed.

Structure Foundation

4.3.2.1 General

This section describes the requirements for the design, manufacturing and
installation of the proper structure and foundation for the WT Tower. For minimum
technical requirements, reference shall be made to the data sheet. The Bidder shall
complete the data sheet with all missing information for the proper planning,
execution of construction work, and maintenance. The WT Tower structure and
foundation shall meet and comply with the requirements of the WT manufacturer
and relevant codes and standards. The WT mounting structure shall be installed on
solid and properly examined ground, considerate to the soil data.

The installation locations are defined in Section 2, considering an estimated 25 Tons
of weight for the WT.

4.3.2.2 Ground Mounted Installation

The mounting structure shall be fixed-bottom (no tracking system) and shall be
designed to withstand all environmental loads (wind speed of 180 km/h or 112.5
mph) considering the soil properties and design loads. Shallow concrete foundation
shall be used in case that the geotechnical investigation shows limitations for pile
driven systems or ground screw systems. All aluminium parts shall be anodised. All
nuts, bolts, screws, and other fasteners shall be made out of stainless steel, suitable
to withstand the environmental conditions for 25 years. Any contact between metals
shall be avoided by using suitable insulation materials like plastic or rubber
separation strips. An adequate corrosion protection shall be applied for the mounting
structure and foundation.

The Bidder is responsible to clear the installation area from any kind of vegetation
as well as to remove or cut the vegetation nearby which could cause disturbances
in the operation and construction of the WT. Any removal or cutting of vegetation
needs to be approved by the Employer. Furthermore, the Bidder is responsible for
adequate building ground preparation.
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4.3.3

4.3.2.3 Cabling

The mounting structure shall be provided with the adequate size/number of cable
ducts for the installation of the cables between WT towers, the junction boxes,
disconnect switches or inverters. The installation of the cable ducts shall facilitate
easy maintenance work. The mounting structure shall be connected to the earthing
system by an appropriate arrangement.

Wind Turbine Inverter

4.3.3.1 General

This section describes the requirements for design, manufacturing, installation,
testing, and commissioning of the inverter to be provided for the WT system. For
minimum technical requirements, reference shall be made to the data sheet. The
Bidder shall complete the data sheet with all missing information for the proper
planning (data column), execution of construction work, commissioning, operation,
and maintenance. The technical data of inverters shall provide detailed information
for a proper planning, execution of construction work, commissioning, service, and
maintenance. The cumulative installed nominal AC output power of the inverters
shall be suitable for WT output in all ambient conditions without clipping of system
output.

The inverters shall be selected and sized by the Bidder to ensure a safe and efficient
functioning together with the WT system electrical characteristics (among others for
the Maximum Power Point (MPP) range in accordance to the climatic conditions
prevailing on the islands). The Bidder shall use WT inverter concepts. The Bidder is
requested to deliver at least 5% additional inverter power as spare part equipment
and minimum 1 inverter of each type. The Bidder is requested to deliver at least 5%
additional inverter power as spare part equipment.

4.3.3.2 Codes and Standards

The inverter shall be designed, manufactured, and tested in full compliance with the
latest edition of, but not limited to, the following standards, codes, rules, and
regulations:

o DIN / VDE 0126-1-1 Automatic disconnection device between a generator
and the public low-voltage grid

o DIN EN 50178 Electronic equipment for use in power installations

° EN 61000-6-4/A1Electromagnetic compatibility (EMC) - Part 6-4. Generic
standards - Emission standard for industrial environments
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o IEC 60146-1-1 Semiconductor convertors - General requirements and
line-commutated convertors - Part 1-1: Specifications of basic requirements

o IEC 60529Degrees of protection provided by enclosures (IP code)

o IEC 61140Protection against electric shock - Common aspects for
installation and equipment

. IEC 61183Electro acoustics - Random-incidence and diffuse-field
calibration of sound level meters

o IEC 62116Testing procedure of islanding prevention measures for utility
interactive photovoltaic inverters

o IEC 61000-6-2 Electromagnetic compatibility (EMC) - Part 6-2: Generic
standards - Immunity for industrial environments

o IEC 61000-6-4 Electromagnetic compatibility (EMC) - Part 6-4. Generic
standards — Emission standard for industrial environments

° IEC 61400-21 Harmonics

o UL 1741 Inverters, Converters, Controllers and Interconnection System
Equipment for Use With Distributed Energy Resources

4.3.3.3 Warranties and Certifications

A product warranty of minimum five (5) years shall be provided. In addition, it should
be possible to purchase an extended warranty up to 10 years.

4.3.3.4 Components

All components of the inverters shall be selected considering easy maintenance,
simple and quick diagnosis, and long maintenance intervals. All components and
equipment shall be designed for continuous operation at nominal feed-in under the
given climatic conditions. All additional inverter components required to fulfill the
applicable standards requirements shall be provided by the Bidder. These
components are not limited to inverters inside installations.

4.3.3.5 Euro-Efficiency of Inverter

The minimum euro-efficiency of the proposed inverter shall be at least 97%
(according to DIN EN 50524).
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4.3.3.6 Operating Conditions

The inverters shall be designed and constructed for continuous operation under the
climatic and environmental conditions at site. The system of protection shall be
selected and coordinated in line with the feeding network data and the connected
component requirements:

To ensure sufficient protection against damages of the components that
might arise from the internal and external short circuits as well as from
possible atmospheric discharges.

To ensure the continuity of operation for those parts not concerned by the
fault. This will be achieved by selecting the setting in a way such that in case
of a fault, the closest protection device to the fault trips first.

Overvoltage protection devices/functions shall be included.

All components and devices shall have a durability, long term stability, and
high-quality protection coat according to environmental requirements.

Damages caused by transport, installation, cabling or commissioning shall
be repaired in such a way that the original protection quality is restored.

4.3.3.7 Technical Concept

Only WT compatible bi-directional inverters are allowed. The Bidder shall
propose the most technically and economically suitable concept (taking into
account the operation and maintenance requirement over the WT system
lifetime). The local environmental conditions and the remoteness of the
islands shall be considered. The chosen inverter technology must be fully
compliant with the proposed PCMS to provide an optimized control of the
hybrid system, Selected WT inverters shall have a maximum nominal AC
rating of 150kW or equivalent. For ease of operation and maintenance, WT
inverters shall be provided by a single manufacturer.

4.3.3.8 Inverter Housing

The inverters have to be installed in order to withstand prevailing climate conditions.
The following concepts shall be considered in descending order:

Indoor installation in existing building: WT inverter shall be installed indoors
wherever available. The Bidder shall install the inverters in rooms which are
assigned by the Employer. Wall mounted as well as ground mounted
installation may be considered.
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o If the inverters are to be installed indoors, the inverter room shall be
equipped with redundant air conditioning units, light, and plugs. Logistic
restrictions (maximum weight and size which could be transported to the
island and on the island) and installation location restrictions (size of
permissible installations, etc.) must be considered. Necessary auxiliary
power supply shall be provided by the Bidder. Necessary cable connection
arrangement for incoming and outgoing cables shall be provided. Each
inverter shall be connected to the grounding system with a cable of
adequate diameter. Manufacturer requirements shall be followed by the
Bidder.

4.3.3.9 Communication Protocol

The communication between inverters and PCMS shall be realized with the Modbus
protocol. The inverter shall be controlled via Modbus communication by PCMS in
order to reduce its output power if required in ensuring isolated grid stability.

4.3.3.10 Workshop Tests

The Inverters shall be completely tested in the manufacturer's workshop in
accordance with applicable codes and standards.

4.3.3.11 Type Tests

Copy of type tests certificates shall be provided for similar rating. If not, type tests
shall be performed without any extra costs to the Employer.

43.3.12 Site Tests

The Inverters shall be tested at site to ensure proper functionality during the
following phases:

o Pre-commissioning (including “loop testing”)
o Commissioning and test on completion

o The site tests shall be witnessed by the Employer. The commissioning test
program shall be submitted at least two (2) weeks prior to the start of the
tests.

43.3.13 Documentation

Complete documentation shall be provided for the design, manufacturing, testing,
commissioning, start-up, operation, maintenance, and repair of the Inverters and
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their components. The Bidder shall provide at a minimum the following
documentation:

J Technical data sheets

o Inverter installation manual

o Layout drawings for all devices

o Single line diagrams

o Wiring diagrams

o Operation and maintenance manual

o Reports of tests and commissioning with protocols
4.3.4 AC Main Distribution Box for Wind Turbine Plant

4.3.4.1 General

This section describes the requirements for design, manufacturing, installation,
testing, and commissioning of the AC main distribution box to be provided for the
WT plant. For minimum technical requirements, reference shall be made to the data
sheet. The Bidder shall complete the data sheet with all missing information for the
proper planning, execution of construction work, commissioning, operation, and
maintenance.

4.3.4.2 Components and Equipment

All components and equipment of the AC main distribution boxes shall be selected
considering easy and long maintenance intervals as well as quick fault diagnosis.
All components and equipment shall be designed for continuous duty at rated load
and under the given climatic conditions. The Bidder shall ensure the
interchangeability of components and equipment, considering the same kind and
type are selected for equivalent functions. Terminal blocks used in the AC main
distribution box shall have sufficient voltage and current ratings. All additional
equipment such as fuses, monitoring devices, current transformers, circuit breakers,
and overvoltage protection shall be of superior quality and are from reputable
manufacturers. Any additional components, if required, shall be provided and
installed by the Bidder.

4.3.4.3 Construction Requirements

AC main distribution box shall be made of industrial type fiberglass enclosure,
factory assembled, and self-standing or structure mounted. The AC main distribution
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box with IP 65 rating shall be equipped with hinged doors and fixed mounted internal
components. The access to the distribution boxes shall be from the front side door
with the possibility to swing out at least 180°. The cable terminal blocks shall be
located in the lower part of the AC distribution box and shall be sized in a manner
such that an easy cable termination is possible. All cables shall be neatly and
securely fixed within the AC distribution box. Cable entry to the AC distribution box
shall be from the bottom side, using only appropriate cable protection and sleeves.
No more than one cable per cable protection or sleeve shall be allowed. The cable
entries shall be watertight. The AC distribution must be accessible, securely and
squarely installed, and in the shade. The AC main distribution box shall have key
locking facilities (e.g. padlock). All terminal connections in the AC main distribution
t box shall have proper identification number on the terminal block and wire. All
screws, nuts, and washers shall be galvanized or cadmium-plated, and properly
fixed.

4.3.4.4 Electrical Requirements and AC Main Distribution Box Concept

A specific number of connections shall be connected to one AC distribution box as
well as to the plant control and monitoring system. The Bidder shall optimize and
define the location and number of distribution boxes in order to minimize power
cable losses. Each junction box, at a minimum, shall be equipped with:

. Overcurrent protections and reverse current protection
. For AC boxes, MCCB circuit breakers (fixed type) are mandatory (no fuse).

. One (1) overvoltage protection per box. An AC specific surge arrester type
2 shall be provided. The overvoltage and short circuit protection devices
shall be provided and selected in line with the feeding network data and the
connected equipment requirements

. To guarantee personnel and plant safety.

. To ensure a sufficient protection against damages of the equipment, that
might arise from the internal and external short circuits as well as from
possible atmospheric discharges

. To ensure as far as possible the continuity of operation for those parts not
affected by the faulti.e. by appropriate setting selection to achieve selective
tripping where only the faulty device shall trip

o Earthing bars shall be connected to the WT plant earthing system

o Monitoring devices for AC distribution boxes:
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o Monitoring device in order to allow the detection of faults. The monitoring
device shall be easily accessible and replaceable.

o Current monitoring device interface with PCMS (measurement of line
currents) to allow the detection of faults

o One main ON/OFF distribution per box

o The selectivity and short current calculation shall be submitted to the
Employer for approval. If any auxiliary power supply is required, i.e. for
monitoring systems, the supply shall be provided by the Bidder. The
selection and sizing of the DC and AC protections (fuses, isolating switches,
circuit breakers, surge arresters etc.) shall be compliant with the voltage
level and with the relevant IEC standards.

o Type Tests. Type tests and verifications according to applicable codes and
standards shall not be repeated if a copy of the type test certificate is
provided for the same model.

o Site Tests. The DC/AC junction box shall be also tested at site to ensure
proper functionality during:

o Pre-commissioning
o Commissioning and test on completion

o The site tests shall be witnessed by the Employer. The commissioning test
program shall be submitted at least two (2) weeks prior to the start of the
tests.

4.3.4.5 Workshop Tests

The DC/AC distribution box shall be completely tested in manufacturers’ workshops
in accordance with applicable codes and standards.

4.3.4.6 Documentation

Complete documentation shall be provided for the design, manufacturing, testing,
commissioning, start-up, operation, maintenance, and repair of the DC/AC junction
boxes and their components. The Bidder shall provide, at a minimum, the following
documentation:

. Technical data sheets

o Internal layout drawings showing all installed components
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4.3.5

Wiring diagrams
o Cable lists
o Spare parts list

o Operation and maintenance manual including component list with
manufacturer information, e.g. catalogue, etc.

o Reports of tests and commissioning with protocols

Meteorological Station

4.3.5.1 General

The WT power plant shall be provided with the meteorological measurement station
to monitor ambient and weather conditions with respect to meteorological
parameters mentioned below. The Bidder is responsible for the installation of
meteorological measurement stations minimum four (4) weeks before
commissioning to ensure correct calibration of the system of the WT power plant.
The power supply for the meteorological measurement station shall be from UPS.
The meteorological measurement station shall be compatible with the SCADA
system. The provided data to the SCADA system shall be stored locally and be
available via internet connection. The meteorological station shall be installed by the
Bidder on a location where there is no shading or blocking from any building, light
pole, or any other obstacle expected on the pyranometers or reference cells.

4.3.5.2 Technical Requirements for Type 1 meteorological stations

The following specifications are for Type 1 meteorological station which shall be
installed on the island:

1. Global solar irradiation on horizontal plane:

o  Two (2) pyranometers (ISO 9060 Secondary Standard): one for
horizontal installation and one at the same orientation and
inclination as the roof with the largest PV power plant installed on
the island

o Metering range: 0 to 2000 W/m?
o  Overall accuracy: + 2 % of metered value (daily average)

o Spectral range 310 to 2800 nm
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2. Air temperature

o

o

o

Overall accuracy: £ 0.5 °C
Metering range :- 40 to + 70 °C
Response time : 20 s (T90)

3. Module temperature

o

PT1000 or PT 100 adhesive foil resistor in 4 wire measuring
technology

At least two (2) independent sensors shall measure the module
temperature of the modules

State of the art technology to mount the temperature sensor to the
module shall be used

4.  An anemometer mounted on a mast to measure the wind speed at the site

O

O

Sensor type: Solid state magnetic sensor for wind speed

Wind vane and potentiometer for wind direction

Min. measurement range shall be 1...70m/s

Wind direction range 0...360°

The location of the mast shall be the same as the pyranometers.

The mast shall be high enough, that there is no horizontal wind
shadow from any other obstacles. Manufacturers
recommendations shall be respected

5. Data Logger

o

o

The data logger shall be time synchronized
Analogue inputs with a resolution of at least 16 bits
Input voltage range: £ 10 mV to + 10 V, full-scale
Memory extension by using a SD card

Interface Base: RS 485/ RS 232 / Ethernet / Modbus(Must be
compatible with SCADA system)

Standard protocol: ASCII / PROFIBUS / Modbus
Linearity: + 0.01% Absolute Accuracy: 0.05%
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O

All analogue inputs shall be fault-protected against short-circuit,
over-voltage, transients and ESD

Data Storage Space: At least 1 GB

Internal Memory: 4MB

Keyword protected web application for Employer/Engineer
Ambient temperature: 0 — 55 °C

Humidity: up to 100% non-condensing

Watch Dog Timer: Yes

Data logger shall be compatible with the climatic conditions on site

4.3.5.3 Enclosure and environmental conditions

The PCMS shall be installed in a cabinet in the control room, including all necessary
communication modules.

All additional equipment like servers for process data and archive server, etc. shall
be located in the same area. Field devices to gather all WT, meteorological data,
diesel engine data, BESS data, electrical feeder data, etc. should be installed close
to the related areas.

The PCMS and associated accessories shall be accommodated in dedicated
equipment cabinets for indoor application. The cabinets shall be constructed as

follows:

Standard sized steel cabinets with external painting colour as per Employers
approval

Certified for minimum IP31 protection class
Front-patches for LAN cabling

Cable organisers, cable trays, suspensions and termination components
with strain relief for all internal and external cabling

20 % housing space for future equipment
Bottom cable access

Grounding bus bar for earthing connection
Power socket for maintenance

Provision of easy access for maintenance and repair

Bidding Document for Manadhoo Pilot Wind Renewable Energy Project Procurement of Plant Single-Stage: Two-Envelope



6-36 Section 6: Employer’s Requirements
4.4 Battery Energy Storage System (BESS)
441 General

The BESS is manly designed to support the main (existing) power plant system with
active and reactive power following the command of the Hybrid Controller. The type
of battery shall be a power battery that can deliver a high power for a short period
of time.

The function of the BESS is to store and supply energy generated from wind turbine
plant before sending its power to the main power plant with accordance to the hybrid
power system’s energy demand and configuration. The system shall operate fully
automated, be remotely monitored and be delivered as a turn-key system.

The BESS mainly consists of the following parts:
. Batteries
o Battery Inverters/Chargers
J Housing

The battery energy storage system shall perform but not be restricted to the
following functionalities:

o Power balancing: The BESS shall ensure an instantaneous active and
reactive balance between load and generation. The system shall stabilize
the frequency of the grid independently of the changes on load or renewable
generation systems.

o Contribution to voltage regulation: The power electronics part of the system
shall contribute to the voltage regulation of the grid, performing a proper
management of the reactive power circulating in the grid.

A detailed concept of the battery monitoring system needs to be provided by the
Bidder

General additional requirements to the system operation:

o The battery system shall be maintenance free, meaning that no regular
works or software updates shall be required for a continuous operation.

. The Bidder will inform about the requirement of some kind of preventive
maintenance scheduling and the impact of these labours on the warranty
terms and conditions of the system.
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442

o The Bidder will also inform about the indicated personnel to perform the
above mentioned maintenance tasks (manufacturer, certified sub bidder,
etc.)

o The battery system shall have low environmental impact. A life-cycle
assessment in the product design and all the environmental considerations
will be supplied by the Bidder.

o The Bidder shall provide all the safety considerations of the battery
manufacturer about the system and shall supply all the ancillary systems
that may be needed to avoid.

o The Bidder shall have a program for battery dismantling and return to factory
after its operation life.

Batteries

The selected battery energy storage shall be able to deliver the minimum required
power as stated in Chapter Error! Reference source not found. (column “Battery
and battery inverter required minimum power”) and meet the requirements of
minimum battery capacity at nominal discharge rate (column “Minimum required
battery capacity”, example given for a 1C battery).

Technical requirements of the battery:

o Battery technology: Lithium based batteries

o The Battery must be able to supply 100kW or equivalent power with an
energy storage capacity of at least 1200kWh.

Acceptable nominal discharge-rate : 1C to 2C as long as the required functionalities
and specifications are fulfilled: depending on the nominal discharge rate (C-Rate) of
the battery offered by the Bidder, the minimum required battery capacity specified
in Chapter 2.4 for 1C (nominal discharge rate) batteries must be adapted by the
bidder if battery with different C-rates is provided.

o The battery itself shall then be composed of modular racks, which consist of
several battery trays which are put together from modules which consist of
Lithium-ion cells. The modules, trays and racks shall easily be
exchangeable on site to improve reliability in case of fault and to facilitate
the maintenance works.

o Communication protocol with the Main Hybrid Controller: Modbus
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Battery roundtrip efficiency = 95%

The battery must be certified under IEC 62133-2: 2017 (or UL 62133-2):
Secondary cells and batteries containing alkaline or other non-acid
electrolytes - Safety requirements for portable sealed secondary lithium
cells, and for batteries made from them, for use in portable applications -
Part 2: Lithium systems.

The bidder must provide a valid test certificate issued by a 1SO17025
/ISO17065 certified test laboratory

Recycling certificate: when the battery has achieved its end of life it must
enter in a recycling program from the Manufacturer. The transport and
shipment costs will be carried by the Employer. The Bidder shall provide a
certificate proving that the Manufacturer agrees to receive and recycle the
lithium-ion batteries according to international applicable standards.

The cycle life and durability of the batteries is a major requirement in the system.
The Bidder shall provide components that full fill the following points:

The cycle DoD (Depth of Discharge) graph from the battery manufacturer
shall be provided by the Bidder (official statement signed from Manufacturer
required)

The battery must be able to provide a minimum of 6.000 cycles at 80% of
DoD at 25°C. End of Life shall be 80% of initial capacity. The guaranteed
cycle life shall be depending on the energy throughput. The Bidder shall
provide a lifetime graph from the manufacturer, showing number of cycles
vs. DoD. For reference, the bidder may assume that the WT fluctuation
management function of the battery is equivalent to 1 cycle per day.

A calendar life of at least 20 years is required (End of Life: 80% of initial
capacity), if the guaranteed cycles are not used before.

4.4.3 Battery Inverters/Chargers

The battery inverters must be able to deliver the required powerin both
directions (nominal power).

The overload capability of the inverter must be at least 150% of its nominal
power for at least 30 seconds.

Minimum conversion efficiency: 294% (one way)

Single-Stage: Two-Envelope Procurement of Plant Bidding Document for Manadhoo Pilot Wind Renewable Energy Project



Section 6: Employer’'s Requirements 6-39

All selected battery inverters shall have the capability to be operated as grid
building battery inverters as they will be configured for a grid support
operation.

Inverters must always be able to operate in parallel with a Diesel Generator
and communicate with the Main Hybrid Controller via Modbus.

The inverters shall be able to operate in power-frequency-droop control.
Adjusting of droop curves shall be possible during operation without a
system shutdown.

The inverter must be able to provide sufficient short circuit power to the
system. The required currents must be in accordance with the grid protection
concept and the grid study.

The inverter supplier shall have a proven track record (minimum 5MW over
the last 5 years) in island system applications.

The Bidder shall be available on site for the repair or exchange of parts
within 72hours.

The inverters shall be equipped with suitable DC-breakers and fuses for the
battery strings, they shall both be easily accessible and exchangeable.

The inverters DC voltage range needs to fit the battery voltage range, to
ensure a full utilization of the installed battery capacity.

On the AC side, the inverter shall be equipped with circuit breakers and
disconnectors.

The inverters shall have isolation supervision.

The batteries shall be connected to a dedicated feeder on the main LV
distribution board of the powerhouse.

444 Protections

4.4.4.1 AC protections

AC overvoltage protection
EMI filter

Grid voltage variations
Frequency failures

Asymmetric currents

Bidding Document for Manadhoo Pilot Wind Renewable Energy Project Procurement of Plant Single-Stage: Two-Envelope



6-40

Section 6: Employer’s Requirements

o Voltage sag compensation

4.4.4.2 DC protections

o DC overvoltage protection

o Inverter shutting down overload error

o Inverter system isolation detector

4.4.4.3 Others

o Output coil and IGBT over-temperature

o Breaker protections of auxiliary systems

Standards

The power storage system to be implemented must comply with international
standards in the applicable fields, e.g.:

IEC 61960

IEC 61427
IEEE 1375
EN 50272-2

IEC 62619

UL 1642

EN 50178 / IEC
60950

IEC 62 040-2

IEC 62093

Secondary cells and batteries containing alkaline or other
non-acid electrolytes - Secondary lithium cells and batteries
for portable applications

Secondary cells and batteries for photovoltaic energy systems
Guide for the Protection of Stationary Battery Systems.

Safety requirements for secondary batteries and battery
installations.

Secondary cells and batteries containing alkaline or other
non-acid electrolytes- Safety requirements for large format
secondary lithium cells and batteries for use in industrial
applications

Safety Standard for Lithium Batteries

Electronic equipment for use in power installations

Uninterruptible  power systems (UPS) - Part 2:
Electromagnetic compatibility (EMC) requirements (IEC
62040-2:2005)

Balance-of-system components for photovoltaic systems -
Design qualification natural environments
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*Note: The bidder can propose additional protective devices, if necessary, in order to meet
the requirements.

4.5

4.5.1

452

Civil and Mechanical requirements

General

The design, execution and performance of civil and mechanical works shall follow
the requirements laid down in the Maldives National Building Code 2008 and
subsequently released compliance documents (e.g. Approved Document for
Maldives Building Code Structure Clause B1 and Durability Clause B2), which shall
be state of the art, functional and complete in all parts. Acceptable solution or
verification method described in a compliance document is automatically deemed to
comply with the Code.

Other alternative ways of design can be used, provided these can be demonstrated
to the satisfaction of the regulating agency as meeting the required performance
standards stipulated in the Building Code. These other methods are alternative
solutions and need to be approved by the regulating agencies before a building
consent can be issued based on the alternative solution.

Earthworks

4.5.2.1 General

The design and execution of the earth works shall be state of the art, functional and
complete in all parts. The site investigation shall be carried out in accordance with
BS 5930-2015; Code of Practice for Ground Investigations and BS 1377; Method of
Test for Soil for Civil Employing Purposes.

This specification applies to all earth and rockwork required for the construction of
buildings, any types of structure and burying service lines in the ground as well as
to excavation works in connection with pavement, roadwork and landscaping as far
as earthwork is concerned and deals with the handling and disposal of the materials
to be re-used or taken to soil dumps on or off site.

The Bidder shall satisfy himself as to the on-site conditions on the site including the
nature of the strata to be excavated, obstructions, etc.

Generally, shelter, foundations, slabs and other structures shall be founded on form
bearing strata by means that all excavation work for foundations shall meet the
requirements of structural analysis based on the results obtained from the soil
investigation and of the available information.
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Excavation shall be done to the required dimensions including required working
spaces and shall be finished according to the specified lines and slopes. All
necessary precautions shall be taken to cause the minimum possible alteration or
disturbance to the material lying under and adjacent to the excavation final lines.

Excavations below ground-water level must be approved by the Employer and kept
water-free. Bidder solely shall assume the full responsibility for both shoring and
strutting of excavations and for dewatering operations.

The fill materials used are to be examined and approved. Excavated materials can
be used if they can be compacted to the specified / required densities in a
reasonable length of time. It shall be free of highly plastic clays, of all materials
subject to decay, decomposition or dissolution, and of cinders or other materials
which will corrode installed materials.

Compaction below foundations is to be performed with approved equipment,
properly adjusted for the type of excavation to be compacted and the fill material to
be used. After placement, even distribution, and correct adjustment of the moisture
content of the fill material, it is to be compacted to at least 95 % Proctor compaction
density. If the specified density cannot be achieved the material shall be excavated
and disposed of as unsuitable material.

If applicable the backfilled or reinstated areas shall be protected against washouts
or erosion by a layer of rip rap and the Bidder is also responsible to provide adequate
flood prevention measures in and around the area of all installed facilities. The used
materials must be weather- and water-proof and must not suffer any ill effects
through the action of seawater.

The earthworks shall also include all landscaping works as required.

4.5.2.2 Execution (Assembling, Installation)
All execution works shall be in accordance with the specification.

The works shall be excavated either by hand or by use of excavating plant and tools
accepted by the Employer.

Excavation by hand is required mandatory close to existing installations (if any)
and/or underground services.

The Bidder shall carry out all kind of earth and rockwork for the following works as
defined hereafter (where applicable):

o Clearing and grubbing
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Excavation of top soil

o Open cut excavation including shoring and dewatering as required
J Backfilling

J Safety precaution during earthwork

J Grading

o Replacement of material

o Trench excavation for service lines

o Embankments and erosion protection

o Landscaping

4.5.2.3 Safety Precaution
The Bidder shall be responsible for all necessary safety measures.

Proper strutting, sheeting and bracing, including re-arrangement of the installations
when necessary, stabilization and protection of slopes, methods of excavation to
reduce risks of slides shall be Bidders responsibility. The additional moving of soll
resulting from such damages shall not be considered as additional work.

4.5.2.4 Protection of Existing Utilities and Services

During construction, the Bidder shall provide all protection for existing utilities and
services as required for construction operations.

In addition to the requirements specified herein, the Bidder shall comply with the
following requirements.

Use all necessary precautionary and protective measures required to maintain
existing utilities, services and appurtenances that shall be kept in operation. In
particular, the Bidder shall take adequate measures to prevent undermining of
utilities and services presently in services.

Protect existing or new utilities and services where required by the Bidders
operations and/or as required by the Employer. The Bidder shall be responsible for
bracing and supporting utilities and services to prevent settlement, displacement or
damage.
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4.5.2.5 Dust Control
The Bidder shall use all means necessary to control dust on the construction site.

Surfaces shall be regularly watered to prevent dust becoming a nuisance for the
public and interfering with the proper execution of the works. Waste oil is not
permitted for the use as dust control.

Foundations

4.5.3.1 General

Foundation works shall be performed so as to ensure the bearing of all loads without
detriment for and damage to the structures. The Bidder shall choose up to date
methods and equipment in accordance with relevant internationally recognized
standards.

4.5.3.2 Civil Design

The design and engineering shall be state of the art in accordance with all relevant
codes and standards, functional and complete in all aspects.

4.5.3.3 Design Criteria for Layout, Arrangement, Drawings, Execution

4.5.3.4 Foundations

Foundations for structures, equipment, transformers (with oil containment) or Wind
Turbine are described where the foundations rest on the natural bearing soil. Design
of such foundations shall meet with the safe loading requirements and in line with
the relevant international standards. Depth of foundations shall be according to
design criteria of sub-structures.

Bidder shall bear all costs for any soil improvement.

4.5.3.5 Shop Drawings

The Bidder shall prepare and submit for the Employer for approval, shop drawings
showing in detail, profiles, sections, jointing, cast-in items, reinforcing, anchorage
and fastenings to be employed in this work. The Bidder shall be fully responsible for
the design of any supplementary steel reinforcement required to withstand handling
and erection stresses. This reinforcement shall be clearly indicated on the shop
drawings.
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Approval of shop drawings shall not relieve the Bidder of responsibility or liability for
structural failures of fastening devices supplied by him or for damage of any kind
during handling and erection.

Specifications for concrete structures

All buildings, equipment and material used must withstand environment with high
humidity, salinity and temperature over the power plant life time.

This specification refers to exposure class ‘Aggressive, with Chlorides and
Sulphates’ which is applicable to any structure exposed to occasional spray or
splash from seawater or discharge water and any structure in the ground or in
contact with the ground up to 0.5 m above ground elevation.

Materials (cement, aggregates, water, admixtures etc.) and mix design shall be
selected in order to withstand the exposure class for the lifetime of the plant.

4541 Materials

Concrete constituent materials shall mean the materials which are used in the
concrete mix, as specified in this chapter or as otherwise agreed in writing. The
materials shall be obtained from approved sources known to produce the required
quality and with no adverse effect on the durability of the concrete.

The Bidder shall obtain the approval of Employer in writing for all materials before
they are brought to site. To obtain the approval of a proposed material, the Bidder
shall submit a fully documented request stating:

J type of material,

o for which mix it is intended to be used,

o to which part of the specification it refers;

o name and address of source, manufacturer, and supplier;
o representative samples;

J reference list for similar application;

o relevant test results;

The samples will be kept for reference for the duration of the project. The test results
shall include the outcome of the tests specified in this chapter. Where more than
one test has been performed, the results shall be presented as average, minimum
and maximum values.
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Employer has the right at any time to withdraw approvals and/or to reject any
material if the subsequent production test values deviate from the approved pre-test
values, or if in their opinion the material does not meet the objective of the works.
Employer shall have access to all sources of supply and to transport and storage
facilities for the purpose of inspection and sampling.

4.5.4.2 Design and Pretesting of Mix

The Bidder shall select constituent materials and design his concrete mix in
compliance with the environmental conditions. He shall through the specified
sampling and testing, including the specified documentation from trial mixing and
production trials, demonstrate that he has fulfilled these requirements.

The documentation shall be submitted to the Employer for approval in adequate time
before the planned start of concrete production for permanent works. No concrete
shall be placed in the permanent works until the pretesting has been completed,
documented, submitted, and accepted in writing by the Employer. However, for
blinding layers pretesting shall be limited to documentation of materials and
compressive strength.

The pre-tested and approved mix design shall not be changed without prior written
approval from the Employer. However, the approved admixture dosage may be
changed +-25% as required to ensure consistent concrete properties, without prior
approval, but always subject to the condition that the total amount of admixture shall
be within the limits recommended by the manufacturer and within limits documented
by pre-testing to give an acceptable quality.

The Bidder shall keep written records for all materials used in the works, to show
that they have been tested and found in conformity. This applies also to any ready-
mix supply. The Bidder shall furthermore keep records of the production quality
control.

4.5.4.3 Concreting Workmanship

45431 Planning and Documentation

Before any concreting is allowed to proceed, the following shall have been fully
documented by the Bidder, found compliant, and accepted by the Employer, all in
accordance with relevant chapters of this specification:

o concrete materials and pretesting of concrete production;

o a specific method statement with a comprehensive planning documentation
for each casting;
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o inspection of excavations, construction joints, water stops, forms,
reinforcement and embedded items;

o Bidder's notice confirming that the above has been completed and that he
intends to cast the concrete.

45.4.3.2 Placing and Compaction

Concrete shall be delivered as close to its final place of deposit as practically
possible, as quickly as possible, and always within the time limits and the
temperature limits specified.

All handling of the fresh concrete into its final place of deposit shall be completed as
quickly as possible and always before the initial set, by methods which will prevent
segregation and loss of ingredients and in a manner which will assure that the
required quality of concrete is maintained. ACI 304R cl 5.1 (General Considerations)
shall apply unless otherwise stated or implied in this specification.

Concrete shall not be allowed to drop into place from a height of more than 1 meter,
and dropping concrete shall not be disturbed in its vertical fall by hitting
reinforcement, etc, which may cause segregation. Where necessary to limit drop
heights or to avoid segregation, placing shall be by means of trunks, chutes,
buckets, hoppers, etc. ACI 304R cl 5.4 (Placing) shall apply unless otherwise stated
or implied in this specification.

Pumping, if used, shall be controlled so that segregation does not occur in the
discharged concrete, and the loss of slump shall be within pre-determined limits.

At no time shall the fresh concrete be in contact with aluminium or aluminium alloys.

All equipment which is used in handling fresh concrete shall be kept clean and free
of hardened concrete. Under no circumstances shall spilled concrete or hardened
concrete be allowed to enter into the permanent works.

Compaction shall be performed to ensure that the concrete becomes a dense,
homogeneous mass, completely filling the form and surrounding the reinforcement,
thus achieving the desired strength, appearance, and durability.

Concreting shall not take place during rain or during storms, or until rainwater and
dust has been removed from the form after such events.

45.4.3.3 Making good of Defects

While certain casting defects may occur in spite of all precautions, the Bidder shall
do his best to minimize such defects, and he shall adjust his methods if the number,
size or type of defects in the opinion of the Employer gives reasonable cause for
concern.
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All defects after casting shall be recorded by the Bidder and brought to the attention
of the Employer before any making good is carried out.

The making good shall comply with the following minimum requirements which are
intended for normally occurring defects of limited and acceptable extent.

Any defect which in the opinion of the Employer is frequent or large or unusual,
including any defect which is not covered by this specification shall be subject to a
specific procedure to be proposed by the Bidder for the Employer's acceptance.

Repairs will be accepted only if they can bring the structure to the quality level of a
well build new structure. If this cannot be achieved and documented, the faulty work
shall be replaced.

If it is found that a significant number of voids, cavities, honeycombs, etc, is
concealed behind a surface skin of laitance or mortar, then the Bidder shall expose
the full extent of the defects by sweep-blasting or by a similar method to the approval
of the Employer.

45.4.3.4  Temperature during hardening

The maximum temperature in the concrete during hardening shall not exceed 55°,
unless the Bidder can document to the satisfaction of the Employer that a higher
temperature will have no detrimental effects on the strength and durability (crack-
width due restraint forces) of the structure. The documentation shall take into
account that higher temperatures may cause larger pores and lower durability in the
concrete.

The Bidder shall always minimize thermal cracking by proper planning of the work
and by taking precautions to minimize temperature differences. Thermal cracks are
likely to develop in massive structures (smallest dimension more than 0.5 m) and
structures with restrained movement in the hardening phase (e.g. wall/slab) unless
adequate measures are taken.

The particular amendment to the standard specification may state specific limits to
the acceptability of cracks in certain structures; the Bidder shall take all necessary
precautions to comply with such specified limits, including but not limited to
precautions mentioned in the following guidelines.

The Bidder's planning and methods for temperature monitoring and control shall be
submitted as a part of the relevant method statement. It shall be revised if
experience on site shows that the adopted methods do not lead to the desired
results.
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Any crack which occurs in spite of the planning shall be injected to the satisfaction
of the Employer, or other measures shall be taken if in the opinion of the Employer
they are needed to achieve an acceptable and compliant structure.

45.4.3.5 Protection against Evaporation

Concrete shall always be protected against evaporation during hardening. Particular
care must be exercised to implement the curing at the earliest possible stage during
periods of high temperature, low relative humidity, or strong winds which alone or in
combination can cause extremely rapid drying-out.

Curing shall be performed for a period of not less than 14 days. The Bidder shall
keep a log record with starting and completion dates plus dates of all specified curing
operations.

4.5.4.3.6 Construction Joints

Construction joints are the joints between different pours. Such joints shall be pre-
planned and kept to the minimum for the execution of the work, and they shall take
into account structural requirements as well as requirements to appearance. Keys
or other details may be specified in the particular amendments to the specification
or in the drawings, and shall always take priority over the requirements specified in
this section.

Joints which are not shown on the drawings but which are considered desirable for
practical reasons shall be proposed by the Bidder for the Engineer's approval.

If kickers are used at wall or column bases, it must be ensured that the concrete in
the kickers are compacted and cured in accordance with this specification. Kickers
at walls shall be poured in one go with the base slab.

The alignment of joints shall generally be straight, horizontal or vertical, parallel or
perpendicular to adjoining parts of the structure.

Vertical joint faces shall have a formed surface; horizontal joint faces shall be level
and flat.

Reinforcement shall continue across joints.
Protection of Concrete

Protection of concrete as specified in this chapter shall mean blinding’s,
membranes, coating systems, etc., which shall be applied for the purpose of
protecting the finished concrete structure against exposure to action or substances
which may cause deterioration of concrete and/or corrosion of reinforcement.
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4.5.5.1 Protection on Concrete Structures in Contact with the Ground

Foundations and concrete structures in contact with the ground shall have a
protection on all earth-covered faces of the underground part as follows:

All sides and any earth-covered top of such structures shall be protected by a
bituminous coating system consisting of:

o a penetrating bituminous primer applied in one coat;

o a high build bituminous coating with a content of fibres, applied in minimum
three coats;

The total dry film thickness of the coating shall be not less than 1.0 mm.

The bottom side of the structure shall be protected by a preformed membrane.
Tanking may be provided by a flexible self-adhesive impervious composite sheeting
of a total thickness not less than 1.5 mm consisting of a sheet not less than 0.3 mm
thick of three layer cross-laminated high density poly-ethylene, and a rubber-
bitumen compound.

All preparation, priming, ancillary materials, accessories, details and workmanship
for the application shall be in strict accordance with the manufacturer's
recommendations.

The overlap between the membrane under the structure and the coating on vertical
faces shall be detailed by the Bidder to the satisfaction of the Employer, making sure
that all faces remain protected.

The bottom-protection membrane (on the blinding concrete) shall be protected by a
concrete overlay and shall be laid on a concrete blinding and protected by a concrete
overlay of minimum 50 mm thickness.

4.5.5.2 Protection on Concrete Structures above Ground

Sea-walls and similar shore-line structures directly facing the sea shall be
considered as being in a splash zone even if they are standing on the shore above
the high-water level. Where such structures are exposed to spray from the surf, it
may be necessary to treat them as splash zone in their full height.

Splash zones and tidal zones of structures standing in the sea shall be coated from
2 m below lowest low-water level and to the top of the splash zone. The extent of
the splash zone shall be defined in the design drawings but shall generally not be
less than 4 m above mean sea level. Higher levels may be relevant where the
structure is exposed to surf, large waves and/ or large tidal variations.
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The coating shall effectively seal the concrete from ingress of chlorides and sul-
phates and it shall have adequate flexibility to follow temperature movements on
exposed faces without cracking. The coating shall be durable and resistant to warm
saline sea-water, wave action, and UV exposure; the coating should be easy to
repair and re-apply and must be available in light colours.

The successful performance of the complete coating system shall be documented
on basis of similar applications in marine structures under similar climatic conditions.
The guaranteed minimum service life shall be at least 15 years.

The system shall at least be equal to an epoxy-polyurethane system (solvent free
epoxy base coat followed by polyurethane topping). It shall always be obtained from
a well reputed manufacturer with a fully documented record from similar
applications, and it must have documented test results to show that it is effective in
stopping chloride ingress. The work for an epoxy-polyurethane system shall as a
minimum include:

o sweep-blasted of the concrete surface to remove any loosely adhering
matter;

o making good of casting defects after the sweep blasting;
o apply levelling layer of approved cementitious material;

o apply primer/sealer if recommended by the manufacturer, followed by
minimum three applications of high-build layers to a minimum total dry film
thickness of 350 microns, or a thickness as stated in the manufacturer's
guarantee;

Structural Steel Work

4.5.6.1 Material

The steel qualities for the individual construction elements are to be chosen in
accordance with UBC, chapter 22, structural steel. The steel quality is to be verified
by the manufacturer's certificate.

Other types of steel may only be used after thorough tests of the technological
properties and acceptance by the Employer.
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4.5.6.2 Workmanship

45.6.2.1 Drawings

All necessary drawings for the manufacture and erection must be prepared in
accordance to the general time schedule and approved prior to commencement of
work.

The shop drawings shall clearly indicate all different items with respect to the
erection work.

A separate material recognition list shall be prepared for each building.

The item numbers in these lists must be identical to those shown in the shop
drawings.

45.6.2.2 Design and Construction
Buildings and structures must be designed for seismic loads. SBC shall be followed.

Compatibility of dimensions and setting-out data of steelwork shall be verified by the
Bidder before fabrication of steelwork commences.

All joints and connections are to be made by welding or by means of screws.

The tolerances for the steel structure must be in accordance with those for the other
parts of the building.

Attention must be given to the effects of temperature fluctuation on the steel
structure.

The Bidder shall make all necessary expansion joints. Movement shall be made
possible by providing double columns.

The Bidder shall allow for deformation due to permanent loads and the process and
sequence of fabrication, erection and construction such that the completed
steelwork is within the specified tolerances.

Braces (wind braces and gable walls) which resist live loads and assure stability of
the building are to be used for buildings.

Connection design shall provide adequate access for welding and inspection during
fabrication. The profile of the joint shall enable satisfactory non-destructive testing
to be carried out.

Special attention is drawn to the deflection limitations of the steel structures.

The maximum deflection of trusses, floor beams and girders may not exceed 1/300
of the span. For trusses the deflection due to dead load may be compensated by
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super elevation. The maximum deflection of rafters and spars must be less than
1/400 of the span.

The design loads for buildings are to be taken from SBC and AISC standards.
A velocity of 45 m/sec is to be assumed for calculation of wind loads.

Additional to wind loads a vertical live load for roofs is to be calculated with 1 KN/m2.
Live loads for flat roofs have to be chosen according to the purpose of use.

45.6.2.3 Erection Program

Before starting the execution of the works, the Bidder shall furnish a detailed
programme according to the general time schedule. Each month the Bidder shall
provide a progress report in duplicate to the Employer, indicating the progress of
work.

The Bidder shall be solely responsible for the accuracy of all relevant dimensions of
the structure.

456.2.4 Manufacturer’s Instruction
All work at site, i.e. handling, storage and erection shall be carried out strictly in
accordance with the manufacturer’s instructions and recommendations.

Painting

Subiject of this specification are external paints on plaster and concrete as well as
internal paints on plaster, concrete, gypsum and metal.

4.5.7.1 Materials

All materials are to be delivered to the site in original barrels. At the latest after the
drying none of the paints or coats used shall cause any odour nuisance. For control
purposes the individual paints are to be different in shade as far as oil-and varnish-
paints are concerned.

External paint on plaster areas:

This paint is to be carried out with plastic dispersion. It is to be capable of breathing,
shall be rain-tight and completely resistant against exhaust gases of any kind. The
paint is to consist of a prime coat and a finish coat. According to the suction capacity
of the base, thinning with water of up to 50 % is allowed.

As far as the finish coat is concerned, the thinning is limited to 10 % however.

External paint on concrete:
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This paint is to be conducted with concrete scumble glaze. It is to be capable of
breathing, shall be lightfast, weather resistant and hardened against exhaust gases
of any kind. The surface of this paint is to be glazing. The paint consists of a prime
coat with undiluted colour and a finish coat with the same colour. The drying times
between the individual paints are to be strictly adhered to.

Internal paint on plaster areas:

This paint is to be conducted with plastic dispersion. It is to be capable of breathing,
shall be lightfast and wash-resistant. The paint consists of a prime coat, the so-
called impregnation base, thinned up to 30 % according to the suction capacity of
the base. This paint is not to rest glossy (bright) on the surface.

The second paint also consists of dispersion, however, thinned up to 10 % only. The
third paint is to be thinned up to 5 % only.

Internal paint on concrete:

This paint is to be carried out exactly in the same manner as external paint on
concrete. Special attention shall be paid that the finish concrete surface shall be
either semi glossy or mat to avoid any reflection caused by the lighting system.

Paint on metal:

The paint on metal consists of three coats, i.e. a prime coat by twofold application
of protection against corrosion according to specification. Holes, cracks etc. are to
be levelled with suitable sealing material. Onto the prime coat a rubbing varnish
paint of impact resisting rubbing varnish is to be applied. After the drying of the
rubbing varnish the finish varnish coat is to be applied with silky lustre varnish.
Structural steelwork is to be painted according to specification sections above.

4.5.7.2 Workmanship

For the respective paints sufficiently big samples with at least three gradations of
colour are to be mixed.

The base is to be cleaned of all contaminations, influencing the paint and its
adhesion capacity respectively. Loose plaster and damages respectively are to be
removed or to be repaired with the same material. For repairs of plaster gypsum is
to be used by no means.

The repaired surface is to be in accordance with the original surface; no application
points are to show. The surfaces to be painted are to be absolutely dry, formwork
lube residues are to be removed from concrete surfaces and to be pre-treated
respectively so as to guarantee a perfect adhesion of the paint without spotting.
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Dispersion paints are to be applied with a lambskin roller, at places of difficult access
suitable brushes are to be used. The paints are to be applied in such a manner that
the painted surface appears as uniform surface without application points, strips,
brush streaks, splashes etc. Separation lines between paints of different colours as
well as delimitation lines are to be sharp and clean.

Painting works outside are to be carried out at the most favourable weather-
conditions prevailing for the respective kind of paint. No painting works are to take
place if the temperature of the base or the surrounding air is above 50°C.

The temperature limits indicated are to be adjusted correspondingly when using
special materials. The paints are to be applied in such a manner that they appear
as uniform surface without application points, strips, brush streaks, splashes etc.

Separation lines in the paint as well as delimitation lines are to be sharp and clean.
In addition to the visual check on the paints pine hole check and dry film thickness
shall be required by using appropriate equipment to conform the continuity of the
painting and also the thickness of the coating.

After the completion of the paint the ground and body colours used, the method of
rust removal, as well as year and time of the paint (from ... to ...) are to be indicated
at an easily visible place with varnish paint of corresponding hiding power and
durability.

Because of excellent readability the text is to be written in sufficiently big letters and
numbers. The examination of the paints is conducted according to the following
method:

o Degree of rust removal

o Thickness of the prime and finish coats

J Overall dry layer

. Non-porous state

o Observance of the working conditions

o Observance of intermediate and final drying times

Wings of doors and gates are to be treated in horizontal position. All surfaces,
objects, fittings etc. which are subjected to the danger of contamination or damages
are to be covered or otherwise protected according to the circumstances. Paints not
in compliance with the specification are to be removed; these surfaces are to be
coated again with the corresponding paint.
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4.5.8 Water Proofing

The waterproofing of the usable areas for the roof shall be guaranteed for 10 years
for material, workmanship and other liabilities which may be caused by leaks/failure
of the system. The guarantee provided by the Bidder shall be supported by
manufacturers guarantee for the same period.

459 Ladder Access to Roofs

The Bidder shall install ladders for maintenance access to the tower structures
where WT towers are installed

The lowest rung of any permanent ladder shall be 3m above the ground to prevent
unauthorized access to towers. Further moveable aluminum ladders shall be
provided for access to the 3m rung.

All moveable ladders shall be kept locked in the plant rooms.

4.6 Power Plant Control and Monitoring System - PCMS

This section describes the minimum overall requirements for design, delivery, installation,
testing, and tuning of the overall Plant Control and Monitoring System (PCMS) which shall
be obligatorily fulfilled by each certain PCMS located at the individual site locations.

The WT needs its own PCMS that could be integrated/ interfaced with the whole plant
PCMS, both the existing and the new one to be installed.

The PCMS shall provide interactive control and monitoring for specific parts of the WT power
plants, the Battery Energy Storage Systems (BESS) of the WT, and auxiliaries, as defined
in this specification. Furthermore, all alarms and indications shall be available on Operator
workstations. The workstations shall be located close to the Diesel Generator station or in
the control room of the already existing Diesel Generator station.

It is within the scope and responsibility of the Bidder to design the details in, especially with
respect to the technical features and possibilities of the PCMS System family and
components finally selected for realization.

Special functions and/or exceptions and add-ons dedicated
4.6.1 General Requirements

4.6.1.1 General Approach

o The system shall be a state of the art, field proven system based on
microprocessor technology. The architecture shall foresee distributed
intelligence comparable to an automated real-time control system for data
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acquisition, processing, transmission, storage and archival, graphical

presentation and display.

All components shall be of approved and reliable design with the highest
attainable attributes for uniformity, interoperability and interchangeability.
The design shall be modular to facilitate easy maintenance, fault diagnosis
and repair of the components, and to support installation and expansion in

increments.

The Bidder shall provide a common Plant Control and Monitoring System with
central operator station and data handling facilities.

The minimum data logging interval for all relevant parameters that will be defined by
the Employer during detailed design and that can be stored shall be < 1 minute.

The PCMS System provided by the Bidder should be easily adjustable to operate
without the need of extra specialist.

4.6.1.2 Scope and Limits

All components for the PCMS, interfaces and interconnection at the defined
destinations, including all equipment for safe, undisturbed and reliable operation,
cabling, patch panels, accessories, tools, software, even if not mentioned explicitly
in this document are within the scope of the Bidder.

All required interfaces and switches shall be included and provided by the Bidder.

4.6.1.3 Bid Documentation

The bid documentation shall describe

The full system functionality,

The main system components,

Performance and parameters (data sheets),
redundancy and/or failure measure concept,
communication interfaces,

a backup and recovery concept for the PCMS,

anti-virus and malware protection,

4.6.1.4 Spares and spare capacity

Spare capacity on hardware level:
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46.2

A minimum spare capacity at hardware level of 20 % shall be considered in the
design.

Spare capacity in data network and signal transmission and processing:

Signal transmission and processing have to be prepared with sufficient capacity and
spare in bandwidth, bitrate, reliable termination etc. to guarantee the reliable
function of the plant.

4.6.1.5 Spare Parts and Special Tools

All special tools required for the operation and maintenance of the system shall be
provided by Bidder.

The Bidder shall also provide a list of spare parts necessary to allow quick repair of
the most likely equipment faults including data logger, communication equipment,
range extenders/media converters, hard disks and power supplies.

Main functionality

4.6.2.1 Emergency Mode

It is mandatory that an emergency mode for the BESS-WT inverters is implemented.
This mode will automatically be activated in the WT inverters, once the
communication to the PCMS is lost due to component failure, communication cable
break or any other reason.

Once communication is lost, the WT inverter shall automatically change into
emergency mode. The WT inverter shall then work as a normal grid connected
inverter that is limited in its output power to a certain value that is to be set during
commissioning and shall be easily adjustable by the operator at a later stage if
necessary.

All other parameters on the inverter shall also be easily changeable for this specific
mode and may be different to the normal operation.

4.6.2.2 System stability

In this case, most of the energy in the system will be provided by the WT system.
The Main Power Plant’s PCMS will still in control and act as frequency and voltage
regulator but shall be supported by the BESS and the WT system with reactive and
active power to serve the energy demand or its configuration

In such a scenario, the BESS shall always be able to support the system, until a
new genset is started to take over the load in case of sudden WT drops and load

Single-Stage: Two-Envelope Procurement of Plant Bidding Document for Manadhoo Pilot Wind Renewable Energy Project



Section 6: Employer’'s Requirements 6-59

4.6.3

variations. The PCMS must always react quickly enough to avoid a blackout in the
system due to sudden WT drops or load increases.

4.6.2.3 Load ramp

If the WT system is already providing its maximum available power to the system
and the load demand is still rising, the Main Power Plant has to provide this energy.
If there are slow load changes, the Main Power Plant will directly serve the loads
and raise its power output. For sudden load changes caused by either WT drops or
load increase, or both at the same time, the BESS shall support the system. The
parameter of the allowed load ramp on the genset shall be adjustable by the
operator.

4.6.2.4 System Parameters

All limits as well as minimum and maximum values of all parameters needed to
configure the system shall be easily adjustable by the controller from the controlling
room on site as well as from online selected users anywhere, with internet
connection. The access has to be Password and Username protected, especially
parameters like load set-points of the Main Power Plant , allowed ramp rates of
generator, ramp rates of battery, timing of battery, and all setup parameters of
needed current sensors and parameters that are provided from genset controllers.

Main Topics of PCMS

The Bidder shall provide standard hardware and software configurations to the
extent possible as long as it meets or exceeds the requirements of this specification.
International standards shall be applied for hardware and software interfaces to
allow system expansion in terms of equipment and software functions (if required).

4.6.3.1 System Security

The PCMS or each subsystem shall be designed in accordance to ISO / IEC 27002,
ISA 99 or equivalent Standard.

For security reasons all log-in and log-out events shall be logged in the event list.
All user changes and modifications to the system as well as parameter and program
modification shall be logged with the exact time and operator’s assignment in the
event list too. It shall be possible to print this information.

For software security, at least the following has to be provided:
o Up to date anti-virus program to be delivered and installed

o Up to date firewall to be delivered and installed
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o All access ports (USB, CF-cards, etc.) shall be included in the security
scenario and protected/secured against infiltration of malware

4.6.3.2 Over-Voltage Protection

Those parts of the system that are electrically connected to cables leaving a building
shall be fitted with over-voltage protection.

4.6.3.3 Grounding

The PCMS equipment shall be connected via a common potential equalization bar
to the earthing network Station.

The Bidder shall coordinate earthing concept and requirements with the
manufacturer of the PCMS and accordingly provide the earthing system that shall
be approved by the Employer.

4.6.3.4 Labelling and Marking

All terminals, plugs, internal and external connecting cables shall be labelled durable
and readable with a code approved by the Employer.

For Ethernet connectivity interfaces, only shielded cables of type CAT 6 or better
shall be applied in a structured cabling according to ISO 24702 and to the
description within this specification.

Fibre optic cables shall be delivered and installed according to the description within
this specification.

4.6.3.5 Cabinets

Central Unit Servers and associated accessories shall be accommodated in
dedicated equipment cabinets.

For indoor application, the cabinets shall be constructed as follows:

. Standard sized steel cabinets with external painting colour as per
Employer/Engineers approval

o Certified for minimum IP41 protection class

o Power distribution box with main filter and main switch (separate 2-pole
breakers for each device)

o Front-patches for LAN cabling

o Cable organisers, cable trays, suspensions and termination components
with strain relief for all internal and external cabling
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o Over-voltage protection for all devices (if required)
o 20 % housing space for future equipment

o Ventilation fan to ensure that maximum allowable operating temperature of
all equipment inside the cabinets shall not be exceeded

o Bottom cable access

o Document pocket

o Grounding bus bar for earthing connection

o Doors with glass front and locking system

J Inner light and power socket for maintenance

o Provision of easy access for maintenance and repair, all devices with rear
plugs shall be draw-able

4.6.3.6 Electrical Interface Units

ElUs as data acquisition modules shall be designed and provided to perform the
interface between the electrical equipment and the PCMS. The EIU hardware shall
be fitted with process interface slot-in modules for digital inputs and outputs,
analogue inputs, Ethernet communication modules, etc.

The EIU shall be of same make and type all over the Plant and shall have Ethernet
connection with PCMS. The power supply of the EIU shall be powered from the
UPS.

4.6.3.7 Performance and Reliability

All equipment shall be of high quality and reliability. The overall system availability
of the PCMS shall be 99% or better.

All equipment shall be protected against cyber-attacks. PCMS lifetime shall be 25
years.

4.6.3.8 Software Requirements

The PMCS shall be based on standard proven firmware and software, which shall
already been implemented in other systems. The software engineering tool shall be
provided to configure, set up and modify the data acquisition, data processing and
database system components. The software application shall include facilities to
perform programmable logic functions.
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The system shall have monitoring and self-diagnostics features for both, hardware
and software.

Licensed software copy required for the proposed system shall be provided. The
latest proven anti-virus software shall be installed in the PCMS.

All logins to the system shall be password protected. Data transmission via public
internet shall be encrypted.

4.6.4 Alarm and Event Management

4.6.4.1 General

All alarms including system alarms and important events shall be listed up on the
display. The lists shall be in chronological sequence showing:

o The precise date and time with the specified resolution in actual sequential
of events;

o Plant identification code;

o Clear text/denomination of alarms and events;

J Status message (open, close, off, high, low);

o The actual value in case of high/low alarms derived from analogue values;
o Sorting of alarms per sub group shall be possible.

Alarms and signals that happened in the past can be recalled by the operator at any
time. If any new alarm appears while monitoring any other page, flashing signal on
the screen shall show the new event/signal to the operator.

Dedicated soft-pushbuttons shall serve the operator for alarm handling such as
buzzer signal acknowledgement, alarm acknowledgement, alarm clearing and page
flipping. Differentiation between alarms and events shall be done by colour coding
(e.g. Alarms: red colour). Further colour for distinction of alarms according to the
degree of urgency or type of alarms is also required.

Flashing functions of alarm messages shall be according to standards related to
conventional alarm.

The flashing frequency for coming and going alarms shall be different.

First out alarms shall be marked clearly and needs special acknowledgement.
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4.6.4.2 Report Generation

Automatic and configurable generation of typical reports (total or detailed power
generation data, problems, efficiency analysis, weather reporting etc.) shall be
supported internally or with the help of formatted data output and provisioning of
corresponding templates and input filters for e.g. MS Excel or similar. It shall be
possible to print the generated reports. The format of the logs and reports shall be
subject to the approval of the Employer.

46.5 Data Communication Network

The PCMS shall communicate via Modbus TCP to all energy producers, respectively Main
Power Plants PCMS, WT inverters, and BESS units. It will receive all necessary
measurement data from those sources, such as voltage, ampere, cos phi, battery SOC,
frequency, and warnings/alarms at the connection points of the sources. According to the
actual state of the system, it will then decide and send the control to the relevant sources, if
and how they should react, be switched on or off or regulate their power output. The
communication shall be realized with network cables CAT 6 and fiber optic cables for longer
distances. The system shall communicate with and provide data to the SCADA system.

The PCMS shall also be able to include any other sensors necessary for the functioning of
the system and provide the data of additionally included sensors in the Modbus protocol.
The communication protocol of the sensors to be included may be of a different kind than
Modbus.

The supplied system shall include a data communication network to ensure the proper
interconnection of all components of the PCMS such as but not limited to: cables,
accessories, media converters, repeaters, amplifiers, switching and routing equipment
including accessories, their housing as required, as well as the management systems
necessary to operate the data communication network.

Ethernet with a minimum data rate of 100 Mbit/s shall be provided.

The network shall be fault tolerant for single failure and shall at least be installed in
ring structure.

Switches used in the network and to interface equipment shall be manageable and
able to interface to FOC on upper level cabling structure.

All FOC cables shall be terminated to patch panels; no fibres to be loose.
Interface to switches shall be performed via patch cables.

Underground splices shall not be foreseen.
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4.6.6

Power Supply & Cabling

4.6.6.1 General

Power supply for PCMS shall be provided from UPS. All redundant devices shall
have redundant power supply modules.

The Bidder shall perform all cabling and installations works for outdoor and indoor
equipment as well as the interface interconnection and termination at existing
devices

4.6.6.2 Additional communication cable

There shall be an additional fibre optic cable installed between the power house and
the council of each island. In the power house the cable shall be routed to the control
room where the PCMS will be installed. It shall be connected to the FOC network of
the power plant. In the council the cable shall be routed into a room that is selected
from the council. On each side a spare cable of 20 meters shall be left.

4.6.6.3 Electrical connections and UPS

Redundant power supply for PCMS shall be provided from UPS. A minimum of 30
min. of independent power supply shall be guaranteed for on-site conditions.

Over-Voltage Protection: Those parts of the system that are electrically connected
to cables leaving a building shall be fitted with over-voltage protection. For special
specifications see Chapter 3.9 Lightning protection.

Grounding: The PCMS equipment shall be connected via a common potential
equalization bar to the earthing network of the diesel power station building.

The Bidder shall coordinate earthing concept and requirements with the
manufacturer of the PCMS and accordingly provide the earthing system that shall
be approved by the Employer.

Labelling and Marking: All terminals, plugs, internal and external connecting cables
shall be labelled durable and readable with a code approved by the Employer. Code
list shall be included in documentation.

4.6.6.4 Category 6 cables

At least shielded Cat 6 cables shall be used for Ethernet communication system with
a length less than 100m. The cables shall be according to ISO 24702 suitable to
function properly and faultless under the prevailing environmental conditions and
rodent-protected for direct buried application. The cables shall have a frequency
spectrum up to 250 MHz and be terminated in 8P8C modular connectors.
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The cables shall be halogen free.

4.6.6.5 Fibre Optic Cables (FOC)

Depending on the requirements by the proposed control system single mode and /
or multi-mode FOCs shall be used.

The manufacturing, construction, labelling and testing of the fibre optic cable system
shall meet the requirements established in the relevant applicable ITU and IEC
codes, standards and recommendations.

Application

The fibre optic cable shall be suitable to function properly and faultlessly under the
prevailing environmental conditions and rodent-protected for direct buried
application.

The fibre optic cable shall be laid in buried cable conduits. Therefore a fully dielectric
fibre optic cable suitable for ducted or direct buried applications, filled with
compound to prevent axial and longitudinal ingress of water and / or soluble
chemicals throughout the cable shall be provided. The cable shall have loose tubes
as secondary coating of fibres.

Main Cable Structure
The cable shall be:
o Halogen free
. Metal free
o Axial and longitudinal tightness against water and / or soluble chemicals
o Rodent-protected
o Traction elements of Kevlar
o Lifetime of cable >30 years
o FOC fibre with primary coating @ 250 +/- 15um
J Secondary coating of fibres
J Filled centre fibre with 24 fibres
J Standard coloring
Outer cladding:

o Halogen free
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o UV persistent

. Markings containing

o Manufacturer numbering

o Type of cable

o Number of fibres’ and type of fibre
J Date; Metering and P/N marking

Cable markings shall be printed on the outer fibre cable jacket. The markings shall
be permanent, insoluble in water and be legible for the duration of cable life. The
markings shall be printed at intervals of not more than 2 meters.

Fibres and number of fibres

Diameter fibre:9 um (+/- 10 %) — Single Mode

Diameter fibre:62,5 um (+/- 10 %) — Multi Mode
Diameter cladding:125 pm(+/- 3um)

Diameter coating:250 um(+/- 15um)

Damping: Single Mode max:

< 0,4dB/km, typ. 0,36dB/km at 1310 nm wavelength and
< 0,3 dB/km, typ. 0,26 dB/km at 1550 nm wavelength.
Multi Mode max:

< 0,9 dB/km, typ. 0,9 dB/km at 1310 nm wavelength.

Number of fibres: The long distance cable shall contain a minimum number f 12
fibres.

4.6.6.6 Measurement after Cable Installation
Measurement of splices

To verify the maximum damping of splices ODTR measurement in both directions
shall be performed. The max damping of 0.1 dB per splice shall not exceed.

Measurement of Cable Run from Termination to Termination
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The characteristics of the cable run shall be measured and verified and protocolled
by:

. Bi-directional Power Loss Measurement at 1310 +30/-15nm and
1550 +30/-70 nm

. Bi-directional OTDR Measurement at 1310 +30/-15 nm und 1550 +30/-
70 nm

The values for maximum damping are:
o max. damping splice: 0,10 dB

o max. damping connectors (pair): 0,50 dB

4.6.6.7 Fibre Optic Cable Accessories

A detectable reinforced underground marking and warning tape shall be laid in the
ground 300 mm above the protection conduit.

The patch cord consists of a single / multi-phase fibre optic cable with plug
connections on both ends. Pigtails are fibre cables pre-assembled with a connector
at one end. The fibres of the patch cords and pigtails shall be according the specified
fibres and all components shall have a service life of more than 20 years with a
minimum of contact durability of 1000.

Type of connectors shall match the requirements of PCMS I/O modules and shall
be of same type all over the plant. Bidder shall decide the used type (ST; SC; FC/PC)

The connecter loss shall not exceed 0.5 dB per connector pair.

OTDR (Optical Time Domain Reflectometer) test report shall be submitted to
Employer/Engineer.

The termination of each fibre in transmit and receive direction shall be provided on
an optical distribution frame (ODF) for access to the transmission equipment. The
ODF for receive and transmit direction shall be configured in accordance to the
specified number of fibres (24). The ODF are to be installed in termination cabinets,
which may be combined with the communication system.

4.6.6.8 Industrial Ethernet Switches (Managed type)
Industrial Ethernet Switches foreseen for installation shall provide the following:

o Compliance: IEEE 802.3 ISO/IEC 8802/3
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4.7

4.7.1

4.7.2

Technology: Store and forward

Filtering Services / prioritization: IEEE 802.1 D/p

Port type: Min 100 Mbps Media as necessary
Diagnostics: Indication of power status, link status, data, full
duplex, link failure (fibre disconnected)

Management: SNMP, HTTP

Design: Fan less

Mechanical design: Stability against shock and vibration

Min. operating temp. range:  0°C - 55°C

Rel. humidity: 0% - 100%

Diagnostics: LEDs for indication of power status, link status,
data, full duplex, link failure (fibre disconnected)
EMC: EN 55022, EN 50082-2

VLAN support: IEEE 802.1Q, MAC Address / Port Based
MTBF: >20 years

Power House

This section describes the requirements for design, manufacturing, installation of
the power house for the WT power plant. For minimum technical requirements,
reference shall be made to the data sheet. The Bidder shall complete the data sheet
with all missing information for the proper planning, execution of construction work,
commissioning, operation, and maintenance.

Battery’s Housing

The battery shall be placed in the new power house and it is mandatory to use proper
concrete foundations for the building. The following specifications for the battery
room have to be fulfilled:

It shall be equipped with a redundant inverter air conditioning system, where
a failure of one system will not lead to a complete failure of the battery
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4.7.3

system. A failure in the air conditioning system must be communicated to
the operator via a control system. This can be done with a temperature
sensor inside the battery inverter room.

The ambient battery temperature and surrounding air humidity shall always
be kept within the manufacturer’s specifications.

For a maximum cooling efficiency, the container/building/room of the BESS
must have a thermal insulation on walls, ceiling and floor.

If containers are used, they shall be painted white and coating must be
according to corrosion protection class 5 for maritime environments.

The containers shall be installed in a shaded area, where a white roof
structure provides shading to the installation area.

IP54 standard shall be used for the ISO-Containers.

The housing shall have a closed concept, where no permanent air flow is
allowed from outside the housing into the housing.

A fire & smoke detection system shall be installed in all rooms/containers of
the system. In case of fire, a visual and audible alarm has to be activated.
The fire protection system shall be equipped with a UPS system to ensure
functionality even in case of grid failures.

*Note: The bidder can propose an alternative housing structure for the BESS.
Project Components, Equipment and Other Requirements

The components such as control system equipment, PCMS’s equipment and other
peripherals must be placed inside the power house. The power house should have
other facilities in order to sustain the wind turbine operation, as described on the
following:

Storage

Working office

Sanitary facilities

Water supply

Power outlet and lightings for operation

Waste handling and disposal
Ventilation

Fencing (if applicable)
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4.8 Existing utility compatibility

48.1 General

The function of Wind Turbine’s PCMS should operates differently from the existing main
power plant's PCMS, which controls the existing diesel genset.

The applicable standard related to interconnecting an inverter to a utility network is IEC
61400-21-1:2019, “Wind energy generation systems - Part 21-1. Measurement and
assessment of electrical characteristics - Wind turbines”. The inverter’'s AC voltage, current
and frequency shall be compatible with the utility system in accordance with IEC 61727.

4.8.2 Normal voltage operating range

Inverter shall operate at and shall support the network voltage. The inverter shall
synchronise with the utility network before a connection is established. The inverter
shall not generate the voltage of the grid, but shall inject current into the system.

4.8.3 Flicker

The operation of the inverter, in conjunction with other existing and future loads at
the same point of connection, shall not cause flicker levels to increase beyond the
levels specified in IEC 61000-3.

4.8.4 DCinjection

The static power converter of the inverter shall not inject DC current exceeding 1 %
of the rated AC output current into the utility AC. Interface under any operating
condition in accordance with EN 50178. This relates specifically to inverters where
the static power converter has no simple separation from the utility network.

4.85 Electromagnetic Compatibility

EMC to possible electromagnetic emissions from facilities or equipment to be
installed, so the installation team is right to safe conditions of use, as well as the
equipment to be connected to it. The inverter must be prepared and be
electromagnetic compatible in function of electromagnetic immunity (IEC61000-6-2)
and Emission (IEC61000-6-4).

4.8.6 Harmonics and waveform distortion

In accordance with IEC 61000-3, only devices that inject low levels of current and
voltage harmonics will be accepted; the higher harmonic levels increase the
potential for adverse effects on connected equipment.
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4.8.7

48.8

Acceptable levels of harmonics, voltage and current depend upon distribution
system characteristics, type of service, connected loads or apparatus, and
established utility practice. The embedded generator output shall have low current-
distortion levels to ensure that no adverse effects are caused to other equipment
connected to the utility system.

Total harmonic current distortion shall be less than 5% at rated generator output in
accordance with IEC 61000-3-. Each individual harmonic shall be limited to the
percentages listed below.

Current distortion limit as a function of harmonics

1 | 2

Odd harmonics Distortion limit
a3rd through gth Less than 4,0 %
11th through 15th Less than 2,0 %
17th through 215t Less than 1,5 %
23rd through 33rd Less than 0,6 %
Even harmonics Distortion limit
ond through gth Less than 1,0 %
10th through 3ond Less than 0,5 %

Power factor

The inverter shall not inject reactive power into the utility network, while the drain of
reactive power shall be limited to a power factor of 85%. The inverter shall operate
at these power factors in the range 10% to 100% of nominal power.

Synchronization

The inverter shall synchronize with the utility network before the parallel connection
is made. Automatic synchronization equipment shall be the only method of
synchronization. The limits for the synchronizing parameters for each phase are:

o frequency difference: 0,3 Hz,

o Voltage difference: 5 % = 11,5 V per phase, and phase angle difference:
20°.
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4.8.9 Safety and protection

General: The safe operation of the inverter in conjunction with the utility network
shall be ensured at all times.

Safety disconnection from utility network: The inverter shall automatically and safely
disconnect from the grid in the event of an abnormal condition. Abnormal conditions
include

o network voltage or frequency out-of-bounds conditions,
o loss-of-grid conditions and prevention of islanding,

o DC current injection threshold exceeded,

o WT field earth leakage, and

. Inverter over temperature.

Disconnection switching unit: The inverter shall be equipped with a disconnection
switching unit which separates the inverter from the grid due to the above abnormal
conditions.

o The disconnection switching unit shall be able to operate under all operating
conditions of the utility network.

o A failure within the disconnection switching unit shall lead to disconnection
and indication of the failure condition.

. A single failure within the disconnection switching unit shall not lead to failure
to disconnect.

. Failures with one common cause shall be taken into account and addressed
through adequate redundancy.

o The disconnection switching unit shall disconnect from the network by
means of two series switches. Each switch shall be separately rated to the
inverter's nominal power output. At least one of the switches shall be an
electromechanical switch while the second switch may be part of the existing
solid state switching circuits of a utility-interconnected static power
converter. The electromechanical switch shall disconnect the inverter on the
neutral and the live wire(s).

o The fault current breaking capacity of the disconnecting switch shall be
appropriately sized for the application.
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Abnormal conditions can arise on the utility system and requires a response from
the connected inverter. This response is to ensure the safety of utility maintenance
personnel and the general public, and also to avoid damage to connected
equipment. The abnormal utility conditions of concern are voltage and frequency
excursions above or below the values stated in this clause. The inverter shall
disconnect if these conditions occur. The parameters for disconnection shall
correspond to those below, but shall be adjustable.

Over-voltage and under-voltage: The inverter shall cease to energize the utility
distribution system should the network voltage deviate outside the conditions
specified in table below. This applies to any phase of a multiphase system. The
system shall sense abnormal voltage and respond. The following conditions shall
be met, with voltages in r.m.s. and measured at the POC (Point of Connection). All
discussions regarding system voltage refer to the nominal voltage. The parameters
for disconnection shall correspond to those below, but shall be adjustable in the
field.

Response to abnormal voltages

Voltage range Maximum trip time
(at point of utility connection) S

V <50 % 02s

50 % <V <85 % 2s
85%=<V<=<110% Continuous operation
110% <V <120 % 2s

120% <V 0,16 s

Over-frequency and under-frequency: The inverter system shall cease to energize
the utility network when the utility frequency deviates outside the specified
conditions. When the utility frequency is outside the range of 49,5 Hz and 50,5 Hz,
the system shall cease to energize the utility.

Prevention of islanding: An islanding condition shall cause the inverter to cease to
energize the utility network within 2 s, irrespective of connected loads or inverters.
One active islanding detection method and one passive island detection method
shall be used to avoid an unintentional island.

Active and passive types of anti-islanding protection of inverters
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Active type Passive type
Frequency shift Power phase jump detection
Active power fluctuation 3rd harmonic voltage rise

Reactive power fluctuation Frequency change rate detection

Load fluctuation

DC current injection: The static power converter of the inverter shall not inject DC
current greater than 1 % of the rated AC output current into the utility interface under
any operating condition. The inverter shall cease to energize the utility network
within 500 ms if this threshold is exceeded.

Response to utility recovery: After a voltage or frequency out-of-range condition that
has caused the inverter to cease energizing the utility network, the inverter shall not
re-energize the utility network for 60 s after the utility service voltage and frequency
have recovered to within the specified ranges.

4.9 Earthing

4.9.1 General requirements

The bonding of equipment should prevent dangerous voltage differences arising between
metallic equipment during fault conditions, and provide alternative conduction paths to
power cables should ground surges from nearby lightning strikes arise.

The main earth point for the system shall be a systems earth electrode. It shall be located
directly below each array structure.

The earth electrode shall be the common point for the casings of all balance of system
components, and the array structure.

The risk of lightning strikes varies according to location. However, for all site locations, the
following basic guidelines will apply, as the electrical distribution is contained within one
building.

For some sites, additional lightning protection circuits may be required, but it is anticipated
that, for the current system configurations, all within one building, no additional protection
will be required.

4.9.2 Earth electrode

Two types of earth electrode are suitable:
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o Spike earths
o Multiple spike earths (trench earth)

Bare copper or bare galvanised steel, in stranded, strip or rod form are satisfactory
earth materials in non-aggressive soils. Because galvanised ferrous materials
corrode sacrificially to copper, galvanised iron and steel electrodes should not be
buried in close proximity to bare copper. In aggressive soils only galvanised steel
earth rods should be used. The down conductors shall be connected to copper or
galvanised/stainless earth spikes of minimum length 1200mm.

The spikes shall be driven vertically into the ground till buried to a depth of at least
0.3 m. If necessary, several spikes shall be interconnected as a trench earth to
achieve the required resistance.

10mmz2 shall be used as earth straps to bind components to the earth electrode, No
loops shall be created to avoid inductive voltage. PE cable will be wired jointly with
the positive and negative unipolar cable. Under no circumstances shall connection
points, bolts, screws, etc. used for bonding or earthing be utilised for any other
purpose. It will be responsibility of the Bidder to supply and fit earth terminals or
clamps on equipment that must be earthed where these are not provided.

4.9.3 Equipment Earthing and Bonding

All metal equipment and casings shall be bonded together, as they are inter-connected by
the power cables. The bonding shall be made using copper conductors of 10mmz2 minimum.
A separate conductor shall be used specifically for that purpose.

The resistance requirement in between enclosures shall be less than 1 ohm. The resistance
measured against the ground shall be less than 1 ohm.

The design shall be based on international standards and codes like IEC or specific
Maldivian standards and codes. The specific standards applicable for earthing requirements
are:

IEC 61400 Wind energy generation systems
IEC 60364-5-54 Electrical installations of buildings Part 5-54 Selection and erection of

electrical equipment - Earthing arrangements, protective conductors and protective bonding
conductors.

4.10 IEC 61400-24 Wind energy generation systems — Lightning protection

This part of IEC 61400 applies to lightning protection of wind turbine generators and wind
power systems. Refer to Annex M guidelines for small wind turbines. This document defines
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the lightning environment for wind turbines and risk assessment for wind turbines in that
environment. It defines requirements for protection of blades, other structural components
and electrical and control systems against both direct and indirect effects of lightning. Test
methods to validate compliance are included. Guidance on the use of applicable lightning
protection, industrial, electrical, and EMC standards including earthing is provided.
Guidance regarding personal safety is provided. Guidelines for damage statistics and
reporting are provided. Normative references are made to generic standards for lightning
protection, low-voltage systems, and high-voltage systems for machinery and installations
and electromagnetic compatibility (EMC).

4.11 Labelling, safety signs and notices

All labelling and signage must be in English. All notices, labels or signs shall be
durable and not removable except by determined and deliberate action. The
inscriptions shall be legible and indelible. All custom signage to be ABS plastic silk-
screened quality, indelible and shall be easily noticeable.

Where possible, standard approved symbolic safety signage is to be used. All DB
labels shall be professional quality signage.

In addition to the standard electrical labels required in terms of British DTI standards
regarding electrical installations, the following signs are required:

Locations Sign Example design
number

. Main AC 1

Isolaotr Wind Turbine System
. Main DB Main AC

Isolator
. Junction Box 2
Wind Turbine Junction Box
DANGER
Terminals may become
live at any time.

° Nacelle, 3

Turbine

System
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Circumference

Locations Sign Example design
number
o Main DB
Wind Turbine System
Point of emergency
switching
. AC Isolator 4
Wind Turbine Generator
Isolator AC
Point of emergency
switching
. As pre 5
Do not work on this equipment until it
required /\ is iscdated from both the mains and
the on-site generation supplies
during 9 -
operations and WARNING isolate on-site generator at:[ ]
maintenace Dual Supply Isolate the mains supply at:| ]
. DC, WT 6
. WARNING
El I
ectrica Ensure AC supply is switched
Systems off before disconnecting
DC plugs and sockets.
. Within WT !

A CAUTION
WIND TURBINE

MAINTAIN SAFE
DISTANCE
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Locations Sign Example design
number

° Site of 8

Construction

and Operation

Head
protection
must be
worn

. As per 9

required

during

construction,

operations,

and

maintenance
. Eye level 10

Frames near CAUTION

and below WT MEN WORKING OVERHEAD

workstations c‘urlou
. OVERHEAD WORK IN PROGRESS
D Generator 11

Room
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412

4.13

Locations Sign Example design
number

Wind Turbine System
A Generation
meter

Noise and Radio Interference

The systems offered shall be designed, supplied, and installed to minimize audible
noise. The maximum allowable residual sound level is 50 dB LAeq for all electronic
equipment.

The systems shall be screened from emitting electromagnetic interference.

No equipment may generate any radio interference with other equipment or systems
and all equipment shall be suppressed to prevent interference of commercial radio
and TV reception. The equipment and methods used in determining the acceptable
levels of radio interference shall be as specified in IEC CISPR 22.6

Commissioning and Onsite Acceptance Tests

Prior to delivery of the project, the Bidder must perform a series of onsite tests to
verify the proper performance of every system.

The onsite test will be divided per individual systems: WT plant and control systems.
After performing the tests per each system, it will be performed for the entire hybrid
plant.

Commissioning tests effectively place responsibility for system or component
performance on the supplier. The commissioning tests are the responsibility of the
supplier.

All the tests shall be properly documented and checked by the Project Management
Team prior to the delivery of the project.

Tests shall be made on the functioning of hybrid system (e.g. Wind Turbine, Diesel
Genset, etc.) as well as respective electrical components, isolators and circuit
breakers, metering, earthing, bonding, and operation of the data-logging system and
monitoring.
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The procedure for the commissioning and onsite test of the WT plants shall include
at least the items summarized below:

Gathering and review of information (technical specifications and as-built
electrical plans)

WT tower visual check
Mounting structure visual check

Disconnect boxes inspection (enclosure quality, internal isolators, cable
glands, and labeling, etc.)

Cable inspection
Cabling earthing and earth faults

WT tests (measurement and record of WT power production and power wind
curves)

Inverters test (commissioning procedure provided by the supplier).

4.13.1 Cold Commissioning: Testing of the WT Plant

The verification of the Commissioning tests will be based at least on IEC 61400. The
verifications shall include, but not be limited to, the following equipment to be tested:

WT generator

WT tower

Support structure foundations
LV DC cabling

Inverters

Cable trays, inspection chambers, wiring, etc. both for DC and AC power,
data transmission, and all other required transmission lines, including
junction boxes, fuses, and all other required electrical equipment

Meteorological stations and monitoring system

Low-voltage installation, civil works, and medium-voltage installation (if
applicable)

All measurements as defined and described in IEC 62446.
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4.13.2

4.13.3

The adequacy of the measurement devices proposed by the Bidder in terms of
measurement uncertainty, calibration, etc. will be assessed and must be confirmed
by the Employer prior to the start of the tests. A report with the measurement results
of all WT towers will be presented by the Bidder in digital form as an Excel file. Wind
Turbines which show a deviation from the mean value of the measured power by
more than 10% shall be highlighted in the report. Counter measures will be
coordinated with the Employer.

Hot Commissioning: Testing of the WT Plant

Once the WT Plant is energized (this may require a dump load during testing), the
Bidder shall demonstrate that the overall system and equipment operates in
accordance with the following:

o Equipment manufacturer specifications
o Specifications of the contract

. All relevant national and international norms and standards

For Hot Commissioning testing, the following supplies and equipment will be
commissioned / tested:

o DC/AC operating current tests

o Inverter functionality

J Monitoring system functionality (intern/extern)

o Meteorological station(s), if applicable

o Safety devices

o Transformer(s), if applicable

o Security System functionality

o Visual check of grounding and lightning protection system

o Visual check of MV equipment, if applicable
Commissioning and Testing of BESS and PCMS

Tests of separate control system allow at least check the correct operation of the
control hardware and communications interfaces.

The Bidder will provide a detailed test plan for this system separately, which shall
include at least the following items:
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o Visual inspection, labelling and technical specifications checking

o Power supply test.

o Test of communication with SCADA.

o Test of command sending and reception to distributed generation systems.
o Test of reception of monitoring parameters of the distributed systems

o Test of communication latency

o Several full charge and discharge cycles at rated and peak power will be
carried out, or at least to the minimum state of charge expected to operate
the system on a daily basis

o During charge and discharge testing process the BESS shall achieve the
peak power ratings at least once per complete cycle. The duration of the
peak power shall be the necessary to archive the optimum control of the
hybrid plant and will be within the values provided by the manufacturer.

o Communications between battery BMS and PCMS controller will be tested.
The tests will be performed at zero, nominal and peak power ratings of the
system, in order to ensure that possible electromagnetic noise will not affect
the communications.

. BESS must communicate with PCMS so it is considered essential to carry
out communications tests of these subsystems separately. Communications
tests shall include both the sending of control operating commands from
PCMS to BESS and monitoring parameters from the BESS to the PCMS.
Tests must be conducted both at zero power and at nominal power.

o The correct functioning of ancillary systems of the BESS will be tested,
including at least:

o  Air conditioning system temperature regulation is working
correctly.

o Lights
o Electric Outlet

The functional performance onsite tests of the control algorithm will be carried out
during the hybrid plant tests.

Tests performed onsite will let the provider to verify the correct operation of the
BESS at the final location. The test record shall include at least measurements of
battery temperatures, power electronics temperatures, current and power values
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achieved, possible detected alarms and any other outstanding incidence that may
occur. The tests of the BESS will include at least the following features

Mechanical completion: The mechanical completion checking will consist on the
following:

Batteries power output is properly connected to the Battery Inverters.

Communications wiring between Batteries and Battery Inverter and Main
Power Plant Controller is correctly connected.

No mechanical damages exist.

4.13.4 Hybrid Plant Test

The hybrid plant tests are intended to validate the performance of the entire plant and will
involve all the systems operating in a coordinated way to achieve the target of a reliable
power supply of the island, with a significant reduction on the diesel consumption.

The test of the full hybrid plant will be the last to be completed, and will require good
coordination between all suppliers, which shall be available to be present during the tests of
the systems together.

The Bidder will provide the details of the test plan for the whole system, which shall include
at least the following items:

Power balance tests. Through these tests, the capability of maintaining the
power balance in the grid versus sudden reduction in wind power
generation and/or increments in the loads will be verified. The tests shall
include the manual reduction of the WT generation at different rates of at
least 25%, 50%, 75% and 90% of WT when a constant WT power of min.
80% of installed kW is available for the AC WT connected capacity. This
shall be repeated with different ramp rates (reduction of kW/sec), that have
to be confirmed by the Employer.

Tests to verify the response to voltage variations will also be performed. It
shall be checked that the compensation response of the system to voltage
variations is to be less than 1 minute.

Settings and adjustments of diesel protections and their performance
versus sudden power imbalances in the grid

Power quality tests. Measurements of all the parameters related with the
power quality shall be taken during the tests phase: THD (voltage and
current), flicker, frequency, and voltages. All these measurements shall
show the compliance with the national requirements, as well as the
technical requirements stated on this bid.
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o Measurement of diesel consumption. Once the functionality of the hybrid
control system is tested, a comparison shall be carried out between the
previously recorded diesel consumption and the new measured
consumption rates. The results shall be given to the Employer in the form
of a report.

4.14 Documentation

The bid documentation shall describe the full system functionality, main system
components, performance and parameters (data sheets), connection of existing
equipment, redundancy principle, communication interfaces, the backup and
recovery concepts for the PCMS, anti-virus and malware protection, and shall
include the software and hardware requirements for the proposed backup concept.

4.14.1 Documentation to be submitted with Bid

The Bidder must complete all forms given in Bidding Forms of the Bidding Document for the
Pilot Wind Renewable Energy Project for Manadhoo Island Hybrid Microgrid in the Maldives
(Phase 1: 100kW). All of them shall be submitted electronically as PDF, Excel, or Word-file.
Technical data sheets should be supplemented by additional descriptions, explanations,
drawings, and all other information necessary for a clear understanding of the bid to enable
the Employer to undertake the necessary assessment, evaluation, and verification of the
technical and performance features of the bid.

In any case, major deviations are discouraged and Employer reserves the right to reject any
bid as noncompliant in his/her sole discretion.

The Bidder shall include the interface documents in his/her bid.
The Bidder shall include a list of his/her sub-Bidders.

The Bidder shall submit a record of the executed projects in the power sector within the last
5 years.

The Bidder shall include the civil design criteria in his/her bid consisting of, but not limited
to, corrosion protection plan and load bearing capacities of roads and bridges for truck traffic.
The Bidder shall prepare a binding description of included furniture, equipment, appliances,
and the like together with the respective type of quality.

4.14.2 Documentation to be submitted after contract award

The following describes the minimum scope of information, documents, drawings, etc. to be
submitted by the successful Bidder to the Employer after award of contract during the design
and engineering phase and during site construction of the Wind Farm. The Employer
reserves the right to request from the successful Bidder such additional information,
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drawings, documents, etc. as may be reasonably required for proper understanding and
definition of the design and engineering of the project.

The successful Bidder shall provide four (4) copies of all drawings and documentation to be
submitted by him. For the as-built documentation, a well-organized electronic file including
an Excel-based table of contents and two (2) copies (plus electronic copy) shall be provided.
All information with respect to connection points and interfaces between the Plant and the
grid, and any other interface as well as for the entire Wind Farm itself shall be included. The
number of copies or the final content may be amended as may otherwise be required by the
provisions of the Contract or as may otherwise be reasonably required by the Employer.

Bi-monthly status reports shall be provided by the successful bidder. Any revision of the
project implementation schedule shall not be delivered later than seven (7) days after such
revision.

4.14.3 Documentation to be submitted during detail design

The following documents shall be submitted as a minimum by the successful Bidder
to the Employer within a maximum of two (2) months after the date of contract award:

o Detail design reports of all systems, buildings, and structures.
o The Bidder shall hand-in his method statements for construction methods
o General arrangement and layout drawings

. Project documents (data sheets, specifications, drawings) for major systems
and components including system description of the main systems

J Single line diagrams

o Calculations and layouts for grounding, earthing, lightning protection, surge
prevention

o Cable list and cable size calculation
o Soil resistivity measurement

o Detailed layout drawings not limited to architectural, structural and electrical
drawings.

. Report of the design loads and load bearing capacities buildings and
structures

o Underground / aboveground ducts and cable arrangement drawings (civil
and electrical)

o Quality assurance philosophy
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o Information about corrosion protection for steel structures
o Operation and maintenance philosophy
o Emergency Response Plan

J HSE plan

4.14.4 Final Documentation

Before the final acceptance of the Wind Farm that comprises WT systems, the Bidder shall
deliver to the Employer the final documentation, both in digital and hard copies (2x). The
final documentation for the Wind Farm shall be prepared in accordance with the IEC 61400
standard.

For the Wind Farm, the final documentation shall comprise at least the following:

o All As-built drawings (civil, mechanical, electrical) but not limited to:
o SLD’s
o  Cable routing plans and calculations
o  Cable list
o  Substructure and module mounting details

o  Generator synchronizing panel and main distribution panel
drawings

o Data sheets of installed components
o Warranties of installed components
o O&M manuals
o Site safety procedures
o HSE procedure and plan
o Test protocols
o Performed studies and tests
o Mechanical completion documents (not limited to):
o Data sheets and manuals of components and equipment

o Serial number of inverters, transformers, combiner boxes, etc.
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o Flash list of installed modules
o  Acceptance protocols
o  Calibration protocols

o Factory Acceptance Test Reports for all mechanical and electrical
equipment

o Acceptance protocols between Bidder and SubBidder

o Commissioning protocols

o Provisional Acceptance Certificate

o Punch lists (Reserve lists) for the Defects Liability Period

o Password for inverters, internal communication and SCADA system

4.15 Training Program

The Bidder is required to provide training at the manufacturer's site for 10 people including
people from the power house(s), Fenaka head office and the project management unit
(PMU). In addition, local staff should be given training on operation and maintenance during
construction.

The training shall take one week on the manufacturer’s premises plus one week on the
construction site.

All living, accommodation, food, and transport expenses of the trainees during the period of
training/study tour including airfares, incidental expenses, medical expenses, and medical
insurances, etc., and pocket allowance of at least USD 100/day/person for training abroad
will be covered by the Bidder.

The goal of the training and qualification program is to ensure that the Wind Farm’s
personnel acquire and maintain the combination of knowledge and demonstrated skills to
fulfill their responsibilities. Likewise, the Employer will acquire the knowledge required to
fulfill his responsibilities as plant owner during operation. This will reasonably assure that
the plant is operated safely and efficiently, while also ensuring its long-term economic
success.

The trained persons must subscribe to a list and sign how many hours they have attended
the training.

Every attendant must receive a training documentation/handbook, where the training
subjects are documented in detail.
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During implementation, the Bidder shall train the Employees personnel. The training shall
be split into practical and theoretical parts.

For the practical part, the staff to be trained shall be involved in the building process of the
power plant, in order to understand the overall system.

The practical part shall consist of 14 training days with a 2-hour session each day.
The theoretical part shall be 10 days with a 2-hour session each day.

The Bidder shall be flexible enough to adapt the content of the training to the state of
knowledge of the attendees.

The training shall comprise, but not be limited to, the following:
o Technical basics and components of a WT system (WT modules and
inverters), grid storage, and a diesel plant

o General function of a Wind Turbine and its battery storage
o General function of a battery management system

o General function of a power transformer substation and middle and low
voltage switchgear, as applicable

o Norms and standards

o Health, Safety, and Environmental (HSE) and First Aid
o Control room daily work

o Operation of a Wind Turbine System

o Monitoring of the Wind Turbine System

o Access to the monitoring system

J Monitoring of the hybrid controller

J Fault detection

o Action plan after fault detection

o Preventive maintenance

o Supervision and managing of corrective maintenance

o Performance of first level corrective maintenance, such as the replacement
of spare parts and/or spare inverters

o Spare parts logistic and usage
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o Plant documentation

. Monthly reporting

o Communication with suppliers

o Managing of insurance claims

o Maintenance of green areas, internal paths
o Cleaning of modules

o Maintenance and cleaning of pyranometers and other sensors

4.16 O&M Requirements during the one-year Defect Liability period

4.16.1 Plant operation and control

Bidders shall provide O&M support services (no daily operation of the plant is required). The
operation and control system of the plant should not be limited to registration of data, but
should comprise functions for assessment and interpretation of operating conditions, in
particular, in order to allow for remote diagnosis of errors.

Electrical load data, WT generator data, and the battery status (SOC) shall be acquired by
the PCMS and handled within data storage, protocol, reporting, and monitoring. It is
mandatory that the PCMS shall retrieve all necessary data to ensure reliability and
performance according to its intended purpose.

Bidders shall prepare monthly reports using the remote PCMS regarding the operation of
the plant including electricity production, efficiency, fuel consumption, and availability. Any
maintenance performed during the month shall also be reported and the action taken
described clearly.

Bidders may subcontract the performance of parts or all of the services, subject to the
approval of the Employer and on the basis that the Bidder remains fully liable for the
performance of the sub-contracted obligations.

Moreover, Bidder shall liaise with the original equipment manufacturer to identify changes
in the recommendations for the monitoring and maintenance of the equipment that
constitutes the plant. Preventive maintenance requirements:

The maintenance of the plant shall be based on the following operation, dispatching, and
other requirements:

Maintenance activities for the plant affecting the power output shall take place outside the
peak load periods, i.e., during the period of low power demand and low wind conditions
(morning/evening/at night).
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Maintenance of the plant shall be carried out at a minimum in accordance with the equipment
manufacturers’ suggested maintenance requirements and the scheduling requirements of
the Employer and follow applicable standards and industry practices.

4.16.2 Moreover, Bidder shall liaise with the original equipment manufacturer to
identify changes in the recommendations for the monitoring and maintenance
of the equipment that constitutes the plant. Preventive maintenance
requirements

The maintenance of the plant shall be based on the following operation, dispatching,
and other requirements:

o Maintenance activities for the plant affecting the power output shall take
place outside the peak load periods, i.e., during the period of low power
demand and low wind conditions (morning/evening/at night).

o Maintenance of the plant shall be carried out at a minimum in accordance
with the equipment manufacturers’ suggested maintenance requirements
and the scheduling requirements of the Employer and follow applicable
standards and industry practices.

4.16.3 WT Plant specific maintenance activities

The WT plant scope of work shall comprise the following activities:

o inspection and testing according to IEC 61400. In particular, the inspection
shall comprise the control and preventive maintenance of the following:

o Tower

o Generator

o  Junction boxes

o  Cabling

o  Cable terminations
o Mounting structure

o  Annual IV-curve measurement and thermographic (IR) checks of a
sample of at least 5% of the installed modules and electrical
connections for identification of possible underperformance and/or
hot spots
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o Maintenance of the site including green areas, paths, cable
servitudes, etc.

o  Cleaning of modules to keep the losses due to soiling low. The
cleaning must be performed according to the recommendations
from the WT module supplier.

o Regular software updates of the WT inverter must be installed.

o  Cleaning of battery cabinets

Wind Farm specific maintenance activities shall be performed during periods with low wind
supply, preferably during morning, evening, or night hours.

4.16.4 Corrective maintenance requirements

For the first year of operation of the hybrid plant, the Bidder is required to provide full
corrective maintenance at no extra cost for the Employer. Corrective maintenance means
the repair or replacement of defective material and components.

Corrective maintenance activities shall be initiated as soon as a failure is detected. It shall
always be ensured that the staff of the Employer is present and trained during each
corrective maintenance activities.

If a failure will be detected, O&M personnel shall initiate corrective maintenance measures
within 6 hours after its occurrence.

The Bidder shall be responsible for maintaining and refilling the spare parts stock at no
additional costs for the Employer. An overview of the spare parts approach, major
inspection, overhauls of equipment, and replacement program of equipment shall be
provided, including:

o Spare and wear parts and consumables necessary for the proper and
continuing functioning of the plant during the Defect Liability Period (DLP)

. Requirements and storage conditions for the spare and wear parts and
consumables

o Replacement strategy, spare parts, and reaction periods for inverters for the
first five years after the provisional acceptance of the plant.

Furthermore, the Bidder shall manage all warranty cases including the dismantling,
packaging, shipping and / or safe disposal of defective materials.

4.17  Spare parts, consumables and special tools

The Bidder shall provide all spare parts and consumables necessary for the correct
functioning during the warranty period and for performing the necessary maintenance
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activities. All spare parts shall be directly interchangeable with the corresponding parts in
the power plants and shall meet the requirements of the present specifications.

Spare parts comprise all disciplines (civil, mechanical, electrical, and 1&C works) and shall
be in compliance with the corresponding schedules.

All the special tools and other equipment that are necessary for the overhaul, maintenance,
and adjustment of the power plant facilities and equipment shall be included in the Bidder’s
scope of supply.
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5 Drawings

The following drawings are provided in attachment.

S No. Drawing Number

General Design

Title

1

ADB-ROM-001

NETWORK DIAGRAM OF MANADHOO ISLAND

ADB-ROM-002

FEEDER CHART OF MANADHOO ISLAND
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6 Environmental, Health and Safety Management Requirement

The bidder will implement all actions and responsibilities allocated to the contractors under
the EMP (Annex 1) for the full duration of the contractor’s involvement in the project,
ensuring adherence to all applicable national environment, health, safety, and labor laws
and regulations in force at the time and ensuring adherence to ADB’s Safeguard Policy
Statement (2009) and the related IFC Environment, Health and Safety (EHS) guidelines.

In the preconstruction activities, the bidder shall carry out a full Environmental Impact
Assessment (EIA) to identify and manage the environmental and social risks and impacts
that may arise from the project activities. The EMP done during the IEE shall be updated
and included during the EIA process.

The bidder will ensure the feasibility studies and detailed designs reflect the EMP
requirements; seeking to ensure the same or no worse impact than the design assessed in
the IEE available at https://www.adb.org/projects/documents/mld-55191-001-iee.

The bidder will ensure adequate budget and staff resources are allocated to comply with
and implement the contractor’s responsibilities under the EMP and to supervise and monitor
the active construction site to protect the environment and ensure the health and safety of
all workers and affected community. They will ensure a suitably qualified and experienced
safeguards team has been appointed to undertake regular on-site supervision and
monitoring activities before the commencement of works. Adequate health and safety
supervision shall be conducted during construction to ensure the health and safety of all
workers and local community; the environment officer and health and safety officer will be
supported by full-time on-site EHS supervisor, and a full-time on-site Health and Safety
steward.

The bidder will undertake and document a facilitated health and safety risk assessment
considering all stages of the project, not just those stages the contractor is responsible for.

The bidder will prepare a Construction Environment Management Plan (CEMP) and a
Construction Health and Safety Management Plan (CHSMP) both with sub-plans as
specified in the EMP for review and approval by the Employer prior to the commencement
of works — these documents will comprise the contractor’'s Environmental, Health, and Safety
Management Plan (EHSMP). The Environmental, Health, and Safety Management Plan
(EHSMP) shall cover, but not be limited to the following standards:

e SO 14001: Environmental Management System
e |SO 45001: Occupational Health and Safety (OH&S) Management System
e [SO 9001: Quality Management System

The bidder will ensure no site establishment or construction activity is to take place before
the Employer has received and approved the detailed design and requisite contractor’s
EHSMP (CEMP and CHSMP including all sub-plans).
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The bidder will ensure that all construction workers including all formal and informal
employees and subcontractors understand their responsibilities to implement the EMP and
mitigate environmental impacts associated with pre-construction and construction activities.
They will ensure attendance at EHS training provided by the Employer. They will provide
and ensure attendance at EHS training for formal and informal construction workers and
other personnel as required.

The bidder will adopt a zero-tolerance approach to OHS on the project, enforce all workers
to comply with the OHS requirements of the EMP including the wearing of appropriate PPE
on the construction site.

The bidder will support the Employer in undertaking ongoing public consultations and
implementing the site-level GRM; in particular, the contractor's GRM focals (safeguards
team) shall thoroughly document details of complaints and make its best efforts to resolve
the complaints at project site level; all this information is to be included in monthly reports to
be submitted by the contractor to the Employer.

The bidder will undertake environmental monitoring as set out in the EMOP (Annex 1) for
the duration of their involvement in the project and documenting qualitative and quantitative
monitoring results.

The bidder will establish their own internal systems for monitoring and reporting their EMP
implementation.

The bidder will attend monthly EHS meetings and submit monthly and quarterly
environmental management reports per an agreed template to the Employer (these reports
will be included as part of the contractor’'s monthly progress reports), relating the work
undertaken over the reporting period and documenting the environmental measures
including monitoring activities that have been carried out, problems encountered, record
data including near misses and incidents, grievances received, and follow-up actions that
were taken (or will be taken) to correct the problems.

The bidder will inform the Employer immediately in case of any approved detailed design
changes or unanticipated environmental impacts occurring during the project
implementation stage, and as required, provide any information needed to the Employer to
enable them to promptly update the IEE/EMP for clearance by ADB before any changes are
implemented.

The bidder will inform the Employer within 24 hours in case of chance find or incident on site
and providing within 48 hours an incident report with corrective action detailing how
reoccurrence will be prevented.

The bidder will inform the Employer immediately in case of any non-compliance and help
them to prepare as necessary a corrective action plan for clearance by the financier, the
contractor is required to implement all necessary corrective action requested by the
Employer to ensure the project remains in compliance with national regulatory requirements,
ADB’s Safeguard Policy Statement (2009), the project's loan covenants and EMP
requirements.
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Some of the environmental concerns envisaged for the project and its mitigation
measures are mentioned in the IEE available at
https://www.adb.org/projects/documents/mld-55191-001-iee:

Encroachment into protected areas or ecologically significant areas resulting
in removal or cutting of vegetation. Avoid cutting of vegetation 20m from the
beachline. Follow EMP mitigation measures.

Impacts on avifauna- the turbine design and selection must consider
minimizing collision risks to avifauna

Disturbances to residential areas must be considered. This includes ensuring
that noise levels comply with a 1-hour LAeq 70 dB(A) at the site boundary.
Also ensure that the turbine is selected such that the shadow flicker at
residential receptors does not exceed 30 hours per year and 30 minutes per
day. Follow mitigations recommended in EMP.

Given the proximity of the construction site to the marine environment, a
construction method statement need to be developed for each individual
turbine, outlining measures that will be taken to minimize impacts to the
marine environment.

Ensure that groundwater is not impacted in the construction of foundations
for the wind turbines.

Solid waste will be generated in the construction phase, including
construction waste, packaging materials and other equipment. This can be
mitigated by adopting a stage of recycling all materials to the highest extent
possible and collecting and disposing of remaining wastes at appropriate
waste disposal sites, all the while following national regulations. Waste
burning on the Project site will not be allowed.

Follow mitigations recommended in the EMP in transportation of oversized
or heavy wind turbine components to reduce impacts on existing offsite
wharfs/jetties, access roads, culverts, turning radii, public utilities and
disturbances to general public.

Ensure occupational and community health and safety risks from electrical
infrastructure by installing lightning protection systems, equipping wind
turbines with vibration sensors among others. Follow the mitigation measures
recommended in the EMP.

Decommissioning:

If decommissioning at the end of the first year of O&M, ensure all
decommissioned equipment is properly stored on site prior to disposal and
on completion of infrastructure decommissioning, restore the project site
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back to agricultural land. Follow the mitigation measures identified in the
EMP.

Impact on workers:

Workers may be put at physical risk from electrical shocks, dust, handling
heavy materials and equipment, falls and falling objects, work on slippery
surfaces, and fire hazards; all of which will be present throughout the project
construction period. Workers may come into contact with high-voltage power
lines/equipment during operation, maintenance and repair. These impacts
can be mitigated by implementing a good practice Occupational Health and
Safety Plan (OHS Plan) including the use of Personal Protective Equipment
(PPE) and Emergency Response Procedures (ERP), developed in
compliance with relevant safety regulations.

Project construction has the potential to cause disturbances in the
community, such as public safety risks from construction activities, fires, spills
of materials, and risks associated with unauthorized entry into work areas.
These potential impacts can be mitigated by implementing good community
health and safety practices, installation of site safety fencing and warning
signs and, employing on-site supervision personnel (including night guards)
as determined by the risk, to prevent unauthorized access to construction
areas.

In addition to the above, the contractor should follow the requirements of the
provided Environmental Management Plan.

Schedule for monitoring and supervision:

The contractor shall prepare a periodic monitoring schedule which will ensure that
management measures are being fulfilled to mitigate environmental and social impacts.
Monitoring will focus on the two key areas discussed below as well as those required under
the Environmental Monitoring Plan attached in Annex 1.

Compliance Monitoring

During the project preparation phase, compliance monitoring activities will
focus on ensuring the effective implementation of the Environmental, Health,
and Safety Management Plan.

The environmental expert of the Contractor agency will ensure proper and
timely conduct in compliance with the Environmental, Health, and Safety
Management Plan.

During the implementation phase, compliance monitoring would include
inspections during the construction of the project's components to verify the
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extent to which environmental authorization conditions and the EHSMP are
being adhered to.

e The monitoring of environmental and social performance during project
construction, operation and decommissioning will be the full responsibility of
the Contractor.

Impact monitoring:

e It will be the ultimate responsibility of the Contractor to monitor and make
sure that no violations take place at the site.

e The Environmental, Health, and Safety Management Plan (EHSMP) will form
the basis for contractor activities at the project site to ensure that works
proceed in accordance with established mitigation and management
measures.

Arrangement for Reporting:

Monthly project environmental and social progress reports will be compiled as part of project
performance reporting. Such environmental and social reporting would be integrated with
overall project status and performance reporting. The reporting should include parameters
required to be monitored by the Contractor as outlined in the Environmental Monitoring Plan
in Annex 1.

Requirement for training and capacity building:

The Bidder will provide training to all the staff working on-site. This training program will
focus on relevant environmental, health and safety laws, regulations and policies, operation
and maintenance for the wind turbine system.
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7 Supplementary Information

Environmental Management Plan (“EMP”) is in Annex 1.
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8 Certificates
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8.1 Form of Completion Certificate

Contract: [. . . .. insert name of contract and contract identification details. ... .]

To: [..... insert name and address of contractor. . . ..]

Dear Ladies and/or Gentlemen,

Pursuant to GCC Clause 24 (Completion of the Facilities) of the General Conditions
of the Contract entered into between yourselves and the Employer dated [. . . .. insert
date. . . .. ], relating to the [. . . .brief description of the Facilities . . . .], we hereby
notify you that the following part(s) of the Facilities was (were) complete on the date
specified below, and that, in accordance with the terms of the Contract, the Employer
hereby takes over the said part(s) of the Facilities, together with the responsibility for
care and custody and the risk of loss thereof on the date mentioned below.

1. Description of the Facilities or part thereof: [. .. .description. .. .]
2. Date of Completion: [....date... ]

However, you are required to complete the outstanding items listed in the attachment
hereto as soon as practicable.

This letter does not relieve you of your obligation to complete the execution of the

Facilities in accordance with the Contract nor of your obligations during the Defect
Liability Period.

Very truly yours,

[. .. .Signature . .. .]

Project Manager
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8.2 Form of Operational Acceptance Certificate

Contract: [. . . .. insert name of contract and contract identification details. ... .]

To: [..... insert name and address of contractor. . .. .]

Pursuant to GCC Subclause 25.3 (Operational Acceptance) of the General Conditions
of the Contract entered into between yourselves and the Employer dated [. . .date. .
], relating to the [. . .brief description of the facilities. . .], we hereby notify you that the
Functional Guarantees of the following part(s) of the Facilities were satisfactorily
attained on the date specified below.

1. Description of the Facilities or part thereof: [. .. description . . .]
2. Date of Operational Acceptance: [... date...]
This letter does not relieve you of your obligation to complete the execution of the

Facilities in accordance with the Contract nor of your obligations during the Defect
Liability Period.

Very truly yours,

[. .. .Signature . .. ]

Project Manager
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9 Change Orders

9.1 Change Order Procedure
9.1.1 General
9.1.2 Change Order Log
9.1.3 References for Changes

9.2. Change Order Forms
9.2.1 Request for Change Proposal
9.2.2 Estimate for Change Proposal
9.2.3 Acceptance of Estimate
9.2.4 Change Proposal
9.2.5 Change Order
9.2.6 Pending Agreement Change Order
9.2.7 Application for Change Proposal
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9.1. Change Order Procedure

9.1.1 General

This section provides samples of procedures and forms for implementing
changes in the Facilities during the performance of the Contract in accordance
with GCC Clause 39 (Change in the Facilities) of the General Conditions.

9.1.2 Change Order Log

The Contractor shall keep an up-to-date Change Order Log to show the current
status of Requests for Change and Changes authorized or pending. Entries of
the Changes in the Change Order Log shall be made to ensure that the log is
up-to-date. The Contractor shall attach a copy of the current Change Order Log
in the monthly progress report to be submitted to the Employer.

9.1.3 References for Changes

(1) Request for Change as referred to in GCC Clause 39 shall be serially
numbered CR-X-nnn.

(2) Estimate for Change Proposal as referred to in GCC Clause 39 shall be
serially numbered CN-X-nnn.

(3) Acceptance of Estimate as referred to in GCC Clause 39 shall be serially
numbered CA-X-nnn.

(4) Change Proposal as referred to in GCC Clause 39 shall be serially
numbered CP-X-nnn.

(5) Change Order as referred to in GCC Clause 39 shall be serially numbered
CO-X-nnn.

Note:

(a) Requests for Change issued from the Employer's Home Office and the
Site representatives of the Employer shall have the following respective
references:

Home Office CR-H-nnn
Site CR-S-nnn

(b) The above number “nnn” is the same for Request for Change, Estimate
for Change Proposal, Acceptance of Estimate, Change Proposal and
Change Order.
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9.2 Change Order Forms

9.2.1 Request for Change Proposal Form

[ Employer’s letterhead ]

To: [ Contractor’'s name and address | Date:
Attention: [ Name and title ]

Contract Name: [ Contract name |
Contract Number: [ Contract number ]

Dear Ladies and/or Gentlemen:

With reference to the captioned Contract, you are requested to prepare and submit a
Change Proposal for the Change noted below in accordance with the following
instructions within [ number ] days of the date of this letter [or on or before ( date )].

Title of Change: [ Title ]
Change Request No./Rev.: [ Number ]

Originator of Change:

Employer: [Name]

Contractor (by Application for Change Proposal No. [Number Refer to Annex
6.2.7])

Brief Description of Change: [ Description ]

5. Facilities and/or Item No. of equipment related to the requested Change: [
Description |

6. Reference drawings and/or technical documents for the request of Change:
Drawing No./Document No. Description

7. Detailed conditions or special requirements on the requested Change: |
Description |

8. General Terms and Conditions:

(a) Please submit your estimate showing what effect the requested Change
will have on the Contract Price.

(b) Your estimate shall include your claim for the additional time, if any, for
completing the requested Change.

(c) If you have any opinion that is critical to the adoption of the requested
Change in connection with the conformability to the other provisions of the
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Contract or the safety of the Plant or Facilities, please inform us in your
proposal of revised provisions.

(d) Any increase or decrease in the work of the Contractor relating to the
services of its personnel shall be calculated.

(e) You shall not proceed with the execution of the work for the requested
Change until we have accepted and confirmed the amount and nature in
writing.

[ Employer’s name |
[ Signature ]

[ Name of signatory ]
[ Title of signatory |
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9.2.2 Estimate for Change Proposal Form

[ Contractor’s letterhead ]

To: [ Employer's name and address ] Date:

Attention: [ Name and title ]

Contract Name: [ Contract name |
Contract Number: [ Contract number ]

Dear Ladies and/or Gentlemen:

With reference to your Request for Change Proposal, we are pleased to notify you of
the approximate cost to prepare the below-referenced Change Proposal in
accordance with GCC Subclause 39.2.1 of the General Conditions. We acknowledge
that your agreement to the cost of preparing the Change Proposal, in accordance with
GCC Subclause 39.2.2, is required before estimating the cost for change work.

1. Title of Change: [ Title ]
2. Change Request No./Rev.: [ Number ]
3.  Brief Description of Change: [ Description |
4. Scheduled Impact of Change: [ Description ]
5. Cost for Preparation of Change Proposal: [ insert costs, which shall be in the
currencies of the contract |
(&) Engineering (Amount)
(i) Engineer hours (hrs) x rate/hr =
(i) Draftsperson hrs x ___ rate/hr =
Sub-total hrs

Total Engineering Cost
(b) Other Cost

Total Cost (a) + (b)
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[ Contractor's name ]
[ Signature ]

[ Name of signatory ]
[ Title of signatory ]
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9.2.3 Acceptance of Estimate Form

[ Employer’s letterhead ]
To: [ Contractor’'s name and address | Date:
Attention: [ Name and title ]

Contract Name: [ Contract name |
Contract Number: [ Contract number ]

Dear Ladies and/or Gentlemen:

We hereby accept your Estimate for Change Proposal and agree that you should
proceed with the preparation of the Change Proposal.

Title of Change: [ Title ]

Change Request No./Rev.: [ Request number/revision ]

Estimate for Change Proposal No./Rev.: [ Proposal number/revision ]
Acceptance of Estimate No./Rev.: [ Estimate number/revision ]

Brief Description of Change: [ Description |

o 0ok Wb R

Other Terms and Conditions: In the event that we decide not to order the Change
accepted, you shall be entitled to compensation for the cost of preparing the
Change Proposal described in your Estimate for Change Proposal mentioned in
para. 3 above in accordance with GCC Clause 39 of the General Conditions.

[ Employer’s name |
[ Signature ]

[ Name of signatory ]
[ Title of signatory |
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9.2.4 Change Proposal Form

[ Contractor’s letterhead ]

To: [ Employer's name and address ] Date:

Attention: [ Name and title ]

Contract Name: [ Contract name |
Contract Number: [ Contract number ]

Dear Ladies and/or Gentlemen:

In response to your Request for Change Proposal No. [Number], we hereby submit
our proposal as follows:

S T o

Title of Change: [ Name ]

Change Proposal No./Rev.: [ Proposal number / revision ]

Originator of Change: ~ Employer: [ Name ]/ Contractor: [ Name ]
Brief Description of Change: [ Description ]

Reasons for Change: [ Reason ]

Facilities and/or Item No. of Equipment related to the requested Change: [
Facilities |

Reference drawings and/or technical documents for the requested Change:
[ Drawing/Document No./Description |

Estimate of increase/decrease to the Contract Price resulting from the Change
Proposal:

Amount
[ insert amounts in the currencies of the
Contract |

(a) Direct material

(b) Major construction equipment

(c) Direct field labor (Total hrs)

(d) Subcontracts
(e) Indirect material and labor
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()  Site supervision

(g) Head office technical staff salaries

Process engineer hrs @ rate/hr
Project engineer hrs @ rate/hr

Equipment engineer hrs @ rate/hr
Procurement hrs @ rate/hr
Draftsperson hrs @ rate/hr

Total hrs

(h) Extraordinary costs (computer, travel, etc.)

(i) Fee for general administration, % of Items

() Taxes and customs duties

Total lump sum cost of Change Proposal [ Sum of items (a) to (j) |

Cost to prepare Estimate for Change Proposal [ Amount payable if
Change is not accepted ]

9. Additional time for Completion required due to Change Proposal
10. Effect on the Functional Guarantees
11. Effect on the other terms and conditions of the Contract

12. Validity of this Proposal: within [Number] days after receipt of this Proposal by
the Employer

13. Other terms and conditions of this Change Proposal:

(@) You are requested to notify us of your acceptance, comments or rejection
of this detailed Change Proposal within [Number] days from your receipt of
this Proposal.

(b) The amount of any increase and/or decrease shall be taken into account
in the adjustment of the Contract Price.

(c) Contractor’s cost for preparation of this Change Proposal: [ . . . .insert
amount. This cost shall be reimbursed by the employer in case of
employer’s withdrawal or rejection of this Change Proposal without default
of the contractor in accordance with GCC Clause 39 of the General
Conditions . . . . ]

[ Contractor's name ]
[ Signature ]

[ Name of signatory ]
[ Title of signatory ]
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9.2.5 Change Order Form

[ Employer’s letterhead ]

To: [ Contractor’'s name and address ] Date:

Attention: [ Name and title ]

Contract Name: [ Contract name |
Contract Number: [ Contract number ]

Dear Ladies and/or Gentlemen:

We approve the Change Order for the work specified in the Change Proposal (No. [
number ]), and agree to adjust the Contract Price, Time for Completion, and/or other
conditions of the Contract in accordance with GCC Clause 39 of the General
Conditions.

1. Title of Change: [ Name ]

2. Change Request No./Rev.: [ Request number / revision |

3. Change Order No./Rev.: [ Order number / revision ]

4. Originator of Change: = Employer: [Name] / Contractor: [ Name ]

5. Authorized Price:
Ref. No.: [ Number ] Date: [ Date ]
Foreign currency portion [ Amount ] plus Local currency portion [ Amount ]

6. Adjustment of Time for Completion

None Increase [ Number ] days Decrease [ Number ]
days

7.  Other effects, if any

Authorized by: Date:
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Employer

Accepted by: Date:
Contractor
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9.2.6 Pending Agreement Change Order Form

[ Employer’s letterhead ]

To: [ Contractor’'s name and address ] Date:

Attention: [ Name and title ]

Contract Name: [ Contract name |
Contract Number: [ Contract number ]

Dear Ladies and/or Gentlemen:

We instruct you to carry out the work in the Change Order detailed below in
accordance with GCC Clause 39 of the General Conditions.

1. Title of Change: [ Name ]

2.  Employer’s Request for Change Proposal No./Rev.: [ number/revision ]dated:
[ date ]

3. Contractor’'s Change Proposal No./Rev.: [ number /revision | dated: [ date

]

4. Brief Description of Change: [ Description ]

5. Facilities and/or Item No. of equipment related to the requested Change: [
Facilities ]

6. Reference Drawings and/or technical documents for the requested Change:
[ Drawing / Document No. / Description |

7.  Adjustment of Time for Completion:
8.  Other change in the Contract terms:

9. Other terms and conditions:

[ Employer’s name |
[ Signature |

Single-Stage: Two-Envelope Procurement of Plant Bidding Document for Manadhoo Pilot Wind Renewable Energy Project
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[ Name of signatory ]
[ Title of signatory ]

Bidding Document for Manadhoo Pilot Wind Renewable Energy Project Procurement of Plant Single-Stage: Two-Envelope
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9.2.7 Application for Change Proposal Form

[ Contractor’s letterhead ]

To: [ Employer's name and address ] Date:

Attention: [ Name and title ]

Contract Name: [ Contract name |
Contract Number: [ Contract number ]

Dear Ladies and/or Gentlemen:

We hereby propose that the work mentioned below be treated as a Change in the
Facilities.

1. Title of Change: [ Name |

2. Application for Change Proposal No./Rev.: [ Number / revision ] dated: [
Date |

3. Brief Description of Change: [ Description ]
4. Reasons for Change:

5.  Order of Magnitude Estimation (amount in the currencies of the Contract): [
Amount |

6. Scheduled Impact of Change:
7. Effect on Functional Guarantees, if any:

8. Appendix:

[ Contractor's name ]
[ Signature ]

[ Name of signatory ]
[ Title of signatory |

Single-Stage: Two-Envelope Procurement of Plant Bidding Document for Manadhoo Pilot Wind Renewable Energy Project
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10 Personnel Requirements

Using Form PER - 1 and PER - 2 in Section 4 (Bidding Forms), the Bidder must demonstrate
that it has Using Form PER-1 and PER-2 in Section 4 (Bidding Forms), the Bidder must
demonstrate that it has personnel who meet the following requirements:

Position Total Work Experience In Similar
Experience [years] Work [years]
1 Project Manager (WT/electrical 12 7
engineer)
2 Energy Engineer 10 5
3 Wind / Wind Turbine Specialist 5 3
4 Battery Specialist 5 3
5 Civil Engineer 10 5
6 Electrical Engineer 10 5
7 Electro-Mechanical Engineer 10 5
8 Site Supervision Manager 7 3

*Note: All staff must be fluent in English.

Using Form EXP-6 in Section 4 (Bidding Forms), the Bidder must demonstrate that it has
EHS personnel who meet the following requirements:

Key Personnel as determined by the EMP and other safeguard management plans

_ Minimum
Item - TR Relevant academic Minimum years of time on-
Position/specialization e relevant work ;
No. gualifications experience site
P (%FTE)
1 Environmental Specialist Bachelor’'s Degree 5 0.3
2 Health and Safety Specialist Bachelor’s Degree 5 0.5

Bidding Document for Manadhoo Pilot Wind Renewable Energy Project

Procurement of Plant

Single-Stage: Two-Envelope
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11 Equipment Requirements

Using Form EQU in Section 4 (Bidding Forms), the Bidder must demonstrate that it has
the key equipment listed below:

None.

Single-Stage: Two-Envelope Procurement of Plant Bidding Document for Manadhoo Pilot Wind Renewable Energy Project
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Annex 1. Environmental Management Plan

The environmental management plan includes the implementation arrangements,
mitigation measures and monitoring requirements given in Chapter VII, Appendix 16 and
Appendix 17 (given below) of the Initial Environmental Examination (IEE) for the ASSURE
project and also available at https://www.adb.org/projects/documents/mld-55191-001-
iee.

This EMP will form part of the contract document together with General Environment, Health
& Safety (EHS) Conditions of Contract (CoC) for all contractors.

This EMP will form the basis for the contractor to prepare their environmental, health and
safety management plan.

Bidding Document for Manadhoo Pilot Wind Renewable Energy Project Procurement of Plant Single-Stage: Two-Envelope
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VII. ENVIRONMENTAL MANAGEMENT PLAN
A. Introduction

313.  ADB’s Safeguard Policy Statement (2009) requires that an environmental management
plan (EMP) be prepared and implemented for a category B environment project. The EMP is the
synthesis of all the mitigation measures to avoid, minimize, mitigate, or compensate/offset for the
adverse environmental impacts and risks on the physical, biological, and socioeconomic
environment that have been identified in the previous sections of the IEE as well as to enhance
positive impacts. It aims to ensure compliance with (i) ADB’s Safeguard Policy Statement 2009
requirements and international good practice as set out in the related International Finance
Corporation (IFC) Environment, Health and Safety (EHS) general, Electric Power Transmission
and Distribution and Wind Energy guidelines, and (ii) applicable environmental, health and safety
requirements of the Government of Maldives, including the international agreements which it is a
signatory too, as well as the sensitivity of local ecological and human receptors in the project area
of influence.

314.  The EMP outlines the mitigation measures to be implemented set to a timeframe, and
the responsibilities for implementing them, whilst a monitoring plan elaborates on the monitoring
requirements and responsibilities. To ensure these mitigation and monitoring plans are
implemented, MOECCT and their Project Management Unit (PMU) supported by a Project
Management Consultant (PMC) will need to undertake a program of environmental supervision
and monitoring during project implementation. The institutional arrangements for this are also set
out. The definitive version of the EMP cleared by ADB is the version disclosed on its website. The
EMP is dynamic and can be updated as appropriate during the project implementation. However,
any update to the EMP will first need to be cleared by ADB. In addition, any unanticipated impacts
including changes to the project design and layouts as assessed in the IEE, or requirements for
corrective action due to non-compliance identified during project implementation will be reported
to ADB. In this case appropriate action will be agreed and taken by MOECCT and their contractors
and FENAKA/Island Councils once operational to address them and bring the project
implementation back on track.

315.  The major components of the EMP are:

(1) Corrective action plan for existing facilities (powerhouses) to be implemented by
FENAKA pre-construction;

(i)  Mitigation plan including performance standards to be followed by concerned
parties during preconstruction, construction, operation and decommissioning of
the project components;

(i)  Monitoring plan including performance standards for quantitative monitoring to be
undertaken; and

(iv) Institutional arrangements, including organizational roles and responsibilities for
mitigation, supervision, monitoring and reporting on EMP implementation, capacity
development and training requirements for MOECCT, the PMU, their contractors,
and FENAKA/Island Councils on various aspects of EMP implementation and, an
indicative cost estimates/budget for its implementation.

(v)  Grievance redress mechanism (GRM)-Chapter F of the IEE report sets out the
GRM for the project with roles and responsibilities for MOECCT, the PMU, their
contractors, and FENAKA/Island Councils.
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316.  The EMP will form part of all bidding and contract documents and during planning and
detailed design (pre-construction) and construction the contractors will be responsible for
implementing all relevant measures under the supervision of the MOECCT. Any updates to it will
be incorporated into the contract document. The contractors must always follow the definite
version of the EMP which is the version that is disclosed on ADB’s website. Contractors will cover
the costs where corrective action is required due to non-compliance on behalf of the contractors,
their subcontractors or third parties with the EMP.

317.  There are five EPC contract packages to be awarded for the (i) lithium-ion BESS, (ii) flow
BESS, (iii) ocean energy pilot, (iv) wind energy pilot, and (v) ground mounted solar on Thoddoo
island. There are also two works contract packages for (i) grid upgrades and (ii) rooftop solar,
under which there may be 3—4 lots each. For these the equipment will be separately procured
under two goods contracts. Both the EPC and works contracts must append a full copy of the
EMP including both the general and site-specific mitigation and monitoring plans relevant to the
contract. For goods contracts MOECCT PMU will need to ensure relevant EMP measures
including prohibitions on PCBs, asbestos containing materials, and SF6 are reflected in the
equipment specifications.

B. Existing Facilities Corrective Action Plan

318.  Since the project involves existing facilities that have been subject to environmental audit
it is necessary for corrective action to be undertaken. Appendix 7 contains the corrective action
plan for existing facilities (powerhouses); unless otherwise indicated, all actions are to be
completed by FENAKA or delegated to the contractors through the scope of the relevant contracts
prior to the contractor being given access to the project sites.

319. MOECCT PMU will be responsible to submit a report on the status of the corrective
actions undertaken by FENAKA or delegated to ADB for clearance prior to the contractor being
given access to the powerhouses in question to undertake works including site establishment.
Contractors will be responsible for implementing any corrective actions delegated to them, or
otherwise outstanding on gaining access to the powerhouses in addition to the requirements of
the mitigation plan.

C. Mitigation Plan

320. The mitigation hierarchy; avoid, minimize, mitigate, offset/compensate; has been used to
guide the mitigation of environmental and social impacts from the project components. Careful
site selection and project design at the planning and detailed design stage can avoid significant
impact. This is especially so since the ocean energy pilot is to be sited in the marine environment
in a location that is still to be confirmed, and since the wind energy pilot can have noise, shadow
flicker and safety impacts if it is not designed to meet performance standards in line with the IFC
EHS Guidelines on Wind Energy. The environment, health and safety parameters to be followed
for the ocean energy and wind energy pilots are set out in the mitigation plan and will need to be
taken on board by the contractor, MOECCT PMU with the support of the PMC must ensure the
performance standards are adhered to before approving any detailed design. The rest of the
proposed mitigation strategy focuses on minimizing the minor to moderate impacts of the project
components. In addition to the impacts of the ocean and wind energy systems mentioned above
the main anticipated impacts and risks of the project-funded components relate to short-term
(approximately 3-5 days for smaller works and up to two months for larger works i.e. wind turbine
installation) disruption and disturbance during construction; pollution risks; and health and safety
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risks to workers and local communities, for example, island roads will be blocked and noise and
dust emissions will be created from the operation of construction machinery such as concrete
mixers, bulldozers, dump trucks, cranes etc.

321. A general mitigation plan showing the stage-wise potential impacts and proposed
mitigation measures and responsible party has been prepared in a matrix form and presented in
Table 1, Appendix 16. Considering there are several project components which involve
construction work, this common matrix will be applicable for all the components involving
construction activities and will be attached to all EPC and works contracts. Operational phase
mitigation measures are primarily for FENAKA, except for the ocean energy and wind energy
pilots where the contractor will continue to be responsible for operation during and
decommissioning at the end of the pilot, and the agricultural interventions which will be handed
over to the Island Councils. All maintenance works during the operation phase, including by the
contractors during their defect liability period and any operation and maintenance obligations will
be undertaken following the construction measures. Separate matrices have been prepared for
the individual components addressing component-specific impacts and mitigation of a particular
component as follows:
(i) General mitigation plan matrix for all construction work (Table 1, Appendix 16)
including environmental codes of practice (Appendix 17),
(ii) Mitigation plan matrix for BESS, EMS and Grid Upgrades (Table 2, Appendix 16),
(iii) Mitigation plan matrix for solar photovoltaic plants (rooftop and ground mounted)
(Table 3, Appendix 16),
(iv) Mitigation plan matrix for Wind Energy Pilot (Table 4, Appendix 16),
(v) Mitigation plan matrix for Ocean Energy Pilot (Table 5, Appendix 16) which is to
be updated for ADB clearance following confirmation of the selected island, and
(vi) Mitigation plan matrix for agricultural intervention (Table 6, Appendix 16) which is
to be updated for ADB clearance following confirmation of the scope of physical
interventions.

322. These mitigation plan matrixes for the ocean energy pilot and agricultural intervention will
be updated as part of updating the IEE following the feasibility studies since the locations and
exact scope are still be studied, the updated EMP will be cleared by ADB before the feasibility
study is approved by MOECCT.

D. Monitoring and Reporting

The extent of monitoring and reporting must be commensurate with the project’s impacts and
risks. Throughout implementation of the project, MOECCT, and FENAKA/Island Councils during
operation, will need to supervise and monitor EMP implementation progress and the impacts of
the project in the field, the performance standard being all EMP mitigation and monitoring
measures are implemented in full at the appropriate time. The environmental monitoring plan
(EMOP) (Table 7, Appendix 16) sets out the minimum provisions for quantitative environmental
monitoring and performance standards to be achieved—scope and periodicity is commensurate
with the project’s impacts and risks. Monitoring activities including any laboratory analysis for air
quality, noise and water quality are to be carried out by a suitably qualified and experienced third-
party monitoring organization that is approved by the EPA. Quantitative monitoring activities may
be modified during project implementation, depending on the contractors’ performance and
analytical results obtained. If performance is worse than expected, corrective action will be
identified, and environmental monitoring activities adjusted accordingly by MOECCT and their
contractors if during pre-construction and construction and FENAKA/Island Councils once
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operational, to help resolve any unsatisfactory performance. MOECCT will establish a system for
supervision and monitoring and preparing semi-annual environmental monitoring reports for
submission to ADB and local disclosure with inputs from FENAKA/Island Councils during
operation.

E. Implementation Arrangement

The main institutions that will be involved in environmental management activities are the Ministry
of Finance as the executing agency (EA); and MOECCT as implementing agency (IA) of the
project, project management consultant (PMC), EPC and works contractors, and line agencies
including the Environment Protection Agency (EPA). The project management unit (PMU) will be
established under MOECCT for implementing the project facilities. MOECCT will be responsible
for implementation, supervision and monitoring of the project with the support of FENAKA and
the Island Councils.

323. MOECCT PMU will coordinate with EPA to seek advice on regulatory requirements for
the project. If required MOECCT with support from PMC environment experts will update this IEE
and EMP to meet the EPA requirements to get necessary approvals as per national requirements.

324. Efficient project implementation related to the EPC, works and goods contracts will be
provided by the PMC and will include preparation of bidding documents; assistance during the
bidding process and evaluation; and supervision of the technical design, equipment supply,
construction, and commissioning as well as piloting and decommissioning in respect of the ocean
and wind energy.

325. The EAJ/IA have overall responsibility for all aspects of the project. The IA through the
PMU with support of the PMC will be responsible for day-to-day management of technical aspects
of the project. The PMU will be responsible for updating the IEE and EMP as well as approving
contractors’ feasibility studies, detailed designs, and construction related management plans, and
to ensure on-ground implementation by the contractors of the EMP. The EA/IA will ensure the
environmental management and monitoring budgets are available and utilized as necessary for
timely implementation of the EMP and CAP for existing facilities by all government entities.

326. The existing capacity of MOECCT in managing project level environmental aspects
needs strengthening to ensure compliance with ADB and government requirements. PMU will
have an environment officer and social (community liaison) officer in the project organization
structure who will be full-time and primarily responsible for ensuring that the EMP and CAP for
existing facilities is properly implemented. PMC will provide training and capacity building to PMU
staff on managing the environmental issues associated with project and be responsible for
ensuring the quality of deliverables before submission to ADB. Costs for the appointment of PMU
officers and for the PMC consultant support are included in the capacity building component of
the Project.

327.  The contractors will be informed of their responsibility to comply with the EMP and the
requirements of ADB. There are specific responsibilities for EMP compliance during construction
phase that will rest with the contractors who will be supervised and monitored by the safeguards
team of PMU and PMC. The contractors will be required to have one staff with experience in
environmental management and one staff with experience of health and safety to supervise and
monitor day-to-day EMP implementation and be responsible for preparing plans such as the
CEMP, CHSMP, etc.
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1. Institutional Arrangement

328. MOECCT will have ultimate responsibility for implementing the provisions of the EMP
with the main parties involved in environmental management and monitoring activities for this
project being:

(i) Ministry of Finance as the executing agency to provide guidance to MOECCT on
all project related matters.
(ii) Ministry of Environment, Climate Change and Technology as the

implementing agency responsible for environmental, health and safety
management and compliance with the government regulatory requirements,
ADB’s Safeguard Policy Statement 2009, the project’s loan covenants and EMP
requirements ultimately lies with the MOECCT management.

(iii) Project management unit. Responsible for the overall day-to-day management
of the technical, environmental, and social aspects of project implementation and
thus compliance with the government regulatory requirements, ADB’s Safeguard
Policy Statement 2009, the project’s loan covenants and EMP requirements. The
PMU will include an Environmental Officer and Social (Community Liaison) Officer
who will be responsible for advising the technical arm of the PMU on EMP
implementation requirements, supervising and monitoring EMP implementation
including on-site supervision, acting as a GRM Focal, and preparing the semi-
annual EMRs for submission to ADB.

(iv) Project management consultants). Consulting firm to support PMU in
overseeing project implementation, including and international environment
consultants and national environment and terrestrial/marine ecological consultants
to support PMU with updating of the IEE, providing regular (monthly) on-site
supervision during the construction period, and undertaking ecological field survey

work.

(v) International marine ecology expert. To provide environment safeguards
capacity development support, this expert will be separately appointed under
TA6603.

(vi) Contractors and their subcontractors (if any). Through the contract, MOECCT
will delegate responsibility for implementing all relevant EMP measures to their
contractors. The contractors are to employ suitably qualified and experienced full-
time environment and social officers and health and safety officers as their
safeguards team with a dedicated EHS supervisor on each island and health and
safety steward on each active construction site where there are multiple
islands/sites involved. For the wind pilot and ocean pilot ecologists will also be
employed.

(vii) Construction workers employed formally or informally by the contractors
and their subcontractors. These workers will need to abide, in their behavior and
work, to directives issued by their employer with regards to environmental, health
and safety management.

(vii)  FENAKA. Responsible for implementation of the CAP and operation of the BESS,
grid upgrades, rooftop and ground mounted solar upon handover from the

contractors.
(ix) Island councils. Responsible for providing and enforcing island-levels
permissions as well as operation of the agricultural intervention upon handover.
(x) Environment protection agency. Responsible for providing and enforcing all

national environmental clearances required.
(xi) Project financers—ADB.
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329. Key roles and responsibilities with respect to EMP implementation, supervision,
monitoring and reporting are discussed in more detail below with the implementation
arrangements illustrated in Figure 42. Reporting, instructions, liaison/consultation, and
advice/inspection channels are also shown.

2. Ministry of Environment, Climate Change and Technology and Project
Management Consultants Roles and Responsibilities

330. MOECCT will be the implementing agency and their management will establish a new
PMU to be responsible for day-to-day management of project implementation including EMP
implementation, supervision, and monitoring of their contractors’ performance as well as
establishment of the GRM and resolution of any grievances received. MOECCT will delegate
relevant detailed design, pre-construction, and construction measures to its contractors through
the contract. It will also put in place the institutional arrangements to ensure private sector
developers will follow the Safeguard Policy Statement (2009) requirements (not just the
government regulatory requirements) in developing associated facilities of the project. However,
MOECCT will have ultimate responsibility for ensuring the provisions of the EMP are implemented
by all parties concerned.

331. During project implementation, MOECCT/PMU is responsible for the following activities
(not an exclusive list):

(i) Ensuring adequate budget, institutional/management support, and staff resources
are allocated to implement, supervise, and monitor the EMP throughout the
project.

(ii) Upon loan effectiveness appointing a suitably qualified and experienced, named

environment officer and social (community liaison) officer and providing them with
adequate resources and facilities to support MOECCT/PMU with EMP
implementation.

(iii) Providing with the support of PMC and the international marine ecology expert a
suite of training activities for PMU staff, contractors, and EPA in relation awareness
raising on Safeguard Policy Statement (2009) requirements and EMP
implementation.

(iv) Ensuring that all PMU staff support and attend all capacity development and
training activities provided, and to facilitate the provision of the training venues etc.

(v) Adopt a zero-tolerance approach to OHS on the project, enforce all PMU staff to
comply with the OHS requirements of the EMP including the wearing of appropriate
PPE on the construction site to set a good example to the contractor and their
workers.

(vi) Securing national environmental clearances before contract award and complying
with any requirements set.

(vii) Implementing the EMP and supervising and monitoring implementation by the
contractor during all relevant stages of project implementation.

(viii)  Incorporating the EMP into the bidding and contract documents before issuing
tenders and contract awards. The contract will explicitly require the contractors to
provide an environment safeguards team to support EMP implementation, to report
at least monthly to the PMU on their EMP implementation and immediately report
any unanticipated impacts including health and safety incidents and chance finds.

(ix) Reviewing bids to ensure they are in accordance with the EMP requirements prior
to contract award.
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(xii)
(xiii)

(xiv)

(xv)

(xvi)

(xvii)

(xviii)

(xix)

(xxi)

(xxii)

Reviewing and approving in a timely manner contractors’ detailed designs as well
as any additional environmental safeguard assessments and their CEMP and
CHSMP and sub-plans to ensure they incorporate and are in accordance with the
EMP requirements.

Updating the IEE/EMP as required in consultation with ADB prior to approval of
the feasibility studies and detailed designs to reflect any changes from the scope
and design assessed by the IEE and obtaining ADB’s clearance for the update
prior to commencement of any work, including site establishment. Once cleared,
ADB will disclose the updated IEE on its website whilst PMU will locally disclose it.
Preparing a community liaison/consultation plan and training plan to elaborate on
EMP implementation.

Developing with the support of PMC international environment expert formal
systems and templates for the PMU environment officer, the contractors, and
national PMC consultants to supervise, monitor and report on day-to-day
implementation of all aspects of EMP implementation, including the immediate
reporting of non-compliances, unanticipated impacts, accidents, and chance finds
etc.

Undertaking on-site supervision with all active construction sites (excluding rooftop
solar sites) being physically visited by the PMU environment officer at least once
per month to determine the status of EMP implementation by the contractors —
FENAKA supervision staff will also assist PMU with day to day monitoring of EMP
implementation.

Keeping daily records and photo logs of site observations to inform preparation of
the semi-annual EMRs.

With the support of PMC conduct monthly EHS meetings with each contractor’s
management including physical “spot check” site visits to at least one of their active
construction sites (including rooftop solar sites) and the ocean and wind energy
pilot projects during their first year of O&M to audit EMP implementation.
Identifying areas for improvement, unsafe acts, and any non-compliance with the
EMP by the contractor and instructing corrective action to be taken by them to
bring implementation back on track.

Ensuring that prior to handover from the contractors the project components as
constructed will enable FENAKA and the Island Councils to comply with their O&M
actions; undertaking site visits to check their EMP compliance during O&M stage.
With the support of PMC developing O&M SOPs reflecting O&M-related
environment, health and safety measures to be adopted and followed by FENAKA
site operations management teams upon handover to them. For the powerhouses
(grid upgrades) SOPs will include safe handling, storage, and disposal of diesel
fuel, oil residues, and lubricating oil associated with existing diesel generators.
Thoroughly investigating all unanticipated impacts, near-misses, accidents, and
chance finds; preparing a detailed incident report where applicable, identifying and
instructing corrective action particularly to avoid any repetition of near-misses and
accidents.

Monitoring and reporting on EMP implementation including the submission of
semi-annual EMRs to ADB from loan effectiveness and at least the first year of
operation up until the ADB project completion report (usually 1-2 years after
financial close) or longer period if required due to outstanding environmental
issues.

Undertaking ongoing consultation with island councils and local communities to
inform them of progress with project implementation including prior to finalization



(xxiii)

(xxiv)

(xxv)

(xxvi)

(xxvii)

(xxviii)
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of detailed designs, giving attention to consultations with women and other
vulnerable groups. All ongoing consultation, such as, minutes of the meetings will
be documented in the EMRs submitted to ADB.

Upon loan effectiveness establishing and operationalizing the GRM for affected
persons (construction workers and local community members) in line with
provisions of the IEE report, including establishing a grievance redress committee
for affected persons, recording and promptly addressing all environmental and
social grievances received. Contact details for the GRM will be prominently
displayed on notice boards at the project site. All ongoing grievance-related
information will be documented in the EMRs submitted to ADB. Further details on
the GRM are provided in Section 6.

Locally disclosing the IEE and other environmental safeguards documentation.
This will include MOECCT website publication and ensuring full copies of the IEE
report and its executive summary translated into Dhivehi are available at the island
council, powerhouse and construction site offices. Notices will also be placed on
noticeboards at the project site and offices informing of the main findings of the
IEE and the availability of the IEE report with notice given that help with translation
into affected persons’ languages or an explanation of their content will be extended
free of charge on request.

Reporting any unanticipated impacts, incidents, and chance finds to ADB within 48
hours of them occurring along with a corrective action plan.

Updating the IEE/EMP as necessary and locally disclosing any updates if
unanticipated impacts (including project scope or design changes) occur during
implementation; any such updates must be submitted to ADB for clearance and
disclosed on the ADB website before any related works commence or are cleared
to continue.

Upon any decommissioning including of the ocean energy pilot and wind energy
pilot if not successful, ensure construction-related measures in relation to the
dismantling of equipment and restoration of the sites and other specific activities
like transport and disposal of used batteries, photovoltaic panels, and electrical
equipment are being followed.

Developing and taking all requisite corrective action in case of any non-compliance
with the EMP during pre-construction and construction, including repair of any
property damage and financial compensation (insurance) for any health and safety
incidents.

Project Management Consultant Roles and Responsibilities

332. The PMC will be comprised of individuals or a firm including international and national
environment consultants and national terrestrial and marine ecological consultants. There will be
a separate international marine ecology consultant employed under ADB TA. These consultants
will support MOECCT/PMU by undertaking the following activities (not an exclusive list):

(i)

(i)
(iif)

Support delivery of safeguard training and capacity building activities and provide
on-the-job guidance to PMU and contractors ensuring compliance with the EMP
requirements.

Supporting PMU to obtain national environmental clearances before contract
award.

Supporting PMU to incorporate the EMP into the bidding and contract documents
before issuing tenders and contract awards.
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(xii)
(xiii)

(xiv)

Supporting PMU in reviewing bids to ensure they are in accordance with the EMP
requirements prior to contract award.

Supporting PMU in reviewing contractors’ detailed designs as well as any
additional environmental safeguard assessments and their CEMP and CHSMP
and sub-plans.

Leading on updating the IEE/EMP as required in consultation with ADB prior to
approval of the feasibility studies and detailed designs to reflect any changes from
the scope and design assessed by the IEE.

Helping to prepare the community liaison/consultation plan and training plan to
elaborate on EMP implementation.

Developing the formal systems and templates for supervision and monitoring to
ensure that contractors adhere to all the provisions in the EMP as well as their
CEMPs, CHSMPs, and sub-plans as approved by the PMU.

Organizing and conducting monthly EHS meetings with each contractor’s
management including physical “spot check” site visits to at least one of their active
construction sites (including rooftop solar sites) to audit the EMP implementation.
Keeping records and photo logs of site observations to inform preparation of the
semi-annual EMRs.

Helping to develop O&M SOPs reflecting O&M-related environment, health and
safety measures to be adopted and followed by FENAKA site operations
management teams upon handover to them.

Helping to prepare the EMRs for submission to ADB.

Reporting on any grievances or violations of the EMP and assisting in
implementing solutions and remedial measures.

Supporting PMU to undertake ongoing meaningful consultation with affected
communities to keep them informed of progress and local disclosure of the findings
of the IEE reports and EMRs etc.

Supporting implementation of the GRM and assisting PMU to resolve on-going
issues related to environmental and social safeguards during pre-construction and
construction.
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Figure 42: Institutional Arrangement for Environment Management Plan Implementation
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4. Contractor Roles and Responsibilities

333. The contractors will be required to comply with the EMP during all relevant phases,
closely supervised and monitored by PMU supported by the PMC. The contractors will be
delegated, through the contract, the requirement to undertake relevant mitigation and monitoring
actions as set out in this EMP at the construction sites as well as at any overnight accommodation
provided by them, and to assist with operation of the GRM. The contractors are required to ensure
that the EMP requirements are cascaded down to all subcontractors undertaking works relating
to the project, regardless they are formally or informally employed. The construction contractors
will have a corporate EHS policy and environmental management certifications preferably such
as ISO 14001 (or equivalent) and EHS certification such as ISO 45001 or equivalent.

334. The contractors are to employ the following suitably qualified and experienced officers as
their safeguards team:

(i) at least one dedicated environment and social officer with an environmental
management bachelor’'s degree or similar qualification to be based full-time on-
site for the duration of works under the contract package, to monitor and supervise
the contractor's EMP implementation on a day-to-day basis reporting to their
management and ensure quantitative monitoring as per the EMOP requirements,

(ii) at least one dedicated health and safety officer with NEBOSH/IOSH certification
or similar qualification to be based full-time on-site for the duration of works under
the contract package, to monitor and supervise the health and safety aspects of
the contractor's EMP implementation on a day-to-day basis reporting to their
management and ensure quantitative monitoring as per the EMOP requirements.

(iii) For the wind pilot and ocean pilot, a terrestrial or marine ecologist respectively to
implement the EMP requirements and support the environment and social officer
in undertaking ecological quantitative monitoring as per the EMOP requirements.

335. Further, each island and active construction site is to have adequate health and safety
supervision to ensure the health and safety of all workers and local communities; the health and
safety officer will be supported by full-time on-site EHS supervisors with at least one supervisor
per island, and full-time on-site Health and Safety stewards with at least one steward at each
active construction site.

336.  The safeguards team of the contractors will be responsible for reporting environmental
safeguards progress and performance at least monthly to the PMU including recording all data
required by the EMOP and providing necessary inputs to the quarterly progress reports and semi-
annual EMRs for the duration of their contract. The contractor’s safeguards team will also act as
the GRM Focals for each contract package/lot to keep affected persons informed of works and
be available to receive and deal with any grievances from workers and the local community at the
project site level.

337. During project implementation, the contractors are responsible for the following activities
(not an exclusive list):

(i) Implementing all actions and responsibilities allocated to the contractors under the
EMP for the full duration of the contractor’s involvement in the project.
(ii) Ensuring adherence to all applicable national environment, health, safety, and

labor laws and regulations in force at the time.
(iii) Ensuring adherence to ADB’s Safeguard Policy Statement (2009) and the related
IFC Environment, Health and Safety (EHS) guidelines.



(iv)

(vi)

(vii)

(viii)

(xiv)

(xvi)
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Ensuring the feasibility studies and detailed designs reflect the EMP requirements;
seeking to ensure the same or no worse impact than the design assessed in the
IEE.

Supporting PMU to update (as required) the IEE in respect of the feasibility studies
and detailed design by undertaking further assessment as required by the EMP
and providing sufficient details to inform a revised project description and any
subsequent reassessment of impacts.

Ensuring adequate budget and staff resources are allocated to comply with and
implement the contractor’s responsibilities under the EMP and to supervise and
monitor the active construction site to protect the environment and ensure the
health and safety of all workers and affected communities.

Ensuring a suitably qualified and experienced safeguards team has been
appointed to undertake regular on-site supervision and monitoring activities before
the commencement of works.

Undertaking and documenting a facilitated health and safety risk assessment
considering all stages of the project, not just those stages the contractor is
responsible for, and including consideration of COVID-19 risks amongst others.
Preparing a Construction Environment Management Plan (CEMP) and a
Construction Health and Safety Management Plan (CHSMP) both with sub-plans
as specified in the EMP for review and approval by PMU prior to the
commencement of works.

Ensuring that all construction workers including all formal and informal employees
and subcontractors understand their responsibilities to implement the EMP and
mitigate environmental impacts associated with pre-construction and construction
activities.

Providing and ensuring attendance at EHS training to formal and informal
construction workers and other personnel as required.

Adopting a zero-tolerance approach to OHS on the project, enforce all workers to
comply with the OHS requirements of the EMP including the wearing of appropriate
PPE on the construction site.

Supporting PMU in undertaking ongoing public consultations and implementing the
site-level GRM; in particular, the contractors GRM focals shall thoroughly
document details of complaints and make its best efforts to resolve the complaints
at project site level; all this information is to be included in the contractor’'s monthly
reports to MOECCT.

Undertaking environmental monitoring as set out in the EMOP (Table 7, Appendix
16) during pre-construction and construction (as well as the O&M stage for the
wind and ocean pilot projects) and documenting qualitative and quantitative
monitoring results.

Submitting monthly environmental management reports to PMU (these reports will
be included as part of the contractor’s monthly progress reports), relating the work
undertaken over the reporting period and documenting the environmental
measures including monitoring activities that have been carried out, problems
encountered, record data including near misses and incidents, grievances
received, and follow-up actions that were taken (or will be taken) to correct the
problems.

Informing PMU immediately in case of any approved detailed design changes or
unanticipated environmental impacts occurring during the project implementation
stage, and as required, provide any information needed to the PMU to enable them
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to promptly update the IEE/EMP for clearance by ADB before any changes are
implemented.

(xvii)  Informing PMU within 24 hours in case of chance find or incident on site and
providing within 48 hours an incident report with corrective action detailing how
reoccurrence will be prevented.

(xviii) Informing PMU immediately in case of any non-compliance and help them to
prepare as necessary a corrective action plan for clearance by ADB, the contractor
is required to implement all necessary corrective action requested by PMU to
ensure the project remains in compliance with national regulatory requirements,
ADB’s Safeguard Policy Statement (2009), the project’s loan covenants and EMP
requirements.

338. For the O&M and decommissioning phases, any contractors hired for major maintenance
works or decommissioning will also be supervised and monitored by MOECCT or FENAKA with
their EMP roles and responsibilities the same as those of the contractors for construction.

F. Monitoring and Reporting Arrangements

339.  An Environment Monitoring Report (EMR) (template included in Appendix 13) will be
submitted to ADB on a semi-annual basis by the PMU with safeguards inputs provided to quarterly
progress reports as per the PAM. Since no social safeguard impacts are anticipated, the
environmental monitoring reporting will also reflect on any social impacts. Following loan
effectiveness, semi-annual EMRs will be due for submission to ADB within 15 days of the month
following period end, e.g., before mid-July and mid-January each year. The EMRs will describe
project implementation progress, any scope or design changes, compliance against environment
and social safeguard requirements that are covenanted in the legal agreements, progress with
environment mitigation implementation, quantitative monitoring results in accordance with the
EMOP, and details of grievances received. If any performance standards are breached or any of
the safeguard requirements that are covenanted in the legal agreements are found not to be
satisfactorily with complied by MOECCT or their contractors, an appropriate, time bound,
budgeted, corrective action plan (CAP) will be developed and implemented as agreed upon with
ADB to rectify unsatisfactory project performance or any safeguard noncompliance in a timely
manner. EMRs, any CAP or updated IEE submitted to ADB during project implementation will first
be reviewed by ADB for quality and acceptability and then once cleared by ADB disclosed locally
(on the MOECCT website and in island council, powerhouse, and construction site offices) and
on the ADB website upon receipt. PMU will carry out the following actions to supervise and
monitor EMP implementation (not an exclusive list) and ensure intended environmental safeguard
outcomes are being achieved by the ASSURE project:
(i) Undertaking regular on-site supervision each month and keeping daily records and
photo logs of site observations to inform preparation of the semi-annual EMRs—
FENAKA supervision staff will also assist PMU with day-to-day monitoring of EMP
implementation.
(ii) Conducting monthly EHS meetings including “spot check” site visits to audit in
more depth EMP implementation by the contractors and those responsible for
O&M.
(iii) Obtaining monthly reports from contractors and during O&M the FENAKA
operational site management teams.
(iv) Reviewing qualitative and quantitative monitoring results to identify any issues of
concern.
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Identifying areas for improvement, unsafe acts, and any non-compliances with the
EMP and instructing corrective action to be taken by them to bring implementation
back on track.

Keeping records of all monthly reports, meetings, inspections and audits and time-
bound corrective actions instructed.

Supervising and monitoring the implementation of corrective actions alongside
EMP implementation to ensure that these are implemented in a timely manner.

340. In addition to standard contract monitoring systems established by the PMU the PMC will
develop formal systems and templates for monitoring and reporting on EMP implementation, with
the following reporting lines. Those responsible shall ensure timely submissions of reports with
an acceptable level of detail:

(i)
(ii)

(i)

(iv)

(vii)

(viii)

Contractors will establish their own internal systems for monitoring and reporting
their EMP implementation.

Contractors as the main executors of the EMP will formally submit monthly and
quarterly environmental management reports per an agreed template to PMU who
will share the report with the Environment Officer who in turn will share with PMC.
Once works commence on site the PMU Environment Officer will keep written
records and photo logs of their site observations reporting their findings at least
weekly to the PMC who will prepare written monthly summaries of the EMP
progress—these monthly summary reports will be attached to the EMRs submitted
to ADB.

Photographic records will be kept, covering all activities on site as well as key
locations such as stores, sanitation and welfare facilities, overnight
accommodation etc. Photographs for key areas will also be taken prior to
beginning of construction activities, to provide the environmental baseline. Copies
of all geo-referenced photographs will be retained centrally by the Environment
Officer and PMC along with their site observation records and the written monthly
summaries.

PMC to convene monthly EHS meetings to be attended by the PMU staff, PMC,
and contractor's management and safeguard team to discuss EMP
implementation progress; initially progress will be discussed in relation to detailed
design actions and as the project progresses will move onto pre-construction and
contraction actions etc.

During the monthly EHS meetings areas for improvement, unsafe acts, and any
non-compliances, time-bound corrective actions and responsibilities to address
them will be discussed, agreed, and documented — minutes of monthly EHS
meetings will be taken by the PMC and submitted to the Environment Officer to be
attached to EMRs submitted to ADB.

Environment Officer will be able to instruct other members of the PMU and be
given delegated authority to instruct the contractors to take corrective action at any
time in relation to EMP implementation.

Environment Officer will maintain the time-bound corrective action plan, monitoring
and reporting of corrective actions will be undertaken alongside monitoring and
reporting of EMP implementation.

341.  The Environment Officer will be responsible for obtaining and centrally maintaining
documentation, and that document control is ensured through access by and distribution to
relevant personnel. Documentation and records to be kept by all parties in hard copy as well as
electronic format are as follows (not an exclusive list):
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i Definitive IEE and EMP (as disclosed on the ADB website)
i National environmental clearance documentation

iii) Tree felling permits, etc.

iv) Community liaison/consultation plan and records of all consultations undertaken
v Training plan and training records

vi) Records of emergency preparedness and response drills
Document review and approval records

iy CEMP, CHSMP and their subplans

iX) Contractor’s certifications and insurances

X Completed site checklists and photographic records

xi) Corrective action instructions

Xii) Contractor’s records and incident reports

xiii)  GRM records

342. MOECCT and those with O&M responsibilities will facilitate ADB-or any third party
selected on behalf of ADB-to carry out the following monitoring actions to supervise project
implementation:

(i) Conduct periodic site visits during the project implementation to confirm
compliance with ADB’s Safeguard Policy Statement 2009, the project’s loan
covenants and EMP requirements.

(i) If required, conduct supervision missions with detailed review by ADB’s safeguard
specialists/officers or consultants.

(iii) Review and comment on the periodic EMRs to ensure that adverse impacts and
risks of the project are mitigated as was planned and agreed with ADB, that any
corrective actions have been duly implemented, and that the GRM is fully
functional.

(iv) Work with MOECCT and those with O&M responsibilities to rectify to the extent
possible any failures to comply with their safeguard commitments, as covenanted
in the loan agreement, and exercise remedies to re-establish compliance as
appropriate.

(v) Prepare a project completion report that assesses whether the objective and
desired outcomes of the EMP have been achieved, considering the baseline
conditions, and monitoring results.

343. For this purpose, MOECCT, and their contractors, FENAKA and the Island Councils will
provide ADB with access to the site and all requested information on the project. For any ADB
supervision missions to ongoing construction works, MOECCT and the contractors will be
required to provide all ADB staff with a project site health and safety induction and adequate PPE
in accordance with Table 2.7.1 of the IFC EHS General Guidelines—Occupational Health and
Safety Section.

G. Capacity Development

344.  Given a new PMU will be set up for the project with staff lack familiarity with EHS
requirements especially international good practice those working on the project will need
trainings on environmental safeguards in general and the specifics of management and
monitoring requirements for the project. The contractors’ staff would also need some training and
awareness raising to ensure they fully understand the EMP requirements. Thus, a training
program will be implemented per Table 50. These training modules will be delivered by the PMC
and are not part of the contractor’s cost (other than their staff attendance) but will be a part of the
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project cost that includes institutional strengthening, capacity building and training for safeguards.
Training modules can be changed during project implementation based on MOECCT
requirements. Separate to the EMP training in Table 49 the international consultants will also
deliver training to the MOECCT and EPA with respect to ESMS implementation and reviewing
and approving the private sector components which are associated facilities of the project.

Table 49: Training Programme

Estimated
Item Duration/Method Attendees Delivered by Costin $ Budget Source
Introduction to ADB’s|1 day face to face PMU Staff PMC National and 2,000 PMC Contract
Safeguard Policy event Contractors’ Management and |International
Statement (2009), Environment Safeguards Environment Expert
IFC EHS Guidelines, Teams
National
Requirements, and
Project EMP
EMP Implementation [1 day face to face PMU Staff PMC National and 2,000 PMC Contract
for Pre-Construction |event Contractors’ Management, Site |International
including CEMP and Engineers and Environment Environment Expert
CHSMP Safeguards Teams
development
EMP Implementation [1 day face to face PMU Staff PMC National and 2,000 PMC Contract
for Wind Energy event Contractors’ Management, International
Detailed Design, and Environment Expert
Environment Safeguards
Teams
EMP Implementation [1 day face to face PMU Staff PMC National and 3,000 PMC Contract
for Ocean Energy  |event Contractors’ Management, International TA 6603
Detailed Design, and Environment Expert,
Environment Safeguards together with
Teams International Marine
Ecology Expert
GRM operation 1 day face to face GRM Focals PMC National and 2,000 PMC Contract
event PMU Staff International
FENAKA Supervision Staff Environment Expert
Contractors’ Management and
Environment Safeguards
Teams
Site supervision and [2-day face to face PMU Staff PMC National and 4,000 PMC Contract
monitoring including |event FENAKA Supervision Staff International
use of detailed Contractors’ Management and |Environment Expert
monitoring Environment Safeguards
framework Teams
(checklists) and
preparing period
Environmental
Monitoring Reports
CAP implementation |1 day face to face PMU Staff PMC National and 2,000 PMC Contract
and safe handling, |event FENAKA management International

storage, and disposal
of diesel fuel, oil
residues, and
lubricating oil
associated with
existing diesel
generators

Powerhouse Staff

Environment Expert
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Estimated
Item Duration/Method Attendees Delivered by Costin $ Budget Source
EMP Implementation [1 day face to face PMU Staff PMC National and 2,000 PMC Contract
for O&M handover |event FENAKA management International
including the SOPs Powerhouse Staff Environment Expert
Total 19,000

ADB = Asian Development Bank, EHS = Environmental, Health, and Safety, EMP = environmental management plan,
GRC = Grievance Redress Committee, GRM = grievance redress mechanism, IFC = International Finance Corporation,
PMC = Project Management Consultants, PMU = Project Management Unit

H. Environmental Management Plan Implementation Schedule and Budget

345. The indicative implementation schedule is shown in Chapter lll, Table 17. The contractors
will submit a more detailed project implementation schedule. During the pre-construction period,
a formal screening option will be obtained by PMU from the EPA under the EIA regulations and
the requisite national environmental clearance will be obtained before any contracts are awarded
except in the case of the pilot projects and agricultural intervention where the feasibility studies
will need to be completed first. In these cases, the feasibility studies will not be approved until the
environmental clearance has been obtained from EPA and the contractor will need to program
this procedure into their program. Strictly no contracts will be awarded before the EMP has been
incorporated into the contract documentation. Further, no site establishment or construction
activity is to take place before the PMU has received and approved the detailed design and
requisite contractor's CEMP and CHSMP including all sub-plans.

346.  Necessary budgetary provisions must be made by MOECCT, and its contractors, to
ensure financial resources area available for implementing the environmental measures of the
project. For the EMP implementation a sum of about $2—3 million is estimated to be required with
$0.25 million counterpart funds set aside for environmental and social mitigation cost covering
items such as EPA application costs, compensatory plantation etc. This budget will also be used
for non-resource person costs for conducting the training and supervision and monitoring
throughout project implementation. For contract and consultancy related costs these are only an
estimate, since these are subject to competitive bidding it will be for the contractor/consultants to
reflect in their BOQ and ensure adequate budgeting is provided in their bids for the EMP
implementation. The indicative costing breakdown for the ASSURE project is shown in Table 50.
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Table 50: Indicative Costing for Environmental Management Plan Implementation

Mitigation Measures Estimated Budget Source
Costin $

PMU Consultant Support

PMU Environment Officer for the 5-year implementation period 120,000 PMU Consulting Services

(@2000/month for 5 years) Budget

PMU Social (Community Liaison) Officer for the 5-year 120,000

implementation period (@2000/month for 5 years)

PMC Consultant Support PMC Consulting Services

International environmental specialist 107,250 Budget

(1 for 6.5 PM intermittent @ 16,500/month)

National environment specialist 90,000

(1 for 12 PM intermittent @ 7,500/month)

National terrestrial ecologist 22,500

(1 for 3 PM intermittent @ 7,500/month)

National marine ecologist 90,000

(1 for 12 PM intermittent @ 7,500/month)

EMP Training Cost - see training table for details of activities 18,000

TA 6603 Consultant Support /ADB TA Budget

International marine ecology expert 112,500

(1 x 4.5 PM intermittent @ 25,000/month)

EMP Training Cost - see training table for details of activities 1,000

Contractor Staffing Costs Contract Cost

E&S Expert

(@ 1,500/month for 36 months X up to 13 contract packages/lots) 702,000

health and safety Expert with NEBOSH/IOSH

(@ 1,500/month for 36 months X up to 13 contract packages/lots —
additionally EHS officers and health and safety stewards are
required for packages/lots having multiple islands/sites the numbers
of which are unknown and will need to be determined by the
contractors based on their scope of work)

Terrestrial Ecology Expert — Wind Pilot (@ 1,500/month for 36

702,000

54,000
months)
Marine Ecology Expert — Ocean Pilot (@ 1,500/month for 36 54 000
months) ’
Implementation of Existing Facilities Corrective Action Plan @ 100,000 FENAKA O&M Budget
$5,000 per substation
Contractor’'s Mitigation Plan Cost including PPE provision 510,000 Contract Cost
@ 1% of $51m contract cost for 13 contract packages/lots
Contractor’'s Quantitative Environmental Monitoring - see EMOP 127,500 Contract Cost
(Appendix 16) for details of activities
Compensatory Reforestation (LS) 25,000 E&S Mitigation Budget

Counterpart Fund

EPA application cost, Ongoing Consultation, GRM Implementation, [25,000 E&S Mitigation Budget
including COVID-19 Precautions for Consultation or GRC Meetings Counterpart Fund

to cover ad hoc cost of printing leaflets, purchasing masks and hand
sanitizers for consultees, hire of venue or food purchase etc. (LS)
TOTAL 2,980,750
ADB = Asian Development Bank, EHS = Environmental, Health, and Safety, EMP = environmental management plan,
EMOP = environmental monitoring plan, GRM = grievance redress mechanism, IOSH = institute of occupational safety
and health, NEBOSH = National Examination Board in Occupational Safety and Health, PMC = Project Management
Consultants, PPE = personal protective equipment.
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Table 1: General Project Environmental Management Plan

Budget Source/| Implementation Monitoring Implementation
Topic Impact or Risk Mitigation Measure Performance Standard Mitigation Cost | responsibility responsibility schedule
A. Planning and Detailed Design/Pre-construction (also see following tables)
Compliance with General impacts and | Comply with all applicable national laws and regulations, conditions of permits and No breaches of national laws Counterpart PMU and E&S team of Upon loan
regulatory risk on project clearances, ADB’s SPS 2009, and IFC EHS guidelines in addition to the measures in and regulations and international | funding and Contractor PMU with effectiveness for
requirements and | affected persons, this mitigation plan and the environmental codes of practice-if any conflict between good practice requirements contract budget support PMC MOECCT
international good | including requirements the most stringent requirements will be followed Upon award of
practice construction and Contractor will not engage in any activities described on the ADB Prohibited Investment contract for contractor
O&M workers and Activities List in Appendix 5 of ADB’s SPS (2009)
local communities Contractor will have in place corporate environment, health and safety policies and
General corporate environment, health, and safety management system certifications, such as,
General ISO 14001 for environment, ISO 45001 for health and safety, or local equivalents.
Compliance with Submit written screening requests for all individual project components to the EPA No breaches of environmental Counterpart PMU E&S team of Prior to the
environmental except rooftop solar and obtain screening opinions and subsequent environmental assessment or other permitting funding and PMU with commencement works
assessment and clearance or clearance requirements PMC budget Contractor to support PMC
other permitting Obtain all other permits and clearances from island councils/government agencies immediately Prior to the
and F:Iearance Copies of all screening letters, inform PMU if commencement works
requirements Di : : . : . T environmental clearances, and unanticipated .
isclose in a timely manner the IEE report including the executive summary in Divehi, th its and clearances impacts identified Prior to the
any updates to it, and other environment safeguards documentation by posting them other permi L P commencement of
X , . . . submitted in EMR for period in
on the MOECCT website with copies in Island Council, Powerhouse and Construction which they were obtained work and then
Site Offices. If requested a printed copy of the IEE will be provided and if required throughout project
translated into Dhivehi free of charge on request. implementation
. . . . . . Updated IEE and EMP disclosed .
If a change in project scope, design or layout occurs during project implementation, or : Throughout project
. LS . . 2. S , . ) on ADB website and locally by . )
if unanticipated impacts are identified at any point, immediately inform ADB and if MOECCT before related works implementation, for
required update the IEE and EMP for clearance and disclosure by ADB start pilot projects and
agricultural
interventions prior to
commencing works
Ongoing PMU to prepare detailed communication plan upon loan effectiveness to be followed by | Communication plan developed | Counterpart PMU and E&S team of Upon loan
meaningful them and third parties including that in the context of the COVID-19 pandemic all reflecting the ongoing funding and Contractor PMU with effectiveness for
consultation and consultations are carried out following latest national COVID-19 requirements and consultation requirements per contract budget support PMC MOECCT

awareness raising

WHO social distancing and hygiene guidelines as detailed in Appendix 12 of the IEE
report.

To facilitate liaison with the local community and project workers the contractors EHS
teams are required to speak Dhivehi and English in addition to the language of their
contractor.

Island councils, local communities as well as individual property owners are to be
consulted by the contractors when selecting sites for temporary construction facilities
prior to finalization of their location.

Provide at least one-month advance notice to local communities about the schedule of,
location plan, and details of planned construction works, including anticipated traffic
disruption, if any, along access roads through consultation meetings, notices at project
site and Island Councils to help manage any disruption and disturbance and potential
conflicts with the local communities and then keep communities updated of progress
and changes in schedule throughout construction works, especially those with
properties adjacent to active construction works to keep them fully informed of the
nature of those works and their schedule.

Contractors to undertake construction and electrical safety community awareness
raising activities in local communities and with local schools prior to construction and

the IEE

Local communities and other
concerned stakeholders kept
informed throughout project

implementation and awareness
raised.

Consultation and awareness
raising undertaken documented
and reported in EMRs including
photos and records of
participant

(including gender breakdown)

Upon award of
contract for contractor




Budget Source/| Implementation Monitoring Implementation
Topic Impact or Risk Mitigation Measure Performance Standard Mitigation Cost | responsibility responsibility schedule
again on the completion of works having greater emphasis on electrocution and other
operational risks to members of the public.
Establishment and Identification of GRM focals and posting of contact details including SMS numbers for GRM per IEE operationalized, Counterpart PMU and E&S team of Upon loan
operation of a PMU and contractor focals at Island Council, Powerhouse and Construction site affected persons aware of its funding and Contractor PMU with effectiveness for
GRM to deal with offices. existence and are actively using | contract budget support PMC MOECCT
project grievances Contractors to ensure that signage is prominently visible at the construction site it to raise their grievances Upon award of
detailing site-level GRM focals contact details with SMS numbers Details of GRM contract for contractor
Undertake community awareness raising on each island of the GRM existence as well | operationalization including
as the process and means of submitting a project grievance; awareness raising photos of awareness raising
activities are to be documented. activities to be submitted in first
Contractor’s EHS team will act as site level GRM focals and keep the local EMR. _ .
communities informed of the status of work and be readily available on-site to receive, | 100% grievances received are
document, and deal with any grievances at the site level. recorded and resolved in a
Contractors to carry out awareness raising for workers about the GRM at the start of tlmelr{ rganner wllthdthdosg th
their employment on site including disseminating GRM contact details on noticeboards repo det %r reso Vrte q “”T‘gth ©
at construction site offices. period o be reported on in the
. . subsequent EMR
Encourage use of the GRM yet clarify that this does not prevent affected persons from
pursuing any legal action, if they feel it is needed, and inform communities about the
ADB Accountability Mechanism and their possibility to resort to it if any grievance is not
resolved by the project level GRM.
Bidding and PMU to ensure the requirement to comply with the EMP and any updates to it forms an | Definitive EMP cleared by ADB Counterpart PMU and E&S team of Prior to issue of
contract integral and binding part of bidding and contract documents. (as disclosed on ADB’s website) | funding and Contractor PMU with bidding and contract
documentation PMU to ensure the contract includes appropriate incentives and/or penalties for (non-) | and related provisions included | contract budget support PMC | documents by
Comp”ance by the contractors. in both the b|dd|ng and contract MOECCT
Contractors will ensure all their subcontractors and third parties, irrespective of being docEment for all contract works In submission of bids
formally or informally employed by them, also comply with the final EMP and any packages. and upon award of
updates to it, as well as their own CEMP and that this responsibility is cascaded down contract for contractor
any chain involved. No breaches of the EMP
Contactors will budget for all the EHS staff, mitigation measures and monitoring requirements by contractor,
required. Contractor will comply with any corrective action required and cover the costs | subcontractor or other third
where that corrective action is due to non-compliance on behalf of the contractor, its parties W'_th prompt corrective
subcontractor or third parties. action being taken if required.
Contractors will put in place appropriate incentives and/or penalties for (non-
ycompliance by workers related to use of PPE and worker code of conduct, etc.
Safeguard staffing Contractors to comply with national labor, health and safety regulations for protection of | 100% of required EHS staff are | Counterpart PMU and E&S team of Upon loan
and capacity workers on board to oversee EMP funding and Contractor PMU with effectiveness for
development, PMU to appoint suitably qualified and experienced staff per the EMP requirement upon | implementation, environment contract budget support PMC MOECCT
construction loan effectiveness to undertake supervision and monitoring including holding monthly | safeguard staff to be detailed in Upon award of
wolrfker IabgrI I EHS meetings EMR. E&S team to contract for contractor
weliare and loca PMU E&S team to prepare a detailed training plan upon loan effectiveness elaborating . . . oversee EMP
employmg_nt how training and awareness raising activities required by EMP will be conducted and [E);;[g'led training {)Iadn refllectlgg providing
opportunities with the support PMC conduct required training sessions on EMP implementation and :equw?crmetr_w s deve op: guidance and
GRM operationalization for all those with management responsibilities to clarify fp‘?’? oan € 30 lveness atn. d corrective
requirements, roles and responsibilities, record keeping and reporting at each stage of raining records are maintained. action as
th ject i
© projec L . , Trainings and awareness raising required, and
Contractors to appoint suitably qualified and experienced staff per the EMP delivered in accordance with the recording
requirement upon contract award and ensure that each active construction site has construction

adequate health and safety supervision to ensure the health and safety of all workers

training plan, records of training
shared through EMR.

activities and
EHS conditions




and local communities; at least one EHS supervisor per island and health and safety
steward(s) for each active construction site where there are multiple islands/sites.
Contractors to ensure all members of their project management team, EHS team,
design team, and construction management team attend PMU trainings on EMP
requirements.

Contractors to conduct their own trainings for their construction management and
provide all workers and visitors on site, irrespective of them being formally or informally
employed by the contractor, subcontractor or third party with an EHS induction before
being allowed on site including dos and don’ts in relation to the construction site,
overnight accommodation, code of conduct and interaction with local communities, etc.

Contractors to ensure topics covered by training and induction will include but not be
limited to: good housekeeping at all times; environmentally safe and sound waste
management practices; hygiene and communicable disease prevention including
COVID-19 and HIV/AIDS; sexual exploitation, abuse and harassment prevention; code
of conduct and culturally acceptable practices; biodiversity conservation awareness;
fire safety prevention; prohibition on fishing etc. by workers; chance find procedures;
health and safety including use of PPE; etc.

Contractors to conduct regular emergency preparedness and response drills involving
all workers irrespective of them being formally or informally employed by contractor,
subcontractor or third-party to prepare them in case of an EHS incident including
spillage, fire, natural disaster, disease outbreak, drowning etc. Training for construction
management will include modules on first aid and fire safety including include training
on how to use first aid and firefighting equipment provided on-site, risks of working over
or adjacent to waterbodies, and the scenario of potential or confirmed COVID-19
infection on-site.

Contractors to continue to deliver short monthly EHS refresher sessions to construction
management and all workers and cover pertinent EHS topics on daily basis in toolbox
talks to be delivered to all workers. Records of all training activities are to be retained.

Contractors to ensure workers with a specific role have before being allocated the task
attended specialized health and safety trainings related that role e.g., first aiders, fire
safety officers, as well as ensuring workers have task-specific trainings for working at
height, working with electricity, working over water etc.

Contractors must not discriminate in employment of workers and must proactively
encourage the employment of suitably skilled women on the project.

Contractors must proactively encourage local employment for unskilled roles whilst
ensuring suitably qualified and experienced workers for skilled roles; local labor can
undertake manual work with adequate health and safety training and eligible local
workforce can have clerical and office jobs.

No child will be employed, and no under 18s will be engaged on the construction site
(hazardous work)

GRM will be available to workers for receiving and handling complaints about unfair
treatment or unsafe living or working conditions, ensuring no coercion nor reprisal
Contractors to provide at least one 24-hour rest day a week and 30 days sick leave for
construction workers; over 48 hours work overtime will be separately paid.

Contractors to provide medical/accident insurance or otherwise ensure medical bills will
be covered for all workers irrespective of them being formally or informally employed by
contractor, subcontractor or third-party.

Contractor’s insurance must include a community liability clause for the payment of
compensation in case of any accidents because of construction.

Contractor and construction
workers fully aware of their
responsibilities under the EMP
through training

No breaches of the EMP
requirements by contractor,
subcontractor or other third
parties with prompt corrective
action being taken if required.

on-site through
photos etc.
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Impact or Risk

Mitigation Measure
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Mitigation Cost

Implementation
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Monitoring
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Detailed design,
location of and
access to project
components

Impacts of detailed
design not
adequately assessed
prior to construction

Contractors to ensure that detailed designs reflect the requirements of this EMP and
the international engineering best practice/good EHS practices and consider
bioengineering techniques

On completion of the detailed design, MOECCT will consult ADB regarding the need to
update the IEE. If deemed necessary the IEE and EMP will be updated, reviewed, and
cleared by ADB prior to detailed design approval and the start of the construction
works.

PMU approved detailed designs
minimize impacts and risks on
EHS during subsequent stages
of the project

Encroachment into
protected areas,
ecologically sensitive
zones, natural
habitats or physical
cultural resources

All project sites and layouts will be as described in the IEE, any changes to project
locations or layouts will require consultation with ADB and if required the IEE/EMP
updated to address associated impacts before the detailed design is approved.

PMC ecologists to map the habitats beneath the project footprint, reconfirming no
protected areas, ecologically sensitive zones, if modified or natural habitat is present,
and listing species encountered. Presence or absence of sensitive ecological receptors
and critical habitat species identified in the IEE to be confirmed by PMC ecologist. The
ecologist will enumerate the number and species of trees requiring to be cut/lopped
based on the detailed design confirming numbers have been minimized to the extent
possible prior to the detailed design approval. Adaptive management measures are to
be applied according to the findings of the surveys, e.g., relocation of foundations to
avoid tree roots, etc. The PMC ecologist will identify the number of trees for
compensation plantation and identify and agree with the Island Council locations for
this plantation to take place.

PMC environment expert to map physical cultural resources in the project footprint,
presence or absence as identified in the IEE to be confirmed by PMC environment
expert

No project sites encroach into
protected areas, ecologically
sensitive zones, natural habitats
or physical cultural resources
(except ocean energy in marine
environment affecting natural
habitat and rooftop solar
permitted on the mosque roofs)

Disturbance to
coastal vegetation,
beach and adjacent
marine habitat,
cutting of trees within
the footprint

No clearance of any vegetation within 20m of the coast is allowed.

Carefully design the layouts within the allocated sites to avoid or at least minimize the
need to cut/trim trees.

All project sites and layouts will be as described in the IEE, any changes to project
locations or layouts will require consultation with ADB and if required the IEE and EMP
to be updated to address associated impacts on vegetation clearance and tree cutting
before detailed design is approved.

Contractors to ensure that there is no illegal or accidental clearing of vegetation,

felling of trees or disturbance of fauna.

Minimal clearance of vegetation
and trees in the project footprint.

Disturbance to
residential areas

Sensitive use of drones during planning surveys with permission from Island Councils
with nearby residents informed in advance

All project sites and layouts will be as described in the IEE, any changes to project
locations or layouts will require consultation with ADB and if required the IEE and EMP
to be updated to address associated impacts on residential areas before detailed
design is approved.

Project sites other than works in
powerhouses, along existing
roads for cables, and rooftop
solar are located as far as
possible from residential areas

Geological risks
including earthquake

All designs for foundations and structures shall follow GIIP seismic design codes and
be reviewed by an engineer independent to the contractor’s designer to confirm that
this is the case

PMU approved detailed designs
are resilient to geological risks

Climate change risks
including cyclones
and strong winds

All designs will incorporate climate change adaptation measures per the climate risk
assessment including use of compact and preassembled systems resistant to
marine/coastal environments and foundations that are designed for worst case wind
loading

PMU approved detailed designs
are resilient to climate change
risks

Contractor to
reflect in
contact costs

PMU through
PMC to employ
ecologist for
survey work
under the E&S
team.

Contractor to
prepare detailed
design and
undertake
additional
baseline surveys
as per the EMoP

PMU to review
detailed design
with support of
PMC to confirm
all EMP
measures
adequately
incorporated

E&S team of
PMU with
support PMC

Pre-construction
stage; compliance
prior to approval of
detailed design and
any works
commencing on site
including site
establishment




Budget Source/| Implementation Monitoring Implementation
Topic Impact or Risk Mitigation Measure Performance Standard Mitigation Cost | responsibility responsibility schedule
Exposure to Use of any asbestos containing materials, chlorofluorocarbons (CFCs) including halon, | PMU approved detailed designs
hazardous materials | PCBs and SF6 is prohibited. Use of SF6 in fire extinguishers provided to be avoided. minimize impacts and risks on
and working No oil filled transformers will be used. EHS during subsequent stages
conditions Designs to comply with the reference levels of the International Commission on Non- of the project
lonizing Radiation Protection (ICNIRP) for EMF exposure.
Construction Impacts due to Contractors to develop a Construction Environmental Management Plan (CEMP) and PMU approved CEMP and Contractor to Contractor to E&S tegm of Pre-construcfcion
planning and inadequate EHS Construction Health and Safety Management Plan (CHSMP) reflecting the EMP CHSMP minimize impacts and | reflect in prepare; PMU to | PMU with stage; compliance
management planning and requirements including the ECoP and international engineering best practice/good EHS | risks on EHS during subsequent | contact costs review with support PMC prior to any works_
management prior to | practices for their contract and submit to PMU for approval prior to any works stages of the project SUPDOV.t of PMC commencing on site
construction commencing on site. These will be living documents, to be updated as required and re- to confirm all |nclud|_ng site
:22&\;3(;? iig?gegtthr?ec;cr)r:s;[gtsjc;itgn methods or site conditions change, in response to Copy of the approved CEMP E(Is/ézlgtta;;ures establishment
' ' . and CHSMP included in EMR incorporated

Environment Provisions

e CEMP to provide details on how the contractor plans to implement the construction
mitigation measures specified in this EMP and relevant parts of the IFC EHS
General Guidelines including the Construction and Demolition section. CEMP will
include Construction Method Statements identifying all construction activities,
schedule, off- and on-site access routes, anticipated traffic volumes, and
construction methods to be used as well as temporary construction facilities
needed and their location e.g., laydown areas, stores, construction workers rest
areas, kitchen facilities, toilets/washrooms, overnight accommodation etc.

e Include in CEMP (i) prohibitions on fishing etc. (ii) an emergency fauna rescue and
handling procedure, including contacts of nearest veterinary etc. (iii) measures to
avoid the spread of invasive species, and (iv) a Chance Find Procedure for
physical cultural resources in accordance with the ECoP.

e CEMP to include a Pollution Prevention sub-plan covering dust and emissions to
air management, noise management, the protection of water resources and
environmentally sound and safe storage, use, and disposal of all fuels, chemicals
and oils used on site and an emergency preparedness and response plan in the
event of any leaks or spills or an incident such as flood in accordance with national
laws and regulations and the IFC EHS General Guidelines.

e Plan construction works within 20m of marine environment, or with no vegetation or
buildings separating the works site from the marine environment, considering soil
erosion issues and marine water pollution risk. Contractors to schedule all
earthworks during the dry season to minimize exposed areas subject to erosion by
surface water runoff.

¢ In relation to noise contractors will confirm the distance from their construction
works to noise sensitive receptors to confirm if the noise standards can be met
based on their construction methods or temporary acoustic barriers are required.
Construction methods to ensure construction noise will be limited to 1-hour LAeq
55 (day) and 45 (night) dB(A) at the nearest adjacent residential properties or
levels will not increase by more than 3 dB(A) above the background levels if
obtained. If these noise levels may be exceeded, contractor to erect temporary
acoustic barrier(s) around either the noise source and/or site boundary to attenuate
noise to level such that noise levels will be met.

e Contractors to avoid soil compaction, piling or blasting and other vibration inducing
activities. If these are necessary for earthworks or foundation installation,
contractor to quantitatively model the noise levels that will be experienced at the
adjacent properties based on their proposed construction method and the effect of

during period of approval




Topic

Impact or Risk

Mitigation Measure

Performance Standard

Budget Source/
Mitigation Cost

Implementation
responsibility

Monitoring
responsibility

Implementation
schedule

additional mitigation measures to be adopted, the noise assessment will need to be
submitted to PMU for review and approval alongside the detailed design.
Contractor will develop a detailed assessment and soil compaction/blasting/piling
management sub-plan to the CEMP addressing both the noise and vibration
impacts.

Contractors to identify any adjacent properties at risk of vibration damage,
undertake a through pre-construction structural survey of them, supported by
photographic evidence, and determine whether such buildings may require the
installation of vibration monitors during construction to monitor movement. If risk of
structural damage to adjacent properties identified due to current condition,
consider alternative construction method or temporary relocation of occupants
during works if at risk. Structural or cosmetic damage is to be repaired by
contractor to at least pre-project condition at their own cost.

CEMP will include a Solid and Hazardous Waste Management sub-plan dealing
with all solid and hazardous waste generated in an environmentally sound and safe
manner, per national regulations and the IFC EHS General Guidelines section on
Waste Management. Off island movements will need to be factored in given the
given the lack of suitably engineered and licensed sanitary waste facilities on the
islands, for hazardous waste any transboundary movement will need to accord with
the Basel Convention.

Contractors to provide adequate facilities for the collection, separation, and storage
of construction waste (including municipal wastes) on-site and safe transportation
for composting or recycling or disposal through reputable, legitimate, licensed third
parties with all waste transfer records retained. Such areas should be sufficient
distance from residential properties and screened from view from them. Since all
waste management facilities are off-island adequate storage will need to be
provided on site prior to disposal. Leaving or disposing of construction wastes by
burying them on-site or disposing of them at the island waste management facilities
which are unsanitary open dumps is strictly prohibited.

Health and Safety Provisions

Contractors to provide workers with a source of drinking water that meets
EPA/WHO drinking water standards. For sources proposed for use if test results
are not available from the supplier (Island Council) the contractor to undertake a
baseline water quality sampling per EMoP to confirm its suitability and, if
necessary, provide the additional water treatment facilities during construction to
facilitate safe drinking water supply.

Contractors to undertake a health and safety risk assessment through a facilitated
workshop to be attended by PMU, PMC and FENEKA during the detailed design so
that it can inform both the detailed design and pre-construction preparations.
Health and safety risk assessment to consider both occupational and community
health and safety risks resulting from all subsequent stages of the project.

Informed by the health and safety risk assessment the CHSMP will include
occupational and community health and safety management sub-plans as well as a
labor management sub-plan addressing migrant workers and sanitation and
welfare etc. Measures reflected in the health and safety sub-plans will be in
accordance with the IFC EHS General Guidelines sections on Occupational and
Community Health and Safety. The CHSMP will include a Construction Emergency
Preparedness and Response Plan (CEPRP) including communication systems and
protocols to report an emergency e.g., health emergency, work-related accident,
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Impact or Risk

Mitigation Measure
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Implementation
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traffic accident, accident involving the community, natural disaster including fire,
virus etc.

In undertaking health and safety risk assessment and preparing CHSMP adequate
attention will be given to the risks associated with COVID-19 pandemic and other
communicable diseases. National restrictions for containing the spread of COVID-
19 or other epidemics must be complied with, as well as further guidance detailed
in Appendix 12.

Contractors to set up an accident reporting system for any health and safety
incidents (near miss, minor, lost time, fatal) involving workers or community to be
reported to PMU within 24 hours of occurrence with a response plan detailing the
incident and how its reoccurrence will be avoided. PMU to then report any lost time
or fatal incidents to ADB within 48 hours. Record of all incidents and response
taken should include date, time, details of incident, treatment given and outcome,
and lessons learnt for the future. Contractors will ensure all workers are covered by
insurance to pay out in line with national requirements in the event of a disability or
fatality.

Contractors will provide adequate sanitation and welfare facilities including hand
washing by making arrangements to use existing powerhouse facilities or similar,
and will provide clean PPE in sufficient quantity on-site and at overnight
accommodation; contractor will also consider the ability of communities to comply
with protective measures such as regular handwashing and the local health care
facilities’ capacity to deal with any infections agreeing with the with nearest Health
Center and/or hospital for emergency cares of workers. CEPRP must include
response flow chart and contact details to deal with any construction worker or
community member being diagnosed with COVID-19 or similar during the work.
Medical insurance will be provided by contractor for all workers with sick leave
allowance to ensure symptomatic workers do not attend site; contractor will avoid
no-work-no-pay policies, whereby by fear of not getting paid workers would be
tempted to report to work and hide any symptoms. Public health officials must be
consulted in undertaking communicable diseases risk assessment and
management planning for COVID-19 or other communicable disease epidemics.
CHSMP will include a traffic management sub-plan detailing use of public roads to
transport plant, materials, and equipment to site avoiding peak travel times and
school starting and leaving hours when children walk along the road. Set speed
limits based on national rules but also the state of the road e.g., 10-15km/hr on
unsurfaced roads to avoid dust generation. On pinch points traffic management will
be provided and flag persons used.

Code of Conduct

Prepare a worker Code of Conduct and information video/brochure/leaflet for distribution
to all workers during induction addressing the culturally acceptable practices etc. Code
of Conduct must be informed by the CEMP and CHSMP and address the following
aspects:

Zero tolerance in respect of health and safety

Requirement on always wearing PPE on site (all PPE provided free of charge by the
contractors)

Zero tolerance of bribery or corruption

Respect for local community and customs, avoiding the community conflict situations
Zero tolerance of illegal and unacceptable activities/behaviour, including but not
limited to engagement in: prostitution; gender-based violence/sexual exploitation,
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Mitigation Measure
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abuse, and harassment; illegal sale or purchase of alcohol; sale, purchase, or
consumption of drugs; gambling; fighting etc.

e Alcohol and drugs policy and testing regime

¢ Role of workers in good housekeeping

¢ Role of workers in maintaining good hygiene including COVID-19 measures e.g.,
social distancing

o Respect of wildlife and the environment

e Description of disciplinary measures for infringement of the code of conduct and
other employer rules (e.g., immediate removal from site, fine etc.)

Impacts due to
temporary
requirement for site
access during
construction,
transport of materials
and equipment to
site

All project sites will be accessed by using the existing road network and existing
wharf/jetty where present or if absent (e.g., Raimandhoo) existing alternative boat
landing facilities already available on the island. No new landing on the undisturbed
beaches will be permitted, and no new access roads or wharfs/jetties constructed to
facilitate project construction.

Temporary and permanent access tracks within an allocated project site will only be
constructed as described and assessed in the IEE. In case a requirement arises for
access tracks not already considered, the IEE and EMP will need to be updated to
address associated impacts before such works can be considered by the contractor.
Creation of temporary access tracks will be minimized in length and width, to reduce
impacts on terrestrial habitat and avoid land acquisition.

If use of existing access roads by construction traffic is anticipated to cause damage to
the road pavement, then the contractor to consider the need to upgrade the surface in
advance of works.

Photographic record and/or structural pre-condition surveys will be made of the pre-
construction condition of existing access roads, including any public utilities or
infrastructure that may be damaged during transport of materials, and land which is to
be used for any temporary access tracks by the contractor before construction,
including site establishment, to inform the reinstatement works. These must be
documented in a PMU agreed pre-project condition report, and which will serve as a
baseline in case any damage to property occurs. Contractor will be required to restore
any property damage that is caused by their works including damage caused by heavy
construction traffic using existing access roads to at least pre-project condition at their
own cost. On completion of construction, access roads and land used for any
temporary access tracks will be restored to their original condition in accordance with
the agreed report.

Boats used for transporting materials will be well maintained and operated (MAPROL
73/78) and driven by experienced boat handlers to avoid pollution, health and safety
incident

No new access roads or
wharfs/jetties constructed to
facilitate project construction.

PMU approved detailed designs
for temporary and permanent
access tracks within allocated
project sites minimize impacts
and risks on EHS during
subsequent stages of the project

Impacts due to use
of natural resources,
storage of materials
and other
establishment of
temporary facilities

Contractors will use locally sourced materials as far as practical to reduce
transportation, but all raw materials will be sourced only from existing licensed sources.
Construction water to be sourced from an existing island council supply (preferred
option for potable water supplies) or rainwater harvesting if non-potable — no new water
sources will be developed.

No temporary facilities encroach
in 20m of coastal habitat or
beaches or could otherwise
indirectly impact adjacent
marine habitat.

Temporary facilities setup
minimizes impacts and risks on
EHS during subsequent stages
of the project.
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Concrete batching plants and hot mix plants will not be permitted.

Contractors to strictly locate all temporary construction facilities required within the
existing Powerhouses or allocated project sites as described and assessed in the IEE,
except for overnight accommodation that will be provided in existing properties off-site.

If storage areas are required elsewhere land use is to be negotiated with the private
landowner, submit land ownership papers and copy of agreement for temporary land
use.

No vegetation will be cleared for any temporary facilities.

No temporary facilities including storage of spoil, fuel, oil and chemicals will be set up
within 20m of beaches and marine habitat unless within the walled boundaries of an
existing Powerhouse.

No land requiring the cutting of trees is to be used for temporary facilities even if within
the allocated project site.

Noisy and dusty storage facilities or those that may generate sediment laden runoff or
wastewater (e.g., stockpiles, refueling areas) will be located as far as possible from
beaches/marine habitat and the nearest residential properties whilst laydown and
storage areas that are not potential pollution sources may be located minimum 20m
distant.

Only volumes of material required for the day’s work will be stored at the allocated
project site; all other materials to be kept in the boundaries of existing Powerhouses.

A photographic record will be made of the pre-construction condition of land used for
temporary facilities before construction to inform the reinstatement works. After
completion of construction any temporary structures will be completely removed, and
the land will be restored to its earlier condition.

Site clearance

Loss of trees
requiring
compensatory
plantation

Removal of only those trees for which the permission has been granted by the island
council, no vegetation and trees will be removed unless this was assessed in the IEE
and EMP

Compensatory plantation is to be undertaken for all trees to be cut at a ratio of 1:2 or
1:4 for coconut palms; the ecologist of PMC to calculate the actual requirement based
on the detailed design and identify and agree suitable sites and locally native species
in consultation with the Island Council.

Contractors to implement the agreed compensatory plantation plan prior to starting the
work, and then maintain these planted trees for the duration of their contract replacing
any that do not survive.

100% of trees cut compensated
prior to the commencement of
works.

Counterpart
funding and
contract budget

PMU and
Contractor

E&S team of
PMU with
support PMC

Prior to the
commencement of
works

B. Construction (also see following tables)

General
construction
activities including
site establishment,
site clearance,
earthworks,
excavation, civil
works, installation,
an influx of
workers etc.

Generation of dust
from movement of
vehicles for transport
of materials and
equipment, loading
and unloading of raw
materials,
earthworks,
excavation and civil
works

Generation of oxides
of nitrogen, sulphur
dioxide and

Comply with project EMP plus approved CEMP including the pollution prevention sub-
plan, ECOP and the IFC EHS General Guidelines in relation to air quality and noise
during construction works and avoid the occurrence of pollution incidents and noise
and vibration disturbance to the local communities as far as practical in consultation
with the Island Councils.

Use tarpaulin covers tied down securely to the body of all vehicles and boats when
transporting the loose material.

Large heavy vehicles will not be utilized in transporting materials and equipment on
islands but since the roads are unsurfaced cover roads with geotextile and stone or
steel plates to minimize dust throw if there will be a high volume of traffic movement.
Contractors will undertake weekly dust soiling checks of surfaces of the closest non-
FENEKA properties during earthworks and those adjacent to unsurfaced access roads
and help with cleaning of external surfaces of property if there is any dust is evident.

Compliance with the project
level air quality, noise, and water
quality standards as per chapter
2 of the IEE with quantitative
monitoring per EMoP as
required--if these levels are
exceeded, the contractor will be
required to implement additional
mitigation.

EMP/CEMP requirements
successfully implemented as
determined through regular site
checks, photographic record etc.

To be included
contract cost.

Contractor

E&S team of
PMU with
support PMC

Prepare during pre-
construction and
comply throughout
construction stage
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particulate emissions
by construction plant
and vehicles

Erosion of exposed
soil due to surface
water runoff
especially during
monsoon season,
sediment laden
runoff from exposed
soil or stockpiles of
loose material
resulting in increased
turbidity of marine
water

Generation of noise
and vibration from
movement of
vehicles for transport
of materials and
equipment, loading
and unloading of raw
materials,
earthworks,
excavation, civil
works, installation,
an influx of workers

Spillage or leaks of
fuel, oil, and
chemical used in
construction
impacting the quality
of groundwater or
marine water

Ensure all stationary emission sources such as diesel generator sets, and all
construction vehicles are regularly serviced and maintained in good working order in
accordance with manufacturer instructions and have passed emission tests; keep log
of maintenance work undertaken

Belching of black smoke prohibited.

Keep vehicles clean to avoid transport of mud from the project site and use twice daily
sprinkling of water on the project site and access roads when in active use during the
dry (non-monsoon) season to suppress dust. Spraying of water will be done using just
the right quantity of water to suppress dust whilst avoiding excess surface water runoff
or the ponding up of water.

Minimize soil erosion, windblown dust, and surface water runoff by reducing the extent
of earthworks. Undertake sequenced construction especially for cable trenching and
revegetate areas immediately construction activities are completed in one area rather
than undertaking earthworks on all parts of the site to minimize the area of bare ground
exposed at any one time.

Keep stockpiles of soil, aggregate and waste materials at least 20m from the coast,
keep them covered except when in active use to avoid suspension or dispersal by
wind.

Minimize double handling and drop loads for the storage and use of loose materials.
For works with earthworks and excavations within 20m of the marine environment or
with no vegetation or buildings separating the works site from it, contractor will install
cut off ditches or use sediment fences (semi-permeable geotextile) to guard against
loss of soil from surface water runoff during heavy rainfall.

Open burning of any project-related waste is strictly prohibited.

Noise level at nearest residential property or other sensitive receptor not to exceed
project noise levels (or <3dB(A) increase if already exceeded and a baseline noise
monitoring was conducted to inform this; project noise levels are per Chapter 2 IEE.
Timing of works to be agreed in consultation with the Island Councils to choose times
that will cause minimum disturbance to the local community. Strictly limit the working
hours to weekday daytimes with no work on weekends, holidays, or festivals. Conduct
noisy works including earthworks, excavation and trenching and traffic movements only
during 8am-5pm, and avoid all construction works at night from 10pm to 7am. Loud
construction noise to be kept to short periods of time in each hour. Schedule the noisy
works where there is a risk of noise standards being exceeded in the vicinity of
properties and mosques between 10am to 4pm and outside of lunch and prayer time to
ensure the noise will not disturb residential area resting times.

Residents within 500m will be informed well in advance of the construction schedule for
noisy activities and be kept informed daily.

Construction work adjacent schools will be scheduled to avoid classroom disturbance,
in the school holidays or after hours.

Sound levels received by workers must not be over 85 dB(A) during continuation of 8
working hours without wearing PPE.

Construction methods and machinery are to be selected seeking to minimize ground
disturbance, noise and vibration.

Use modern, low noise generating equipment e.g., <65dBA sound pressure level at
1m.

Follow the IFC EHS General Guidelines in relation to the use and storage of any fuel,
oil, and chemical to minimize pollution incident risk including spill prevention,
emergency response, spill clean-up and remediation. Fuel, oil, and chemicals actively
in use to be stored in labelled, sealed containers on drip trays to provide secondary
containment. In designated storage areas, they will be kept under lock and key on an

No outstanding air quality, dust,
noise, vibration, groundwater or
marine water quality related
grievances from local
communities or other interested
stakeholders
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undercover, impermeable surface bunded to 110% capacity and ideally located in the
powerhouse.

Refueling operations, equipment servicing and washdown to take place on an
impermeable surface at least 20m away from the marine environment with all drainage
directed through oil and grease interceptors before being discharged to ground.
Provide spill response kit with sufficient absorbent materials (e.g., sorbents, dry sand,
sandbags) at the stores and on-site for soaking up any fuel, oil, or chemical leaks or
spills.

Conduct regular training of workers on the pollution prevention sub-plan including good
housekeeping requirements, management of earthworks and excavations to avoid
sediment laden surface runoff, the environmentally sound and safe storage and use of
all fuels, chemicals and oils used on site, and how to respond to and clean up leaks
and spills and dispose of the contaminated sorbent material which would be treated as
a hazardous waste.

Generation of
construction waste
and wastewater

Use of raw materials
for construction
(cement, aggregate,
sand, etc.)

Inappropriate
disposal of inert spoil
from excavations in
the island landscape
blocking drains,
resulting in
windblown dust and
increased turbidity of
marine water

Inappropriate
disposal of solid
wastes generated
from project site,
including packaging
materials from
equipment, left
over/unused/
damaged/end of life
parts, etc.

Inappropriate
disposal of
hazardous wastes
generated from
project site and
workers e.g., left
over/used oils,
lubricants,
chemicals, e-wastes
etc.

Comply with project EMP plus approved CEMP including the waste management sub-
plan, ECOP and the IFC EHS General Guidelines in relation to waste management
during construction works

Construction materials (especially sand and gravel e.g., for trenching and on-site
access track construction) will be sourced from existing approved sources with
operating licenses, and records kept of all the materials used and their source.
Contractors to provide adequate facilities for the handling and storage of raw materials
ideally located in the powerhouses to reduce the amounts of waste caused by damage
or exposure to the elements.

Leaving or disposing of construction waste on-site or disposing of it at Island Council
waste management facilities is strictly prohibited.

Prohibit use of waste (e.g., empty cement bags and containers, plastic, wooden planks)
for backfilling — only inert spoil may be used for backfilling to avoid the need for off-site
disposal

Dumping of construction waste, including any excess spoil on agricultural fields, into
drains, any surface water bodies, and into the marine environment is to be prohibited.

Prohibit open burning of construction waste.

Balance cut and fill in the construction area as far as practical, if excess spoil needs to
be taken off-site it will be disposed of on the island in conjunction with the Island
Council at a location that is suitable for accepting the inert waste and in a manner that
will not result in windblown dust, sediment laden surface water runoff etc.

Contractors will quantify the extent of earthwork and excavation required and locations
for disposal of excavated spoil. Records of volumes of generated and reused spoil, and
all transfer and location records of the disposal off-site are to be kept by the contractor.

Discharge of sediment laden surface water runoff directly into the marine environment
is forbidden. If discharge is not to ground construction of sedimentation ponds is
required to allow sediment to settle out of the water before its release of water into the
marine environment.

Packaging materials once removed to be immediately collected and stored so it cannot
be blown by the wind.

Prior to the start of works contractors will ensure an appropriate waste management
collection, storage and disposal system for domestic solid waste and construction
waste is established at the construction site and all overnight accommodation that is
provided by the contractors.

Compliance with the project
marine water quality standards
as per chapter 2 of the IEE with
quantitative monitoring per
EMoP as required--if these
levels are exceeded, the
contractor will be required to
implement additional mitigation.

EMP/CEMP requirements
successfully implemented as
determined through regular site
checks, photographic record etc.

No outstanding material
sourcing, waste related or
marine water quality related
grievances from local
communities or other interested
stakeholders

To be included
contract cost.

Contractor

E&S team of
PMU with
support PMC

Prepare during pre-
construction and
comply throughout
construction stage
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Budget Source/| Implementation Monitoring Implementation
Topic Impact or Risk Mitigation Measure Performance Standard Mitigation Cost | responsibility responsibility schedule
Construction waste Encourage recovery of all waste that could either be reused or sold to recyclers rather
especially packaging | than disposing of it, the segregated collection of waste will ensure recycling values are
covers of materials if | maximized.
not collected and In preparation for off-island disposal collect and store all waste produced in an
securely stored can environmentally safe and sound manner in a designated, labelled area. Separate
result in litter, those covered waste containers (skips, bins, drums, or bags) will be provided for all the
blown away into different types of waste generated facilitating segregation for reuse and recycling
marine water can purpose and correct disposal destination. Waste containers will be appropriate to their
block the light of content e.g., solid waste within enclosed bins to contain leachate and avoid vermin,
corals and have hazardous waste storage must incorporate impermeable concrete surface bunded to
direct detrimental 110% volume which is not connected to the drainage system to collect spills and leaks.
effects on marine Sensitize workers on good housekeeping and the environmentally safe and sound
fauna such as storage and disposal of wastes, most importantly not to leave loose garbage lying
entanglement and around. Provide regular toolbox talks and ensure all workers are familiar with the need
ingestion in case of | for waste management, segregation and place waste containers to collect the different
species like marine | \yastes so they are not thrown on the floor.
turtles ; N -
Develop a procedure/system to penalize, through escalating fines or similar, any
construction workers who breach these waste management requirements.
Solid waste collected will be regularly transported off island at the contractors cost for
disposal at the licensed waste management facility of Thilafushi and not be allowed to
accumulate on site over long periods.
Hazardous collected will be regularly transported off island at the contractors cost for
disposal transboundary per national regulations and not be allowed to accumulate on
site over long periods.
Document all solid and hazardous waste removed off site using transfer notes, to be
taken by licensed waste contractor who should reuse/recycle or dispose of the waste
according to type to suitably licensed and engineered waste management facilities.
On completion of works, no waste will be left on the island for the Island Councils to
dispose of. PMU and Island Councils to confirm all waste has been removed before
handover.
For sanitation and welfare facilities for construction workers including toilets and hand
washing facilities existing facilities connected to wastewater treatment or septic tanks
with soak-away will be used such as those at powerhouses, no new sanitary facilities
will be established. No untreated sanitary wastewater is to be discharged direct to the
marine environment or to ground.
General Exposure to Comply with project EMP plus approved CHSMP including the occupational and Compliance with national labor, | To be included | Contractor E&S team of Prepare during pre-
construction occupational and community health and safety sub-plans, labor management subplan, traffic health and safety regulations contract cost. PMU with construction and

activities including
site establishment,
site clearance,
earthworks,
excavation, civil
works, installation,
an influx of
workers etc.

community health
and safety risks

management subplan, ECOP and the IFC EHS General Guidelines in relation to
occupational and community health and safety, ILO guidelines on construction site
health and safety' and labor accommodation? whilst taking a zero-tolerance approach.
Contractors are responsible for ensuring health and safety of everyone on the
construction site including visitors and sub-contractor workers regardless they have
been formally or informally employed.

Require all subcontractors and workers to confirm they have seen and understood the
requirements of the CHSMP before proceeding with their work.

Ensure the dedicated health and safety supervisors and stewards are always present
on site when active. If staff on annual leave or off sick provide alternative supervision
staff.

Zero tolerance approach to
health and safety adopted

No fatalities or lost time
incidents during construction
works

100% of health and safety
incidents including near miss
recorded, immediately

support PMC

comply throughout
construction stage

1 https://www.ilo.org/sector/Resources/codes-of-practice-and-quidelines/WCMS _861584/lang--en/index.htm

2 https://www.ilo.org/wemsp5/groups/public/---ed_emp/---emp_ent/---multi/documents/publication/'wecms_116344.pdf



https://www.ilo.org/sector/Resources/codes-of-practice-and-guidelines/WCMS_861584/lang--en/index.htm
https://www.ilo.org/wcmsp5/groups/public/---ed_emp/---emp_ent/---multi/documents/publication/wcms_116344.pdf
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Topic

Impact or Risk

Mitigation Measure

Performance Standard

Budget Source/
Mitigation Cost

Implementation
responsibility

Monitoring
responsibility

Implementation
schedule

Enforce disciplinary systems (e.g., immediate removal from site) for non-compliance
with PPE requirements and other health and safety measures

OHS risks related to
dust and noise,
operation and
movement of
construction plant
and vehicles,
working conditions,
road-related
accidents for drivers,
transport-loading and
unloading risks,
earthworks and
excavations for
trenches and
foundations,
electrical and fire
hazards including
working in vicinity to
electric power,
working in remote
island location, etc.

Require workers to observe the OHS measures in IFC EHS Guideline on Construction
and Demolition and for those working with electrical equipment in the IFC EHS Electric
Power T&D Guideline

Only allow suitably trained and qualified workers to be allowed to work on electrical
equipment and at height, these workers must have a training record of attending
suitable training course on electrical safety and working at height and be provided with
and wear the appropriate PPE for their role.

Untrained workers must never be permitted to work with live electricity or at height.
Provide recommended Personal Protective Equipment to workers (regardless formal
and informal, directly contracted or subcontracted) in accordance with Table 2.7.1.
Summary of Recommended Personal Protective Equipment according to hazard in IFC
EHS Guidelines on OHS and the ILO guidelines on construction site health and safety.
Provide regular worker training on health and safety and daily briefings led by the EHS
supervisor, conduct regular drills on execution of the emergency preparedness and
response plan.

Ensure good housekeeping at the construction site, storage areas, overnight
accommodation, etc. — these are all to be kept neat and tidy, no trip hazards e.g., no
materials, equipment, trash laying around.

Given the remoteness of the construction site ensure a qualified first aider (with
immediate access to a doctor) and trained fire marshal is always available on-site with
an appropriately equipped first aid kit and appropriate in-date/serviced fire
extinguishers and other firefighting equipment immediately available for use. Eye wash
station and water supply to shower to be provided where there is a risk of a hazardous
substance encountering the skin.

Provide an ambulance (car/boat/helicopter) which is always available on-call for the
more serious cases and arrange with the nearest Health Center and/or Hospital for
emergency cares of workers.

Prepare signboards reminding of health and safety measures and procedures to follow
in case of accident, including key contact details (ambulance, doctor, hospital, etc.)
Keep a log of all occupational and community health and safety incidents, near-misses
and accidents.

OHS risks related to
sanitation and
welfare of employees
including COVID-19,
HIV/AIDS and other
communicable
diseases spread — at
project site and
accommodation, etc.

Spread of COVID-
19, HIV/AIDS, and
other communicable
diseases to local
community through
unsanitary conditions
or presence of
project workers

Provision of access to sufficient existing toilet and washing facilities should be provided
for the number of workers with 1 toilet per 6 workers; male and female facilities are to
be provided or there should be an indication of whether the toilet facility is “in use” or
“vacant” if not segregated.

Toilet facilities used to be provided with adequate supplies of hot and cold running
water, soap, and hand drying devices.

Toilets to be cleaned at least twice a day to ensure maintained in hygienic condition.
Provide workers with access to a shaded rest area onsite or immediately adjacent so
breaks can be taken at any time they feel it is necessary.

Provide workers with access to clean eating areas and kitchen facilities for breaks and
mealtimes with a supply of drinking water meeting EPA/WHO drinking water standards.
For workers not local to the area, suitable overnight accommodation (refer to ILO
guidance on workers’ accommodation) must be provided by the contractor, use should

be made of existing accommodation facilities and no worker’'s camp will be established.

It must be ensured each worker has their own bed and locker.

Construction workers to follow healthy hygiene practices to lower the risk of disease
spread.

Check health condition of workers on daily basis, for example, use of a self-certification
forms and temperature checks before being allowed on the construction site with more
thorough monthly health checks by qualified medical professional

investigated, and corrective
action taken to prevent repeat

EMP/CEMP requirements
successfully implemented as
determined through regular site

checks, photographic record etc.

No outstanding health and
safety related grievances from
workers, local communities or
other interested stakeholders

To be included | Contractor E&S team of Prepare during pre-
contract cost. PMU with construction and
support PMC comply throughout
construction stage
To be included | Contractor E&S team of Prepare during pre-
contract cost. PMU with construction and
support PMC comply throughout

construction stage
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Topic

Impact or Risk

Mitigation Measure

Performance Standard

Budget Source/
Mitigation Cost

Implementation
responsibility

Monitoring
responsibility

Implementation
schedule

Community conflict
with project workers
including sexual
exploitation, abuse,
and harassment

For hiring of migrant workers medical tests are to be undertaken to screen for health
conditions including COVID-19 and HIV/AIDS per national procedures; for all workers
not local to the area COVID-19 screening to be undertaken before travel to site
Prevent standing water as it may become a breeding habitat for mosquitoes etc.
Contractor staff and local communities will be given awareness raising in COVID-19
and HIV/AIDS, other communicable diseases, local culture and heritage, and sexual,
exploitation, abuse, and harassment by PMU and contractors EHS team with workers
having strict penalties (e.g., immediate removal from site) for any non-compliance of
workers to the agreed code of conduct

Impacts on Comply with project EMP plus approved CEMP including the pollution prevention sub- To be included | Contractor E&S team of Prepare during pre-
community health plan, ECOP and the IFC EHS General Guidelines in relation to air quality and noise contract cost. PMU with construction and
due to dust, noise, during construction works and avoid the occurrence of pollution incidents and noise support PMC comply throughout
vibration, water and vibration disturbance to the local communities as far as practical in consultation construction stage
pollution etc. with the Island Councils.
Restrict access to the construction sites. Erect a temporary solid fence or barriers (not
Community risks due | tapes) and sign construction sites and open excavations with hazard warning signs to
to community access | prevent public access; this is applicable to all works accessible from the public domain
to construction works | Do not leave hazardous conditions (e.g., unlit open excavations without a means of
including open escape) overnight unless absolutely no access from the public can be ensured.
excavations etc. Signboards on site boundary fences are to include key contact details in case of local
community accident (contractor, ambulance, doctor, health center, hospital, etc.)
Community risks In conjunction with Island Council contractor to undertake regular construction and
related to traffic electrical safety community awareness raising activities in local affected communities
congestion and and with local schools starting prior to the construction.
increased risk of Drivers to strictly follow traffic management sub-plan, and all road safety regulations
road-related accident | Ensure proper execution of traffic controls at the harbour, on the access roads, and at
the site entrance including use of highly visible advance warning signs and flag
Risks due to persons to control loading and unloading and entry and exit, temporary gates to
accidents from construction sites are to be set sufficiently far back to prevent vehicles having to
community access to | stop/queue on the existing access roads etc.
electrical
infrastructure
Undertaking of Hindrance to public Comply with project EMP plus the ECOP and approved traffic management subplan EMP/ECOP/CHSMP To be included | Contractor E&S team of Prepare during pre-
construction works | access and road Boat and traffic movements to avoid periods of peak traffic, timing of deliveries to be requirements successfully contract cost. PMU with construction and
in public domain users due to use of agreed in consultation with the Island Council to minimize disturbance to harbour and implemented as determined support PMC comply throughout
existing access road users through regular site checks, construction stage
roads, wharfs/jetties Ensure access to public and private property is maintained throughout construction photographic record etc.
and construction period in consultation with the residents and the Island Councils, safe access will be
activities maintained and alternative signed routes and access will be provided if there is to be No outstanding access related
temporary diversions or blockages grievances from the local
community or other stakeholders
Unintentional Implement careful construction practices to avoid damage to existing structures (e.g., No unanticipated damage to To be included | Contractor E&S team of Prepare during pre-
property or public buildings) and roads, public utilities, drains etc. physical cultural resources contract cost. PMU with construction and

utilities damage

Use will be made of existing access roads; in locations where access is restricted use
of manual labor utilizing push carts instead of motor vehicles to transport the materials
and equipment.

On completion of works restore all temporarily used sites and access roads to at least
their pre-project condition following works; this will involve cleaning site of any debris or
wastes, left over material and soil/rocks/sand, contaminated soil although this should
have been avoided through EMP measures; revegetation if required; drainage if

because of the construction
works

EMP/ECOP/CHSMP
requirements successfully
implemented as determined
through regular site checks,
photographic record etc.

support PMC

comply throughout
construction stage
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Topic

Impact or Risk

Mitigation Measure

Performance Standard

Budget Source/
Mitigation Cost

Implementation
responsibility

Monitoring
responsibility

Implementation
schedule

required; local topographical adjustments; addition of good quality soil if the latter was
eroded or removed by construction works; etc.

No outstanding damage related
grievances from the local
community or other stakeholders

Earthworks and
excavations for
trenches and
foundations

Potential risk of
damage to below
ground resources,
including
undiscovered
archaeological
resources in case of
chance find

Comply with ECOP chance find procedure; implement procedure as soon as any
potential physical cultural resources encountered during the construction activities.

Brief workers on the known physical cultural resources and chance find protocol, the
types of finds to be reported and penalties applying for tempering with them through
induction and toolbox talks before the commencement of any works.

Contractor to declare a chance find to MOECCT/PMU within 24h of find.
MOECCT/PMU to report on any chance find having occurred within 48h to ADB.

Strictly ensure no known physical cultural resources or chance finds are tampered with.

National regulations on physical
cultural resources complied with

No unanticipated damage to
physical cultural resources
because of the construction
works

EMP/ECOP/CEMP
requirements successfully
implemented as determined
through regular site checks,
photographic record etc.

No outstanding physical cultural
resources related grievances
from workers or community
health and safety related
grievances from local
communities

To be included
contract cost.

Contractor

E&S team of
PMU with
support PMC

Prepare during pre-
construction and
comply throughout
construction stage

C. Operation and Maintenance (see following tables)

N/A

|

D. Decommissioning (where required, see following tables)

N/A
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Table 1: Environmental Management Plan for Battery Energy Storage Systems, Energy Management System, and Grid Upgrades (To be Implemented in Addition to the Table 1 General Measures)

Topic

Impact or Risk

Mitigation Measure

Performance Standard

Budget Source/
Mitigation Cost

Implementation
responsibility

Monitoring
responsibility

Implementation
schedule

A. Pre-construction

Non-compliance of Pollution risks and Implement the corrective action plan set out in Appendix 7 for all existing Corrective action plan FENAKA O&M FENEKA E&S team of Short term actions
existing facilities occupational and facilities (powerhouses) and submit a report on the status of actions to ADB to implemented, short term actions Cost PMU with completed prior to
with regulatory Community health and confirm the Comp'etion of all short-term actions before handing over the site to Completed prior to handover of Support PMC handover of site to
requirements and safety risks associated contractor. site to contractor and long-term contractor
interr?ational good with e>§isting powerhouse Upon handover of the project components to FENEKA undertake a third-party actions before project closure.
practice operations audit to confirm continued implementation of national laws and regulations and | No breaches of national laws and Long-term actions

international good practice in the operation of FENEKA existing facilities plus regulations and international good and environmental

compliance with long-term actions and submit the report to ADB as part of the | practice in the operation of audit

EMR. FENEKA existing facilities upon recommendations

In the long term, FENAKA will also prepare and implement a plan for fuel and project closure before project

oil storage and handling. This will include (i) improvements to the existing closure is reached

bunded structures at the fuel storage tanks so that they will be protected from

rain and will store spilt or leaked fuel for pump-out and environmentally safe

and sound disposal; (ii) redesign of the existing oil-separators; and (iii)

construction of bunded, impermeable concrete areas for the storage of empty

lubricant oil drums. Additionally, work practices and site environmental

management need to match this requirement to ensure that no fuel, oil or other

lubricant is allowed to enter the external environment.

If the third-party environmental audit identifies non-compliance FENEKA wiill

immediately implement the recommendations made and report on this in the

next EMR.
Detailed design, Encroachment into BESS and EMS will be installed only within the boundaries of existing No project sites encroach into Contractor to Contractor E&S team of Pre-construction
location of and protected areas, powerhouses protected areas, ecologically reflect in contact PMU with stage; compliance
access to project ecologically sensitive No vegetation will be cleared and no trees will be cut to install the BESS and sensitive zones, natural habitats costs support PMC prior to approval of

components,
construction

planning and
management

zones, natural habitats or
physical cultural resources

EMS in the powerhouses
Grid upgrade cable works will be done only along the existing island roads

No vegetation will be cleared and no trees will be cut to install cables in the
existing roads

Cable routes to avoid the area beneath tree crowns (zone for root protection)
especially for mature trees.

Contractors to provide an inventory of physical cultural resources e.g., mosques
adjacent to the grid cable works to inform the construction workers of the need
to avoid damage to them, and to inform the timing of noisy construction works

or physical cultural resources

No clearance of vegetation and
trees within the project footprint

Disturbance to residential
area

Quietest available equipment with manufacturer-supplied noise mitigation will
be installed.

Contractors to ensure that the design of the project components alone enables
their operation to always comply with 1-hour LAeq 70 dB(A) at the site

PMU approved detailed designs
minimize impacts and risks on
EHS during subsequent stages of
the project

PMU approved CEMP and
CHSMP minimize impacts and
risks on EHS during subsequent
stages of the project

detailed design and
any works
commencing on site
including site
establishment
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Topic

Impact or Risk

Mitigation Measure

Performance Standard

Budget Source/
Mitigation Cost

Implementation
responsibility

Monitoring
responsibility

Implementation
schedule

boundary and 45 dB(A) at the nearest residential properties (irrespective of the
background noise levels from diesel generators)

Routing of cables along existing roads to avoid the damage to existing buildings
and structures, public utilities, street furniture etc.

If existing services must be disrupted the contractors (via service providers if
appropriate) to notify affected communities well in advance of any power outage
etc.

In relation to cumulative impact liaise with other utilities regarding the timing and
extent of other construction works in the same location and ensure plans for
construction works are coordinated so emissions/disruption/ disturbance are
minimized.

Unintentional property or
public utilities damage

For private property or public utilities/street furniture that may be damaged
during construction, including from potential breaking/drilling vibration damage
(buildings, roads, drains etc.) photographic and/or structural pre-condition
surveys are to be completed and agreed with MOECCT prior to any works,
including site establishment. To be documented in a pre-project condition
report, which will serve as baseline in case any inadvertent damage or vibration
impact to property occurs. If risk of structural damage to adjacent properties
from vibration identified due to current condition, consider alternative
construction methods or temporary relocation of occupants during works if at
risk.

Check with public service providers (electric, water, telecoms) whether there
are known pipes, cables, or other utility lines and carry out a scan using cable
avoidance tool to identify any unknown underground utilities prior to excavation.
Contractors to identify in consultation with service providers appropriate
measures to minimize period of disruption to utilities and reduce health and
safety risks during installation.

PMU approved CEMP and
CHSMP minimize impacts and
risks on EHS during subsequent
stages of the project

BESS building design
results in EHS impacts

Minimize visual impact and clutter in locating the above ground equipment,
BESS buildings are to be in keeping with the local vernacular of the existing
powerhouse.

For BESS buildings and containers provide adequate natural and/or artificial
lighting levels to meet the IFC EHS Guidelines on Occupational health and
safety (Table 2.3.3. Minimum Limits for Workplace lllumination Intensity) --
design to ensure that all lighting is of energy efficient LED type with solar
powered LED lighting where practical. Use of fluorescent/HPSV lamps will be
avoided since they are less energy efficient and classed as hazardous waste for
purposes of disposal.

For BESS buildings take a life-cycle approach to detailed design, considering
the use of construction materials and the energy efficiency of the building that
must be kept cool during operation adopting the “green building” concept e.g.,
using natural cooling for reducing the need for air conditioner. Detailed design
to include rainwater harvesting and enable FENEKA to readily fit solar panels
on any building rooftop once operational.

Final surface level of foundations will be at least 1 m above the existing ground
level or highest flood level including an allowance for climate change based on
the findings of climate change assessment prepared for the Project (whichever
is higher)

Foundations to be constructed in such a way as to be adequately drained to
prevent washout.

PMU approved detailed designs
minimize impacts and risks on
EHS during subsequent stages of
the project

Occupational and
community health and
safety risks to FENEKA

Ensure maximum sound power level of equipment at 1 m is 85 dBA, if these
noise levels will be exceeded OHS noise warning signage identifying the ear
protection to be worn must be installed.

PMU approved detailed designs
minimize impacts and risks on
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Topic

Impact or Risk

Mitigation Measure

Performance Standard

Budget Source/
Mitigation Cost

Implementation
responsibility

Monitoring
responsibility

Implementation
schedule

staff and public from
electrical infrastructure

All electrical hazards will feature written and visual warning signs that meet the
IEEE standards to include the ISO 7010 "Hazard Type: Electrical Symbol"
warning of the risk of electrocution.

To prevent against cable break incident of new cables, cable markings will be
installed above the cable to inform those who may be excavating in future. In
case the armour is broken by a third party and the core damaged, protection
relays to which the cables connect will be designed to detect this and stop
sending electricity immediately by automatically opening switchgear to prevent
a live shock to the person.

EHS during subsequent stages of
the project

BESS health and safety
risks

Location of battery storage building or container away from normal work areas
of FENEKA.

BESS will be installed with adjacent fresh water tap with eye wash and shower
in case staff come into contact with the battery solution.

Batteries bought for the project will be of high quality and come in prefab casing
with built in automatic fire alarm system, fire extinguishers and sand buckets will
also be provided.

Provide automatic fire alarm and fire suppression system in buildings and
containers with emergency exit signage.

Provide fire extinguishers (for electric fires) in a prominent, signed location near
to fire-risk locations with service and expiration dates clearly labelled along with
posters on fire safety.

Provide fully stocked, in-date first aid kit installed in a prominent, signed
position, first aid posters and emergency contacts to also be displayed.

Display material data sheets for any fuels, oil, or chemicals used in the BESS.

PMU approved detailed designs
minimize impacts and risks on
EHS during subsequent stages of
the project

0&M General impacts and risk | Develop in conjunction with FENEKA an O&M Plan for the BESS, EMS and grid | 0&M Plan included in handover to | Contractor to Contractor E&S team of Pre-construction
on project affected upgrades setting out the schedule of inspections, maintenance required, and all | FENEKA to minimize impacts and | reflect in contact PMU with stage; compliance
persons, including O&M EHS measures to be followed during any maintenance works. O&M Planto be | risks on EHS during subsequent | costs support PMC prior to handover to
workers and local informed by a facilitated risk assessment and include a health and safety Plan stages of the project FENEKA
communities and an Emergency Response and Preparedness Plan in relation to the BESS
operation
Impacts from Include in the bidding document and contract agreement with suppliers for Provisions for disposal of batteries | Counterpart PMU and E&S team of Prior to issue of
inappropriately disposed disposal of used batteries as hazardous waste. Hazardous waste collected will by supplier included in both the funding and Contractor PMU with bidding and contract
used batteries be regularly transported off island at the contractor (suppliers) cost of disposal bidding and contract document for | contract budget support PMC documents by
transboundary per national regulations and not be allowed to accumulate on all contract works packages. MOECCT
site over long periods. Contractor will provide a leak proof, fully enclosed In submission of bids
battery collection system to FENEKA allowing the environmentally safe and No breaches of the EMP and upon award of
sound temporary storage of the used battery cells whilst awaiting disposal. requirements by contractor. contract for
contractor
B. Construction
Noisy construction Disturbance to fauna using | For powerhouses with forest and coastal vegetation adjacent noisy works only EMP/ECOP/ CHSMP To be included Contractor E&S team of Prepare during pre-
work adjacent forest and coastal | permitted from one hour after sunrise to one hour before sunset to minimize its | requirements successfully contract cost. PMU with construction and

vegetation

disturbance

Disturbance to mosques

For powerhouses with mosques adjacent no noisy works will be undertaken
during prayer time; same will apply to the cable laying adjacent to mosques

Trench digging and
cable laying for
cable upgrades

Difficulty in road access
and health and safety risks
during the

Trenching and cable laying work will be carried out as fast as possible; the
trenches will only be left open for a single day

Whole roads will not be blocked with temporary diversion plans following the
traffic management sub-plan as needed

Work will be barricaded with solid moveable fences/barriers, warning signs,
lights, and flag persons provided to control pedestrian and traffic movement

implemented as determined
through regular site checks,
photographic record etc.

No outstanding grievances from
local communities or other
stakeholders

support PMC

comply throughout
construction stage
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Budget Source/ | Implementation Monitoring Implementation
Topic Impact or Risk Mitigation Measure Performance Standard Mitigation Cost | responsibility responsibility schedule
Disposal and Impacts from Any batteries that are rejected during installation and commissioning due to 100% of batteries disposed of by | To be included | Contractor E&S team of Prepare during pre-
management of inappropriately disposed | damage or failure will immediately be removed from the site and returned to the | the supplier, no batteries contract cost. PMU with construction and
batteries defunct batteries during supplier as per O&M requirements remaining on site for disposal support PMC comply throughout
installation construction stage
Compliance with national laws and
regulations.
EMP requirements successfully
implemented as determined
through regular site checks,
photographic record etc.
C. Operation and Maintenance
0&M General impacts and risk | Implement the agreed O&M Plan Project infrastructure maintained | FENEKA O&M | FENEKA FENEKA Prepare during pre-
of powerhouse and grid During maintenance activities all the mitigation measures applicable to the in working order and is always in supported by construction and
network including BESS construction stage are also applicable to FENEKA maintenance workers or good condition. E&S team of comply throughout
and EMS on project contractors and are to be followed, including strict prohibitions on workers. PMU and the O&M stage
affected persons, including | Regular visual and technical inspection of condition and maintenance as Compliance with national laws and PMC for duration
FENEKA O&M workers required to be carried out, keep photographic records and log of all inspections, | regulations. of project
and local communities including register of faulty equipment found, and actions taken in response.
Electrical equipment and electric wiring to be checked for safe current and EMP/O&M Plan successfully
voltage ratings. implemented by FENEKA as
Maintain all noise generating project equipment to ensure noise to be limited to | determined through regular site
the following as 1-hour LAeq: (i) 70 dB(A) at the site boundary; (ii) at residential | checks, photographic record etc.
properties, 55 (day) and 45 (night) dB(A)
Ensure all liquids (fuel, oil, or chemicals) are stored in an undercover area with No outstanding O&M related
impermeable floor with spill containment bund of 110% capacity under lock and | grievances from local communities
key. or other stakeholders
Label all drums and containers with their content and potential risk signs (e.g.,
flammable, corrosive, toxic, etc.) and always keep spill prevention equipment
available on site.
Display material data sheets for any fuels, oil, or chemicals used on site.
Keep spill prevention equipment available on site.
General occupational and | Implement the agreed O&M Plan Compliance with national laws and | FENEKA O&M FENEKA FENEKA Prepare during pre-
Ensure all O&M staff have received appropriate OHS trainings for their role regulations. Cost construction and

community health and
safety risks of powerhouse
and grid network
operations including BESS
and EMS

including for the additional health and safety risks related to the BESS and EMS
O&M.3

Always keep the additional operational area of the BESS neat and tidy. Store
equipment in a dedicated, covered, labelled storage area (materials, tools,
equipment, and any spare parts). Remove any trip hazards on the ground, e.g.,
open channels, materials, equipment, trash laying around.

Visually inspect for any standing water around the BESS building or container,
and when identified, remove, or provide appropriate drainage to remove it in a
timely manner; ensure the drainage system is not blocked and fully operational.
Display clear emergency exits signs (in working order, if light signs, ensure
works) in the BESS buildings and containers and keep all the exits clear of any
blockage.

Maintain all lights in working order.

Ensure all vents free of blockages and regularly maintained.

Ensure a recent, full, first aid kit and adequate firefighting equipment is always
available on site, stored in clearly labelled and easily accessible area. Replace

EMP/O&M Plan successfully
implemented by FENEKA as
determined through regular site
checks, photographic record etc.

Zero project-related health and
safety accidents reported during
O&M

No outstanding O&M related
grievances from local communities
or other stakeholders

comply throughout
O&M stage

3 Training on the operation and maintenance of the lithium ion and flow batteries will be provided by the EPC contractor to the FENAKA operators.
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Impact or Risk

Mitigation Measure

Performance Standard

Budget Source/
Mitigation Cost

Implementation
responsibility

Monitoring
responsibility

Implementation
schedule

the first aid equipment timely as required to keep all equipment within its expiry
date.

Service the firefighting equipment timely as required to keep all equipment in
date.

Provide first aid and firefighting training to select, volunteer staff in relation to
the BESS; at least one staff having recently carried out first aid and firefighting
training must be always present on site. Refreshers are to be provided once a
year.

Hang posters showing first aid procedures especially for electrocution, and fire
procedures, as well as listing all emergency contacts. Display the emergency
phone number and location of first aider, doctor, health center, and hospital in a
clear and easily accessible location.

Ensure BESS buildings and containers are structurally sound if any earthquake
occurs, check building soundness prior to allowing workers back.

Keep BESS buildings and containers always locked (except when workers are
in-coming or exiting) but at times when the door is unlocked, ensure one staff is
always present to control any unauthorized entry.

Carry out periodic safety related awareness raising in local communities living
in proximity to electrical installations, including but not limited to, electrocution
risks.

Disposal and
management of
batteries

Impacts from
inappropriately disposed
defunct batteries during
installation

Use batteries according to given guidelines to maximize their lifetime and
reduce the need for disposal.

FENEKA O&M Plan will include an emergency plan that will be put in place in
case of the accidental bursting of the batteries.

Dispose the batteries as hazardous waste to a hazardous waste management
facility requiring the transboundary disposal under the Basel Convention since
facilities do not exist on the Maldives. Handling and disposal of used batteries
shall be done in compliance with Waste Management Policy and Waste
Regulations (2013) of Maldives as well as in compliance with Basel Convention
on the Control of Transboundary Movement of Hazardous Wastes and their
Disposal (1989).

Replaced battery cells will be temporarily stored in the leak proof, fully enclosed
battery collection system until they are removed off site by the contractor
(supplier) — as per contract agreement with suppliers for the disposal of used
batteries

Only dry batteries will be transported to avoid possible leakages.

100% of batteries disposed of by
the supplier, no batteries
remaining on site for disposal

Compliance with national laws and
regulations.

EMP successfully implemented by
FENEKA as determined through
regular site checks, photographic
record etc.

FENEKA O&M

FENEKA

FENEKA
supported by
E&S team of
PMU and the
PMC for duration
of project

Prepare during pre-
construction and
comply throughout
O&M stage

D. Decommissioning

Dismantling BESS
batteries

Impacts from
inappropriately disposed
used batteries

Use batteries according to given guidelines to maximize their lifetime and
reduce the need for disposal.

Dispose the batteries as hazardous waste to a hazardous waste management
facility requiring the transboundary disposal under the Basel Convention since
facilities do not exist on the Maldives. Handling and disposal of used batteries
shall be done in compliance with Waste Management Policy and Waste
Regulations (2013) of Maldives as well as in compliance with Basel Convention
on the Control of Transboundary Movement of Hazardous Wastes and their
Disposal (1989).

Replaced battery cells will be temporarily stored in the leak proof, fully enclosed
battery collection system until they are removed off site by the contractor
(supplier) — as per contract agreement with suppliers for the disposal of used
batteries

100% of batteries disposed of by
the supplier, no batteries
remaining on site for disposal

Compliance with national laws and
regulations.

EMP successfully implemented by
FENEKA as determined through
regular site checks, photographic
record etc.

FENEKA O&M

FENEKA

FENEKA

Prepare during pre-
construction and
comply in
decommissioning
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Only dry batteries will be transported to avoid possible leakages.

Table 32: Environmental Management Plan for Solar Photovoltaic (Rooftop and Ground Mounted) Systems (To be Implemented in Addition to the Table 1 General Measures and Table 2 re Battery Energy
Storage Systems and Cable Works)

Topic

Impact or Risk

Mitigation Measure

Performance Standard

Budget Source/
Mitigation Cost

Implementation
responsibility

Monitoring
responsibility

Implementation
schedule

A. Pre-construction

Detailed design,
location of and
access to project
components,
construction
planning and
management

Encroachment into No trees will be cut to install either rooftop or ground mounted solar systems; if | No project sites encroach into FENEKA — FENEKA — E&S team of Pre-construction
protected areas, required some trimming of trees will be permitted to minimize shading of rooftop | protected areas, ecologically rooftop rooftop PMU with stage; compliance
ecologically sensitive solar with island council permission sensitive zones, natural habitats Ground Contractor — support PMC prior to approval of
zones, natural habitats or Rooftop solar will only be installed on mosques with the prior agreement of the | or physical cultural resources mounted - ground mounted detailed design and
physical cultural resources | |mam No clearance of vegetation and contractor to Contractor to any works _
Ground mounted PV installation in Thoddoo will be done only on land classified | trees within the project footprint reflect in contact | prepare detailed commencing on site
as modified habitat (agricultural) contrary to national regulations costs design; PMU to mctlut()jlllng S'tet
i : ; establishmen
Grid connection cable works will be done only along the existing island roads fhnedlgtger than as documented in review with !
No vegetation will be cleared and no trees will be cut to install cables in the suppor_t of PMC
o to confirm all
existing roads
, , EMP measures
Cable routes to avoid the area beneath tree crowns (zone for root protection) adequately
especially for mature trees. incorporated
Disturbance to residential Rooftop PV will be done on buildings only with the prior agreement of their PMU approved detailed designs FENEKA — FENEKA — E&S team of Pre-construction
area owner minimize impacts and risks on rooftop rooftop PMU with stage; compliance
Ground mounted PV installation in Thoddoo will be done on the land owned by | EHS during subsequent stages of | Ground Contractor — support PMC prior to approval of
the island council away from the residential areas to minimize the disturbance the project mounted - ground mounted detailed design and
Routing of cables along existing roads to avoid the damage to existing buildings contractor to Contractor to any works_ it
and structures, public utilities, street furniture etc. reflect in contact | prepare detailed commencing on site
costs . including site
design; PMU to .
review with establishment
support of PMC
to confirm all
EMP measures
adequately
incorporated
Solar PV design results in Selection of an environmentally safe and sound solar photovoltaic panel froma | PMU approved detailed designs FENEKA — FENEKA — E&S team of Pre-construction
EHS impacts such as glint manufacturer who offers a facility for return of end-of-life solar PV equipment. minimize impacts and risks on rooftop rooftop PMU with stage; compliance
and glare Solar panels installed must not contain hazardous materials e.g., cadmium, EHS during subsequent stages of | Ground Contractor — support PMC prior to approval of
lead, or selenium. Equipment purchased for use on the project is to be the project mounted - ground mounted detailed design

accompanied by letter from the manufacturer stating its composition and the
leaching potential of any heavy metal content to determine if it is acceptable
and how it is to be disposed on at end-of-life.

Solar panels to have an anti-reflective coating to minimize glint and glare and
maximize light absorption, tables/racks to be anti-reflective made of galvanized
steel or aluminium.

Detailed design to minimize visual impact and clutter, orientation is to avoid
glint/glare.

For islands with airports consult with the aviation authority regarding concern
from glint/glare of solar panel and take on board any recommendations made.

contractor to
reflect in contact
costs

Contractor to
prepare detailed
design; PMU to
review with
support of PMC
to confirm all
EMP measures
adequately
incorporated
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Impact or Risk

Mitigation Measure

Performance Standard

Budget Source/
Mitigation Cost

Implementation
responsibility

Monitoring
responsibility

Implementation
schedule

Provide visual warning signs to include the ISO 7010 "Hazard Type: Electrical
Symbol" warning of risk of electrocution for electrical equipment in houses for
rooftop solar and around the ground mounted solar power plant.

On all individual items of electrical equipment provide written and visual warning
signs to include the ISO 7010 "Hazard Type: Electrical Symbol" warning of risk
of electrocution, high-risk equipment to be kept within a secure, locked cabinet.

Detailed design to include lightening protection.

Detailed design of ground mounted solar is to include for rainwater harvesting
for solar photovoltaic panel cleaning.

Foundations and racking system will be designed to withstand earthquakes and
powerful cyclones and hurricanes, which will limit the probability of generation
unavailability as well as reducing any potential hazard of PV panels being lifted
and blown onto adjacent properties.

Ground mounted solar PV To facilitate use of the space beneath the ground mounted solar power plant, PMU approved detailed designs Ground Contractor — E&S team of Pre-construction
design results in EHS allow the growth of vegetation and protect from flood, solar PV modules to be minimize impacts and risks on mounted - ground mounted | PMU with stage; compliance
impacts such as ponding of | positioned on a pagoda with cabling suitably protected. EHS during subsequent stages of | contractor to Contractor to support PMC prior to approval of
water To facilitate removal mass concrete foundations are not to be used, pre-cast the project reflect in contact | prepare detailed detailed design
concrete foundation blocks will make land restoration easier. costs design; PMU to
Detailed designs of ground mounted solar will keep new impermeable surfaces reVIeWrtWI:‘hPMC
to a minimum since the project site form part of a natural groundwater recharge tsuppof_ 0 I
Zone. o confirm a
] ] ) EMP measures
Foundations to be constructed in such a way as to be adequately drained to adequately
prevent washout. incorporated
Ensure maximum sound power level of equipment at 1 m is 85 dBA, if these
noise levels will be exceeded OHS noise warning signage identifying the ear
protection to be worn must be installed.
O&M of ground General impacts and risk Develop in conjunction with FENEKA an O&M Plan for the ground mounted O&M and Decommissioning Plan | Ground Contractor — E&S team of Pre-construction
mounted solar on project affected persons, | solar setting out the schedule of inspections, maintenance required, and all included in handover to FENEKA | mounted - ground mounted | PMU with stage; compliance
followed by including O&M workers and | EHS measures to be followed during any maintenance works. O&M Plan to be | to minimize impacts and risks on | contractor to support PMC prior to handover to
decommissioning local communities informed by a facilitated risk assessment and include a health and safety Plan EHS during subsequent stages of | reflect in contact FENEKA
at end of life and an Emergency Response and Preparedness Plan in relation to the PV the project costs
operation
Develop in conjunction with FENEKA a Decommissioning Plan for the works
setting out how the solar PV panels will be removed and the associated EHS
measures.
B. Construction
Site establishment | Clearance/trimming of Comply with project EMP plus approved CEMP and ECOP during construction Compliance with national FENEKA — FENEKA — E&S team of Prepare during pre-
and site clearance | trees and vegetative cover | works. biodiversity regulations and rooftop rooftop PMU with construction and
during site establishment Clearance of ground level vegetation only in the project footprint that will be achievement of no net loss Ground Contractor — support PMC comply throughout
marked out by the contractor under the supervision of the ecologist of PMC. biodiversity. mounted - ground mounted construction stage

Removal of only those trees for which permission has been granted by the
island council — trees to be marked and a record of number of trees, species
and size to be kept

Remove and dispose of any identified invasive plant species in an ecologically
sound manner, imported materials must be free of invasive plant material.

EMP/CEMP requirements
successfully implemented as
determined through regular site
checks, photographic record etc.

contractor to
reflect in contact
costs
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Budget Source/ | Implementation Monitoring Implementation
Topic Impact or Risk Mitigation Measure Performance Standard Mitigation Cost | responsibility responsibility schedule
Encroachment outside the marked working area must be avoided, all site No outstanding biodiversity
clearance is to be strictly controlled and supervised by PMC ecologist to ensure | grievances from local
there is minimum loss of and no unnecessary removal of trees and vegetation. communities or other interested
Trees and vegetation to be cleared outside the bird breeding season and all stakeholders.
trees to be checked by PMC ecologist for nesting birds or bats prior to being cut
— if present adults and the young must be allowed to leave the nest beforehand,
as confirmed by the PMC ecologist.
In addition to compensatory plantation, transplanting of any trees to be cut
within the island if it is possible and planting of additional trees (enhancements)
in coordination with the Island Council.
Use of herbicides or burning to clear vegetation or burning of vegetation
trimmings is strictly prohibited, leaves will be mulched and wood will be given to
the island council.
Separately strip and store topsoil and reinstate it after construction completed.
Prior to earthworks and excavation, area will be checked by the PMC ecologist
for any signs of burrows etc. If there is a risk of being occupied, then only the
manual digging under the close supervision of the PMC ecologist will be
permitted.
Excavated pits will be robustly fenced or covered to prevent fauna accidentally
falling in, further an escape ramp will be provided to allow their escape.
Keep written record, supported by photographs, of any animal casualties,
including a cause of death if known.
Contractors to undertake regular, compulsory wildlife conservation awareness
raising activities for all workers related to prohibitions with respect to fishing etc.
including toolbox talks and posting of information and warning signs at
construction site offices, overnight accommodation, regular inspections of the
overnight accommodation, and, strict the disciplinary procedures for any
contravention by the workers.
Revegetate any disturbed areas not taken up by the project infrastructure to at
least original condition through revegetation using native species seeds
sourced from the site.
Disposal and Impacts from Any solar photovoltaic panels that are rejected during installation and 100% of PV panels disposed of FENEKA — FENEKA — E&S team of Prepare during pre-
management of inappropriately disposed commissioning due to damage or failure will immediately be removed from the | by the supplier, none remaining rooftop rooftop PMU with construction and
solar panels defunct solar panels during | site and returned to the supplier per O&M requirements on site for disposal Ground Contractor — support PMC comply throughout
installation _ _ . mounted - ground mounted construction stage
Compllancg with national laws contractor to
an_d rggulatlons and any reflect in contact
guidelines developed by costs
MOECCT.
EMP requirements successfully
implemented as determined
through regular site checks,
photographic record etc.
C. Operation and Maintenance
O&M General impacts and risk of | Implement the agreed O&M Plan Project infrastructure maintained FENEKA O&M FENEKA FENEKA Prepare during pre-
solar PV panels on project | During maintenance activities mitigation measures applicable to the in working order and is always in supported by construction and
affected persons, including | construction stage are also applicable to FENEKA maintenance workers or good condition. E&S team of comply throughout
FENEKA O&M workers and | contractors and are to be followed, including strict prohibitions on workers. PMU and the O&M stage
local communities Prohibit the use of herbicides, pesticides or burning to control any vegetation Compliance with national laws PMC for
growth or to manage vegetation waste. and regulations.
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Budget Source/ | Implementation Monitoring Implementation

Topic Impact or Risk Mitigation Measure Performance Standard Mitigation Cost | responsibility responsibility schedule

Water to be used for washing of the solar panels will ideally be taken from duration of

rainwater or if available the island council supply and no new groundwater EMP/O&M Plan successfully project

source must be tapped. implemented by FENEKA as

Only water is to be used to clean solar photovoltaic panels, no detergent or determined through regular site

other chemicals are to be utilized. Consider use of “dry” cleaning methods to checks, photographic record etc.

reduce water consumption. Maintain a logbook of ground water abstracted or

Island Council water used. No outstanding O&M related

If bird droppings are soiling panels increase the frequency of washing them. grievancg_s from local

Regular visual and technical inspection of condition and maintenance as communities or other

required to be carried out, keep photographic records and log of all inspections, stakeholders

including register of faulty equipment found, and actions taken in response.

Electrical equipment and electric wiring to be checked for safe current and

voltage ratings.

Maintain noise generating project equipment to ensure noise to be limited to the

following as 1-hour LAeq: (i) 70 dB(A) at the site boundary; (ii) at residential

properties, 55 (day) and 45 (night) dB(A)

Ensure all liquids (fuel, oil, or chemicals) are stored in an undercover area with

impermeable floor with spill containment bund of 110% capacity under lock and

key.

Label all drums and containers with their content and potential risk signs (e.g.,

flammable, corrosive, toxic, etc.) and always keep spill prevention equipment

available on site.

Display material data sheets for any fuels, oil, or chemicals used on site.

Keep spill prevention equipment available on site if fuel, oil and chemical kept.

Health and Safety General Occupationa| and Implement the agreed O&M Plan Compliance with national laws FENEKA O&M FENEKA FENEKA Prepare during pre-
community health and Ensure all O&M staff have received appropriate OHS trainings for their role. and regulations. Cost construction and
safety risks of solar PV Always keep the operational area neat and tidy. Store equipment in a comply throughout
panels operations dedicated, covered, labelled storage area (materials, tools, equipment, and any | EMP successfully implemented O&M stage

spare parts). Remove any trip hazards on the ground, e.g., open channels, by FENEKA as determined
materials, equipment, trash laying around. through regular site checks,
Visually inspect for any standing water on site, and when identified, remove, or | photographic record etc.
provide appropriate drainage to remove in timely manner; ensure drainage

system is not blocked and fully operational. Zero project-related health and
Monitor closely in case of any extreme weather events and be ready to act safety accidents reported during
immediately. O&M

Carry out periodic safety related awareness raising in local communities

regarding living with and/or working in proximity to solar PV installations, No outstanding O&M related
including but not limited to, electrocution risks. grievances

Disposal and Impacts from Use solar panels according to given guidelines to maximize their lifetime and 100% of defunct solar panels FENEKA O&M | FENEKA FENEKA Prepare during pre-

management of inappropriately disposed reduce the need for disposal. disposed of by FENEKA, none supported by construction and

solar panels defunct solar panels during | Define an environmentally safe and sound solar photovoltaic panel handing remaining on site for disposal E&S team of comply throughout
installation arrangement, with appropriate handling, storage, and recycling or disposal . . . PMU and the O&M stage
process for end-of-life equipment. Compliance with national laws PMC for
. , . , and regulations and any duration of
Any solar photovoltaic panels that are rejected due to damage or failure will guidelines developed by project

immediately be removed from the site for disposal by the FENEKA preferred
option.

FENEKA to establish agreements for disposal of PV panels; if no such
agreement in place disposal will be in accordance with the manufacturer’s
instructions and in the first instance should be returned to the manufacturer if
still in operation after 25 years. If not, disposal must be by a certified industrial

MOECCT.

EMP successfully implemented
by FENEKA as determined
through regular site checks,
photographic record etc.
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responsibility
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waste management company who will need to remove them to suitably licensed
waste management facilities based on composition

Solar panels must not be disposed of to a non-sanitary landfill or to a sanitary
waste landfill if they are classed as hazardous waste. The PV panels that
contain heavy metals will not be used since these could constitute hazardous
waste.

D. Decommissionin

g

Dismantling PV

panels

Impacts from During decommissioning activities mitigation measures applicable to the Compliance with national laws FENEKA O&M FENEKA FENEKA Prepare during pre-
decommissioning works construction stage are also applicable to FENEKA decommissioning workers or | and regulations. Cost construction and

contractor and are to be followed, including strict prohibitions on workers. EMP successfully implemented comply thro_ughout

Infrastructure decommissioning will include the disconnecting and removal of all | by FENEKA as determined decommissioning

electrical equipment, removal of the solar photovoltaic panels and their through regular site checks, stage

mounting frames, dismantling of buildings and structures, excavation of photographic record etc.

concrete foundation pads and backfilling with soil sourced on site or imported. No outstanding decommissioning

During decommissioning all decommissioned equipment and other wastes will related grievances

be stored on site prior to disposal.

On completion of infrastructure decommissioning restore the project site back to

agricultural land, this will involve cleaning site of any debris or wastes, testing

soil quality to confirm no residual contamination; left over material and

soil/rocks/sand, contaminated soil although this should have been avoided

through EMP measures; revegetation of exposed soils using locally native

species; reinstatement of natural drainage as required; local topographical

adjustments; etc.
Impacts from Define an environmentally safe and sound solar photovoltaic panel handing 100% of defunct solar panels FENEKA O&M FENEKA FENEKA Prepare during pre-
inappropriately disposed arrangement, with appropriate handling, storage, and recycling or disposal disposed of by FENEKA, none supported by construction and
defunct solar panels during | process for end-of-life equipment. remaining on site for disposal E&S team of complyin
installation FENEKA to establish agreements for disposal of PV panels; if no such : , . PMU and the decommissioning

agreement in place disposal will be in accordance with the manufacturer’s Compllance_ with national laws PMC for

instructions and in the first instance should be returned to the manufacturer if and regulations and any duration of

still in operation after 25 years. If not, disposal must be by a certified industrial | 9uidelines developed by project

waste management company who will need to remove them to suitably licensed
waste management facilities based on composition

Solar panels must not be disposed of to a non-sanitary landfill or to a sanitary
waste landfill if they are classed as hazardous waste. The PV panels that
contain heavy metals will not be used since these could constitute hazardous
waste.

MOECCT.

EMP successfully implemented
by FENEKA as determined
through regular site checks,
photographic record etc.
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Table 4: Environmental Management Plan for Wind Energy Project
(Also Follow the Environmental Management Plan for grid upgrade)
(To be Implemented in Addition to the Table 1 General Measures and Table 2 re Battery Energy Storage Systems and Cable Works)

Budget Source/ | Implementation Monitoring Implementation
Topic Impact or Risk Mitigation Measure Performance Standard Mitigation Cost responsibility responsibility schedule
A. Pre-construction
Detailed design, General impacts and risk | Once the turbine has be selected, and the layout designed, inform ADB of any No breaches of environmental Counterpart PMU E&S team of Prior to the
location of and changes to the project description and if required update the IEE and EMP for assessment requirements funding and PMU with approval of
access to project clearance and disclosure by ADB PMC budget Contractor to support PMC detailed design
components, Capacity of the turbines may be increased more than 25kW only if the turbine immediately
construction diameters are small enough, such that more turbines can be placed in the inform PMU if
planning and allotted area without inducing wake effects and noise, shadow flicker and set unanticipated
management back requirements are met. impacts identified
If a temporary or permanent met mast is identified to be required — solid tower
preferred to guyed design — this is to be treated as an unanticipated impact and
the IEE and EMP will need to be updated to reflect the impacts of its installation.
If piling works are required for foundations this is to be treated as an
unanticipated impact and the IEE and EMP will need updating to reflect the
impacts especially in relation to noise and vibration and ground water.
Encroachment into Turbines will be located avoiding beach sites due to this being a natural habitat No project sites encroach into Contractor to Contractor E&S team of Prior to the
protected areas, and increased erosion potential. protected areas, ecologically reflect in contact PMU with approval of
ecologically sensitive The proposed site in Manadhoo for wind turbine installations includes an area of sensitive zones, natural habitats or | costs support PMC detailed design
zones, natural habitats or | |and 20m from the coast that must not be cleared of any vegetation. Obtain physical cultural resources and any works
physical cultural written clearance from Island Council for the cutting of trees prior to the approval | No clearance of vegetation and commencing on
resources of the detailed design trees within the project footprint site including site
Cutting/trimming of trees | Tyrbines will be located to the extent possible in locations that support modified | contrary to national regulations establishment
and removal of vegetative | habitat and will not require the cutting of trees. and other than as documented in
cover Only those trees that are within the footprint of the foundation, crane pad and the |EE
on-site access tracks will be cleared all other trees and vegetation will be 100% of trees to be cleared are
retained. compensated for in advance of the
For offsite access no trees to be cut bur trimming of vegetation and trees may site clearance/cutting of trees
be required in consultation with the island council to accommodate abnormal
loads.
Cable routes to avoid the area beneath tree crowns (zone for root protection)
especially for mature trees.
Compensatory plantation of 1:2 or 1:4 for coconut palms will be provided on
Manadhoo island in advance of site clearance/cutting of trees and will be
maintained by the contractor for the entire contractual period to ensure they
establish.
Impacts to avifauna The turbine must be selected, and the layout designed, to the extent possible to | PMU approved detailed designs Contractor to Contractor to E&S team of Prior to the
minimize collision risk to birds and bats — international good practice minimize impacts and risks on reflect in contact | prepare detailed PMU with approval of
recommends to keep a 50 m buffer around trees or shrubs into which no part of | EHS during subsequent stages of | costs design; PMU to support PMC detailed design

the turbine will intrude?

Design to avoid artificially creating features in the environment that could attract
birds and bats

On-site cables are to be buried underground

No artificial light sources will be permitted unless mandated by aviation
authorities in which case only use of low-intensity red lighting permitted

the project

Project component designed in
accordance with IFC EHS Wind
Energy guidelines

review with
support of PMC
to confirm all
EMP measures
adequately
incorporated

4 Bats and onshore wind turbines (Interim guidance) - TINO51 (naturalengland.org.uk)



http://publications.naturalengland.org.uk/publication/35010
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Impact or Risk

Mitigation Measure

Performance Standard

Budget Source/
Mitigation Cost

Implementation
responsibility

Monitoring
responsibility

Implementation
schedule

Disturbance to residential

area

The proposed site has been selected carefully away from inhabited areas;
layout to ensure that wind turbines are no closer to the nearest residential
property than that proposed in the IEE, a minimum buffer of 100m is to be
adopted.

In relation to cumulative impact liaise with other projects regarding the timing
and extent of other construction works in the same location and ensure plans for
construction works are coordinated so emissions/disruption/ disturbance are
minimized.

Noise from wind turbines

Quietest available turbines with manufacturer-supplied noise mitigation will be
installed.

Ensure maximum sound power level of equipment at 1 m is 85 dBA, if these
noise levels will be exceeded OHS noise warning signage identifying the ear
protection to be worn must be installed.

Contractors to ensure that the design of the project components alone enables
their operation to always comply with a 1-hour LAeq 70 dB(A) at the site
boundary (irrespective of the background noise levels from diesel generators)

In the absence of baseline noise data to conduct a wind turbine noise
assessment the turbine must be selected, and the layout designed, to achieve
35dB at 10m/s wind speed at 10m height as LA90 at the nearest residential
receiver without shut down being required (a turbine with reference noise of 61
dB(A) should guarantee that there will be minimal noise but this is subject to
confirmation by the contractor)

For the powerhouse and FENEKA offices contractor to consult FENEKA over
predicted noise occurrence and obtain their written acceptance of the detailed
design

Contractor to submit a preliminary model noise assessment using recognized
international good practice software with the detailed design to demonstrate
these levels are met.

Shadow flicker -- when
the sun passes behind
the wind turbine and
casts a shadow, as the
rotor blades rotate,
shadows pass over the
same point at a regular
frequency causing an
effect called shadow
flicker, which will cause
disturbances to
households which fall
within the shadow
overcast area.

The turbine must be selected, and the layout designed, so shadow flicker at the
residential receptors does not to exceed 30 hours per year and 30 minutes per
day on the worst affected day, based on a worst-case scenario® -- a turbine with
total height of at most 23 m should ensure that shadow flicker is still within the
permissible range although this is subject to confirmation by the contractor.

Contractor to submit a modelled shadow flicker assessment using recognized
international good practice software with the detailed design to demonstrate
these levels are met

For the powerhouse and FENEKA offices contractor to consult FENEKA over
predicted shadow flicker occurrence and obtain their written acceptance of the
detailed design

For the powerhouse and FENEKA offices (if shadow flicker modelled to occur)
contractor to install blinds so that any operators bothered by shadow flicker may
close these

5 There is continual sunshine and permanently cloudless skies from sunrise to sunset. There is sufficient wind for continually rotating turbine blades. Rotor is perpendicular to the incident direction of the sunlight. Sun angles less than 3 degrees above the horizon level are
disregarded (due to likelihood for vegetation and building screening). Distances between the rotor plane and the tower axis are negligible. Light refraction in the atmosphere is not considered.
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Topic

Impact or Risk

Mitigation Measure

Performance Standard

Budget Source/
Mitigation Cost

Implementation
responsibility

Monitoring
responsibility

Implementation
schedule

Set back and turbine
safety

The turbine must be selected and the layout designed to achieve a setback
distance of at least 1.5 x turbine height (tower + rotor radius) from all buildings
regardless of ownership

Contractor to submit details of the distance of each turbine to demonstrate the
compliance

One building (green roof on aerial photograph) will be removed before
construction, this will need to be ensured otherwise it will not be possible for the
project to meet a 100m set back requirement (or noise or shadow flicker levels)

For the powerhouse and FENEKA offices contractor to consult FENEKA over
predicted health and safety risk and obtain their written acceptance of the
detailed design

If power plant and FENEKA offices are within 100m, or over 3 x turbine height,
contractor to facilitate with participation of FENEKA an OHS risk assessment to
ensure that the risks are acceptable to them, based on the extent the area within
100m is used by its personnel — to inform this risk assessment the contractor will
quantify the risks of turbine and blade failures.

Occupational and
community health and
safety risks to FENEKA
staff and public from
electrical infrastructure

Lightning protection systems to be installed

Equip wind turbines with vibration sensors that can react to any imbalance in the

rotor blades and shut down the turbine if necessary

Consult with aviation authority and mark blade tips and install low-intensity red

lighting at their request

Turbines to be subject to independent design verification/certification per IEC

61400-1 and surveillance of manufacturing quality.

Foundations will be designed to withstand earthquakes and powerful cyclones

and hurricanes.

Final surface level of foundations will be at least 1 m above the existing ground

level or highest flood level including an allowance for climate change based on

the findings of climate change assessment prepared for the Project (whichever

is higher)

Foundations, crane pads and on-site access tracks to be constructed in such a

way to be adequately drained to prevent washout.

Detailed designs will keep the length and width of on-site access tracks and new

impermeable surfaces to a minimum since the project site forms part of a natural

groundwater recharge zone.

All electrical hazards will feature written and visual warning signs that meet the

IEEE standards to include the ISO 7010 "Hazard Type: Electrical Symbol"

warning of the risk of electrocution.

Design to prevent access to the turbines:

e Fence and gate the individual turbines to prevent public access to prevent
access to turbine towers.

e Post information boards about public safety hazards and emergency contact
information.

Design to eliminate or reduce the requirement to work at height during
construction and O&M phases

Working at height systems are to be fitted

If working at height cannot be eliminated measures to prevent falls to be
incorporated into the design — fall protection systems to take priority over use of
all arrest systems
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Impact or Risk

Mitigation Measure

Performance Standard

Budget Source/
Mitigation Cost

Implementation
responsibility

Monitoring
responsibility

Implementation
schedule

Disturbance to telecoms
systems

Layout of turbines to avoid direct physical interference of point-to-point
communication systems; consult operators to establish the

location of telecommunication links and relevant buffers to be applied to
minimize impacts

Visual impact of wind
turbines

Minimize visual impact and clutter in locating the above ground equipment
The layout must maintain a uniform size and design e.g., type of turbine and
tower as well as height

Turbines to be painted with a matt, non-reflective finish, in off-white or grey
color, color and any blade tip markings to be agreed in consultation with Island
Council and aviation authorities

Selected turbine and its layout must be agreed in consultation with the Island
Council before approval of the detailed design

Construction
planning and
management

Construction impacts on
the marine environment

Given the proximity of the marine environment a construction method statement
to be prepared for each individual turbine specifically stating the measures to be
undertaken at that location to minimize impacts on the marine environment,
especially in relation to risks of increased turbidity due to sediment run off and
windblown wastes

For those turbines with earthworks and excavations for foundations within 20m
of the marine environment or with no vegetation or buildings separating the
works site from it, contractor will install cut off ditches or use sediment fences to
guard against the loss of soil from surface water runoff.

Groundwater impacts of
construction

Contractor will use gravity-based foundations to install the wind turbines; any
different foundation construction method will require the IEE and EMP to be
updated.

Depth to groundwater needs to be confirmed by ground investigation pre-
construction to confirm that foundation depth does not impact on the ground
water lens and that pumping of water ingress from the foundations is not
required.

Noise and vibration
impacts of construction

Contractor will use gravity-based foundations to install the wind turbines; any
different foundation construction method will require the IEE and EMP to be
updated.

Temporary acoustic noise barrier to be installed to reduce noise levels by a
further 10dB(A) around construction activities and/or the site boundaries.
Construction method statement to be prepared for each individual turbine
specifically stating the measures to be undertaken at that location to minimize
noise and vibration impact, in preparing this the contactor will undertake a
quantified noise assessment of their construction method to determine if the
project noise standards can be met and the mitigation measures required to
ensure it.

For private property or public utilities/street furniture that may be damaged by
construction vibration (buildings, roads, drains etc.) photographic and/or
structural pre-condition surveys are to be completed and agreed with MOECCT
prior to any works, including site establishment. To be documented in a pre-
project condition report, which will serve as baseline in case any inadvertent
damage or vibration impact to property occurs. If risk of structural damage to
adjacent properties from vibration identified due to current condition, consider
alternative construction methods or temporary relocation of occupants during
works if at risk.

PMU approved CEMP minimize
impacts and risks on EHS during
subsequent stages of the project

Copy of approved method
statements included in the EMR

Contractor to
reflect in contact
costs

Contractor to
prepare; PMU to
review with
support of PMC
to confirm all
EMP measures
adequately
incorporated

E&S team of
PMU with
support PMC

Pre-construction
stage;
compliance prior
to approval of
detailed design
and any works
commencing on
site including site
establishment
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Impact or Risk

Mitigation Measure

Performance Standard

Budget Source/
Mitigation Cost

Implementation
responsibility

Monitoring
responsibility

Implementation
schedule

Construction health and

safety

Health and safety risk assessment and planning to specifically address working
at height and lifting operations and works adjacent to the water with reference to
international good practice guidelines.

Notably:

Ensure all employees working at height are trained and competent in the use of
all working-at height and rescue systems in place with safety harnesses
provided, regularly inspected to ensure in good condition and worn at all times
whilst working at height.

Provide workers with a suitable work-positioning device; also ensure the
connectors on positioning systems are compatible with the tower components to
which they are attached.

Ensure that hoisting equipment is properly rated and maintained and that hoist
operators are properly trained.

When working at height, all tools and equipment should be fitted with a lanyard,
where possible, and capture netting should be used if practicable.

Signs and other obstructions should be removed from poles or structures prior
to undertaking work.

An approved tool bag should be used for raising or lowering tools or materials to
workers on elevated structures.

Avoid conducting tower installation or maintenance work during poor weather
conditions and especially where there is a risk of lightning strikes.

Ensure all relevant information is known about the load, e.g., the size, weight,
method of slinging, and attachment points.

Ensure all lifting equipment (including load attachment points) is suitable,
capable of supporting the load, in good condition, and in receipt of any statutory
inspections required.

Ensure all supervisors, equipment operators, and slingers are trained and
competent in the lifting equipment and intended lifting techniques.

Where possible, exclusion zones are to be established and maintained to
prevent any unauthorized access to lifting areas.

When lifting large loads, ensure weather conditions are favorable for the task.
Heavy lifting equipment typically has safe operating parameters included in its
operating manual and these parameters should not be exceeded at any time.

Method statement for the lifts to be approved by MOECCT and include: the
details of the lift, the roles of each party involved in the lift, and the methods
used to communicate instructions among the parties. Health and safety
supervisors to be at site and continuously monitor the heavy lifts. Heavy
components must be handled carefully without any hastening

All equipment must be checked to ensure to be in working order before
installation.

Health and safety plan to include for an emergency rescue plan detailing the
methods to be used to rescue operatives should they become stranded or
incapacitated while at height.

PMU approved CEMP and
CHSMP minimize impacts and
risks on EHS during subsequent
stages of the project

Contractor to
reflect in contact
costs

Contractor to
prepare; PMU to
review with
support of PMC
to confirm all
EMP measures
adequately
incorporated

E&S team of
PMU with
support PMC

Pre-construction
stage;
compliance prior
to approval of
detailed design
and any works
commencing on
site including site
establishment

Transportation of

oversized or heavy wind

turbine components

(blades, turbine tower
sections, nacelle, and
transformers) and cranes

Conduct logistics, traffic, and transportation study to assess loading capacity
and other constraints and thus the impacts on existing offsite wharfs/jetties,
access roads, culverts, turning radii, and public utilities, turbine designs are to
be selected so that it can be accommodated without any upgrades.

Schedule deliveries in consultation with Island Council outside of peak hours for
harbor and road users to reduce delays.

Only use approved access routes, provide traffic management to stop other
traffic where needed (for example, at pinch-point locations) and provide flag
persons and security escorts where required. Additionally, the oversized

PMU approved CEMP and
CHSMP minimize impacts and
risks on EHS during subsequent
stages of the project

Contractor to
reflect in contact
costs

Contractor to
prepare; PMU to
review with
support of PMC
to confirm all
EMP measures
adequately
incorporated

E&S team of
PMU with
support PMC

Pre-construction
stage;
compliance prior
to approval of
detailed design
and any works
commencing on
site including site
establishment
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Impact or Risk

Mitigation Measure

Performance Standard

Budget Source/
Mitigation Cost

Implementation
responsibility

Monitoring
responsibility

Implementation
schedule

vehicles not to be driven on the public roads for any other purpose than
transportation of the wind turbine equipment.

For private property or public utilities/street furniture that may be damaged
during transportation (buildings, roads, drains etc.) photographic and/or
structural pre-condition surveys are to be completed and agreed with MOECCT
prior to any works, including site establishment. To be documented in a pre-
project condition report, which will serve as baseline in case any inadvertent
damage or vibration impact to property occurs. If risk of structural damage to
adjacent properties from vibration identified due to current condition, consider
alternative construction methods or temporary relocation of occupants during
works if at risk.

O&M

General impacts and risk | Develop in conjunction with FENEKA an O&M Plan for the wind turbines setting | 0&M Plan included in handover to | Contractor to Contractor E&S team of Pre-construction
on project affected out the schedule of inspections, maintenance required, and all EHS measures to | FENEKA to minimize impacts and | reflect in contact PMU with stage;
persons, including O&M be followed during any maintenance works. O&M Plan to be informed by a risks on EHS during subsequent costs support PMC compliance prior
workers and local facilitated risk assessment and include a health and safety Plan and an stages of the project to commissioning
communities Emergency Response and Preparedness Plan in relation to the wind turbine and then on
operation. handover to
Develop in conjunction with FENEKA a Decommissioning Plan for the works FENEKA
setting out how the solar PV panels will be removed and the associated EHS
measures.
B. Construction
Site establishment | Clearance/trimming of Comply with project EMP plus approved CEMP and ECOP during construction Compliance with national To be included | Contractor E&S team of Prepare during
and site clearance | trees and vegetative works. biodiversity regulations and contract cost. PMU with pre-construction
cover during site Clearance of ground level vegetation only in the project footprint that will be achievement of no net loss support PMC and comply
establishment marked out by the contractor under the supervision of the ecologist of PMC. biodiversity. throughout
Removal of only those trees for which permission has been granted by the construction
island council — trees to be marked and a record of number of trees, species EMP/CEMP requirements stage

and size to be kept

Remove and dispose of any identified invasive plant species in an ecologically
sound manner, imported materials must be free of invasive plant material.
Encroachment outside the marked working area must be avoided, all site
clearance is to be strictly controlled and supervised by PMC ecologist to ensure
there is minimum loss of and no unnecessary removal of trees and vegetation.
Trees and vegetation to be cleared outside the bird breeding season and all
trees to be checked by PMC ecologist for nesting birds or bats prior to being cut
— if present adults and the young must be allowed to leave the nest beforehand,
as confirmed by the PMC ecologist.

In addition to compensatory plantation, transplanting of any trees to be cut
within the island if it is possible and planting of additional trees (enhancements)
in coordination with the Island Council.

Use of herbicides or burning to clear vegetation or burning of vegetation
trimmings is strictly prohibited, leaves will be mulched and wood will be given to
the island council.

Separately strip and store topsoil and reinstate it after construction completed.
Prior to earthworks and excavation, area will be checked by the PMC ecologist
for any signs of burrows etc. If there is a risk of being occupied, then only the
manual digging under the close supervision of the PMC ecologist will be
permitted.

Excavated pits will be robustly fenced or covered to prevent fauna accidentally
falling in, further an escape ramp will be provided to allow their escape.

successfully implemented as
determined through regular site
checks, photographic record etc.

No outstanding biodiversity
grievances from local communities
or other interested stakeholders.




32

Topic

Impact or Risk

Mitigation Measure

Performance Standard

Budget Source/
Mitigation Cost

Implementation
responsibility

Monitoring
responsibility

Implementation
schedule

Keep written record, supported by photographs, of any animal casualties,
including a cause of death if known.

Contractors to undertake regular, compulsory wildlife conservation awareness
raising activities for all workers related to prohibitions with respect to fishing etc.
including toolbox talks and posting of information and warning signs at
construction site offices, overnight accommodation, regular inspections of the
overnight accommodation, and, strict the disciplinary procedures for any
contravention by the workers.

Revegetate any disturbed areas not taken up by the project infrastructure to at
least original condition through revegetation using native species seeds sourced
from the site. Plant the disturbed area with shrubs and small growing trees that
will not affect the wind turbine operations.

Once the works are over, the area around foundation base will be seeded to
allow its revegetation but access tracks and crane pads will remain in case
required for future O&M.

Noisy construction | Disturbance to fauna Due to forest and coastal vegetation adjacent noisy works only permitted from EMP/ECOP/ CHSMP To be included Contractor E&S team of Prepare during
work using adjacent forest and | one hour after sunrise to one hour before sunset to minimize its disturbance requirements successfully contract cost. PMU with pre-construction
coastal vegetation implemented as determined support PMC and comply
through regular site checks, throughout
photographic record etc. construction
stage
No outstanding biodiversity
grievances from local communities
or other interested stakeholders.
Disturbance to residential | Earthworks, excavations and foundation installation to be carried out under the EMP/ECOP/ CHSMP To be included Contractor E&S team of Prepare during
areas full-time supervision of the environment specialist of PMU to ensure measures requirements successfully contract cost. PMU with pre-construction
set out in the agreed construction method statement for each turbine are being implemented as determined support PMC and comply
followed. through regular site checks, throughout
Project noise standards as 1hr LAeq to be complied with duration of noisy works | Photographic record etc. construction
reduced to minimize the duration of exposure of occupants of _ _ o stage
adjacent properties to high noise levels within a given hour and day but with No outstanding noise and vibration
LAmax to be 75dBA. grievances from local communities
Eurocode 3 standards for vibration to be met during earthworks, excavations or other stakeholders
and foundation installation.
No piling or drilling to install infrastructure will be conducted.
Works in proximity | Earthworks and Beach will be fenced off to ensure that there will be no accidental encroachment | EMP/ECOP/ CHSMP To be included Contractor E&S team of Prepare during
to the marine excavations resulting in by construction workers requirements successfully contract cost. PMU with pre-construction
environment impact on the marine Installation of turbines with earthworks and excavations for foundations within implemented as determined support PMC and comply
environment, due to 20m of the marine environment or with no vegetation or buildings separating the | through regular site checks, throughout
sediment increasing works site from it, under the full-time supervision of the environment specialist of | Photographic record etc. construction
turbidity etc. PMU to ensure measures set out in the agreed construction method statement stage
for each turbine are followed No outstanding marine pollution
Materials and equipment will be stored away from the coast with no materials grievances from local communities
permitted to be stored on the beach or other stakeholders
Do not permit the discharge or disposal of any material to the marine
environment, anything that accidentally falls into the sea to be reclaimed
No harmful materials will be released to the marine environment.
Mobilization and Impact on Manadhoo Prior notice will be given to all harbor users of loading and unloading schedule EMP/CEMP requirements To be included Contractor E&S team of Prepare during
transportation of island harbor facility Weather conditions must be studied before docking at the harbor and journeys successfully implemented as contract cost. PMU with pre-construction
materials during loading and must only be undertaken in the favorable conditions. determined through regular site support PMC and comply
checks, photographic record etc. throughout
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Budget Source/ | Implementation Monitoring Implementation
Topic Impact or Risk Mitigation Measure Performance Standard Mitigation Cost responsibility responsibility schedule
unloading of materials Fenders to be placed along the barge before attempting to moor alongside the construction
and equipment quay wall. No outstanding access related stage

grievances from local communities
or other stakeholders

C. Operation and Maintenance

O&M

General impacts and risk | Implement the agreed O&M Plan. Project infrastructure maintained in | To pe included Contractor and E&S team of Prepare during
of wind turbines on During maintenance activities mitigation measures applicable to the construction | working order and is always in contract cost for | FENEKA PMU with pre-construction
project affected persons, | stage are also applicable to FENEKA maintenance workers or contractors and good condition. first year of support PMC for | and comply
including FENEKA O&M | are to be followed, including strict prohibitions on workers. O&M. first year of O&M | throughout O&M
workers and local Prohibit the use of herbicides, pesticides or burning to control any vegetation Compliance with national laws and | ceNEKA O&M FENEKA
communities growth or to manage vegetation waste. regulations. following following

Regular visual and technical inspection of condition and maintenance as handover handover

required to be carried out, keep photographic records and log of all inspections, | EMP/O&M Plan successfully

including register of faulty equipment found, and actions taken in response. implemented by contractor for pilot

Electrical equipment and electric wiring to be checked for safe current and phase and then FENEKA as

voltage ratings. determined through regular site

Maintain noise generating project equipment to ensure noise to be limited to the | checks, photographic record etc.

following as 1-hour LAeq: (i) 70 dB(A) at the site boundary; (ii) at residential

properties, 55 (day) and 45 (night) dB(A) No outstanding O&M related

Ensure all liquids (fuel, oil, or chemicals) are stored in an undercover area with grievances from local communities

impermeable floor with spill containment bund of 110% capacity under lock and | or other stakeholders

key.

Label all drums and containers with their content and potential risk signs (e.g.,

flammable, corrosive, toxic, etc.) and always keep spill prevention equipment

available on site.

Display material data sheets for any fuels, oil, or chemicals used on site.

Keep spill prevention equipment available on site if fuel, oil and chemical kept.
General occupational and | Implement the agreed O&M Plan Compliance with national laws and | To be included Contractor and E&S team of Prepare during
community health and Ensure all O&M staff have received appropriate OHS trainings for their role. regulations. contract cost for | FENEKA PMU with pre-construction
safety risks of wind Major maintenance will require external assistance from the wind turbine first year of support PMC for | and comply
turbine operations servicing team of the wind turbine supplier, FENEKA will need to establish a EMP successfully implemented by | o&M. first year of O&M | throughout O&M

service agreement with the supplier at the end of 3 years once the pilot period is | contractor for pilot phase and then FENEKA O&M FENEKA

over. FENEKA as determined through following following

Always keep the operational area neat and tidy. Store equipment in a dedicated, | regular site checks, photographic handover handover

covered, labelled storage area (materials, tools, equipment, and any spare
parts). Remove any trip hazards on the ground, e.g., open channels, materials,
equipment, trash laying around.

Lightning protection and other safety systems to be maintained.

Carry out periodic blade inspections and repair any defects that could affect
blade integrity.

Visually inspect for any standing water on site, and when identified, remove, or
provide appropriate drainage to remove in timely manner; ensure drainage
system is not blocked and fully operational.

Ensure a recent, full, first aid kit and adequate firefighting equipment is always
available on site, stored in clearly labelled and easily accessible area. Replace
the first aid equipment timely as required to keep all equipment within its expiry
date.

Service the firefighting equipment timely as required to keep all equipment in
date.

Provide first aid and firefighting training to select, volunteer staff in relation to the
wind turbines; at least one staff having recently carried out first aid and

record etc.

Zero project-related health and
safety accidents reported during
O&M

No outstanding O&M related
grievances
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Budget Source/ | Implementation Monitoring Implementation
Topic Impact or Risk Mitigation Measure Performance Standard Mitigation Cost responsibility responsibility schedule
firefighting training must be always present on site. Refreshers are to be
provided once a year.
Hang posters showing first aid procedures especially for electrocution, and fire
procedures, as well as listing all emergency contacts. Display the emergency
phone number and location of first aider, doctor, health center and hospital in a
clear and easily accessible location.
Keep an accident log and make accident logbook available on site upon
request.
Monitor closely in case of extreme weather events and be ready to act
immediately.
Ensure turbines are structurally sound if any earthquake occurs, check turbine
soundness prior to allowing workers back on site.
Maintain the good condition of turbine fences and regularly check the security
fences for any gaps and repair to prevent any unauthorized public access and
trespass.
Keep boundary gates and doors to turbines always locked (except when
workers are in-coming or exiting) but at times when the gate or door has been
unlocked, ensure one staff is always present to control any unauthorized entry.
Carry out periodic safety related awareness raising in local communities
regarding living in proximity to wind turbines, including but not limited to,
minimizing activity in the area adjacent to turbines and electrocution risks.
Unanticipated Impact on birdlife Keep a record of any bird and bat mortality and if occurring during the first year EMP successfully implemented by | To be included Contractor E&S team of Prepare during
impacts of wind of operation take adaptive measures such as shut down during migratory contractor for pilot phase as contract cost for PMU with pre-construction
turbine operation periods when more birds may be present or low wind speeds when bats at determined through regular site first year of support PMC for | and comply
higher risk, in the event significant impacts are observed that cannot be resolved | checks, photographic record etc. O&M. first year of O&M | throughout first
the wind turbines to be decommissioned after the pilot period. _ . year of O&M
Free spinning of rotors under low wind conditions when the wind turbines are .No outstandlng Q&M awfguna
not generating power is not permitted impacts or their related grievances
Shadow flicker. Shadow flicker complaints from the community to be noted with the GRM record | EMP successfully implemented by | To be included Contractor E&S team of Prepare during
kept at the powerhouse facility. If the issue is persistent on any location during contractor for pilot phase as contract cost for PMU with pre-construction
the first year of operation, assist in blocking the window using blinds etc. Or if determined through regular site first year of support PMC for | and comply
not a desirable outcome, then turbine operation may need to be curtailed during | checks, photographic record etc. O&M. first year of O&M | throughout first
the period of occurrence through installation of shadow flicker modules. In the year of O&M
event significant impacts are observed that cannot be resolved the wind turbines | No outstanding O&M shadow
to be decommissioned after the pilot period. flicker impacts or their related
grievances
Noise from wind turbines. | Noise complaints from the community to be noted with the GRM record kept at | EMP successfully implemented by | To be included | Contractor E&S team of Prepare during
the powerhouse facility. Nighttime noise pollution, and related complaints from contractor for pilot phase as contract cost for PMU with pre-construction
residences should be monitored especially vigilantly. If the issue is persistent on | determined through regular site first year of support PMC for | and comply
any location during the first year of operation, the turbines may need to be checks, photographic record etc. O&M. first year of O&M | throughout first
curtailed during nighttime, certain wind speeds etc. FENEKA may also to year of O&M
consider to provide additional noise insulation to residential properties. In the No outstanding O&M noise related
event significant impacts are observed that cannot be resolved the wind turbines | impacts or their related grievances
to be decommissioned after the pilot period.
General If during the first year of pilot O&M any other unanticipated impacts are EMP successfully implemented by | To be included Contractor E&S team of Prepare during
observed to occur, then adaptive management will be taken and the turbines will | contractor for pilot phase as contract cost for PMU with pre-construction

either be curtailed (shut down) during problematic wind speeds or
decommissioned

determined through regular site
checks, photographic record etc.

first year of
O&M.

support PMC for
first year of O&M

and comply
throughout O&M
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Impact or Risk

Mitigation Measure
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Mitigation Cost

Implementation
responsibility

Monitoring
responsibility

Implementation
schedule

No outstanding O&M related
impacts or their related grievances

D. Decommissionin

9

Dismantling wind
turbines

Impacts from
decommissioning works

During decommissioning activities mitigation measures applicable to the
construction stage are also applicable to the contractor (if at end of pilot phase)
or FENEKA decommissioning workers or contractor and are to be followed,
including strict prohibitions on workers.

Compliance with national laws
and regulations.

EMP successfully implemented
by contractor or FENEKA as

Contingency for
decommissioning
at end of first
year of O&M in

Contractor if
decommissioned
at end of first year
of O&M,

E&S team of
PMU with
support PMC if
decommissioned

Prepare during
pre-construction
and comply
throughout

Infrastructure decommissioning will include the disconnecting and removal of all | determined through regular site case pilotis not | otherwise at end of first decommissioning

electrical equipment, removal of the wind turbines in full, dismantling of buildings | checks, photographic record etc. | successful to be | FENEKA year of O&M, stage

and structures, excavation of concrete foundations and backfilling with soil No outstanding decommissioning included in otherwise

sourced on site or imported, cutting off foundations to a sufficient distance below | rejated grievances contract cost. FENEKA

ground level so as not to restrict future land use, the removal of crane pads and Otherwise

access tracks etc. FENEKA O&Mm

During decommissioning all decommissioned equipment and other wastes will Cost if o

be stored on site prior to disposal. decommlssmr)ed

. . Co . : at the end of life

On completion of infrastructure decommissioning restore the project site back to

agricultural land, this will involve cleaning site of any debris or wastes, testing

soil quality to confirm no residual contamination; left over material and

soil/rocks/sand, contaminated soil although this should have been avoided

through EMP measures; revegetation of exposed soils using locally native

species; reinstatement of natural drainage as required; local topographical

adjustments; etc.

Table 53: Environmental Management Plan for Ocean Energy Pilot System
(To be Implemented in Addition to the Table 1 General Measures)
Budget Source/ | Implementation Monitoring Implementation
Topic Impact or Risk Mitigation Measure Performance Standard Mitigation Cost responsibility responsibility schedule

A. Pre-construction
Feasibility study on General impacts and Develop the feasibility study and detailed design of the pilot following the No breaches of environmental Counterpart PMU E&S team of PMU | Prior to the
location of and risks requirements of the marine BAP assessment requirements funding and PMC with support PMC | approval of

access to project
components

Once the feasibility study is completed and the design and location of the
ocean energy pilot has been determined, update the IEE and EMP for
clearance and disclosure by ADB

Further elaboration of the mitigation and monitoring measures in the updated
IEE and EMP must ensure no net loss of critical habitat, and if appropriate,
offsets will need to be proposed by MOECCT that would preferably lead to net
gains.

Presence of no marine-based physical cultural resources beneath the footprint
of the ocean energy pilot is to be reconfirmed in updating the IEE for the

selected location.

budget

Contractor to
immediately
inform PMU if
unanticipated
impacts
identified

feasibility study
and then detailed
design
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Budget Source/ | Implementation Monitoring Implementation
Topic Impact or Risk Mitigation Measure Performance Standard Mitigation Cost responsibility responsibility schedule

Feasibility study and | Impacts on the marine Undertake detailed bathymetric surveys and hydrodynamic measurements Compliance with national Contract cost Contractor E&S team of PMU | During conduct
detailed design — environment around each of the islands where deployment may be undertaken to inform the | biodiversity regulations and with support PMC | of marine
survey works feasible sites achievement of no net loss surveys and prior

Install any ADCP buoys required for data collection under the supervision of biodiversity. to the approval of

the PMC marine ecologist, do not disturb any coral or sea grass (or other _ feasibility stud.y

sensitive areas) habitat in placing buoys; also no anchoring on the reef flat or | EMP and mBAP requirements and then detailed

reef slope permitted successfully implemented as design

Ensure buoy mooring lines are installed and maintained tautly to avoid determined through regular site

entanglement of marine fauna checks, photographic record etc.

Buoys and other survey equipment should not be imported by sea but N tstanding biodi it

constructed locally to avoid wet tow of materials that may have been subject to o outstan flng IIO |\|/erS| y

biofouling — if previously used in the marine environment elsewhere they must grievances from ohca . d

be thoroughly cleaned off site under the supervision of a marine ecologist (due COT”:}“Tg'eS or other intereste

to the risk of invasive species) stakeholders.

Local support boats will be used for surveys, they will be well maintained and

operated (MAPROL 73/78) and driven by experienced boat handlers to avoid

pollution, health and safety incident

No anchoring of support boats in areas of coral or sea grass (or other sensitive

areas)

Number of vessel movements to be kept to minimum

Keep boat speeds low to avoid collision with marine fauna in working area and

shallow water navigation routes (<5 knots for sea turtles)

Do not permit the discharge or disposal of any material to the marine

environment, anything that accidentally falls into the sea to be reclaimed
Feasibility study and | Impacts on the marine Undertake marine water quality samples per the EPA ‘EIA Data Collection PMU approved detailed designs Contract cost Contractor E&S team of PMU | Prior to the
detailed design — environment Guidelines’ minimize impacts and risks on with support PMC | approval of

ecology surveys

Undertake marine ecology surveys to a scope of work agreed with ADB (see
attached example) and in line with those undertaken for marine floating solar
associated facilities and including benthic habitat in anchor locations and any
future cable route

Undertake consultation regarding presence of whale shark, reef manta ray —
including identification of cleaning sites around Muli Island, ornate eagle ray,
and hawksbill turtle with relevant experts in the Maldives as per the ocean
energy marine ecology impact assessment and take on board their views in
determining the feasible sites — if areas are found to be of importance for
critical habitat species, then deployment should not occur in their vicinity

EHS during subsequent stages of
the project

Ocean energy pilot designed and
constructed in compliance with
ADB natural and critical habitat
requirements

feasibility study
and then detailed
design
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Budget Source/ | Implementation Monitoring Implementation
Topic Impact or Risk Mitigation Measure Performance Standard Mitigation Cost responsibility responsibility schedule
Feasibility study and | Impacts on the marine Design bottom clearance of ocean energy turbines to be greatest between PMU approved detailed designs Contract cost Contractor E&S team of PMU | Prior to the
detailed design — environment either 25% of the vertical water column depth or 5 m and CEMP minimize impacts and with support PMC | approval of

detailed design and
construction
planning and
management

Design to maximize light penetration below the floating structure

Cumulative impact of land reclamation and the new bridge around the islands
of Mathikomandoo and Komandoo to be taken into account in determining the
feasible sites

Feasibility study to identify the preferred sites with most potential for a
successful pilot to minimize the number of sites that the ocean energy
equipment is to be deployed at

Selected sites must avoid damage to coral and sea grass from placement of
anchors; reef flat and reef slope must not be used for installation

The configuration of the turbines and moorings is to be carefully done to
minimize impacts on movements of marine mammals and reptiles.

Smallest number of devises possible to achieve 100 kW should be installed to
reduce the potential for marine impacts

Devises to be selected that have the slowest frequency of rotation and/ or
smallest feasible rotor size to minimize the potential for injury that may ensue
from any impact with blades

Potential for locating energy devices in deeper water may be preferred to
minimize the percentage of the water column within the rotor swept area, but
this should only occur if these areas are not of greater sensitivity for species
that may be at risk from collision.

Devices will be designed to ensure containment of any harmful materials
arising from leaks or machinery failure.

Pollution prevention plan must include procedures in the event of a marine
pollution incident with booms for containment of a fuel or oil spill available on
the support boat, and the waste management plan to address waste
management at sea as well as on the land

During the pilot phase cables will not be connected to shore

In locating the feasible sites the impact of any future cable must be taken into
account, in terms of technical feasibility and ecological impact with coral and
sea grass (or other sensitive areas) to be avoided

risks on EHS during subsequent
stages of the project

Ocean energy pilot designed and
constructed in compliance with
ADB natural and critical habitat
requirements

feasibility study
and then detailed
design and
CEMP for ocean
energy pilot

Impacts on marine users,
health and safety risks

Consult with fishers, marine tourism and other marine users and take on board
their concerns and recommendations

Detailed design to include for navigation warning signage and lighting — only
low intensity red lighting will be used to mark

All electrical hazards will feature written and visual warning signs that meet the
IEEE standards to include the ISO 7010 "Hazard Type: Electrical Symbol"
warning of the risk of electrocution.
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Topic

Impact or Risk

Mitigation Measure

Performance Standard

Budget Source/
Mitigation Cost

Implementation
responsibility

Monitoring
responsibility

Implementation
schedule

Selected turbine and its layout must be agreed in consultation with the Island
Council before approval of the detailed design

Undertake consultation with the Island Council to agree the extent of the
required exclusion zone around the ocean energy installation to ensure
community health and safety

Anchors will be designed to withstand powerful cyclones and hurricanes, which
will limit the potential hazard of the ocean energy equipment being lifted and
blown onto the shore or out to sea.

Health and safety risk assessment and planning to specifically address
working over water with reference to international good practice guidelines.
Health and safety plan to include for an emergency rescue plan detailing the
methods to be used to rescue operatives should they fall overboard etc.
Schedule installation in consultation with Island Council outside of peak hours
for harbor to reduce delays.

O&M General impacts and risk | Develop in conjunction with FENEKA an O&M Plan for the ocean energy pilot | 0&M Plan included in handover to | Contractor to Contractor E&S team of PMU | Pre-construction
on project affected setting out the schedule of inspections, maintenance required, and all EHS FENEKA if they wish to retain as | reflect in contact with support PMC | stage;
persons, including O&M measures to be followed during any maintenance works. O&M Plan to be permanent to minimize impacts costs compliance prior
workers and local informed by a facilitated risk assessment and include a health and safety Plan | gnd risks on EHS during to
communities and an Emergency Response and Preparedness Plan in relation to the wind subsequent stages of the project commissioning
turbine operation. and then on
Develop in conjunction with FENEKA a Decommissioning Plan for the works handover to
setting out how the ocean energy will be removed and the associated EHS FENEKA if to be
measures. retained as a
permanent
installation
B. Construction
Installation of ocean | Impacts on the marine | Comply with project EMP and mBAP plus approved CEMP and ECOP during | EMP/mBAP/CEMP requirements | To be included | Contractor E&S team of PMU | Prepare during

energy pilot

environment

construction works.

Materials for the ocean energy equipment will be stored on the wharf/harbor
side with no materials permitted to be stored on the beach

Install the ocean energy equipment under the supervision of the PMC marine
ecologist, do not disturb any coral or sea grass (or other sensitive areas) in
placing anchors; also no anchoring on reef flat or reef slope permitted

Installation will only be carried out during the daytime from one hour after
sunrise to one hour before sunset; no artificial lighting will be utilized during
construction

PMC marine ecologist to supervise installation and visually for the presence of
monitor sensitive marine fauna, if observed in buffer zone installation must be
temporarily halted to avoid risks of vessel strikes etc.

Ocean energy equipment must not be imported by sea but constructed locally
to avoid wet tow of materials that may have been subject to biofouling — if
previously used in the marine environment elsewhere they must be thoroughly

successfully implemented as
determined through regular site
checks, photographic record etc.

contract cost.

with support PMC

pre-construction
and comply
throughout
construction
stage
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Topic

Impact or Risk

Mitigation Measure

Performance Standard

Budget Source/
Mitigation Cost

Implementation
responsibility

Monitoring
responsibility

Implementation
schedule

cleaned off site under the supervision of a marine ecologist (due to the risk of
invasive species)

Ensure anchor lines are installed and maintained tautly to avoid entanglement
of marine fauna

Local support boats will be used for installation, boats will be well maintained
and operated (MAPROL 73/78) and driven by experienced boat handlers to
avoid pollution, health and safety incident

No anchoring of support boats in areas of coral or sea grass (or other sensitive
areas)

Number of vessel movements to be kept to minimum

Keep boat speeds low to avoid collision with marine fauna in working area and
shallow water navigation routes (<5 knots for sea turtles)

Do not permit the discharge or disposal of any material to the marine
environment, anything that accidentally falls into the sea to be reclaimed
Deploy the ocean energy pilot outside of the seasonal monsoon periods when
whale shark or reef manta ray may be present around islands (i.e., outside of
the southwest monsoon around the islands of Muli and Mulah and NE
monsoon around Komandoo Island).

No harmful materials will be released to the marine environment.

No piling or drilling to install infrastructure will be conducted.

C. Operation and Ma

intenance

o&M

General impacts and risk
of ocean energy pilot on
project affected persons,
including FENEKA O&M
workers and local
communities

Implement the agreed O&M Plan.

During maintenance activities mitigation measures applicable to the
construction stage are also applicable to FENEKA maintenance workers or
contractors and are to be followed, including strict prohibitions on workers.
Regular visual and technical inspection of condition and maintenance as
required to be carried out, keep photographic records and log of all
inspections, including register of faulty equipment found, and actions taken in
response.

Electrical equipment and electric wiring to be checked for safe current and
voltage ratings.

Ensure all liquids (fuel, oil, or chemicals) are stored in an undercover area with
impermeable floor with spill containment bund of 110% capacity under lock
and key.

Label all drums and containers with their content and potential risk signs (e.g.,
flammable, corrosive, toxic, etc.) and always keep spill prevention equipment
available on site.

Display material data sheets for any fuels, oil, or chemicals used on site.

Keep spill prevention equipment available on site if fuel, oil and chemical kept.

Project infrastructure maintained
in working order and is always in
good condition.

Compliance with national laws
and regulations.

EMP/O&M Plan successfully
implemented by contractor for
pilot phase and then FENEKA if
retained as permanent as
determined through regular site
checks, photographic record etc.

No outstanding O&M related
grievances from local
communities or other
stakeholders

To be included
contract cost for
first year of
O&M.

FENEKA O&M
following
handover if
retained as
permanent

Contractor and
FENEKA

E&S team of PMU
with support PMC
for first year of
O&M

FENEKA following
handover if
retained as
permanent

Prepare during
pre-construction
and comply
throughout O&M

Impacts on the marine
environment

Comply with project EMP and mBAP during O&M

Do not permit the discharge or disposal of any material to the marine
environment, anything that accidentally falls into the sea to be reclaimed
No harmful materials will be released to the marine environment.

All equipment used to be maintained regularly in accordance with the
manufacturer's recommendations to help reduce the potential for accidental
discharges.

In the event of a marine fauna injury or fatality turbine operation will be
immediately halted

Compliance with national laws
and regulations.

EMP/mBAP successfully
implemented by contractor for
pilot phase and then FENEKA as
determined through regular site
checks, photographic record etc.

To be included
contract cost for
first year of
O&M.

FENEKA O&M
following
handover

Contractor and
FENEKA

E&S team of PMU
with support PMC
for first year of
0o&M

FENEKA following
handover

Prepare during
pre-construction
and comply
throughout O&M
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Topic

Impact or Risk

Mitigation Measure

Performance Standard

Budget Source/
Mitigation Cost

Implementation
responsibility

Monitoring
responsibility

Implementation
schedule

No net loss to the population
viability of critical habitat species
occurs

General occupational

Implement the agreed O&M Plan

Compliance with national laws

To be included

Contractor and

E&S team of PMU

Prepare during

and community health Ensure all O&M staff have received appropriate OHS trainings for their role. and regulations. contract cost for | FENEKA with support PMC | pre-construction
and safety risks of ocean Ensure a recent, full, first aid kit and adequate firefighting equipment is always first year of for first year of and comply
energy pilot available on site, stored in clearly labelled and easily accessible area. Replace | EMP successfully implemented by | o&M. O&M throughout O&M
the first aid equipment timely as required to keep all equipment within its expiry | contractor for pilot phase and then FENEKA O&M FENEKA following
date. FENEKA as determined through following handover
Service the firefighting equipment timely as required to keep all equipment in regular site checks, photographic handover
date. record etc.
Provide first aid and firefighting training to select, volunteer staff in relation to
the ocean energy pilot; at least one staff having recently carried out first aid Zero project-related health and
and firefighting training must be always present on site. Refreshers are to be safety accidents reported during
provided once a year. O&M
Hang posters showing first aid procedures especially for electrocution, and fire
procedures, as well as listing all emergency contacts. Display the emergency No outstanding O&M related
phone number and location of first aider, doctor, health center and hospital in a | grievances
clear and easily accessible location.
Keep an accident log and make accident logbook available on site upon
request.
Monitor closely in case of extreme weather events and be ready to act
immediately.
Carry out periodic safety related awareness raising in local communities
focused on fishers and other boat users as well as those conducting marine
tourism regarding undertaking activities in proximity to ocean energy pilot.
Unanticipated Impacts to marine If during the pilot O&M unanticipated impacts are observed to occur on marine | EMP successfully implemented by | To be included Contractor E&S team of PMU | Prepare during

impacts of ocean
energy pilot
operation

ecology

ecology then adaptive management will be taken, this may include alteration to
blade rotation velocities, alternation of blade size, or decommissioning at that
location and deployment to a location of lower sensitivity. If a site is found not
to be technically or ecologically or socially feasible after deployment or after
the 12 months of pilot the ocean energy equipment will be removed from site

contractor for pilot phase as
determined through regular site
checks, photographic record etc.

No outstanding O&M related
impacts or their related
grievances

No net loss to the population
viability of critical habitat species
occurs

contract cost for
first year of
O&M.

with support PMC
for first year of
0o&M

pre-construction
and comply
throughout O&M

D. Decommissioning

Dismantling of the
ocean energy pilot

Impacts from
decommissioning works

During decommissioning activities mitigation measures applicable to the
construction stage are also applicable to the contractor (if at end of pilot
phase) or FENEKA decommissioning workers or contractor and are to be
followed, including strict prohibitions on workers.

Infrastructure decommissioning will include the disconnecting and removal of
all electrical equipment, removal of the ocean energy pilot in full, removal of
ground anchors etc.

Decommissioned equipment must be handed over to Government or Maldives
or disposed of off-island by the contractor

Compliance with national laws
and regulations.

EMP successfully implemented by
contractor or FENEKA as
determined through regular site
checks, photographic record etc.

No outstanding decommissioning
related grievances

Contingency for
decommissioning
at end of first
year of O&M in
case pilot is not
successful to be
included in
contract cost.
Otherwise

Contractor if
decommissioned
at end of first
year of O&M,
otherwise
FENEKA

E&S team of PMU
with support PMC
if decommissioned
at end of first year
of O&M, otherwise
FENEKA

Prepare during
pre-construction
and comply
throughout
decommissioning
stage
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Budget Source/ | Implementation Monitoring Implementation
Topic Impact or Risk Mitigation Measure Performance Standard Mitigation Cost responsibility responsibility schedule
Impacts on the marine Decommission the ocean energy pilot following the requirements of the EMP EMP/mBAP successfully FENF—_KA o&M
environment and marine BAP implemented by contractor or Costif
Removal will include taking out the anchors so that natural restoration can take | FENEKA as determined through | decommissioned
place regular site checks, photographic | at the end of life
record etc.
No outstanding decommissioning
related grievances
No net loss to the population
viability of critical habitat species
occurs
Retention of ocean | Impacts on the marine It will only be permitted to retain the ocean energy equipment as a permanent | EPA clearance obtained if ocean | MOECCT cost MOECCT MOECCT Prior to
energy pilot if environment installation if environmental clearance for doing so is first obtained from the energy pilot is to be retained (not in project completion of 12-
successful EPA, following assessment and the development of an EMP for O&M as a scope) month
permanent facility operational
period
Table 6: Environmental Management Plan for Agricultural Intervention
(Also follow the Environmental Management Plan for grid upgrade and ground mounted solar)
(To be Implemented in Addition to the Table 1 General Measures)
Budget Source/ | Implementation Monitoring Implementation
Topic Impact or Risk Mitigation Measure Performance Standard Mitigation Cost | responsibility responsibility schedule
A. Pre-construction
Feasibility study | General impacts and risks Once the feasibility study is completed and the design and location of the No breaches of environmental Counterpart PMU E&S team of Prior to the
agricultural intervention has been determined, update the IEE and EMP for assessment requirements funding and PMU with approval of
clearance and disclosure by ADB PMC budget Contractor to support PMC feasibility study
immediately
inform PMU if
unanticipated
impacts
identified
Feasibility and Encroachment into protected | Shade houses and cold stores will only be located on modified habitat No project sites encroach into Contractor to Contractor E&S team of Pre-construction
detailed design, | areas, ecologically sensitive Ecology survey to be conducted as part of the feasibility survey protected areas, ecologically reflect in contact PMU with stage;
location of and zones, natural habitats or sensitive zones, natural habitats | costs support PMC compliance prior

access to
project
components,
construction
planning and
management

physical cultural resources

No vegetation will be cleared and no trees will be cut to install the agricultural
interventions

or physical cultural resources

No clearance of vegetation and
trees within the project footprint

Use of water for irrigation
depleting groundwater
Impacts of cold storage
chilling units

No additional water will be abstracted in relation to installing the irrigation system,
no new water source will be developed.

Cold store refrigeration equipment will not use any toxic chemicals or ozone
depleting chemicals and be specified to have a noise level of <70dB(A) at 1m
distance

Cold storage refrigeration will need to comply with the Maldives HCFC reduction
polies, and hence refrigerant such as R-22 (CHCIF2 with 0.047 ozone depleting
potential) must not be used. The project must ensure refrigerants such as R-71747
(ammonia, toxic and corrosive, can cause explosion/fire, but it is not ozone

PMU approved feasibility and
detailed design minimize
impacts and risks on EHS during
subsequent stages of the project

to approval of
detailed design
and any works
commencing on
site including
site
establishment
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Budget Source/ | Implementation Monitoring Implementation
Topic Impact or Risk Mitigation Measure Performance Standard Mitigation Cost | responsibility responsibility schedule
depleting) will also not be used with only normal cooling water discharged and no
chemicals or other impurities will be let out through the drain.
Support for the cultivation of betel nut will be excluded from the scope of the
agricultural intervention as although legal it is addictive and carcinogenic
O&M of General impacts and risk on Develop in conjunction with Island Council an O&M Plan for the agricultural O&M Plan included in handover | Contractor to Contractor E&S team of Pre-construction
agricultural project affected persons, interventions setting out the schedule of inspections, maintenance required, and all | to |sland Council to minimize reflect in contact PMU with stage;
interventions including O&M workers and EHS measures to be followed during any maintenance works. O&M Plan to be impacts and risks on EHS during | costs support PMC compliance prior
local communities informed by a facilitated risk assessment and include a health and safety plan and subsequent stages of the project to handover to
an Emergency Response and Preparedness Plan in relation to the operation FENEKA
B. Construction
Site Clearance/trimming of trees Comply with project EMP plus approved CEMP and ECOP during construction Compliance with national To be included Contractor E&S team of Prepare during
establishment and vegetative cover during works. biodiversity regulations and contract cost. PMU with pre-construction
and site site establishment Clearance of ground level vegetation only in the project footprint that will be achievement of no net loss support PMC and comply
clearance marked out by the contractor under the supervision of the ecologist of PMC. biodiversity. throughout
Removal of only those trees for which permission has been granted by the island construction
council — trees to be marked and a record of number of trees, species and size to | EMP/CEMP requirements stage

be kept

Remove and dispose of any identified invasive plant species in an ecologically
sound manner, imported materials must be free of invasive plant material.
Encroachment outside the marked working area must be avoided, all site
clearance is to be strictly controlled and supervised by PMC ecologist to ensure
there is minimum loss of and no unnecessary removal of trees and vegetation.
Trees and vegetation to be cleared outside the bird breeding season and all trees
to be checked by PMC ecologist for nesting birds or bats prior to being cut — if
present adults and the young must be allowed to leave the nest beforehand, as
confirmed by the PMC ecologist.

In addition to compensatory plantation, transplanting of any trees to be cut within
the island if it is possible and planting of additional trees (enhancements) in
coordination with the Island Council.

Use of herbicides or burning to clear vegetation or burning of vegetation trimmings
is strictly prohibited, leaves will be mulched and wood will be given to the island
council.

Separately strip and store topsoil and reinstate it after construction completed.
Prior to earthworks and excavation, area will be checked by the PMC ecologist for
any signs of burrows etc. If there is a risk of being occupied, then only the manual
digging under the close supervision of the PMC ecologist will be permitted.
Excavated pits will be robustly fenced or covered to prevent fauna accidentally
falling in, further an escape ramp will be provided to allow their escape.

Keep written record, supported by photographs, of any animal casualties, including
a cause of death if known.

Contractors to undertake regular, compulsory wildlife conservation awareness
raising activities for all workers related to prohibitions with respect to fishing etc.
including toolbox talks and posting of information and warning signs at construction
site offices, overnight accommodation, regular inspections of the overnight
accommodation, and, strict the disciplinary procedures for any contravention by
the workers.

successfully implemented as
determined through regular site
checks, photographic record etc.

No outstanding biodiversity
grievances from local
communities or other interested
stakeholders.
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Topic

Impact or Risk

Mitigation Measure

Performance Standard

Budget Source/
Mitigation Cost

Implementation
responsibility

Monitoring
responsibility

Implementation
schedule

Revegetate any disturbed areas not taken up by the project infrastructure to at
least original condition through revegetation using native species seeds sourced
from the site.

C. Operation and

Maintenance

0&M General impacts and risk of | Implement the agreed O&M Plan Project infrastructure maintained | |sland Council | Island Council Island Council | Prepare during
agricultural interventions on During maintenance activities mitigation measures applicable to the construction in working order and is always in | ¢ost pre-construction
project affected persons, stage are also applicable to Island Council maintenance workers or contractors good condition. and comply
including Island Council O&M | and are to be followed, including strict prohibitions on workers. throughout O&M
workers and local Prohibit the use of herbicides, pesticides or burning to control any vegetation Compliance with national laws stage
communities growth or to manage vegetation waste. and regulations.

Regular visual and technical inspection of condition and maintenance as required

to be carried out, keep photographic records and log of all inspections, including EMP/O&M Plan successfully

register of faulty equipment found, and actions taken in response. implemented by Island Council

Electrical equipment and electric wiring to be checked for safe current and voltage | as determined through regular

ratings. site checks, photographic record

Maintain noise generating project equipment to ensure noise to be limited to the etc.

following as 1-hour LAeq: (i) 70 dB(A) at the site boundary; (ii) at residential

properties, 55 (day) and 45 (night) dB(A) No outstanding O&M related

Ensure all liquids (fuel, oil, or chemicals) are stored in an undercover area with grievances from local

impermeable floor with spill containment bund of 110% capacity under lock and communities or other

key. stakeholders

Label all drums and containers with their content and potential risk signs (e.g.,

flammable, corrosive, toxic, etc.) and always keep spill prevention equipment

available on site.

Display material data sheets for any fuels, oil, or chemicals used on site.

Keep spill prevention equipment available on site if fuel, oil and chemical kept.
Health and General occupational and Implement the agreed O&M Plan Compliance with national laws Island Council Island Council Island Council Prepare during
Safety community health and safety | Ensure all O&M staff have received appropriate OHS trainings for their role. and regulations. cost pre-construction

risks of agricultural
interventions

Always keep the operational area neat and tidy. Store equipment in a dedicated,
covered, labelled storage area (materials, tools, equipment, and any spare parts).
Remove any trip hazards on the ground, e.g., open channels, materials,
equipment, trash laying around.

Monitor closely in case of extreme weather events and be ready to act
immediately.

Carry out periodic safety related awareness raising in local communities especially
focused towards the farmers who will benefit regarding agricultural interventions.

EMP successfully implemented
by Island Council as determined
through regular site checks,
photographic record etc.

Zero project-related health and
safety accidents reported during
O&M

No outstanding O&M related
grievances

and comply
throughout O&M
stage
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Table 7: Quantitative Environmental Monitoring Plan

Project
Component/
Environmental Time and Frequency of Budget Source/ | Implementation Monitoring
Features Aspect to be Monitored Monitoring Location Performance Standard Mitigation Cost responsibility responsibility
Preconstruction Stage
Grid Upgrade/Air | 24hr air quality at boundary of powerhouse Prior to commencement of Project Site EMP compliance; baseline establishment | Contractor Cost Contractor E&S team of
Quality PM10 and PM2.5 to be measured as 24hrs period along with works PMU supported
meteorological data-temperature, humidity, solar speed, and solar direction | (dry season) by PMC
Measurement professional, calibrated monitoring devices by accredited
service provider (record full 24-hour data)
Grid 24hr noise levels at boundary of power house Prior to commencement of Project Site EMP compliance; baseline establishment | Contractor Cost Contractor E&S team of
Upgrade/Noise LAeq 1hr, LAeq day 7am-10pm, and LAeq night 10pm-7am, LAmax, LAmin | Works PMU supported
over 24hrs period by PMC
Measurement professional, calibrated monitoring devices by accredited
service provider (record full 24-hour data)
Wind 24hr noise levels at nearest residential receptor and boundary of Prior to commencement of Project Site EMP compliance; baseline establishment | Contractor Cost Contractor E&S team of
Energy/Noise powerhouse works PMU supported
LAeq 1hr, LAeq day 7am-10pm, and LAeq night 10pm-7am, LAmax, LAmin by PMC
over 24hrs period
Measurement professional, calibrated monitoring devices by accredited
service provider (record full 24-hour data)
Note: this will not constitute a noise monitoring study per IFC EHS
Guidelines on Wind Energy for purposes of allowing turbine noise >35dBA
Ocean Marine water quality per EPA guidelines Prior to commencement of Project Site EMP compliance; baseline establishment | Contractor Cost Contractor E&S team of
Energy/Water Water sample is to be taken in a clean, non-contaminated, well-sealed works PMU supported
Quality container and tested within the next 48h by accredited laboratory by PMC
Wind Terrestrial ecology survey Prior to and to inform detailed | Project Site EMP compliance; baseline establishment | Contractor Cost Contractor E&S team of
Energy/Ecology | Detailed survey/inventory of the number, location, size, and species of trees | design PMU supported
and shrubs to be cut based on detailed design as well as details of ground by PMC
vegetation to be cleared
Detailed survey/inventory of the status of compensatory tree plantation to
be conducted in the pre-construction phase of work
Ocean Marine ecology survey during feasibility study to scope to be agreed with Prior to and to inform detailed | Project Site EMP compliance; baseline establishment | Contractor Cost Contractor E&S team of
Energy/Ecology ADB (to be in line with scope undertaken for floating solar as reference for design PMU supported
costing purposes-see attached draft TOR by PMC
Ground Mounted | Terrestrial ecology survey Prior to and to inform detailed | Project Site EMP compliance; baseline establishment | Contractor Cost Contractor E&S team of
Solar and design PMU supported
Agricultural by PMC
Intervention/
Ecology
Construction stage
All terrestrial Keep records of earthworks involved, including total volume in cubic meters | Ongoing with monthly Project Site EMP compliance; all excavated material | Contractor Cost Contractor E&S team of
components of soil excavated and reused (any disposed of as spoil off site to waste progress report and cut, and fill volume accounted for, PMU supported
except rooftop disposal facilities recorded as per waste generation) either reused on-site or disposed of off- by PMC
solar/soil site to licensed waste disposal facilities
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Project
Component/
Environmental Time and Frequency of Budget Source/ | Implementation Monitoring
Features Aspect to be Monitored Monitoring Location Performance Standard Mitigation Cost responsibility responsibility
All terrestrial Keep records of all water abstracted/used and source Ongoing with monthly Project Site EMP compliance; No grievance received | Contractor Cost Contractor E&S team of
components progress report regarding conflict with other water users PMU supported
except rooftop by PMC
solar/water
All/pollution Keep records of all pollution incidents (e.g., type of material spilled, amount | Ongoing with monthly Project Site EMP compliance; zero major incidents Contractor Cost Contractor E&S team of
incidents in kg or cubic meters, and action taken to clean up) progress report occurred. PMU supported
Carry out visual inspection and interviews with workers and the affected Minor incidents responded to in by PMC
communities to identify if any unrecorded incidents occurred accordance with EMP with lessons learnt
for future.
All/materials Keep records of all types of materials used and wastes produced by type, Ongoing with monthly Project Site EMP compliance; Transfer of 100% of Contractor Cost Contractor E&S team of
used and waste volume/weight. Document waste disposal through transfer notes including progress report construction wastes documented, and all PMU supported
generated type, volume/ weight, transport provider, intermediaries if any and final wastes disposed of in an environmentally by PMC
treatment or disposal facility (with copy of its license and its capacity) safe and sound manner in accordance
with IFC General EHS Guidelines
All/health and Keep records of near miss, minor, lost time, and fatal health and safety Ongoing with monthly Project Site Zero lost time incidents or fatalities Contractor Cost Contractor E&S team of
safety incidents related to the project, compile records from construction site progress report (among workers and affected PMU supported
Carry out interviews with workers and affected communities to identify if any communities) by PMC
unrecorded incidents occurred.
During the COVID-19 pandemic, temperature checks to be carried out at For 100% lost time incidents or fatalities
entrance of the work site at start of shift /confirmed COVID-19 cases immediate
action taken to avoid repeat or escalation
of situation.
All incidents including minor and near
miss dealt with in accordance with EMP
with lessons learnt for future 100% lost
time and fatalities/confirmed COVID-19
cases reported to MOECCT within 24
hours and ADB within 48 hours
All/Employment Keep records of employment generated, age/gender/sex-disaggregated Ongoing with monthly Project Site EMP compliance Contractor Cost Contractor E&S team of
employment data, home locations, and trainings received progress report PMU supported
by PMC
Grid Upgrade/Air | 24hr air quality at boundary of powerhouse Only if complaints raised from | Project Site EMP compliance; project air quality Contractor Cost Contractor E&S team of
Quality PM10 and PM2.5 to be measured as 24hrs period along with local residents about dust levels met at receptors or no PMU supported
meteorological data-temperature, humidity, solar speed, and solar direction | during construction deterioration compared to the baseline by PMC
Measurement professional, calibrated monitoring devices by accredited On completipn of workg
service provider (record full 24-hour data) before handing over grid
upgrade to FENEKA
(dry season)
Grid 24hr noise levels at boundary of power house Only if complaints raised from | Project Site EMP compliance; project noise levels Contractor Cost Contractor E&S team of
Upgrade/Noise LAeq 1hr, LAeq day 7am-10pm, and LAeq night 10pm-7am, LAmax, LAmin | local residents about noise met at receptors or no deterioration PMU supported
over 24hrs period during construction compared to the baseline by PMC

Measurement professional, calibrated monitoring devices by accredited
service provider (record full 24-hour data)

On completion of works
before handing over grid
upgrade to FENEKA




46

Project
Component/
Environmental Time and Frequency of Budget Source/ | Implementation Monitoring
Features Aspect to be Monitored Monitoring Location Performance Standard Mitigation Cost responsibility responsibility
Wind 24hr noise levels at nearest residential receptor Monthly during construction Project Site EMP compliance; project noise levels Contractor Cost Contractor E&S team of
Energy/Noise LAeq 1hr, LAeq day 7am-10pm, and LAeq night 10pm-7am, LAmax, LAmin | for general construction, daily | and Receptors | met at receptors or no deterioration PMU supported
over 24hrs period for undertaking of any piling compared to the baseline by PMC
Measurement professional, calibrated monitoring devices by accredited works
service provider (record full 24-hour data)
On completion of works
before handing over pilot
project to FENEKA
Noise compliance testing to verify the modelled noise levels On completion of works
before handing over pilot
project to FENEKA
All/Groundwater | EPA/WHO drinking water standards; all basic health parameters to be Only if complaints raised from | Project Site EPA/WHO drinking water standards Contractor Cost | Contractor E&S team of
Sources tested for to confirm not being polluted due to the construction. Water local residents about pollution PMU supported
sample is to be taken in a clean, non-contaminated, well-sealed container of ground water sources by PMC
and tested within the next 48 hours by external laboratory
All/Drinking EPA/WHO drinking water standards; if supplier does not provide records all | Monthly during construction | Project Site EPA/WHO drinking water standards Contractor Cost | Contractor E&S team of
Water Quality basic health parameters to be tested for to confirm not being polluted due to PMU supported
the construction and fit for human consumption by PMC
Water sample is to be taken in a clean, non-contaminated, well-sealed
container and tested within the next 48 hours by external laboratory
Wind Detailed survey/inventory of the success of compensatory tree plantation to | On completion of works Compensatory | EMP compliance; 100% survival of Contractor Cost Contractor E&S team of
Energy/Ecology be conducted in the pre-construction phase of work before handing over pilot Plantation planted trees or their replacements after PMU supported
project to FENEKA Sites one year by PMC
Operation and Maintenance Stage
Rooftop and Keep records of all water abstracted/used and source Ongoing with monthly Project Site EMP compliance; No grievance received | FENEKA FENEKA FENEKA
ground mounted progress report regarding conflict with other water users supported by
solar/water E&S team of
PMU and the
PMC for duration
of project
BESS and Keep records of all end of life batteries and solar PV panels produced by Ongoing with monthly Project Site EMP compliance; Transfer of 100% of FENEKA FENEKA with FENEKA
solar/end of life type, volume/weight. Document waste disposal through transfer notes progress report batteries and solar PV panel wastes support of battery | supported by
batteries and including type, volume/ weight, transport provider, intermediaries if any and documented, and all wastes disposed of supplier where E&S team of
solar PV panel final treatment or disposal facility (with copy of its license and its capacity) in an environmentally safe and sound contractual PMU and the
waste generated manner in accordance with IFC General agreement is in PMC for duration
EHS Guidelines place of project
All/health and Keep records of near miss, minor, lost time, and fatal health and safety Ongoing with monthly Project Site Zero lost time incidents or fatalities FENEKA FENEKA FENEKA
safety incidents related to the project, compile records from construction site progress report (among workers and affected supported by
communities) E&S team of
Carry out interviews with workers and affected communities to identify if any PMU and the
unrecorded incidents occurred. For 100% lost time incidents or fatalities PMC for duration
/confirmed COVID-19 cases immediate of project

During the COVID-19 pandemic, temperature checks to be carried out at
entrance of the work site at start of shift

action taken to avoid repeat or escalation
of situation.
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Project
Component/
Environmental Time and Frequency of Budget Source/ | Implementation Monitoring
Features Aspect to be Monitored Monitoring Location Performance Standard Mitigation Cost responsibility responsibility
All incidents including minor and near
miss dealt with in accordance with EMP
with lessons learnt for future 100% lost
time and fatalities/confirmed COVID-19
cases reported to MOECCT within 24
hours and ADB within 48 hours
Ocean Energy/ Underwater sound measurements following guidance set out by Polagye During first year of O&M to Project Site EMP compliance; zero animal casualties | Contractor Cost Contractor E&S team of
Underwater and Bassett (2021) including approaches that seek to differentiate sound inform adaptive management occurred PMU supported
Noise produced by the energy device and broader natural and anthropogenic by PMC
sources
Ocean Marine water quality per EPA guidelines During pilot period, first year Project Site EMP compliance; baseline establishment | Contractor Cost Contractor E&S team of
Energy/Water Water sample is to be taken in a clean, non-contaminated, well-sealed of O&M PMU supported
Quality container and tested within the next 48h by accredited laboratory by PMC
Wind Case of avifauna behavior change, injury or mortality from project facilities During first year of O&M to Project Site EMP compliance; zero animal casualties | Contractor Cost Contractor E&S team of
Energy/Ecology — vantage point and carcass research survey per methodology to be agreed | inform adaptative occurred PMU supported
with ADB and in line with the EHS Guidelines on Wind Energy management by PMC
Keep written record, supported by photographs, of any animal casualties, During O&M Project Site EMP compliance; zero animal casualties | Contractor Cost Contractor E&S team of
including a cause of death if known occurred PMU supported
by PMC
Ocean Case of marine fauna behavior changes, injury or mortality from project During first year of O&M to Project Site EMP compliance; zero animal casualties | Contractor Cost Contractor E&S team of
Energy/Ecology facilities following the requirements of the marine BAP — nearfield research | inform adaptive management occurred PMU supported
survey using video, ground truthing of species presence, measurement of by PMC
stimuli per methodology to be agreed with ADB, in line with other ocean
energy pilot studies implemented globally and as set out in the marine
ecology impact assessment (Appendix 9)
Keep written record, supported by photographs, of any animal casualties, During O&M Project Site EMP compliance; zero animal casualties | Contractor Cost Contractor E&S team of
including a cause of death if known occurred PMU supported
by PMC
Marine ecology survey to scope to be agreed with ADB During pilot period and on Project Site EMP compliance; no change in habitat, Contractor Cost Contractor E&S team of
decommissioning flora or fauna from the baseline situation PMU supported
by PMC
Ground Mounted | Terrestrial ecology survey On completion of construction | Project Site EMP compliance; comparison to Contractor Cost Contractor E&S team of
Solar and works baseline establishment PMU supported
Agricultural by PMC
Intervention/
Ecology
Agricultural Service records including replenishment of refrigerant Ongoing with monthly Project Site EMP compliance Island Council Island Council Island Council
Intervention — progress report supported by
Cold E&S team of
Storage/Hazardo PMU and the
us Materials PMC for duration

of project
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SCOPE OF MARINE ECOLOGY SURVEYS FOR OCEAN ENERGY
. Survey Areas

1. A rapid assessment seabed survey is required to determine the status of seabed habitats
beneath the initially proposed ocean energy pilot areas, along potential cable routes to shore, and
to provide a broader understanding around sites to inform the site selection process (i.e.,
avoidance of importance habitats through alternative sighting of turbines). The survey should be
completed at two spatial scales at each site as detailed below, as well as at alternative site
locations:

(i) Baseline ecological survey shall be carried out to establish marine environmental
baseline at the proposed site. Ecological survey also needs to be carried out a
control site which can be used for future monitoring purpose. The survey shall
include coral cover, fish, and seagrass.

(i) Seabed condition. Visual survey of the seabed at proposed site and alternative site
need to be undertaken at all islands to examine the condition of the seabed. The
visual survey needs to include appearance of the materials of the seabed and any
other physical properties which might be an interest when anchoring the ocean
energy structures. Representative number of photos of the seabed need to be
recorded.

(iii) Depth measurements. The depths beneath the turbine area + 10 meters (m) offset
from outside boundary should be measured, in order to allow conclusions on the
anchoring and mooring of the ocean energy pilot. Additionally, the seabed depth
shall be recorded at each of the sample stations of 1 and 2 to have additional
measurement points. At each measured location, the coordinates (WGS84) shall
be recorded with the use of a professional handheld GPS/GLONASS device (£1.5
m spatial differential precision is expected).

(iv) Marine seawater quality (seawater hardness and salinity test). The marine
seawater hardness, conductivity, pH, and salinity should be established at the sites
specified.

(v) Onsite observations. While at the site, observations on the general area of the
ocean energy pilot and related facilities shall be made, potential sites for
construction area identified and the conclusions documented in the site
questionnaire provided. This includes information on topography/bathymetry,
geology, hydrology, infrastructure, etc. as can be observed while standing at the
site.

2. All proposed stations should be mapped as part of the development of a survey plan for
review and agreement prior to the survey commencing with a kmz file provided to show the
locations.
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Il Methods®
A. Baseline Ecological Survey

3. Marine survey provides information on the condition of habitats, abundance of the biota
and the diversity of the site. To get baseline line transect survey, fish belt transect, and sea-grass
survey need to be undertaken.’

1. Line Intercept Transects

4. Line intercept transects (LIT) could be used to determine the percentage cover of benthic
communities at the project site, alternative sites and control site at each island. The LIT transects
need to be 100 mlong, divided into four segments, each 19.5 m long. For example, if the first
segment start point is 0 m, last point is 19.5m, the next segment will start at 25 m leaving 5 m gap
in between to ensure sample independence at finishes at 44.5 m. The benthic categorization shall
follow under the Reef Check® protocol, which emphasizes on benthic composition categorizing
such as hard corals, sand, rock, and others.

2. Fish Belt Transect

5. This method aims to count (quantify) the abundance and community composition of fish
on transect. This is the principle recommended fish method under Global Coral Reef Monitoring
Network. Fish belt transect should be done along with LIT. Observers would swim at a constant
speed and careful not to count the same fish or group of fish twice as they can move along the
transect. Species would be noted on a slate along with the tape, particular station/site name, the
name of the data recorder/observer, date, GPS coordinate of start and end point.

3. Seagrass Survey

6. Seagrass survey would be carried out using the methodology derived from Maldives
Seagrass Monitoring Network, 2020 and Environmental Protection Agency Data Collection
Guideline. Percentage cover would be measured within replicate quadrats placed at regular
intervals along the length of a transect.

7. The following procedure could be used for seagrass percentage cover survey:
(i) 50 cm x 50 cm quadrats at 10 m regular intervals to estimate the percentage cover,
(i) transects placed perpendicular to the shore and that extend to the outer limits of
the beds, (where seagrass disappears), and
(iii) take photos of each transect and these photos would be analyzed.

8. The following method could be used for mapping the distribution and density of meadows:
(i) Aerial mapping of the meadows could be conducted by using a real-time kinematic

drone (please refer for aerial mapping methodology).
(i) Photos taken could be analyzed using a software and combined image into a

geographic information system software.
(iii) Seagrass meadow boundary could be showed using geographic information
system along with the area of distribution.

6 1f the proposed methodology is not feasible, the consultant can present an alternative methodology—noting that a rapid
assessment using video is preferred and a quantified transect/quadrat approach is not needed at this time.

7 These methods are from Environmental Protection Agency Data Collection Guideline, Global Coral Reef Monitoring
Network and Maldives Seagrass Monitoring Network.

8 Reef Check Instruction Manual: A Guide to Reef Check Coral Reef Monitoring
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9. Site location, time and date should be recorded for each transect. At each sampling point,
GPS coordinates shall be provided to mark the surveyed transect. All videos and photographs
should be stored and provided with a map of survey locations as part of the reporting for the
survey.

B. Seabed condition

10. The seabed condition of the site could be physically surveyed if the water depth is shallow.
Van Veen Grab could be used to take samples from the seabed, if the location has deeper water.
The samples need to be photographed and inspected visually.

C. Marine seawater quality

11. The marine seawater shall be sampled and tested at a laboratory for hardness,
conductivity, pH, and salinity at the sites.

D. Onsite Observations

12. While at site, the surroundings and shoreline close to the site should be checked and
observations noted according to the questionnaire provided. Where information on possible
locations is required, a photograph should document the location and the coordinates of the site.

lil. Interpretation of data

13. An ecological baseline of the marine environment needs to be established at each site
based on the field survey results. The baseline shall provide a current status of the marine habitat,
an account of any environmental stress, visual signs of pollution and any other factor that could
be important for the establishment of the ocean energy pilot. The rapid data collection should be
able to support the analysis and reporting which could include the following indicators:

(1) Seabed condition—substrate classification

(i) Habitat type cover, distribution, and extent (live coral, dead coral, seagrass, and
algae)

(iii) Presence of the Acropora rudis, an endangered coral species present in the
Maldives

(iv) The general health of habitats, e.g., for coral this will include bleaching signs,
mortality, presence and diversity of associated organisms, and stress factors.

14. From the onshore observations, suggestions on suitable locations for the storage,
assembly, launching ramp and operations and maintenance area of the ocean energy pilot should
be made. It should further be noted whether the areas near the shore are steep, muddy or
otherwise noteworthy, and the width and slope of the shoreline documented (please refer to site
visit questionnaire for further details).

A. Ad Hoc Species Documentation

15. During the off-station survey period, the presence of other species in the survey area
should be recorded, including seabirds, fishes, sea turtles and marine mammals. The species
name, abundance, frequency and approximate location should be recorded, along with the time
and date of any records taken.
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B. Sea Turtle Nesting Beach Rapid Assessment Survey

16. There is no data available on the potential nesting of sea turtles on sandy beaches that
may be present at the proposed ocean energy pilot sites; and coverage of nesting surveys across
all potential habitat used for nesting across the Maldives is limited to certain areas. Understanding
the potential for nesting is important to determine potential impacts on critical habitat triggers,
especially as Endangered green turtle (Chelonia mydas) and critically endangered hawksbill turtle
(Eretmochelys imbricata) are known to nest in the Maldives. Impacts will primarily relate to the
potential trenching of cables through intertidal sandy beaches where they are present. To help to
understand the potential for sea turtle nesting, a rapid assessment of beaches near to ocean
energy pilot sites should be undertaken using the “Sea Turtle Nesting Beach Indicator Tool” that
is available here: https://bluedotassociates.com/rapid-data/. The tool employs a scoring and
rating system to assess Beach Suitability, which is the potential for supporting a viable nesting
population based on habitat features; and Human Impacts and how these are affecting nesting
beaches (Cousins et al., 2017). The tool provides indicative rather than conclusive results on
nesting potential, i.e., indications of poor suitability for certain beaches should not be used as
evidence there is no nesting. This rapid assessment can be supported by the local community
consultations as outlined below.

C. Informal Local Community Consultation

17. A strategic screening exercise undertaken for the ocean energy pilot islands has
determined a number of species that could be present in the seascape that may trigger critical
habitat classification. It is unlikely (due to seasonality or frequency of presence or absence) that
the surveys proposed above will positively identify these species. Therefore, informal community
consultation should be undertaken with local key stakeholders on the islands (e.g., tourism
operators, hotel associated marine biologists, fishermen, community members) to determine the
potential presence of these species in the site area. There is no need to follow specific interview
techniques for this consultation, but consultees should be identified and approached prior to
survey; and their responses recorded along with their names, position/occupation, and date met.
Any consultee discussions must be supported by photographic representation of key species to
confirm identification. Any records of key species (see below) should be marked on a map to
confirm that the sightings have been made in the local area.

18. The key species that should be focused upon include:
(i) Whale shark (Rhincodon typus)
(i) Ornate eagle ray (Aetomylaeus vespertilio)
(iii Reef manta ray (Manta alfredi)
(i Northern Maldivian little heron (Butorides striata didii)
(

~ ~—

iv
V) Presence of green and hawksbill turtles in reef flat areas; and also, to confirm the
presence or absence of nesting.

19. In addition, consultations should seek to determine if any ecosystem services activities
occur within the intertidal and marine areas at the ocean energy pilot sites, e.g., if fisheries and
eco-tourism.

References:

Cousins, N.; Rees, A. F.; Godley, B.J. (2017). Announcement: A Sea Turtle Nesting Beach
Indicator Tool to Help Identify Areas with Potential for Sea Turtle Nesting. Marine Turtle
Newsletter No. 153, 2017 - Page 13.
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Check Instruction Manual: A Guide to Reef Check Coral Reef Monitoring. Reef Check Foundation,
Pacific Palisades, California, USA

EPA, (2012), EPA Data Collection Guideline

Maldives Seagrass Monitoring Network Methods, (2020)
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Appendix 17

ENVIRONMENTAL CODES OF PRACTICE

Environment

Chance Find Procedures

(i)

(v)

If suspected physical cultural resources are encountered, all works at the find site
should be immediately halted.

The find should be assessed by a competent official of government, and
procedures to avoid, minimize or mitigate impacts to such physical cultural
objects should then be agreed in writing with them.

Work will not begin or resume until the procedures to avoid, minimize, or mitigate
impacts to the physical cultural resources have been agreed and implemented in
full.

If avoidance is not feasible, and no alternatives to removal exist, cost-benefit
assessment needs to be carried out to assess whether the project works should
continue or stop at site. If the project benefits outweigh the anticipated cultural
heritage loss from removal which is unlikely unless in case of resource of local
value, following clearance of ADB, the physical cultural resources should be
removed and preserved using the best available technique in accordance with
relevant provisions of national heritage protection laws and decrees as well as
international best archaeological practice.

Records to be maintained of all finds, including chain of custody instructions for
movable finds.

Pollution Prevention

)

Air Pollution (Dust)

Use of modern equipment, exclude over-aged or worn-out equipment or vehicles
from the construction site

Boats and trucks importing loose raw materials or removing spoil must be
covered with tarpaulin to reduce dust generation

Position any stationary emission sources (e.g., pumps, diesel generators,
compressors, etc.) as far as practical from the nearest properties

Impose speed limits on construction vehicles on off- and on-site access roads to
minimize exhaust and dust emissions especially where access roads run
adjacent to properties

Prohibit engine idling

Stockpiles of spoil and other dust generating materials to be kept to a minimum
necessary to undertake works for the day and covered with tarpaulin

Minimize double handling and drop loads

Cover exposed soil with materials like gravel to minimize re-suspension of dust
Sprinkle earthworks, off- and on-site access roads that are not blacktopped, and
material stockpiles with water during the construction period to avoid dust being
dispersed by wind and mitigate dust related issues due to frequent movement of
construction vehicles as necessary i.e., 2-3 times per day but more often if
needed during excavations, dry and windy conditions that enable dust to be easily
mobilized and the dust to be visible.

Regularly clean dust from the off-site access roads during and immediately after
construction work is completed.

Strictly prohibit the burning of wastes generated by project-related activities.



(xii)

(xiii)
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Ensure workers working near or having long exposure to vehicle exhausts and
earthworks are provided with clean N95 dust masks to avoid inhalation or
particulate matter and other pollutants.

Periodic medical respiratory checks to be performed on workers exposed to high
dust levels.

Noise and Vibration

Use of modern equipment, exclude over-aged or worn-out equipment or vehicles
from the construction site

Select construction techniques and low noise generating equipment e.g., less
than 55 dBA sound pressure level at 1m, and stage noisy works to limit their
duration to minimize noise and vibration

Fit all equipment and vehicles used in construction with exhaust silencers where
the manufacturer’s design allows this

Position any stationary emission sources (e.g., pumps, diesel generators,
compressors, etc.) as far as practical from the nearest properties

Prohibit engine idling

Prohibit use of horn by construction vehicles

Impose speed limits on construction vehicles on off- and on-site access roads to
minimize noise emissions especially where access roads run adjacent to
properties

Provide appropriate PPE (acoustic ear plugs or earphones capable of reducing
noise levels to 85 dB(A) for hearing protection) to any workers subjected to noise
levels of 85 dBA for more than 8 hours per day and ensure they wear it e.g., if
piling etc.

No unprotected ear should be exposed to a peak sound pressure level
(instantaneous) of more than 140 dB(C) or average maximum sound levels of
110 dB(A).

Periodic medical hearing checks to be performed on workers exposed to high
noise levels of 80 dBA for more than 8 hours per day.

Soil and Water Pollution

Avoid storage of all fuel, oil, and chemicals in areas adjacent to the marine
environment, freshwater and wells to avoid direct contamination or contamination
through run off

Drums, containers or tanks of fuel, oil, or chemicals to be labelled and kept in a
designated, labelled storage area under lock and key when not in use

Establish dedicated fuel, oil, and chemicals stores (drums/containers/tanks) on
impermeable bunded area of 110% volume to avoid spills and leaks
contaminating soil and affecting water quality

Secondary containment design to also consider means to prevent contact
between incompatible materials in the event of a release.

Place all drums or containers of fuel, oil, or chemicals on drip trays not sited on
impermeable surface with 110% bunded capacity.

Place all equipment that contains fuel or oil on drip trays it not sited on
impermeable surface with 110% bunded capacity.

Undertake refilling or refueling only on areas of hard protected soil, preferably
bunded, away from the marine environment freshwater and wells with all drainage
directed through oil interceptors.
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(xii)
(xiii)

(xiv)

(xvi)
(xvii)

(xviii)

(xix)

Provide drip trays/catch basins or other overflow/drip containment measures at
connection points or possible overflow locations during refilling or refueling

Use of dripless hose connections for vehicle tanks and fixed connections with
storage tanks

Use dedicated fittings, pipes, and hoses on containers or tanks and regularly
inspect their condition

Use of refilling or refueling equipment that is compatible and suitable for the
characteristics of the materials being transferred and designed to ensure safe
transfer

Overfills of drums, containers, and tanks to be prevented as they are among the
most common causes of leaks and spills resulting in soil and water contamination
Maintain procedures to prevent hazardous materials from being stored in
incorrect containers or tanks

Provide spill response kit with sufficient absorbent materials (e.g., sorbents, dry
sand, sandbags) on-site for immediately soaking up any fuel, oil, or chemical
leaks/spills that do accidentally occur

Undertake construction during the dry season to minimize exposed areas subject
to erosion by surface water runoff and to avoid flood risk, leading to accidents
and/or water contamination.

Deep excavations to be limited to dry season to prevent the need to pump out
and dispose of sediment laden water.

Works over or near the marine environment will adopt protection measures to
guard against loss of soil that would result in the turbidity of water.

Minimize soil erosion and surface water runoff by reducing the extent of
earthworks, revegetating earthworks on completion, and covering stores of sand
and spoil with tarpaulin

Ensure surface water runoff from the construction site shall not discharge directly
to surface water but shall be discharged through sedimentation basin and oil
interceptor. Construction of three-stage sedimentation ponds/tanks with an inlet,
mid, and outlet section is required to allow sediment to settle out of surface water
runoff before release of water. Silt fences can be used to channel surface water
runoff to the sedimentation pond/tank. The working volume of the sedimentation
pond/tank must be sufficient to allow for a minimum hydraulic retention time of at
least 120 minutes under the peak surface water runoff conditions. If runoff rates
exceed the capacity of a sedimentation pond/tank, one or more additional
sedimentation ponds/tanks will be needed in parallel to accommodate the higher
flow rates. Maximum sediment accumulation in the sedimentation pond/tank must
be 25% or less.



Source: Minnesota Strom Water Manul, http
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Figure 1: Sedimentation Pond or Tank lllustrations

s:])www.éna.auﬁurn.eu/research/centers/hrc—temp/news/erosion-

control.html, https://cals.ncsu.edu/crop-and-soil-sciences/extension/training-programs/workshops/erosion-and-

sediment-control/

(xx)  Provision of oil-water separator on all drainage systems

(xxi)  If water from excavations is pumped it must be disposed of via a sedimentation
basin, it must not be disposed of directly to the marine environment/freshwater

(xxii) Do not allow washing of equipment or vehicles in the marine
environment/freshwater and ensure all washing water is discharged to
sedimentation basin and oil interceptor instead of directly to surface water.

(xxiii) Provision of designated hard standing areas for equipment servicing, refueling
and wash down located away from the marine environment freshwater and wells,
with drainage directed through oil and grease interceptors before discharge into
a settling pond

(xxiv) Cement will be stored in enclosed storage facilities and not exposed to the
elements.

(xxv) Do not undertake any concrete mixing adjacent to the marine environment,
freshwater and wells

(xxvi) Strict prohibition on open defecation and urination by construction workers

(xxvii) Only existing toilets and washing facilities connected to a wastewater treatment
plant or septic tank (with soak pit) are to be used (no pit latrines)

(xxviii) No untreated wastewater is to be discharged direct to surface water or the ground

(xxix) Spent engine oil from the equipment will be collected and sent for recycling and
re-use.

C. Materials and Waste Management

(i)

(i)
(i)

(iv)
(v)

(vi)
(vii)

(viii)

Import all materials from existing licensed sources and keep records of all
materials used, and sources.

Storage yards will be fenced using a solid fence to catch windblown material.
Minimize waste generation, restrict use of plastics and polyethene and use
recyclable/biodegradable materials during construction to the extent possible
Use durable, long-lasting materials that will not need to be replaced as often,
thereby reducing the amount of construction waste generated over time.
Purchase perishable construction materials e.g., paints incrementally to reduce
spoilage of unused materials.

Use building materials that have minimal packaging to avoid generation of
excessive packaging waste

Use construction materials containing recycled content when possible and in
accordance with technical standards

Prior to the start of works the contractor will ensure the waste management
system is established at the construction sites


https://www.eng.auburn.edu/research/centers/hrc-temp/news/erosion-control.html
https://www.eng.auburn.edu/research/centers/hrc-temp/news/erosion-control.html
https://cals.ncsu.edu/crop-and-soil-sciences/extension/training-programs/workshops/erosion-and-sediment-control/
https://cals.ncsu.edu/crop-and-soil-sciences/extension/training-programs/workshops/erosion-and-sediment-control/
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(ix)

(xxii)
(xxiii)

(xxiv)

(xxv)

(xxvi)

(xxvii)

(xxviii)

(xxix)

Separate waste containers (drums, bins, skips or bags) will be provided for
different types of waste; prevent the commingling or contact between
incompatible wastes and allow for inspection between containers to monitor leaks
or spills

Sensitize workers on good housekeeping and the environmentally sound storage
and disposal of construction and wastes, and importantly not to leave garbage
lying around.

Collect and segregate construction wastes including scrap metal, oil, and solid
waste; ensure all workers are familiar with this segregation and arrange garbage
bins to collect these wastes so they are not thrown on the floor

Clearly identifying (label) and demarcating the waste storage area(s) on a site
plan

Store all the wastes produced in an environmentally sound manner in designated,
labelled area with separate waste containers (drums, bins, skips or bags) for each
distinct type of waste.

Store solid waste in enclosed bins to contain leachate and avoid vermin.

Store hazardous waste so as to prevent accidental releases to air, soil, and water
resources in closed containers away from direct sunlight and rain

Limiting access to hazardous waste storage areas to workers who have received
proper training

Secondary containment systems to be constructed using materials appropriate
for the wastes being contained

Provide adequate ventilation where volatile wastes are stored

Conducting periodic inspections of waste storage areas and documenting the
findings

Encourage recovery of recyclable wastes that could be reused or sold to licensed
recyclers, rather than disposing of it.

Prohibit use of waste (e.g., empty cement bags and containers, plastic, wooden
planks) for backfilling — only inert spoil may be used for backfilling to avoid need
for off-site disposal (any excess inert spoil is to be disposed of at suitably licensed
waste facilities).

Prohibit burning of construction wastes.

Prohibit dumping of construction wastes on-site, into the marine environment, in
agricultural fields etc.

Provide weekly toolbox talk to remind of the importance of waste disposal,
prohibition of disposal on the road, in the marine environment etc., prohibition on
burning of wastes, and open defecation and urination.

Develop a procedure/system to penalize through escalating fines or similar any
construction workers who breach these requirements.

Document all wastes removed off site (including excavated soil, solid and
hazardous waste) using transfer notes, to be taken by licensed waste contractors
who should reuse/recycle or dispose of the waste to suitably licensed and
engineered waste management facilities according to type

Excavated spoil that cannot be reused to a licensed disposal site as suitable for
accepting inert wastes ensuring no solid or hazardous wastes are comingled with
the inert excavated spoill

Dispose of solid waste to suitably engineered and licensed sanitary waste
facilities

Ensure any hazardous waste such as oily rags or old drums disposed of in
suitably licensed hazardous waste facilities
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Waste containers designated for off-site shipment to be secured and labelled with
the contents and associated hazards, be properly loaded on the transport
vehicles before leaving the site, and be accompanied by a shipping paper, that
describes the load and its associated hazards

Emergency Preparedness and Response Planning
For spills and leaks an emergency preparedness and response plan tailored to the hazards
associated with the project, should include:

(i)

(vii)

(viii)

SOP for the management of containment structures, specifically the removal of
any accumulated fluid, such as rainfall, to ensure that the intent of the system is
not accidentally or willfully defeated

Implementation of inspection programs to ensure containment structures are
physically intact and being well managed

Identification of locations of hazardous materials and associated activities on an
emergency plan

Documentation of availability of specific personal protective equipment and
training needed to respond to an emergency

Documentation of availability of spill response equipment sufficient to handle at
least initial stages of a spill and a list of external resources for equipment and
personnel, if necessary, to supplement internal resources

Description of response activities in the event of a leak, spill, release, or other
emergency including internal and external notification procedures, specific
responsibilities of individuals, decision process for assessing severity of the
incident and determining appropriate action, first aid and emergency medical
treatment, evacuation routes, post-event activities such as clean-up and disposal,
incident investigation, worker re-entry, and replenishment of used PPE and spill
response equipment

Inspecting, testing, and maintaining the emergency response equipment
Training of workers on release prevention, including drills specific to hazardous
materials stored on site

Health and Safety
Preventive and protective measures should be introduced according to the following order of

Eliminating the hazard by removing the activity from the work process.
Controlling the hazard at its source through use of engineering controls.
Minimizing the hazard through design of safe work systems and administrative or
institutional control measures.

Providing appropriate personal protective equipment (PPE) in conjunction with
training, use, and maintenance of the PPE.

OHS Training

(i)

(ii)

Provisions to be made to provide OHS orientation training to all new workers to
ensure they are apprised of the basic site rules of work at / on the site and of
personal protection and preventing injury to fellow workers.

Training should consist of basic hazard awareness, site- specific hazards, safe
work practices, and emergency procedures for fire, evacuation, and natural
disaster, as appropriate. Site-specific hazard or color coding in use should be
thoroughly reviewed as part of orientation training.
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Specialty courses should be provided, as needed, to ensure that workers are
oriented to the specific hazards of individual work assignments.

Training to be provided to management, supervisors, workers, and occasional
visitors to areas of risks and hazards.

Workers with rescue and first-aid duties should receive dedicated training so as
not to inadvertently aggravate exposures and health hazards to themselves or
their co- workers.

Good Health and Safety Practices

(i)
(ii)

(xii)

(xiii)

(xiv)
(xv)

Always ensure good housekeeping in the premises, including on construction
site, workers camps, storage areas, etc.

The perimeter is to be kept neat and tidy, with no trip hazards on the ground e.g.,
open channels, materials, equipment, trash laying around.

Do not leave hazardous conditions (e.g., unlit open excavations without means
of escape) overnight

Drums/containers/tanks that may contain substances that are hazardous
because of chemical or toxicological properties, or temperature or pressure, to
be labeled as to the contents and hazard, or appropriately color coded.

Check the load of the vehicles before use, all drivers, and passengers to fasten
seatbelt and comply with all transportation-related health and safety laws and
regulations.

Examination of all equipment and tools’ quality and the presence of operational
safety features before use

Checking all electrical cords, cables, and hand power tools for frayed or exposed
cords and following manufacturer recommendations for maximum permitted
operating voltage of the portable hand tools

Untrained workers will not be permitted to work with live electricity or at height.
Observe IFC EHS Guideline on Electric Power Transmission and Distribution
requirements for working with live electricity - only allow suitably trained workers
that meet the requirements set out in above-referred IFC guideline to work with
live electricity with strict adherence to safety standards including those listed in
said guidelines; these workers must have training record of attending suitable
training course on electrical safety and be provided with and wear the appropriate
PPE for their role.

Ensure proper grounding and deactivation of any live electricity during
construction work or before any work near power lines and that this has been
checked and certified by the H&S Officer in advance.

Measure exposure levels to electromagnetic fields (EMF) and provide workers
working in zones where EMF levels are above reference levels with personal
EMF monitoring device to be attached onto their PPE.

Require workers to observe the minimum approach distances for excavations,
tools, vehicles, pruning, and other activities when working around power lines.
Double insulating/grounding all electrical equipment used in environments that
are, or may become, wet; using equipment with ground fault interrupter protected
circuits

Marking all energized electrical devices and lines with warning signs

Labelling of service rooms housing high voltage equipment (electrical hazard)
and where entry is controlled or prohibited conducting detailed identification and
marking of all buried electrical wiring prior to any excavation work



(xvi)

(xvii)

(xxii)

(xxiii)
(xxiv)

(xxv)

(xxvi)

(xxvii)

(xxviii)

(xxix)

(xxx)

(xxxi)

(xxxii)
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Fall prevention and protection measures should be implemented whenever a
worker is exposed to the hazard of falling >2m:

Observe IFC EHS Guideline on Electric Power Transmission and Distribution
requirements for working at height; only allow suitably trained and qualified
workers to work at height, these workers must have training record of attending
suitable training course and be provided with and wear the appropriate PPE for
their role.

Require workers to test the structural integrity of towers prior to proceeding with
the work.

Proper use of ladders and scaffolds by trained workers

Installation of guardrails with mid-rails and toe boards at the edge of any fall
hazard area

Use fall protection measures when working on towers, i.e., mobile elevated
working platform, and all workers at height are required to wear body harness.
Safety belt and lanyard travel limiting devices to prevent access to fall hazard
area, or fall protection devices such as full body harnesses used in conjunction
with shock absorbing lanyards or self- retracting inertial fall arrest devices
attached to fixed anchor point or horizontal lifelines

Ensure sufficient harnesses and gear are available on site for all workers, that
workers are trained to use such harness and are obligated to always use the latter
when working at height.

Inclusion of rescue and/or recovery plans, and equipment to respond to workers
after an arrested fall

Implementation of safety measures while excavating to avoid collapse e.g.,
shoring if soil unstable

PPE to be provided for all workers (regardless formal and informal, directly
contracted or subcontracted) in accordance with Table 2.7.1. Summary of
Recommended Personal Protective Equipment According to Hazard in IFC EHS
Guidelines on OHS.

Enforce disciplinary system (e.g., immediate removal from site) for non-
compliance with PPE requirements and other health and safety measures (e.g.,
social distancing for COVID-19).

Eye wash station and water supply to shower to be provided during works due to
risk of fuel, oil, or chemical encountering skin.

During construction works, ensure qualified first aider and trained fire marshal is
always available on-site with an appropriately equipped first aid kit and
appropriate fire extinguisher and other firefighting equipment immediately
available for use.

Provide an ambulance for more serious cases to transport the patient to the
hospital for treatment

Prepare signboards reminding of health and safety measures and procedures to
follow in case of accident, including key contact details (ambulance, doctor,
hospital, etc.)

Keep a log of all incidents, near-misses and accidents and include these in
monthly monitoring reports

Check health condition of workers on daily basis, for example, use of self-
certification forms and temperature checks before being allowed on the
construction site with more thorough monthly health checks by qualified medical
professional.
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(xxxiii) Temporary construction camps will include proper sanitation, alternative fuel to
firewood, clean eating area, water supply, and secure storage of domestic solid
wastes for disposal off site to suitably licensed waste management facilities.

(xxxiv) Pit latrines prohibited, and adequate number (about 1 toilet per 6 workers,
segregated male and female) of toilets and washing facility with hot and cold
running water.

(xxxv) Toilets to be equipped with soap and hand sanitizer.

(xxxvi) There should be an indication of whether toilet and washing facility is “in use” or
“vacant” if not gender segregated

(xxxvii) Toilets should be cleaned at least twice daily to ensure they are kept in a hygienic
condition.

(xxxviii) Prevent standing water as it may become a breeding habitat for
mosquitoes etc.

(xxxix) Provide workers with access to a shaded rest area on-site.

(xD Provide workers with a clean eating area for breaks and lunchtime.

(xli)  Provide all construction workers will an adequate supply of potable drinking water
meeting national standards.

(xlii)  If ground or surface water is used for drinking water, it must first be tested to
confirm it meets drinking water standards and continue to be regularly tested. If
drinking water standards are not met, potable water shall be imported to site.

(xliii)  If workers are not local to the area use may be made of existing accommodation
facilities but if a construction camp is provided it must be adequately equipped
with sufficient toilets, hand washing facilities, showers or baths, food preparation
and clean eating area, etc.

(xliv) Installation of barriers (a temporary fence ideally solid fence) at construction
areas with hazard warning signs to deter people from accessing the construction
site

(xlv)  Require all project drivers to always abide by Maldives road safety regulations.

(xlvi) Road safety and warning signs must be posted at 500m, 100m, and immediately
in advance of the works at least two weeks prior to the works commencing to
inform the public of the temporary blockage.

(xIvii) Access to the construction site will be under traffic controls when trucks enter and
exit.

(xlviii) Establishing rights-of-way, site speed limits, vehicle inspection requirements,
operating rules and procedures, and control of traffic patterns or direction

(xlix) Ensuring drivers undergo medical surveillance

(1 Ensuring moving equipment with restricted rear visibility is outfitted with audible
back-up alarms
(1) Construction workers including subcontractors will be given awareness raising in

HIV/AIDS, other communicable diseases including COVID-19, and sexual,
exploitation, abuse, and harassment with strict penalties (e.g., immediate removal
from site) for any non-compliance of workers to an agreed code of practice

(lii) Avoid ponding of water during construction to avoid habitat creation of vector
borne diseases e.g., malaria.

(liii)  No employee should be exposed to a noise level greater than 85 dB(A) for a
duration of more than 8 hours per day without hearing protection. In addition, no
unprotected ear should be exposed to a peak sound pressure level
(instantaneous) of more than 140 dB(C).

(liv)  Use of hearing protection should be enforced actively when the equivalent sound
level over 8 hours reaches 85 dB(A), the peak sound levels reach 140 dB(C), or
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the average maximum sound level reaches 110dB(A). Hearing protective devices
provided should be capable of reducing sound levels at the ear to at least 80
dB(A).

Hearing protection is preferred for any period of noise exposure more than 80
dB(A) an equivalent level of protection can be obtained, but less easily managed,
by limiting the duration of noise exposure. For every 3 dB(A) increase in sound
levels, the allowed exposure period or duration should be reduced by 50%.
Prior to the issuance of hearing protective devices as the final control mechanism,
use of acoustic insulating materials, isolation of the noise source, and other
engineering controls should be investigated and implemented, where feasible
Storing flammables away from ignition sources and oxidizing materials.

Defining and labelling fire hazards areas to warn of special rules (e.g., prohibition
in use of smoking materials, cellular phones, or other potential spark generating
equipment)

Providing specific worker training in handling of flammable materials, and in fire
prevention or suppression

Oxyacetylene burning equipment will not be permitted in any confined space.
Burning equipment of the oxy-propane type shall be used.

C. Construction Occupational Health and Safety Plan

Occupational Health and Safety Plan (OHSP) will aim to ensure that the workplace is safe and
healthy by addressing the hazards and risks at the workplace; outlining the procedures and
responsibilities for preventing, eliminating and minimizing the effects of those hazards and risks;
identifying the emergency management plans for the workplace or workplaces; and specifying
how consultation, training and information are to be provided to employees at various

workplaces.

1.

Steps to ensure maximizing of safety at construction site. The contactor will
be responsible for implementation of the following:

Installation of signboards and symbols in risky and hazardous areas, to inform
workers to be careful.

Ensuring that materials are all stacked, racked, blocked, interlocked, or
otherwise secured to prevent sliding, falling, or collapse.

Vehicles will be moved only along pre-assigned routes and have well-
functioning horns, reverse light and buzzer, rear view mirrors, etc.

Removing all scrap and waste material from the immediate work area as the
work progresses.

Use only trained staff to construct, install, handle, and repair all electrical
equipment to prevent risks of electrical shocks and electrocution.

Install fire extinguishers and/or other fire-fighting equipment at every work site
to prepare for any accidental fire hazards.

First aid kits shall be always made available throughout the entire construction
period. Arrangement shall be made to ensure medical attention for workers who
have met with an accident or sudden illness at any time during the construction
period.

Fire protection: the employer shall be responsible for fire protection and
prevention throughout all phases.



362

Appendix 17

(ix)

(x)

Hand and power tools: Conditions of all hand and power tools or other
reciprocating, rotating, or moving parts of equipment shall be maintained by the
employer in a safe condition to prevent any accidents.

Aisles and passageways shall be kept clear to provide free and safe movement
of material handling equipment and workers. Material if stored/stacked at
roadside must not hinder free movement of vehicles and persons.

The areas used for construction shall be kept in good repair to ensure safe
movement of vehicle or person.

Personnel protective equipment. Risks to the health and safety of workers can

be prevented by provision of Personal Protective Equipment (PPEs) for all

workers. Personal protective equipment like safety gloves, helmet, mufflers etc.

will be provided during the construction period and during the maintenance work.

Depending on the nature of work and the risks involved, contractors must provide,

without any cost to the workers, the following protective equipment. All PPE must

be of good quality with mark of quality standard certification.

Helmet shall be provided to all workers, or visitors visiting the site, for protection

of the head against impact or penetration of falling or flying objects.

Safety belt shall be provided to workers working at heights for bridge

construction, etc.

Safety boots shall be provided to all workers for protection of feet from impact

or penetration of falling objects on feet.

Ear protecting/ earmuffs/plugs shall be provided to all workers in high noise

zones.

Eye and face protection equipment shall be provided to all welders to protect

against sparks.

Respiratory protection devices shall be provided to all workers during

occurrence of fumes, dusts, or toxic gas/vapor.

The supervisor must ensure that appropriate personal protective equipment is

available to workers; properly worn when required and properly cleaned,

inspected, maintained, and stored.

A worker shall be responsible for using the items of personal protective

equipment provided by the employer.

A worker who is required to use personal protective equipment must-

(a) Use the equipment in accordance with training and instruction.

(b) Inspect the equipment before use.

(c) Refrain from wearing protective equipment outside of the work area which
if done so would constitute a hazard; and

(d) Report any equipment malfunction to the supervisor or employer.

A worker who is assigned responsibility for cleaning, maintaining, or storing
personal protective equipment must do so in accordance with training and
instruction provided.

The safety and emergency procedures manual will be kept. Necessary training
regarding the safety aspects of the personnel working at the project site will be
provided.

First aid facilities will be made available, and doctors will be called when
necessary.
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Personal Protective Equipment for Safety of Different Body Parts

Sr. Body Part to be
No. protected Personal Protective Equipment
Head Safety helmet, hard hat, Crash helmets
Eye Eye protectors, eye protectors for radiations, shield and helmet, zero power
goggles
3 Ear Earplug, earmuffs
4 Noise-Mouth Du respirator, gas mask, self-contained breathing apparatus, dust masks
Hand Standard work gloves, cutting gloves, leather work gloves, heat protective
gloves, anti-vibration gloves
6 Foot Industrial safety boots, chemical-proof boots
Body Standard work clothing, chemical-proof clothing, heat protective clothing,
leather apron
Others Safety belts, personal protective equipment for radiation protection, back
support belts
COVID-19 Sanitizer, masks, etc.

Contents of First-Aid Box

Sr. No. Description Quantity

1 First aid leaflet 1 copy

2 Sterilized finger dressing 10 nos.

3 Sterilized hand or foot dressing 10 nos.

4 Sterilized body or large dressing 6 nos.

5 Sterilized burns dressing - small 4 nos.

6 Sterilized burns dressing - large 2 nos.

7 Sterilized burns dressing — extra large 6 nos.

3 Sterilized cotton wool (25 gms) 2 tubes

9 Cetavolon 2 tubes

10 Eye pads 6 nos.

11 Adhesive plaster 1 spool

12 Assorted roller bandage 6 nos.

13 Triangular bandages 6 nos.

14 Safety pins 6 nos.

15 Scissors, ordinary, 12.7cms, both sides sharp 1 pair

16 Antiseptic liquid, 150 ml, or equivalent 2 nos.

17 Cotton wool for padding, 100 gms 2 packets

18 Eye Ointment of sulphacetamide preparation 1 tube

19 Loose woven gauze (28"x8”), compressed pack 1 packet

20 Aspirin, 300 mg (10 tablets) 5 strips

21 Note Pad, with a pencil in a plastic cover 1 no.

22 Adhesive dressing strips 10 strips

23 Field dressing of modified army pattern 3 nos.

24 Record cards in a plastic cover 1 set

25 Torch, medium size 1 no.

26 Eye wash 1 no.

27 Wooden splints, small 1 set

28 Wooden splints, big 1 set

29 Disinfectant, Spirt, 100ml 1 bottle
3. Health management plan. Full-fledged hospital facilities should be made

available round the clock for attending emergency arising out of accidents, if any.
All working personnel should be medically examined at least once every six
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(ii)

(i)

month and at the end of his/her term of employment. This is in addition to the pre-
employment medical examination. Contractor will implement the following:

Medical emergency response planning for disaster management plan.

(a) Control of vectors in the project site; stagnant water to be drained off, raise
awareness among the workers to combat spread of vector borne
diseases, self-hygiene.

(b) Screening Programs for Diabetes, Hypertension, COVID-19, AIDS, and
Occupational Diseases etc.

(c) Preventive Health Examinations e.g., Pre-employment, Periodic (Annual)
health examinations.

(d) Medical Surveillance Program for health impacts of hazards.

(e) Workers Immunization against Tetanus, Hepatitis, COVID-19 etc.

Records and documentation. Contractor will document and keep record making
them available for review. Reports prepared by the contractor should include
information on the place, date and time of the incident, name of persons involved,
cause of incident, witnesses present and their statements. Based on such
reports, the management can jointly identify any unsafe conditions, acts or
procedures and recommend for the contractor to undertake certain mitigative
actions to change any unsafe or harmful conditions.

Accidents and diseases monitoring. Establish procedures and systems for
reporting and recording:
(a) Occupational accidents and diseases
(b) Dangerous occurrences and incidents
(c) These systems should enable workers to report immediately to their
immediate supervisor any situation they believe presents a danger to life
or health.
(d) The systems and the employer should further enable and encourage
workers to report to management all:
(1) Occupational injuries and near misses
(2) Suspected cases of occupational disease
(3) Dangerous occurrences and incidents

All reported occupational accidents, occupational diseases, dangerous occurrences, and
incidents together with near misses should be investigated with the assistance of a person
knowledgeable/competent in occupational safety. The investigation should: Establish what
happened; Determine the cause of what happened, identify measures necessary to prevent a
recurrence, Distinction is made between fatal and non-fatal injuries. The two main categories
are divided into three sub-categories according to time of death or duration of the incapacity to
work. The total work hours during the specified reporting period should be reported to the
appropriate regulatory agency.

(iv)

Compensation for Injuries and death. Any casualty or injury resulting from
occupational activities should be compensated as per Maldives regulations.
Where compensation is sought by the injured party, proper procedures for
documentation of the case will be followed, including a detailed report on the
accident, written reports from witnesses, report of the examining doctor and
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his’lher recommendation for treatment. Each individual contractor will be
responsible for ensuring compensation for the respective workers.

Offences. Workers should abide by the following regulations also, which are to

be supervised by the Contractor:

(a) No gambling is to be in project site area, either construction site or camps,
which may lead to conflicts

(b) No drugs or alcohol abuse to be tolerated in the project site area

(c) Workers should not be minor (below 18 years age)

Restriction on keeping any dangerous arms or equipment (licensed or not) when in the project
area, except for security personals.

(vi)

(vii)

(viii)

Structural Safety of Project Infrastructure

(a) Inclusion of buffer strips or other methods of physical separation around
project sites to protect the public from major hazards associated with
hazardous materials incidents or process failure, as well as nuisance
issues related to noise, odors, or other emissions

(b) Incorporation of siting and safety engineering criteria to prevent failures
due to natural risks posed by earthquakes, cyclone, cloud burst, flooding,
and fire. To this end, all project structures should be designed in
accordance with engineering and design criteria mandated by site-
specific risks, including but not limited to seismic activity, wind loading,
and other dynamic loads

(c) Application of locally regulated or internationally recognized building
codes to ensure structures are designed and constructed in accordance
with sound architectural and engineering practice, including aspects of fire
prevention and response

(d) Engineers and architects responsible for designing and constructing
facilities, building, plants, and other structures should certify the
applicability and appropriateness of the structural criteria employed.

Fire prevention. Fire prevention addresses the identification of fire risks and
ignition sources, and measures needed to limit fast fire and smoke development.
These issues include:

(a) Fuel load and control of combustibles

(b) Ignition sources

(c) Interior finish flame spread characteristics

(d) Interior finish smoke production characteristics

(e) Human acts, and housekeeping and maintenance

(f) Fire Suppression and Control. Fire suppression and control includes all

automatic and manual fire protection installations, such as:
(9) Automatic sprinkler systems
(h) Manual portable extinguishers
(i) Fire hose reels

Emergency response plan. An Emergency Response Plan is a set of
scenarios—based procedures to assist staff and emergency response teams
during real life emergencies and training exercises.
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(ix)

Traffic safety

(@)

Traffic safety should be promoted by all project personnel during
displacement to and from the workplace, and during operation of project
equipment on private or public roads. Prevention and control of traffic
related injuries and fatalities should include the adoption of safety
measures that are protective of project workers and of road users,
including those who are most vulnerable to road traffic accidents. Road
safety initiatives proportional to the scope and nature of project activities
should include:

Adoption of best transport safety practices across all aspects of project
operations with the goal of preventing traffic accidents and minimizing
injuries suffered by project personnel and the public. Measures should
include:

Emphasizing safety aspects among drivers

Improving driving skills and requiring licensing of drivers

Adopting limits for trip duration and arranging driver rosters to avoid
overtiredness

Avoiding dangerous routes and times of day to reduce the risk of
accidents

Use of speed control devices (governors) on trucks, and remote
monitoring of driver actions

Regular maintenance of vehicles and use of manufacturer approved parts
to minimize potentially serious accidents caused by equipment
malfunction or premature failure.

The procedures for transportation of hazardous materials should include:

(@)
(b)

Proper labelling of containers, including the identify and quantity of the
contents, hazards, and shipper contact information

Providing a shipping document (e.g. shipping manifest) that describes the
contents of the load and its associated hazards in addition to the labelling
of the containers. The shipping document should establish a chain-of-
custody using multiple signed copies to show that the waste was properly
shipped, transported and received by the recycling or treatment/disposal
facility

Ensuring that the volume, nature, integrity and protection of packaging
and containers used for transport are appropriate for the type and quantity
of hazardous material and modes of transport involved

Ensuring adequate transport vehicle specifications o Training employees
involved in the transportation of hazardous materials regarding proper
shipping

procedures and emergency procedures using labelling and placarding
(external signs on transport vehicles), as required

Providing the necessary means for emergency response on call 24
hours/day

Operational Occupational Health and Safety Plan

Powerhouses have significant hazards present which can result in injury or death. Risks should
be reduced through proper hazard identification, careful planning of works, briefing of
procedures to be followed, documented and regular inspection and maintenance. The health



Appendix 17 367

and safety objective of O&M of all project facilities is to keep all people at the site, visitors, or
workers, and to operate the facility in a safe manner so that health and safety are integrated into
all that we do. It is important that all O&M personnel have the relevant qualifications to perform
the works in a safe, responsible, and accountable manner. Managing the risks posed by the
plant to the health and safety of people, both on and around the plant, is a primary concern of
all stakeholders.

(i)
(ii)

(i)

(vii)

(viii)
(ix)

1.

Any person coming on to the plant should expect some form of induction to
ensure they are briefed on any hazards and risks.

Staff working on electrical equipment must be appropriately trained, experienced,
and supervised, but it is also key that others working around the equipment - for
example panel cleaners - are equally aware of the potential risks and have safe
methods of working around HV and LV electricity.

Hazardous areas and equipment should carry appropriate markings to warn
personnel of possible hazards and wiring sequence. Such markings should be
clear and evident to all personnel and third parties (and intruders) entering the
plant premises.

It is important that the plant access control and security system keeps people
away from areas of danger and that they are appropriately supervised and
inducted as necessary.

FENAKA is ultimately responsible for the compliance of health and safety
regulations within the site/plant.

FENAKA must make sure that, always, the installation and all equipment meet
the relevant legislations of the country and also, that all contractors, workers and
visitors respect the H&S legislation by strictly following the established
procedures, including the use of established personal protective equipment
(PPE).

At the same time, the O&M Contractor employed for various works should
prepare and operate its own safety management systems to be agreed with
FENAKA taking into account site rules and the works in relation to health and
safety and perceived hazards.

To achieve a safe working environment, all work must be planned in advance,
normally written plans are required.

Risk assessments need to be produced which detail all the hazards present and
the steps to be taken to mitigate them.

The following dangers are likely to exist on most power plant and must be
considered when listing hazards in order to identify risks. The severity of any
injuries caused may be exacerbated by the terrain and remoteness of the plant.

General Health and Safety Instructions

It is critical personnel know and understand the safety rules and requirements that apply to the
work being performed. Specifically, to:

i)
i)
ii)

iv)

~ o~ o~ o~

(v)

Follow all safety programs, policies, procedures and work rules

Ensure your own safety and the safety of your fellow workers

Ensure there are a sufficient number of qualified workers to perform the work
Immediately address any unsafe conditions or behaviors observed in the
workplace

Immediately report any unsafe condition so that it can be corrected
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(vi)

2.

If you encounter an unsafe condition, feel that there is an unaddressed safety
concern or are not comfortable with your ability to perform a job...STOP and
resolve the situation before continuing work.

General Site Safety Rules

All contractor personnel working or visiting the site for the first time must receive Safety Induction
Training prior to being allowed access to the array or any equipment

(i)

All contractor personnel must report to work fit for duty and free of the effects of
drugs or alcohol

Personnel shall not consume alcohol or drugs while working or driving

All visitors must be escorted while on site unless they have completed appropriate
training and have been approved for unescorted access

All personnel must always wear the appropriate Personal Protective Equipment
(PPE)

Electrical work shall be performed under a Lockout Tag out and only after the
circuit has been tested to ensure a zero-energy state

Authorization and a Confined Space Entry Permit shall be obtained prior to
working in a classified confined space

Never walk under a suspended load

Do not use mobile phones while driving or operating equipment

Always wear a seat belt in vehicles and do not exceed the posted speed limits
All accidents, injuries, spills or environmental incidents and near-miss events
shall be reported to the site in charge or designee as soon as possible. In all
cases reports must be made within 24 hours

Emergency Response Instructions

Ensure a two-way communication means is available on site for prompt

emergency response, as a minimum this is to be an operating Mobile Phone

Ensure emergency contact information is readily available. The “Emergency

Contact Poster” should be prominently posted in the OPERATIONS building for

quick and easy access

Immediately contact the Site In charge or Designee to inform of the emergency

In the event of an emergency, the safety of people shall always be the PRIORITY

Attend to any injured personnel in so far as is required to prevent further injury

and provided no other person is put at risk in the process

All personnel on the site shall be alerted to emergencies by verbal command and

directed to a designated Muster Point.

Emergency Muster Point

(a) The location of the site emergency muster point or evacuation area is the
Main Plant Access Gate. This will be communicated during the Site Safety
Induction training

(b) Once emergency services have been notified, site personnel shall, at the
earliest opportunity, contact the Site In charge to report the incident and
determine the appropriate course of action.

First aid

FENAKA will make sure that all its personnel and contractors have access to the
necessary first aid facilities and competent personnel as required under safety
legislation, including a list of First Aid officers and training requirements
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A First Aid Kit and an Automated External Defibrillator (AED) will be made
available on site

First Aid Kits are to be available in the O&M Building and in the vehicles

An AED will be in the O&M Building.

5. Incident reporting

(i) A vital part of performing quality work includes the ongoing responsibility for each
worker to evaluate working conditions for themselves and their co-workers and
to promptly report any unsafe conditions or any condition which may lead to or
cause a safety violation.

(ii) FENAKA will not terminate, discipline, or otherwise discriminate against any
employee for bringing safety or environment concerns to the attention of
supervision.

(iii) All incidents that cause or have the potential to cause personal injury or damage
to property or material harm to the environment must be externally reported and
investigated to prevent re-occurrence.

6. What is to be reported:

(i) All injuries or illnesses, regardless of severity, sustained by employees,
contractors and visitors or members of the public

(ii) Any site property damage

(iii) Any damage to the environment. However only material harm incidents are
reported externally

(iv) Any hazard or near-miss incident which has the potential for injury, illness or
damage to the environment, property, or assets

(v) All medical treatment injuries and first aid injuries are to be reported.

7. Why is it to be reported:

(i) To initiate the process of assessment of risks associated with a hazard or incident
and investigation of its causes, so that corrective actions can be implemented to
prevent future occurrences

(ii) To allow us to learn from the experience of others, thus maintaining a prevention
focus

E. Housekeeping and Orderliness
9. Prior to entering work location, employees should STOP to observe the work area and

make note of any hazards, or conditions that may have changed since their last entry. The
following are general rules of good housekeeping and orderliness that enhance the ability to

work safely:
(i)

Scrap, trash, and other wastes shall be placed in the appropriate designated
containers

Waste shall be placed in containers specifically designated for that material
Areas shall be cleaned up as the work progresses

Cords and hoses shall not be routed in walkways. They should be routed,
preferably overhead, in a manner that shall not present a tripping hazard

Tools and equipment shall be properly stored in a stable position (tied, stacked,
or choked) to prevent rolling or falling

Cleaning materials and consumables shall be kept in approved containers and
stored properly
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(vii)
(viii)

(xii)
(xiii)
(xiv)

(xv)

Safe access to all work areas and emergency exits shall be maintained

Do not block emergency equipment, electrical disconnect switches or breaker
panels. Cables, ropes, barricade tape, hoses, or shielding shall not be attached
to such equipment

Work areas shall be checked at the beginning and end of each shift to ensure
safe conditions.

Work areas shall have adequate lighting.

Personnel must take responsibility for identifying housekeeping hazards that
contribute to an unsafe work environment by reporting them promptly to their
immediate supervisor or by removing the hazard.

Office Safety

When using stairs, hold handrails to maintain two points of contact

Keep stairways, hallways, aisles, and walkways clear of clutter and tripping
hazards

Go around corners slowly to avoid collisions

Do not run or slide across floors or through doorways

Open doors slowly to avoid striking someone on the other side

Use door handles, do not push on glass panes on doors

No smoking in offices or storage areas

Keep desks, file and cabinet drawers, door slides and locker doors closed when
not in use

Know the location of emergency exits, fire extinguishers, and first aid kit

Use proper ladders or portable steps to gain access to elevated materials and
equipment

Do not use chairs, desks, or tables as a substitute for proper ladder

Ensure all power cords and extension cords are properly insulated and placed so
to not create a tripping hazard

Do not store materials on top of racks or shelves within 50cm of light fixtures, light
bulbs, or sprinkler heads

Do not store materials in front of mounted fire extinguishers or within 40cm of
electrical panels

Principles of good housekeeping should be adhered to.

Personal Protective Equipment

General PPE Instructions. Inspect all PPE prior to use to ensure it is safe,
properly assembled and not visibly defective. Personal Protective Equipment
(PPE) shall be maintained in a sanitary and reliable condition. Damaged or
otherwise unserviceable PPE shall be properly disposed of and replaced.
Personnel shall be trained and must demonstrate that they understand the
following:

(a) When PPE is necessary

(b) What PPE is necessary

(c) How to properly adjust, wear and use PPE

(d) The limitations of the PPE

(e) The care, maintenance, useful life, and disposal of PPE.

Minimum PPE Requirements. PPE requirements are based on Job Hazard
Analysis for the specific work that is to be performed. Minimum PPE requirements
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are usually established for routine work such as site tours and visual inspections.
These minimum requirements are:

[

)
k
1)

m)

~ o~ A~
~

Hard Hat

Safety Glasses

Safety Shoes —Safety Toed with Electrical rated soles preferred

Work Clothing — No shorts, sweatpants or sleeveless shirts allowed. Long
pants and work type shirt (long or short sleeved). Site Technicians are
required to wear Arc Rated clothing as part of their regular work uniform
(HRC 2 or > 8.1 cal/cm2)

Work Gloves — Leather, shall be carried if there is a possibility of material
handling.

Based on the job you are performing additional PPE may be required.
Additional PPE may include:

Arc Rated (FR) Clothing—Arc rating is based on Arc Hazard Analysis and
is typically identified on Equipment Arc Flash Hazard Labels. Clothing
may include shirt and pants or could include higher rated Arc Flash Suits
Arc Flash Face Shield — Arc Flash Face Shields are required where
hazards are HRC 2 or above

Hearing Protection — For areas posted as greater than 80dB or where
noise levels make it difficult to hear another worker speaking

Safety Vest — To improve visibility

Kevlar or cut resistant gloves — For glass handling activities

Protective Chemical Clothing — If exposed to or handling chemicals
Insulated gloves for electrical work.

FENAKA will provide PPE including hard hats, safety eyeglasses, hearing
protection, and work gloves.

(@)

(b)

(c)

Work Clothing: Arc Flash Clothing including a shirt covering the shoulders
and trousers covering the legs and ankles shall be always worn when
working on or near energized electrical equipment.

Arms—When working in the vicinity of energized lines or equipment (both
high and low voltage), on high temperature lines, grinding, welding, or
other high exposure hazards to the arm, full-length sleeves shall be worn.
Legs—Workers should not have cuffs on trousers when welding or
performing any job that produces sparks.

Personnel Work Policy

Working Alone

(a)

(b)

A person is alone at work when they are on their own, when they cannot
be seen or heard by another person, and when they cannot expect a visit
from another worker or member of the public for some time.

The risk of injury or harm to an individual who works alone may be
increased because of difficulty contacting emergency services when they
are required.

Emergency situations may arise because of the sudden onset of a
medical condition, accidental work-related injury or disease, attack by an
animal, exposure to the elements, or by becoming stranded without food
or water.
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(d) The consequences may be very serious, and the injury or disease may
be fatal.

(e) In preparing to undertake work that may involve working alone, the
following must be considered:

(1) When and wherever possible, avoid working alone. Tasks should
be scheduled during normal business hours, or when another
worker capable of helping in the event of an emergency is present.

(2) The work to be done, which will typically be energy isolation
activity (and conducted as part of energy isolation, should be
discussed during the pre-start discussion for that day.

(3) Regular communication (via radio) should be made by the person
undertaking the work and they should check back in after the work
is completed.

(ii) Working at Night

(a) There may be a requirement to work at night, this poses several additional
hazards and risks to personnel than normal day working; these are
typically related to visibility and the ability to move around the site safely

(b) Working at night requires some specific activities to occur (during daylight
hours) to ensure the night shift personnel are assisted and protected from
hazards and risks. For example, appropriate lighting equipment must be
in place to provide adequate illumination of the work area and immediate
surrounds to ensure personnel have optimal visibility

(c) All work at night shall be assessed and approved by the site in charge on
a case-to-case basis.

(iii) Hand and Power Equipment

(a) All hand-held power tools and appliances are protected by an RCD

(b) Where available, only double insulated power tools are used at the site

(c) Power tools, leads and plugs are regularly tested-and tagged for external
damage or makeshift repairs

(d) Do not use tools if the casing, cords or plugs are broken or damaged

(e) Do not adjust tools without first switching off and removing the plug from
the outlet.

() All personnel required to use hand tools and/or power equipment,
including chain saws, brush cutters, powder-actuated tools, and similar
high-hazard implements, are appropriately trained to enable the safe
operation of such equipment.

(iv) General EHS requirements include but not limited to:
(a) Use the right tool for the job
(b) Don't use broken or damaged tools, dull cutting tools, or screwdrivers with
worn tips
Cut in a direction away from the body
Make sure grip and footing are secure when using large tools
Always keep tools secure when working at heights
Pass a tool to another person by the handle - never throw a tool
Use the right PPE for the job
Never carry sharp or pointed tools such as a screwdriver in a trouser
pocket
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Select ergonomic tools for the work task, particularly when movements
are repetitive and forceful

Ensure tools are always kept in good condition

Store tools properly at the end of shift.

Personnel shall also inspect all hand tools and power equipment on a
regular basis. Defective tools or equipment shall be immediately removed
and tagged Out of Service or destroyed to prevent further use.

Material Handling and Storage

Musculoskeletal injuries. A musculoskeletal disorder is an injury or disease of
the musculoskeletal system. Musculoskeletal disorders may arise in whole or in
part from performing manual tasks in the work environment, whether occurring
suddenly or over a prolonged period. Musculoskeletal disorders include body-
stressing injuries and conditions such as:

(a)
(b)
(c)
(d)
(e)

Sprains and strains of muscles, ligaments and tendons (e.g. back strain)
Joint injuries or degeneration (e.g. frozen shoulder or arthritis of the back)
Disc protrusions, disc herniations or disc degeneration of the back or neck
Nerve injury or compression (e.g., carpal tunnel syndrome)

Muscular and vascular disorders (e.g. vibration-induced white finger from
hand-arm vibration)

Soft tissue injuries. Musculoskeletal disorders may result from:

Gradual wear and tear caused by frequent or prolonged periods of
performing manual tasks

Sudden damage caused by intense or strenuous manual handling or
awkward lifts

Direct trauma caused by unexpected events.

Preventing Injuries

(a)

(b)

(c)

(d)

(e)

Prior to undertaking any manual handling activity, personnel must
evaluate the object and the required task to determine if they can handle
the object safely.

Some evidence shows that the risk of back injury increases significantly
with objects over 16 kg, therefore, from a standing position it is advisable
to keep the load below this weight. In seated work, it is advisable not to
lift loads more than 4.5 kg.

In the event personnel are in doubt about whether they can safely move
the object by themselves, additional manual or mechanical help should
be obtained, or the task should be avoided.

If a heavy object is to be moved to another location, the safest transport
route should be determined prior to the activity. The area around the
object and the route over which it will be transported should be checked
for slip, trip, and fall hazards. Hazards should be removed prior to initiation
of the task.

The object to be moved should be inspected for pinch points, grasping, or
handling hazards, including slivers, sharp edges, grease, water, etc.
Eliminate or abate any identified hazards where possible. Safe grasping
or handling points on the object should be determined.
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(iii) Material handling and/or lifting. Check for stability by testing the weight
carefully either by pushing or lifting at one of the corners. The following proper
lifting techniques shall be always observed:

(a) Make sure you have a clear path to carry the load, and a place to set it
down

Bend the knees, place your feet close to the object and center yourself

over the load

—
(e}
~

(c) Get a good handhold
(d) Lift straight up, smoothly, and let your legs do the work, not your back!
(e) Exhale as you make the lift
() Do not twist or turn your body while carrying the load
(9) Set the load down slow and controlled
(h) Always push a load on a cart or dolly, do not pull it
(i) If it's a long load or awkward, get additional help
)] Split the load into several smaller ones when you can.
12. Electrical safety
(i) Training and Qualifications

(a) Only persons who are qualified and authorized are permitted to perform
work on or near exposed, energized electrical equipment or to open
enclosures or panels that contain exposed energized electrical parts or
equipment.

(b) All energized work must be performed with two qualified persons. Both
persons shall be certified in First Aid, CPR, and the use of an AED

(c) Persons working on “live” lines or equipment shall have had appropriate
training, be competent and familiar with the equipment and be aware of
the all the potential risks involved with the work.

(ii) Basic Electrical Safety Principles

(a) Emphasis must be put on avoiding working on energized electrical
equipment, unless unavoidable. All electrical lines and equipment shall be
considered “live” (energized) until proven “dead” (de-energized)

(b) The “live, dead, live” testing method shall be used to prove that a line or
piece of equipment is de-energized

(c) All electrical lines and equipment shall not be worked as “de-energized”
until a Lockout/Tagout (LOTO) is in place

(d) Workers must be insulated from the energized parts with insulated gloves
and/or sleeves, or a barrier or guard shall be in place between energized
parts and the worker

(e) Conductive items such as jewelry or clothing shall not be worn during
energized electrical work.

(iii) Working on or Around Electrical Equipment
(a) All persons who work near live electrical apparatus shall understand the
hazards and the limits of their movements.
(b) A Safety Observer shall be appointed when persons are working on or
near energized electrical lines.
(c) All Energized work shall have an “Energized Electrical Work Permit”
completed prior to the start of work. All insulated hand tools used near live
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electrical equipment must be insulated to 2x the highest voltage likely to
be encountered.

(d) Visually inspect all insulated tools prior to use and check for testing
certification or calibration details (Been done? Within date?)

(e) Verify that test metering or sensing devices are operating properly and
that appropriate settings are used

() Safe approach distances are areas around energized electrical lines and
equipment into which no part of a person, equipment, or object (other than
insulated) may encroach.

Operation of Vehicles and Equipment

Mobile Equipment. Ensure the safe operation of mobile/heavy equipment, such

as graders, water trucks, loaders, and other smaller equipment, such as

excavators, forklifts, mobile cranes, backhoes and other large ftrucks.

Mobile/heavy equipment should have the following safety specifications:

Seat belts for all occupants

(a) Adequate lighting (e.g., headlights, tail, turn, brake, operating strobe or
flashing light)

(b) Adequate walkways, railing, steps/grab handle combinations and
boarding facilities including an alternative path of disembarking in case of
emergency

Reversing alarms and the use of spotters

Horn

Effective windscreen wipers

Effective guarding on accessible moving parts

Signage on the equipment that allows clear and easy identification from a

distance.

(a) Approved or certified roll-over protection

(b) Two-way radio or other forms of communication.

Walking and Working Surfaces

Risk factors that contribute to slip, trip, and fall injuries will vary according to the
work environment and work tasks being completed. Common risk factor
categories include:

Floor surface and condition

Uneven terrain and dense vegetation

Floor contamination

Objects on the floor

Ability to see floor, walkways, barricades and/or hazards

Cleaning/ spill containment

Space and design

Stairs and stepladders

Work activities, pace, and processes

Footwear and clothing

Individual factors

Slip, trip and fall hazards may be identified by reviewing hazard or incident
reports, talking with Project personnel, completing a regular walk-through and
inspections of work environments. DGPL shall ensure the implementation of a
risk-based approach to the management of slips, trips and falls at the power plant.
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(i)

This should include regular inspections of work areas to identify areas or items of

risk.

Fire Safety, Vegetation/Tree Fire Management

Fire Prevention

(a)

(h)

Be alert for fire hazards and eliminate such hazards if possible. If a fire
hazard cannot be eliminated, then report it to the site in charge

Good housekeeping is one of the most effective aids to fire prevention.
Keep work areas clean and clutter-free.

Wastepaper, rags, and other combustible material shall not be allowed to
accumulate.

Vegetation on the site should not be allowed to grow such that dry
conditions will create a risk of ground fire on the site or propagate an
offsite grass fire throughout the site. Vegetation across the site and along
site boundaries shall be monitored monthly.

Explosive, flammable, or combustible material shall be stored only in
approved containers consistent with manufacturer instructions. Store all
flammable and combustible liquid containers in a fireproof cabinet
designed to safely store such materials.

Explosive or flammable material storage areas shall be in areas that
minimize the propagation of fire to occupied areas or other structures.
Spark-producing equipment shall be prohibited within 20 meters of
explosive or flammable storage or where flammable liquids, or vapors or
vegetation and grass are present.

Outdoor cooking equipment shall not be used, nor shall spark-producing
activities be conducted when wind gusts are periodic or during periods of
high velocity sustained winds.

Fire detection and alarms. Fire detection equipment will be installed in the O&M
and ancillary/office buildings, staff quarters, and all major system/units. These
detectors will:

(a)
(b)
(c)
(d)
(e)

(f)

(9)

Activate alarms locally.

Shall be checked annually with a smoke generator

Shall have the battery replaced annually as applicable.

Evaluate the location, type, and size of the fire to determine necessary
actions.

The address and name of the nearest fire/facility should be clearly posted
and lighted or otherwise illuminated.

Specific fire code requirements address how and where fire extinguishers
are located within a building, therefore the current location of mounted fire
extinguishers shall not be changed unless approved because of a building
code review by a qualified person.

Fire extinguishers should also be available within each Company vehicle.
Fire extinguishers shall be checked monthly to verify no visible damage
or obstructions, proper charge/pressure, and accessibility/availability.

Emergency Scenarios

Fatal Accidents
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During emergency operation, if there is any injured person, ensure
attendance of First Aid Team and carry out the first aid.

Inform the Emergency Response Team.

If the accident is severe, ensure an emergency vehicle for taking the
victim to local hospital or recommended nursing home, phone numbers
should be available in the site.

Accident report should be prepared with the help of witnesses and
preserve it to the Emergency Response Team.

For Flood

(a)
(b)
(c)
(d)
(e)

(f)

Evacuate the people from flooded areas and place them to a safe area.
Switch of the power supply from effected area.

Although no record of flood in the plant area, the structures will be
designed to factor in the flooding risk.

Coordinate with local Emergency Response Team and act as per their
guidelines.

In case of any accident, ensure the presence of first aid team and get
medical attention as soon as possible.

Ensure presence of nearby firefighting team/system in case of worst or
out of control situation.

For Earthquake

(a)
(b)
(c)

(d)
(e)

(f)

Isolate electrical supply wherever it is possible.

All electric connections of the plant should be cut off.

Safe evacuation is important for everybody, and measures should be
taken accordingly.

Must evacuate as per evacuation plan.

Project should have Rescue Team to help the injured employees. And
they will also take the injured employees for treatment.

Ensure the flammable liquids i.e., Petrol, Diesel and other petroleum
products are stored under secondary containment with due precautions.

For Fire

(@)

Evacuate the people from the fire hazard area and send them to a safe
exit direction.

Remove unwanted combustible material.

Inform the substation/GRID to get the plant isolated from power supply.
Keep Fire Hydrant accessible.

Keep good condition fire hoses and Fire Extinguishers readily available.
Ensure one operator is always present at Hydrant system area when
using the fire hydrant system.

If the fire is very small, use the correct Fire Extinguisher for extinguishing
the fire.

Try to isolate the fire by removing the surrounding inflammable material
around.

In case of large fire use local hydrant system for extinguishing the fire.

If the fire is beyond control, inform the security or higher authority to call
local fire brigade and Inform Emergency Response Team.

On arrival of the fire brigade, help them to reach the site of fire.
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()] In case of any accident of human, ensure immediate medical attention as
soon as possible.





