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SCOPE OF WORKS

Project Name: Construction of Addu City Islamic Center
Location: Addu City, Hithadhoo

Allocated land Area: 40,000 Sgft

Build Up Area: 36,585.02 Sqft

No. of Floors: 2

PROJECT BENEFICIARIES

The main beneficiaries of this project will be the people in Addu City Hithadhoo and nearby islands
populations.

1.1 WORKS TO BE PROVIDED BY THE CONTRACTOR

1.1.1  Nature of Contract

This contract includes Build Islamic center, installation, testing and commissioning of civil, electrical,
mechanical, etc., materials and equipment and appropriate training for the "Works" detailed in this
Scope of Works, the Technical Specifications and Price Schedule/Bill of Quantities.

1.1.2 Description of Works

Scope of the required works can be summarized but without being limited to the following:
e Preliminaries

Demolition Works (Demolition of Existing building , Site photo attached)

In-situ Concrete Works.

Masonry and Plastering.

Carpentry and Roofing.

Windows, Screens & Lights;

Doors, Shutters & Hatches;

Flooring and Tiling;

Suspended Ceiling;

Painting and Decorations;

Hydraulics and Drainage;

Mechanical & Electrical Services;

Mosque & Conference Hall Public Address systems (Specification are included in BOQ.)

Insulation, Fire Stopping & Fire Protection;

Landscaping;

Interior Works;

Air Condition Works;

Solar PV System;

Boundary Wall Works

Minaret Works

The works including supply, install all the required materials and equipment, testing & commissioning
and training of all related equipment and as detailed in the Price Schedule/Bills of Quantities and
Technical Specifications and all other ancillary work required to complete the entire scope of works
completely and in accordance with the instructions of the supervision engineer.

The Works includes provision of required manpower, machinery and materials for the works as

a 2|Page



described hereunder and under the Technical Specifications, Price Schedule/Bills of Quantities and
Drawings.

1.2 CONTRACT DURATION

All works shall be completed within twelve (12) calendar months of contract award.
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1.3 MATERIALS TO BE PROVIDED

Materials to be provided by the Contractor

The contractor shall be required to provide all equipment and materials as listed under the Bills of
Quantities and Specifications” in accordance with the specifications provided to achieve the scope of
work completely and in accordance with the instructions of the supervision engineer.

Materials to be Provided by Client

No materials will be supplied by Client.

1.4 FACILITIES TO BE PROVIDED

Only Material storage space can be arranged within the site or nearby site.
Temporary water and electrictity can be taken from the compound (Contractor needs to apply for sub-

meters).

Facilities Provided by Client

No site facilities shall be provided by Client.

Facilities Provided by the Contractor

All required facilities for proper development of all phases of the project shall be the contractor’s own
responsibility. Unless otherwise explicitly called upon, any facilities shall be deemed included and/or
surcharged in/to the contractor’s price.

1.5 SECURITY AT WORK

It is the contractor’s responsibility to secure the Works against vandalism and interference during
construction all the time till handing over the works officially.

1.6 GENERAL RESPONSEBILITIES / REQUIREMENTS

The Services shall also include some duties normally performed by Client’s field staff, which includes the
establishment and maintenance of contacts with counterparts and other stakeholders.

These shall include, yet not be limited to, liaising and maintaining strong working relations with all
stakeholders and obtain all required letters, approvals, documentation...etc.

16.1

1.6.2

Reporting

One of project’s key management tools is through comprehensive progress reports supported by
photographs, videos and similar materials from its implementation partners. The same also applies for
illustrating project impacts.

Contents of Report

During implementation, the contractor shall provide Client with daily, and monthly progress reports
including yet not limited to:
e Meetings held with counterparts, contractors .....etc.
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1.6.3
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Progress reporting, delays....etc.

Staff employed by contractor, sub-contractors, counterparts.
Financial status, predicted cash flow, expected variations.
Technical Issues.

However, Client will supply the contractor with the format of the progress report.
Photography & Video Material

The contractor shall provide adequate photographs and video materials as an integral part of any
submitted report with the purpose of illustrating progress, impact, elements requiring particular
attention and so forth. Photographs and videos shall also be captured and submitted as frequent as
requested by Client.

While in certain instances the photographs/videos shall be required to portray the status of technical
elements, which necessitates that these be of technical nature portraying an engineering view of the
photographed element (i.e. defective bearing, leaking pipeline, broken cable, defective concrete,

etc.), in other instances the photographs/videos are rather required for general illustrative purposes and
should convey a general inclusive overview for non-engineering purposes. It should be noted that these
should have an artistic essence to them.

Photographs and videos must be accompanied by basic caption information linked to each image file
name identifying the date, location, subject and (if relevant) activity. The name and contact of the staff
photographer should also be provided for follow-up queries.

The contractors cost shall be deemed included and/or surcharged in/to the rates for each activity.

Close Out Report

Upon completion of all activities of the project the contractor shall submit a collective Close-Out
Report which reflects all aspects encountered during implementation inclusive of all original
documentation, photographs...etc. The contractor shall, at least, submit two (2) hard copies to Ministry
of Islamic Affairs (1) soft copy to Ministry of Islamic Affairs

Translation of Documents

The contractor shall only convey all official correspondences with the counterparts and other relevant
material shall be translated to the English language by a certified translator. The contractor shall
always submit the any language version together with the English translated version including due
stamping and sealing of the translated version with sufficient proof that the utilized translator is
certified the Government.

The contractors cost shall be deemed included and/or surcharged in/to the rates for each activity.

1.7 DRAWINGS

The drawings are to be read together with the Scope of Works, Technical Specifications and the Price
Schedule/Bills of Quantities.

1.8 Record Drawings
Contractors and will submit draft record drawings to the PM for review and prepare final record
drawings based on PM comments.

1.8.1 Preparation of As-Built Drawings
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The contractor will be responsible for red-lining construction drawings in the field as
preparation for as-built drawings. The as-built drawings will record approved actual field
conditions upon completion of the work. The original design drawings will be marked up by
the contractor as the project progresses to indicate as-built conditions. Where there was a
change to a specified material, dimension, location, or other feature, the as-built drawing will
indicate the work performed.

1.8.2 Review of As-Built Drawings

Upon the completion of the as-built red-line drawings, the contractor shall submit the red-line mark-up
drawings to the PM. Upon PM’s approval, Contractor shall incorporate the mark-ups and submit the
final as-built drawings. The drawings shall be submitted on one set of CD-ROM disks.

Note: The contractor has to submit a soft copy of all the Drawings (Architectural, structural, and
service) in AutoCAD and PDF format, BOQ (.Xls format), after submission of the documents,
Ministry of Islamic Affairs has the right to use in future projects. The company has no right to claim
ownership of the documents. All the drawings to be prepared with Government standard and approval
stamps.

1.9 Site Condition
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