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Remedial works and Completion of 100 Housing Units at Hdh. Nolhivaranfaru

1.0 Employers Requirement

Scope of Works

a)

g)

This project includes 100 Housing units constructed at different stages .

The structure of all the Housing units is completed.

CATEGORY QTY
ORANGE 4
RED 6
MAGENTA 18
WHITE 6
GREY 17
CYAN 8
GREEN 13
PURPLE 13
BLUE 13
BLACK 1
DARK GREEN 1

TOTAL 100

The stages are categorized based on the progress of work as per annex 2.
Progress of each of these housing units is presented in annex 3A and annex 3B.
Bidders are to check and verify and give prices accordingly.
A typical floor plan for the Housing units is given in annex 4. Floor plan may
vary slightly.
100 housing unit completions is a continuation of partially completed structures,
thus the Contractor is required to do a detailed assessment of the remaining works.
Contractor is required to submit detailed drawings for the existing structures. The
contractor shall submit the raw soft copies of all the below mentioned detailed design
documents
Architectural drawings
b. Electrical drawings including wiring diagrams, lighting fixtures, control
panels, etc.
Mechanical, including air conditioning and/or ventilation systems
d. Plumbing layout including pipe diagrams and schedules, fixtures, etc.
The Works shall be carried out in accordance with the approved drawings, Bill of

Quantities and standard technical specifications
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h)

3

k)

D)

The Contractor shall be responsible for acquiring all the materials required for the
completion of the housing units.

Contractor is required to propose appropriate solutions and submit work
methodology for repair of the existing structures which includes mould
remediation, cracks, corrosion of exposed steel bars and repair of damp patches.
Contractor is required to remove all fixed elements of the units which are not
complying structural standards.

All purlins and rafters which are defected must be removed and replaced with an
appropriate material and specification

All existing roofing sheets must be removed and replaced with Lysaght brand

roofing sheets or equivalent specification

m) All Rockwool insulations must be removed and replaced with an appropriate

n)

0)

p)
Q

)

material and specification

Ceiling areas damaged needs to be replaced with an appropriate material and
specification.

All doors and windows that are already fixed needs to be sealed with an
appropriate material.

Damaged Tiling areas need to be replaced.

Electrical Cables, Electrical fittings, sanitary ware, doors and windows that are
damaged need to be replaced with appropriate material and specification.
Finishing works are to be carried out as per sub-clauses below

An elementary Bill of Quantities for the housing units are required to be submitted
by the bidders as per the format attached at annex 5

Final drawings, detailed BOQ and technical specifications shall be provided by the
Contractor and shall include provisions for all civil, architectural, structural,
electrical, plumbing and firefighting disciplines, once detailed drawings are approved

by the employer.

1.1.1 Specific requirements:

1. Connection of utilities (electricity, water & sewerage) to that main lines
shall be included for each individual units

2. Site clearing and demarcation of work zones and bypasses. Contractor is
required to remove and transport all construction waste and debris including
the existing construction waste and debris to a waste management facily

instructed by the island council
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General guideline:

a)

b)

d)

f)

9)

h)

Electrical installation: Wiring for lighting and power shall be concealed
conduit except for spaces within DB’s closet and area above false ceiling,
which shall be exposed conduit/trunking. In each housing unit minimum of
three electric sockets in each room and one data/media and telephone points
shall be provided. All electrical wiring shall be in accordance with the
guidelines set out by the State Electric Company Ltd (STELCO).

Fire Rating: structural members and walls are to be designed to
accommodate the requirement of the local fire department.

Fire Protection System: Portable fire extinguishers

Site Visit: The Bidder, at the Bidder’s own responsibility and risk, is
encouraged to visit and examine the Site of Works and its surroundings and
obtain all information that may be necessary for preparing the Bid and
entering into a contract for construction of the Works. The costs of visiting
the Site shall be at the Bidder’s own expense.

Supervision, inspection & test plan: the supervision, inspection and testing
of the materials and works shall be carried out in accordance to normal
industrial standards and practice, specifications, manuals and guidelines
used in Maldives and as approved by MNPHI.

Earthing System: shall be installed in accordance with the requirement of
BS Code of Practice BS 7430, IEC 62305 and Rules and Regulations of
“STELCO” and “MEA” to provide a low impedance earthing systems and
connections for equipment earthing.

Approval of Materials and Systems

The materials and systems to be used in the building shall be approved by
the Employer prior to use or installation.

Luminaires

Adequate lighting shall be installed and the illumination levels shall

generally be in accordance to international IES and IEC standards.

Sitting Room / Dining Room / 300 - 500 lux
Kitchen / Toilets

Garbage Area 200 lux
Store Room 200 lux
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Corridor / Lobby 150 lux
Premises within Landscaped area 100-150 lux at working plane of
0.2m

1.2 Expected Schedule of Finishes

Materials, fixtures and fittings used on exterior walls and surfaces shall be weather-proof,
external finishing materials, including fixtures and fittings.

Roofing sheets should be of “ Lysaght” brand or of any equivalent material and specification
All the major materials, fixtures and fittings shall be submitted to the Client for approval

prior to installation or application.
1. Bedrooms
Walls shall have preparatory sealer and two coats of emulsion paint finish equivalent to Nippon

brand

Ceiling shall be smoothed and finished with preparatory sealer and two coats of emulsion paint
equivalent to Nippon Brand.

Floors shall be of Homogenous Porcelain tiles of size 600mm x 600mm. Skirting of
Homogenous Porcelain tiles should be provided.

2. Toilets

Interior of walls shall have ceramic wall tiling of size 300mm x 600mm.

A suspended Fibrous plaster board ceiling, concealing the plumbing pipeline shall be
smoothed and finished with preparatory sealer and two coats emulsion paint equivalent to
Nippon Paint

Floors shall be of non-slippery homogeneous tile finish of size 300mm x 600mm.

Toilets shall have adequate waterproofing.

Windows: Powder coated aluminum frame with tinted frosted glass

Doors: PVC doors

3. Sitting/Kitchen and Dining / Common Areas

Walls shall have preparatory sealer and two coats of emulsion paint finish equivalent to Nippon
brand

Ceiling should be a suspended Fibrous plaster board
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Floors shall be of Homogenous Porcelain tiles of size 600mm x 600mm. Skirting of
Homogenous Porcelain tiles should be provided.

Windows: Powder coated aluminum frame with tinted frosted glass

Doors: Timber door frame with timber panels

4. Laundry

Walls shall have ceramic wall tiling (300mm x 600mm) up to 1.8m high from floor finish
level. The rest of the walls may be paint finished with preparatory sealer and two coats of

emulsion paint equivalent to Nippon brand.

Floors shall be of homogeneous porcelain tile finish of size 600mm x 600mm

5. Garbage area, Common area, Store Room, Outdoor area, Entrance

Walls shall have preparatory sealer and two coats of emulsion paint finish equivalent to Nippon

brand

Ceiling of entrance/parking area should be of a suspended ceiling of fibrous plaster board.

Ceiling of Garbage room shall be smoothed and finished with preparatory sealer and two coats
of emulsion paint equivalent to Nippon Brand

Location/ o . o )
Floor Skirting | Wall Ceiling | Partition | Doors/window
Area
Homogeneous
) Homogene | Powder coated
tiles (600mm x Fibrous .
ous/Porcela ) aluminum frame
Garbage 600mm) + 2 o plaster Brick ) )
- in tiles with aluminum
area coats of board wall
) (300mm x N panels
waterproofing ceiling
600mm)
(brush bond)
Wall sealer | Powder coated
Homogeneous and two Fibrous )
Store Room coats of _ aluminum frame
porcelain tile Isi plaster | Brick . .
/ Common emulsion with aluminum
A finish of size paint finish | board wall |
rea i . panels
600mm x 600mm equn_/alent ceiling
to Nippon
brand
Outdoor Homogeneous | Homoge | Ceramic Fibrous | Concrete | Powder coated
tiled area tiles (600mm X | neous wall tiles plaster / Brick aluminum frame
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coats of 600mm) ceiling glass
waterproofing
(brush bond)

Entrance

Fibrous Powder coated
Epoxy flooring Matte wall | plaster Brick aluminum frame
system paint board wall with tinted / clear
ceiling glass

1.3 Additional Information

Final price should be exclusive of the import duty for any imported construction
material, equipment, machinery, etc.

The price also should include electricity and water required for the project.
Project costing - The project is a lump sum contract. The Contractor shall
submit a work breakdown schedule within ten working days from project award,
indicating the price break down and the durations for each task. The work
breakdown schedule will then be used as a basis for measuring the works
completed in order to issue the interim payments.

It is contractors’ responsibility to allow for and obtain all the permits required
from regulatory authorities / service providers etc.

Demolition waste and debris shall be transported to designated waste
management site.

Finalized work schedule- The contractor shall submit a finalized work schedule

within 10 days from the date of receipt of the Letter of Acceptance.

1.4 General Design Obligations of the Contractor

1.

The Contractor shall carry out, and be responsible for the design of the Works.

Basic design shall be in accordance with the concept drawings provided. Detail Design

shall be prepared by qualified designers who comply with the following criteria:

a) Architect

A registered architect at his/her country with minimum 05 vyears of
architectural design experience. Must have designed at least 2 buildings of

similar scale within this period.
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Remedial works and Completion of 100 Housing Units at Hdh. Nolhivaranfaru

b) Civil/Structural Engineer
i. A registered engineer at his/her country with 05 years of experience in

structural design of buildings of similar scale.

c) Services Engineer
i.  Minimum bachelor’s degree and 05 years of experience in service design of

buildings of similar scale.

1.4.1 Tests on Completion
Upon completion of the building Contractor shall allow for testing of the services installed in

the building as part of commissioning.

1.4.2 Contractors’ Documents

The Contractor shall submit an assessment report which includes defects and work
methodology for repair of the existing structures for approval of the Employer prior to start
of civil works. Typical Floor layout of Housing units is to be submitted. The floor plans
should be to a scale of 1:100 or 1:200, and shall include the furniture layout, fixtures,
fittings and the column positions. Upon completion of civil work, contractor is required
to submit as-built drawings and final progress payment will be released upon approval of
the as-built drawings. The materials used for construction shall be of good quality, with a
design life of 50 years and where necessary design shall incorporate renewable

energy and sustainable design components where practical.
1.4.3 The Bidder shall submit the following with the bid

1. Elementary Bill of Quantities as per the given format.
2. Proposed equipment for works and work methodology.
3. Proposed Personnel as per clause 1.4

4. Preliminary work schedule - The contractor shall submit a proposed work schedule
with the bid. This work schedule shall indicate the major works to be carried out
under the scope of the project. The work schedule shall clearly show the proposed

start and end dates for all the project stages and the total project duration proposed.
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ANNEX - 02
PROGRESS OF WORK FOR CATEGORIZED STAGES - REMEDIAL AND COMPLETION OF 100 HOUSING UNITS

SUMMARY OF WORKS DONE IN HDH.NOLHIVARANFARU

DESCRIPTION OF WORKS
Concrete works
Foundation 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100% CATEGORY QTY
Columns 100%]| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100% ORANGE 4
Roof beams 100%]| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100% RED 6
Lintel beams 100%]| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100% MAGENTA 18
Floor Screed 100%]| 100%| 100% 100%]| 100%| 100%| 100%| 100%| 100%| 100% WHITE 6
Block works GREY 17
Exterior Masonry works 100%]| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100% CYAN 8
Interior Masonry works 100%| 100%| 100% 100% 100%| 100% 100%| 100% GREEN 13
Plastering PURPLE 13
Exterior Plastering 100%| 85% 85%| 85%| 85%| 100%| 100% BLUE 13
Interior Plastering 100%| 85% 85% 100%| 100% BLACK 1
Roofing Works DARK GREEN 1
Roofing frame 100% 100%| 100% 100%]| 100%| 100%| 100%| 100% TOTAL 100
Rock wool installation 100% 100%| 100% 100%]| 100%| 100%| 100%| 100%
Roofing sheet installation 100% 100%| 100% 100%| 100%| 100%| 100%| 100%
Gutter and downpipe 50%| 50% 50% 50%| 50%
Finishing Works
Interior Painting 100%| 100%
Exterior Painting 100% 100%| 100%
Ceiling works (Interior & Exterioir) 70% 100%| 100%
Tiling 85% 70%| 70%
Doors 30%| 15%
Windows 80%
Utilities
Plumbing 80% 80%| 80%
Electrical wiring 80% 20% 100%| 100%
Installation of Electrical fittings 50%
Installation of Sanitary ware 80%
Well 100%




ANNEX -3A

PROGRESS OF WORK FOR HOUSING UNITS - REMEDIAL AND COMPLETION OF 100 HOUSING UNITS

SUMMARY OF WORKS DONE IN HDH.NOLHIVARANFARU

HOUSING UNIT NUMBER

DESCRIPTION OF WORKS
1 2 3 4 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 45 46 47 48 49 50
Concrete works
Foundation 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%
Columns 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%
Roof beams 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%
Lintel beams 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%
Floor Screed 100%| 100%| 100%| 100%| 100%. 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100% 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%
Block works
Exterior Masonry works 100%| 100%| 100%| 100%] 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%
Interior Masonry works 100%| 100%| 100%| 100%| 100%, [ | 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%] 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| | 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%]| 100%] [ [ [ [ [
Plastering )
Exterior Plastering 100%] 100%| 100%| 100%]| 100% [ [ [ [ [ 85%| 85%] 85%] 85%| 85%| [ [ [ [ 85%] [ [ [ [ [ [ [ [ [ [ [ 85%| 85%] 85%] 85%] 85%] 85%| 85%| 85%| 100%| 85%| 85%| 85%| 85%] [ [ [ [ [
Interior Plastering 100%| 100%| 100%| 100%| 100% | | | | | 85%| 85%| 85%| 85%| 85%] | | | | 85%| | | | | | | | | | | | 85%| 85%| 85%| 85%| 85%| 85%| 85%| 85%| 100%| 85%| | | | | | | | |
Roofing Works
Roofing frame 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100% 100%] 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%
Rock wool installation 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100% 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%
Roofing sheet installation 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100% 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%
Gutter and downpipe 50%| 50%| 50%| 50%| 50%| 50% 50%| 50%| 50%| 50%| 50%| 50% 50% 50%| 50%| 50%
Finishing Works
Interior Painting 100% 100%
Exterior Painting 100%| 100%| 100%| 100%| 100% 100%
Ceiling works (Interior & Exterioir) 70%| 70%| 70%| 70%| 100% 100%
Tiling 85%| 85%| 85%| 85%| 70% 70%
Doors 15% 30%
Windows 80%
Utilities
Plumbing 80%| 80%| 80%| 80%| 80% 80%.
Electrical wiring 80%| 80%| 80%| 80%| 100% 20%|  20%| 20%| 20%| 20%| 20%| 20%| 20%| 100%| 20%
Installation of Electrical fittings 50%
Installation of Sanitary ware 80%
Water Pump 100%] 100%| 100%]| 100%




ANNEX -3B

PROGRESS OF WORK FOR HOUSING UNITS - REMEDIAL AND COMPLETION OF 100 HOUSING UNITS

SUMMARY OF WORKS DONE IN HDH.NOLHIVARANFARU

HOUSING UNIT NUMBER
DESCRIPTION OF WORKS

51 52 53 54 55 56 57 58 59 60 61 62 63 64 65 66 67 68 69 70 71 72 73 74 75 76 7 78 79 80 81 82 83 84 85 86 87 88 89 90 91 92 93 94 95 96 97 98 99 100
Concrete works
Foundation 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%
Columns 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%
Roof beams 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%
Lintel beams 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%
Floor Screed 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%] 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%
Block works
Exterior Masonry works 100%| 100%| 100%| 100%] 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%
Interior Masonry works 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%] 100%] 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| [ | 100%| 100%| 100%| 100%| [ | 100%] [ | 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%
Plastering
Exterior Plastering [ [ [ [ [ [ [ [ [ [ [ [ [ [ [ 85%| 85%| 85%|] 85%| 85%|] 85%| 85%| 85%| 85%| 85%| 85%| 85%| 85%| [ [ [ 85%| 85%|] 85%| 85%] 85%|] 85%| 85%| 85%| 85%| 85%| 85%| 85%| 85%| 85%] [ [ [ [
Interior Plastering | | | | | | | | | | | | | | | | | | | | | | | | | 85%| 85%] 85%| | | | | | | 85%| | | | | | | | | | | | | | |
Roofing Works
Roofing frame 100%| 100%| 100%| 100%| 100%. 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100% 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%
Rock wool installation 100%| 100%| 100%| 100%| 100% 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100% 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%
Roofing sheet installation 100%| 100%| 100%| 100%| 100% 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100% 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%| 100%
Gutter and downpipe 50%| 50%| 50%| 50%] 50% 50%| 50%| 50%| 50%| 50%] 50%| 50% 50% 50%| 50%| 50%| 50%| 50%| 50%| 50%| 50%| 50%
Finishing Works
Interior Painting
Exterior Painting
Ceiling works (Interior & Exterioir)
Tiling
Doors
Windows
Utilities
Plumbing
Electrical wiring 20%| 20%|  20% 20%
Installation of Electrical fittings
Installation of Sanitary ware
Water Pump
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ANNEX - 05

REMEDIAL AND CONTINUATION OF 100 HOUSING UNITS AT HDH.NOLHIVARANFARU
ELEMENTARY BILL OF QUANTITIES

No [tem Amount

1.1 [Detail assesment of remaining works and submission of
defects report

1.2 |Detailed drawings, Bill of quantities and Technical
Specification

1.3 [Preliminaries

1.4 |Concrete works

1.5 [Masonry and Plastering works
1.6 |Doors and windows

1.7 |Ceiling Works and Wood Works
1.8 |Floor and Wall Finishes

1.9 [Painting works

2.0 [Roofing works

2.1 |Electrical Installations

2.2 |Hydraulics and Drainage

2.3 |Fire Protection System

2.4 |External works

2.5 |Additions/Ommissions

SUBTOTAL

G.S.T 6%

GRAND TOTAL






