
ANNEX  - 3A
PROGRESS OF WORK FOR HOUSING UNITS  - REMEDIAL AND COMPLETION OF 100 HOUSING UNITS 

SUMMARY OF WORKS DONE IN HDH.NOLHIVARANFARU 
HOUSING UNIT NUMBER 

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 45 46 47 48 49 50
Concrete works 
Foundation 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100%
Columns 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100%
Roof beams 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100%
Lintel beams 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100%
Floor Screed 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100%
Block works 
Exterior Masonry works 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100%
Interior Masonry works 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100%
Plastering `
Exterior Plastering 100% 100% 100% 100% 100% 85% 85% 85% 85% 85% 85% 85% 85% 85% 85% 85% 85% 85% 85% 100% 85% 85% 85% 85%
Interior Plastering 100% 100% 100% 100% 100% 85% 85% 85% 85% 85% 85% 85% 85% 85% 85% 85% 85% 85% 85% 100% 85%
Roofing Works 
Roofing frame 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100%
Rock wool installation 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100%
Roofing sheet installation 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100%
Gutter and downpipe 50% 50% 50% 50% 50% 50% 50% 50% 50% 50% 50% 50% 50% 50% 50% 50%
Finishing Works 
Interior Painting 100% 100%
Exterior Painting 100% 100% 100% 100% 100% 100%
Ceiling works (Interior & Exterioir) 70% 70% 70% 70% 100% 100%
Tiling 85% 85% 85% 85% 70% 70%
Doors 15% 30%
Windows 80%
Utilities 
Plumbing 80% 80% 80% 80% 80% 80%
Electrical wiring 80% 80% 80% 80% 100% 20% 20% 20% 20% 20% 20% 20% 20% 100% 20%
Installation of Electrical fittings 50%
Installation of Sanitary ware 80%
Water Pump  100% 100% 100% 100%

DESCRIPTION OF WORKS 


