ANNEX - 02

PROGRESS OF WORKS FOR CATEGORIZED STAGES - REMEDIAL WORKS AND COMPLETION OF 100 HOUSING UNITS
SUMMARY WORKS OF M.KOLHUFUSHI 100 HOUSING UNITS

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20
Demolition Y
Foundation 100% | 100%| 0% |100%| 50% | 0% |100%|100%|100%| 0% |100%|100%| 0% 0% |100%| 0% |[100%| 0% |100% | 100%
Waterproofing 100% | 100%| 0% |100%| 0% 0% |100%| 100% | 100%| 0% |100%|100%| 0% 0% |100%| 0% | 95% | 0% |100% | 100%
Backfilling 0% 0% 0% |[100%| 0% 0% |100% | 100% | 100%| 0% 0% |100%| 0% 0% |100%| 0% 0% 0% 0% | 100%
Ground Floor Slab 0% 0% 0% |[100%| 0% 0% |100%| 100% | 100%| 0% 0% |100%| 0% 0% |100%| 0% 0% 0% 0% | 100%
Columns 0% 0% 0% | 50% [ 0% 0% |100%| 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0%
Masonry Works 0% 0% 0% 0% 0% 0% | 85% | 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0%
Vegetation S S H S S H S S S H S S H H S H S H S S
21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40
Demolition Y
Foundation 0% 0% 0% 0% |[100%|100%|100%| 0% |100%|100%|100%|100%| 0% |[100%|100%|100%| 0% |100%| 0% |100%
Waterproofing 0% 0% 0% 0% |[100%| 95% | 95% | 0% | 95% | 100%| 100%| 100%| 0% [100%|100%|100%| 0% |100%| 0% |100%
Backfilling 0% 0% 0% 0% |[100%| 50% | 0% 0% 0% 0% |100%| 0% 0% 0% 0% 0% 0% |100%| 0% |100%
Ground Floor Slab 0% 0% 0% 0% |[100%| 0% 0% 0% 0% 0% |100%| 0% 0% 0% 0% 0% 0% |100%| 0% |100%
Columns 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% |100%| 0% 0% 0% 0% 0% 0% |100%| 0% |100%
Masonry Works 0% [ 0% | 0% | 0% | 0% | 0% | 0% | 0% | 0% | 0% | 85% | 0% | 0% | 0% [ 0% | 0% | 0% | 8% | 0% | 95%
Vegetation H H H H S S S H S S S S H S S S H S H S
41 42 43 44 45 46 47 48 49 50 51 52 53 54 55 56 57 58 59 60
Demolition
Foundation 0% 0% 0% |[100%|100%| 0% |100%| 0% 0% 0% 0% |100%| 0% |100%|100%| 0% 0% |100%| 0% |100%
Waterproofing 0% 0% 0% |[100%|100%| 0% |100%| 0% 0% 0% 0% | 95% | 0% | 95% [100%| 0% 0% |100%| 0% |100%
Backfilling 0% 0% 0% |[100%| 0% 0% |100%| 0% 0% 0% 0% 0% 0% 0% |100%| 0% 0% |100%| 0% |100%
Ground Floor Slab 0% 0% 0% |[100%| 0% 0% |100%| 0% 0% 0% 0% 0% 0% 0% |100%| 0% 0% |100%| 0% |100%
Columns 0% 0% 0% 0% 0% 0% |100%| 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% |100%| 0% |100%
Masonry Works 0% 0% 0% 0% 0% 0% | 95% | 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% | 70% | 0% | 95%
Vegetation H H H S S H S H H H H S H S S H H S H S
61 62 63 64 65 66 67 68 69 70 71 72 73 74 75 76 77 78 79 80
Demolition
Foundation 0% 0% |[100%| 0% |100%| 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0%
Waterproofing 0% 0% |[100%| 0% |100%| 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0%
Backfilling 0% 0% |[100%| 0% |100%| 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0%
Ground Floor Slab 0% 0% |[100%| 0% |100%| 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0%
Columns 0% 0% |[100%| 0% |100%| 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0%
Masonry Works 0% 0% [ 95% | 0% | 80% | 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0%
Vegetation H H S H S H H H H H H H H H H H H H H H
81 82 83 84 85 86 87 88 89 90 91 92 93 94 95 96 97 98 99 100
Vegetation H H H H H H H H H H H H H H H H H H H H




